

ID	Task Name	Duration	Start	October							November								
				10/09	17/09	24/09	01/10	08/10	15/10	22/10	29/10	05/11	12/11	19/11					
1	Panel Meeting	0 days	Thu 20/09/01																
2	P18A Implementation Plan	7 days	Fri 21/09/01																
3	P18A Implementation Activities	3 days	Fri 21/09/01																
4	P18A Implementation	0 days	Tue 25/09/01																
5	P18A Post Implementation Support	4 days	Wed 26/09/01																
6	P15 P18B Progression	33 days	Mon 01/10/01																
7	P15/P18B Modification Group Meeting	0 days	Mon 01/10/01																
8	Undertake Analysis From Modification Group	10 days	Mon 01/10/01																
9	Modification Group Review of Analysis	1 day	Mon 15/10/01																
10	Develop Consultation Document	3 days	Tue 16/10/01																
11	Develop Panel Paper	1 day	Wed 10/10/01																
12	Panel Paper	5 days	Thu 11/10/01																
13	Panel Meeting	0 days	Thu 18/10/01																
14	Consultation	7 days	Fri 19/10/01																
15	Collate Consultation Responses	3 days	Tue 30/10/01																
16	Modification Group Meeting	1 day	Fri 02/11/01																
17	Create report from Modification Group	2 days	Mon 05/11/01																
18	Issue interim report to Panel	1 day	Wed 07/11/01																
19	Panel Review Period	5 days	Thu 08/11/01																
20	Panel Meeting	0 days	Thu 15/11/01																

