


## DCP0037 Attachment A - MDD Change Request process timetable: SVG meeting based

**Overall timescale approx. 6 weeks (30 working days):**

- MDD Change Request submission deadline: Wed. 9<sup>th</sup> July
- MDD Go-Live: Wed 20<sup>th</sup> Aug.



**Notes:**

- The process is centred around the fixed meeting dates of the SVG
- There will be an overlap in the process of MDD Go-live from previous month to the next month (approx. 10 days)
- Fast track changes are only allowed for the inclusion of new Market Participant Ids which have been approved by PAB
- When the MDD paper is sent to SVG it is also sent to Market Participants for any further comments and these are requested to be feed back in time for the SVG meeting
- Five working days are allowed for Market Participant impact assessment
- As soon as Change Requests are received they will be checked by ELEXON and sent in weekly batches to MDDM for impact assessment
- This timetable is subject to change based on the automate solution for CR submission and ELEXON validation
- If the requirement for the MDDM to send the new MDD version by email is removed this may cut down the final circular to MDD publish timescale from 5 to 3 days