

P16 Proposed Process and Timetable

The following table sets out the proposed process and timetable that is being adopted as P16 is being treated as an Urgent Modification Proposal. The aim is to submit a Modification Report to Ofgem by 1800h on Thursday 31st May.

Process

ELEXON: **Tuesday 29th May**

- Analyse the proposed modification and draft the Consultation document
- Issue Consultation to Trading Parties by 1800h Tuesday 29th May.

ELEXON and BSC Panel: **Thursday 31st May**

- Consultation: responses to be returned to ELEXON by 0800h Thursday 31st May.
- Consultation responses to be incorporated into the Consultation document to be presented in a report to the Panel at the Panel meeting that afternoon.
- Report to the Authority by 1800h.

ELEXON: **Friday 1st June**

- Implementation.

Timetable

Mod Proposal	Mon 21st	Tue 22nd	Wed 23rd	Thu 24th	Fri 25th	Sat 26th	Sun 27th
P16	-	-	-	ELEXON Analysis	Agree Urgency	-	-
	Mon 28th	Tue 29th	Wed 30th	Thu 31st	Fri 1st	Sat 2nd	Sun 3rd
P16	-	Draft and Issue Consultation	Consult	Panel meet and Issue report to Ofgem	Imple-entation	-	-