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Attachment 2: Assessment Phase for Modification Proposal P39: Improvements to the Payment Default Process

ID Task Name Duration Start Finish
1 Panel Meeting 0 days 18 Oct 18 Oct

2 ELEXON undertake analysis 8 days 19 Oct 30 Oct

3 Modification Group Meeting 1 day 30 Oct 30 Oct

4 ELEXON Draft BSCP 12 days 31 Oct 15 Nov

5 Impact Assessment and Consultation16 days 16 Nov 07 Dec

6 Elexon Collate Responses 7 days 10 Dec 18 Dec

7 Modification Group Meeting 1 day 19 Dec 19 Dec

8 Elexon Produce Draft Report 7 days 02 Jan 10 Jan

9 Panel review Period 4 days 11 Jan 16 Jan

10 Panel Meeting 1 day 17 Jan 17 Jan
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