
Annex 4 - Implementation of MDD

MDDC SVAA

4.8.1 MDDC to
liaise with SVAA
and agree
timetable for
forthcoiming MDD
Publish and Go-
Live Dates

4.8.2 SVAA to
make comments
on timetable for
forthcoming MDD
Publish and Go-
Live Dates
4.8.3 MDDC to
address comments
from SVAA on
proposed MDD
Publish and Go-
Live timetable
4.8.4 MDDC to
send details of
change(s) to MPs
and SVAA

4.8.5 SVAA to
Implement
change(s) and
publish updated
MDD to MPs
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