Attachment 1

The figures below are rounded to the nearest thousand.

Budget

Dudget	2002/03	2003/04	Total
Incremental ELEXON Staff	320	296	616
Sub Total (ELEXON Operational)	320	296	616
PNE Committee	114	744 203	858 353
Special Advisors Third Party Services	150 164	415	579
Claim Fee Income Sub Total (Demand Led)	0 428	(200) 1,162	(200) 1,590
Total including income Add back Claim Fee Income Total P6 Costs	748 0 748	1,458 200 1,658	2,206 200 2,406

Forecast

The forecast in the table below comprises actual costs up to the end of August 2003 plus estimated costs to the end of the project. 2002/03 2003/04 Total

	2002/03	2003/04	Iotai
Incremental ELEXON Staff	278	239	517
Sub Total (ELEXON Operational)	278	239	517
PNE Committee Special Advisors Third Party Services	67 192 187	455 147 47	522 339 234
Claim Fee Income	0	(200)	(200)
Sub Total (Demand Led)	446	449	895
Total including income Add back Claim Fee Income Total P6 Costs	724 0 724	688 200 888	1,412 200 1,612

	-	
1/2	PI D	nco
va		nce

variance	2002/03	2003/04	Total
		-	(00)
Incremental ELEXON Staff	(42)	(57)	(99)
Sub Total (ELEXON Operational)	(42)	(57)	(99)
PNE Committee	(47)	(289)	(336)
Special Advisors	42	(56)	(14)
Third Party Services	23	(368)	(445)
Claim Fee Income	0	0	0
Sub Total (Demand Led)	18	(713)	(695)
Total	(24)	(770)	(794)