

P15/P18 Proposed Process and Timetable

As both proposals 15 and 18 seek to address similar issues, it is proposed that they should be progressed as part of a single process and to the same timetable. The following table sets out the proposed process and timetable that will be adopted as these proposals will be treated as Urgent Modification Proposals. The aim is to submit a Modification Report to the Authority on 15 June 2001.

Timetable

Mod Proposal	Mon 21st	Tue 22nd	Wed 23rd	Thu 24th	Fri 25th	Sat 26th	Sun 27th
P15 & P18	-	-	-	ELEXON Analysis	Agree Urgency	-	-
	Mon 28th	Tue 29th	Wed 30th	Thu 31st	Fri 1st	Sat 2nd	Sun 3rd
P15 & P18	-	ELEXON Analysis	ELEXON Analysis	Panel Update	1 st Mods Group meeting	-	-
	Mon 4th	Tue 5th	Wed 6th	Thu 7th	Fri 8th	Sat 9th	Sun 10th
P15 & P18	Produce mods report	Produce mods report	Consult	Consult	Consult	-	-
	Mon 11th	Tue 12th	Wed 13th	Thu 14th	Fri 15th	Sat 16th	Sun 17th
P15 & P18	Collate responses	2 nd Mods Group meeting	Update report	Panel consideration	Issue report to Ofgem	-	-