

Annual Performance Assurance Timetable

		Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
REM & RER	PAA Draft														
	PAB Review														
	Consultation														
	Final Publish														
ROP	PAA Draft														
	PAB Review														
	Consultation														
	Final Publish														
APAR	PAA Draft														
	PAB Review														
	Final Publish														
Ops Delivery	Risk Reviews	Ongoing review of emerging Settlement Risks within year												New RER Live	
	PAT Deployment	Deployment of Detective, Preventative, Incentive and Remedial techniques to identify and mitigate Settlement Risk												New ROP Live	