
 
 
 
 
 

ISG100/01 

 
Change Proposal Progression v.1.0
18 May 2009 Page 1 of 30 © ELEXON Limited 2009
 

Meeting name Imbalance Settlement Group 

Date of meeting 26 May 2009 

Paper title Change Proposal Progression 

Purpose of paper For Decision 

Synopsis This paper provides: 
• 6 Change Proposal (CPs) for decision; 
• an update on CP1282 following SVG99; and 
• details of the status of all Open Draft Change Proposals (DCPs) and 

Change Proposals (CPs). 

1 Introduction 

1.1 This paper provides details of 6 Change Proposals for you to consider and agree on their 
progression.  ELEXON issued the CPs, and Parties/Party Agents impact assessed the changes via 
Change Proposal Circular (CPC) 00660, with the exception of CP1275 v2.0 assessed via 
CPC00658.  In light of these assessments ELEXON invites the ISG to decide whether to approve 
or reject the CPs. 

1.2 This paper also provides an update on CP1282 ‘Maintenance of Outstation Types as part of 
Compliance and Protocol Approval’ following the discussion of the CP at the SVG meeting on 05 
May 2009. 

2 Summary of Change Proposals for Progression 

2.1 CP1275 v2.0 – Supplier Agents – Access to Meter Protocols 

2.1.1 We presented CP1275 'Party Agents - Access to Meter Protocols' to the ISG (ISG99/01) on 
Tuesday, 28 April 2009, for decision.  The ISG believed that CP1275 should encourage co-
operation from Meter manufacturers in resolving interoperability issues.  Although they were in 
support of the aims of CP1275, concerns were raised regarding the proposed redline text within 
BSCP601. 

2.1.2 The ISG felt the proposed redline text was drafted in a manner that could be construed as placing 
an obligation on non BSC Parties to provide Meter Protocols and Configuration Software to BSC 
Party Agents.  The ISG suggested that ELEXON redraft the redline text in order to: 

• ensure the solution does not create an unenforceable obligation; and 
• create awareness amongst manufacturers regarding the importance of making their Meter 

Protocols and Configuration Software available to BSC Party Agents. 

2.1.3 We assessed how to best incorporate the ISG comments regarding the proposed redlining in 
BSCP601. 

2.1.4 We have subsequently redrafted the redlining in BSCP601 (as available in attachment A) to reflect 
a request for manufacturers to acknowledge their intention to provide the relevant Protocols and 
Configuration Software: 

• ‘upon request' by BSC Party Agents; and  

http://www.elexon.co.uk/documents/BSC_Panel_and_Panel_Committees/ISG_Meeting_2009_-_099_-_Papers/ISG99_01_v1.0.pdf
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• 'subject to confidentiality agreements'. 

2.1.5 We concede that the proposed changes would not force manufacturers to make their Protocols 
and Configuration Software available to BSC Party Agents (which we could not do).  However, we 
would be creating awareness amongst manufacturers that this information is important in terms 
of reducing interoperability issues within the market. 

2.1.6 On 5 May 2009, we asked the SVG to note the ISG concerns over the enforceability of the 
proposed redlined text. The SVG: 

• agreed that the amended redlining of BSCP601 resolved the ISG concerns; 
• agreed that CP1275 v2.0 would improve the current situation; and  
• approved CP1275 v2.0, (with the amended redlining) for implementation in the November 

2009 Release. 

2.1.7 Our recommendation, based on how we have resolved the ISG’s concerns and that CP1275 v2.0 
will improve the current situation is to: 

• AGREE the amended redlining for BSCP601; and 

• APPROVE CP1275 v2.0 for inclusion in the November 2009 Release. 

2.2 CP1278 v2.0 – Streamlining the SVA Standing Data Change Process 

2.2.1 We raised CP1278 in January 2009, which recommends changes to BSCP507, so that the 
processes and forms currently used to notify changes to Standing Data are only used upon a new 
Supplier’s entry into the market. CP1278 would redesign Form BSCP507/01A to show exactly 
which information is required upon initial participant entry, and to allow all the information to be 
entered into a single form. 

2.2.2 Following industry consultation, via CPC00654, we updated CP1278 to version 2 this revised 
solution retains the flexibility for Suppliers to submit Standing Data updates to the SVAA on an 
ad-hoc basis if they wish to. 

2.2.3 We received 7 consultation responses to CP1278 v2.0; of these 6 agree and 1 was neutral. We 
did not receive any further comments on CP1278 v2.0 or proposed redlined. 

2.2.4 Our recommendation, based upon the responses to the impact assessments received, and that 
CP1278 will improve efficiency and reduce unnecessary effort is to: 

• AGREE the redline text changes for BSCP507 and BSCP537 Appendix 1; 

• APPROVE CP1278 v2.0 for inclusion in the November 2009 Systems Release; and 

• NOTE that ELEXON will work with the SVA Agent to identify a longer term solution for 
handling standing data updates. 

2.3 CP1283 – Revisions to data correction processes in BSCP18 

2.3.1 We raised CP1283 on 03 April 2009 as a result of an operational review of the BSCP18 
‘Corrections to Bid-Offer Acceptance Related Data’ process. CP1283 aims to address the issues 
highlighted during the review and in so doing improve the efficiency and effectiveness of the 
current Bid-Offer Acceptance (BOA) related data correction process. 

2.3.2 We received 6 consultation responses to CP1283; all responses received were in favour of the 
proposed changes to BSCP18. 
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2.3.3 Our recommendation, based on unanimous support for this change and the anticipated benefit of 
improved efficiency, is to: 

• APPROVE CP1283 v1.0 for implementation in the November 2009 Release. 

2.4 CP1284 – Ability for Third Parties to raise Change Proposals and replacement of energywatch with 
National Consumer Council 

2.4.1 We raised CP1284 on 03 April 2009. CP1284 aims to align BSCP40 with Section F of the Code to: 

• Allow Third Parties designated by the Authority to raise Change Proposals (CPs) and Draft 
Change Proposals (DCPs). Section F states that the Authority may designate Third Parties to 
raise Modification Proposals. Currently, BSCP40 does not reflect this. CP1284 would avoid 
the potentially anomalous situation of a Party being able to propose changes to the Code, 
but not to the more detailed supporting documentation; and 

• Amend references of energywatch to the National Consumer Council (already amended in 
Section F of the Code). 

2.4.2 We received 7 responses; of these 5 agreed, 1 disagreed and 1 was neutral.  Initially one 
respondent was opposed to change (as they did not support the ability for Third Parties to raise 
CPs).  We provided clarification that if a Third Party could raise a CP, they would only be able to 
do so if the Authority designated them to do so.  The respondent has confirmed that they are 
now comfortable with this change. 

2.4.3 We recommend, based on CP1284 aligning the provisions of BSCP40 with that of Section F of the 
Code and majority industry support, that you: 

• APPROVE CP1284 for implementation in the November 2009 Release. 

2.5 CP1286 – BSCP18 Operational Review: Additional flag in Transmission Company’s BOAL file to 
indicate an amended Bid-Offer Acceptance 

2.5.1 We raised CP1286 on 3 April 2009.  CP1286 would introduce a process to automate Bid-Offer 
Acceptance Level (BOAL) data corrections. Currently, the BSC Agent manually enters BOAL data 
corrections, as the BSC Systems will reject any automatically sent BOAL data corrections.  This is 
time consuming, introduces the risk of human error, and reduces the transparency of the process 
to BSC Parties as data corrections only appear in Settlement Administration Agent (SAA) 
Settlement Reports and are not reported on the Balancing Mechanism Reporting Service (BMRS) 
or via TIBCO.  

2.5.2 CP1286 would add a new field, the 'Amended Acceptance Flag', to the BOAL file.  The BSC 
Systems would be amended so that they automatically accepted a BOAL data correction if the 
Amended Acceptance Flag is set to True.  This functionality will only be used in accordance with 
BSCP18. 

2.5.3 Implementing in November 2009, alongside Approved Modification P217 ‘Revised Tagging Process 
and Calculation of Cash Out Prices’, significantly reduces the implementation cost to £550. 

2.5.4 We received 5 impact assessment responses; of these 4 agreed and 1 was neutral.  Respondents 
reported no impact from the change and provided no additional arguments. 

2.5.5 We recommend, based on the improvements in the transparency and the efficiency of the BOAL 
data correction process and industry support, that you: 

 
Change Proposal Progression v.1.0
18 May 2009 Page 3 of 30 © ELEXON Limited 2009



ISG100/01 

• APPROVE CP1286 for implementation in the November 2009 Release. 

2.6 CP1293 – Housekeeping changes to BSCP537 Appendix 1 – Self Assessment Document (SAD) 

2.6.1 We presented the details of CP1293 to ISG last month on 28 April 2009, PAB on 30 April 2009 
and SVG on 5 May 2009 and asked them to agree that CP1293 is a Housekeeping Change.  All 
three of the committees agreed. 

2.6.2 CP1293 would amend the Self Assessment Document (BSCP537 Appendix 1) to reflect changes 
that the SVG approved as part of CP1272 ‘Use of Appointment and Termination Flows in 
Unmetered Supplies (UMS)’. 

2.6.3 CP1272 removed the requirement in BSCP520 (‘Unmetered Supplies Registered in SMRS’) for 
Suppliers to send D01551, D01482 and D01513 flows to Unmetered Supplies Operator’s (UMSOs). 
These changes were not reflected in BSCP537 Appendix 1 (as part of CP1272). 

2.6.4 CP1293 would change the guidance text in Section 17 (UMSO) of BSCP537 Appendix 1. UMSOs 
(who are in the Qualification process) are currently asked to explain how they will ensure that 
they can receive and process the D0148, D0151 and D0155 data flows from Suppliers (sections 
17.1.3; 17.1.4; 17.1.5 and 17.1.7). Because these flows are no longer sent, there is no need to 
reference them within these sections.  The proposed redline changes are shown in attachment J. 

2.6.5 Since your last meeting we have emailed all BSC Change Administrators (BCA) and Party Agent 
Change Administrators (PACAs) to advise them that we have raised CP1293, that you have 
agreed that it is a Housekeeping CP and that they will not receive an impact assessment request.  
We haven’t received any queries. 

2.6.6 ELEXON’s recommendation, because CP1293 will ensure consistency between BSCPs and provide 
clarity to UMSOs going through Qualification, is that you: 

• APPROVE CP1293 for inclusion in the November 2009 Release. 

2.7 Implementation Costs 

BSC Agent ELEXON  Total  

Cost Man Days Cost Cost Tolerance 

Impacts 

CP1275 
v2.0 

£0 2.5 £550 £550 10% CoP10, BSCP601 

CP1278 £0 5 £1,100 £1,100 10% BSCP507, BSCP537 Appendix 1 

CP1283 £1,365 2 £440 £1805 10% BSCP18, NETA IDD Part 2 

CP1284 £0 2.5 £550 £550 10% BSCP40, Teleswitch Agent Service 
Description, PrA Service 
Description 

CP1286 £0 2.5 £550 £550 10% NETA IDD Part 2, BMRA URS, SAA 
URS 

                                                
1 Notification of new Meter Operator or Data Collector Appointment and Terms 
2 Notification of Change to Other Parties 
3 Termination of Appointment or Contract by Supplier 
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BSC Agent ELEXON  Total 

CP1293 £0 0 £0 £0 n/a BSCP537 Appendix 1 

3 Update on CP1282 – Maintenance of Outstation Types as part of 
Compliance and Protocol Approval 

3.1 We presented CP1282 to you for decision at the last ISG meeting. The ISG decided that, as 
CP1282 is mainly an SVA issue, the ISG decision would reflect the SVG decision.  One ISG 
member expressed some concern that the solution of the CP1282 would remove the validation 
inherent within the DTC and thus allow for invalid codes to be transferred as well as introducing a 
manual input process for parties (in order for them to carry out validation in their own system). 

3.2 The ISG member also noted that currently using 'dummy codes' should act as a buffer to the 
timescales for amending the DTCs valid set allowing for new meter types to use these codes until 
proper code can be established.  The use of dummy codes as an interim measure prior to the 
new meter outstation types being established negates the requirement for CP1282.  

3.3 The ISG member further suggested that to expedite the updating process but still maintaining a 
mechanism for validation, it may be better to incorporating the valid set of Outstation type into 
Market Domain Data (before removing it from the DTC), as this would be within the control of 
ELEXON and updated on a monthly basis in line with normal MDD changes.  

3.4 We presented CP1282, along with the ISG comments at the last SVG meeting.  The SVG deferred 
their decision on CP1282, asking ELEXON to investigate the MDD option further.  We will bring a 
further update to you following the next SVG meeting. 

4 Summary of Open Change Proposals 

4.1 There are currently 33 open CPs, ISG own 4 CPs, 10 CPs are co-owned by the ISG and SVG and 
SVG own the remaining 19 CPs. 6 new CPs have been raised since the last ISG meeting. Details 
of the new CPs are provided in Appendix 5 on page 26. 

 

 

 

 

 

Raised 
6 

Undergoing Implementation 
Total = 18 

Feb 10
0 

Nov 09
3 

Implemented 

0
 

Jun 09
15 

1 

Approved 

Assessment 
15 

 

Please note: 

Rejected 0

• The numbers in the boxes indicate the number of CPs in a given phase. 

• The numbers in arrows show the variance in the past month. 

 

4.2 There are currently no open DCPs. 
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5 Recommendations 

5.1 The ISG is invited to: 

a) AGREE the revised redlining of BSCP601 in relation to CP1275 v2.0; 

b) APPROVE CP1275 v2.0, CP1278, CP1283, CP1284, CP1286 and CP1293 for implementation 
in the November 2009 Release; 

c) NOTE the update on CP1282; and 

d) NOTE the status of all open Draft Change Proposals and Change Proposals. 

 

David Barber 

ELEXON Change Delivery 

T: 020 7380 4327 
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Appendix 1 – Detailed Analysis of CP1278 - Streamlining the SVA Standing Data Change 
Process 
 

1 Introduction 

1.1 ELEXON raised CP1278 v1.0 ‘Streamlining the SVA Standing Data Change Process on 9 January 
2009. 

1.2 CP1278 seeks to modify the processes by which SVA Standing Data changes are made to improve 
efficiency and reduce unnecessary effort.  ELEXON has noted that, in practice, elements of the 
current process are not widely used and that achieving full compliance with the procedures 
requires great effort with limited practical benefits. 

1.3 BSCP507 ‘Supplier Volume Allocation Standing Data Changes’ contains a process where Suppliers 
are required to update the SVA Agent (the SVAA) each time any changes occur to a Supplier’s 
agent appointments in a GSP Group.  Submitting this information is a manually intensive process 
involving a number of different paper-based forms. The large amount of paperwork involved can 
often lead to error.  In practice, the majority of necessary updates to standing data are identified 
by the SVAA as part of its validation procedures, where incoming Settlement data is checked 
automatically against its own records.  Using a process introduced by CP10934 in 2005, the SVAA 
updates a Supplier’s set of standing data based on the Settlement information received from Data 
Aggregators so that Volume Allocation can proceed.  Each month the SVAA provides a report to 
Suppliers detailing all the changes that have been applied, with Suppliers either confirming their 
approval of the changes or arranging to correct any incorrect agent associations. 

2 CP1278 v1.0 Solution 

2.1 CP1278 v1.0 proposed two changes to the process.  Firstly, the current collection of standing data 
forms (P0031, P0031 and P0032) would be consolidated into a single BSCP507/01A form 
containing all the information required for a Supplier to establish a set of standing data within 
SVAA. 

2.2 Secondly, the obligation in BSCP507 for Suppliers to submit standing data updates within one 
Working Day of a change of Supplier Agent appointment would be removed.  Suppliers would 
only be required to provide the BSCP507/01A form upon initial market entry, while subsequent 
changes to standing data would be progressed using the automated process managed by the 
SVAA. 

2.3 The removal of this obligation would also result in a change to the Self Assessment Document, 
BSCP537 Appendix 1, as Suppliers would no longer have to demonstrate as part of the 
Qualification process that they have controls in place to submit BSCP507 forms beyond their initial 
entry into the market. 

3 CP1278 v1.0 Participant Impact Assessment 

3.1 We issued CP1278 v1.0 for participant impact assessment on 9 January 2009 as part of 
CPC00651.  12 responses were received, of which 7 respondents agreed with the change and 5 
were neutral. 

                                                
4 CP1093: Failure of Suppliers to Submit Valid Standing Data Relationships 
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3.2 No comments were received on the proposed changes to the Code Subsidiary Documents. 

4 BSC Agent Impact Assessment 

4.1 The SVA Agent noted in their impact assessment that applying changes to the SVAA database as 
a result of the automated process takes up to 10 man days of effort per month, as there are still 
manual reports that need to be issued and processed regularly.  It is likely that this effort will 
increase over time as the proportion of standing data changes handled through this process 
grows as a result of CP1278, however no specific costs have been identified as a result of this.   

4.2 Other than this slight change in activity, no specific system or process changes are required and 
no associated BSC Agents costs will be incurred by CP1278. 

4.3 The SVA Agent explained that having prior notice of changes allows better workload planning and 
would always be beneficial.  We agreed that there were possible ways of improving the whole 
standing data process, potentially using making use of an on-line interface.  However, this would 
be a long term measure, and a solution to the current issues is required in the short term.  We 
will look at the costs and potential benefits of taking such a solution forward. 

5 CP1278 v2.0 Solution 

5.1 In considering the SVA Agent impact assessment, and noting the generally positive response from 
industry impact assessment, we suggested a variation to the solution.  The obligation for 
Suppliers to submit BSCP507 forms will be removed as originally proposed, but a mechanism 
would be retained so that where necessary, Suppliers can still provide updates to the SVAA so as 
to give prior notice of more substantial standing data changes.  The same method would also be 
used to update information relating to Data Collectors, which is not covered by the automated 
process. 

5.2 This variation required some minor revisions to the drafting of BSCP507 as follows: 

• Step 3.3.1 required Suppliers to send the new BSCP507/01A form: 
a) Upon initial market entry, no later than 5WD after the SSD for a Supplier 

appointment; and 
b) Subsequent to initial market entry, as required by the Supplier. 

• The Key Milestones in section 1.3 was modified slightly to reflect the flexibility available to 
Suppliers. 

The changes to BSCP537 Appendix 1 remained as originally drafted. 

6 CP1278 v2.0 Participant Impact Assessment 

6.1 We took the opportunity to discuss the details of this variation with the Suppliers that responded 
to the impact assessment of CP1278, and received a favourable response.  However to provide 
full transparency to industry, on 3 April 2009 we issued a second version of CP1278, along with 
the revised redlining, for impact assessment via CPC00660. This revised redlining is available in 
attachments B and C. 

6.2 We received 7 responses to the second impact assessment, of which 6 supported CP1278 v2.0 
and one was neutral.  No comments were received on the proposed redlined text. 
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7 Impact on ELEXON 

7.1 The estimated cost for ELEXON to implement CP1278 v2.0 is £1,100. 

8 Recommendation 

8.1 ELEXON’s recommendation, based upon the responses to the impact assessments received, and 
that CP1278 will improve efficiency and reduce unnecessary effort is to: 

• APPROVE CP1278 v2.0 for inclusion in the November 2009 Systems Release; and  
• NOTE that ELEXON will work with the SVA Agent to identify a longer term solution for 

handling standing data updates. 
 
 
CP1278 Lead Analyst: Stephen Francis (0207 380 4038) 
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Table 1: Industry Impact Assessment Summary for CP1278 v2.0 - Streamlining the SVA Standing Data Change Process 
 

Organisation Capacity in which Organisation operates in  Agree? Days Required 
to Implement 

NPower Limited Supplier, Supplier Agents Yes - 
EDF Energy Supplier, NHH Agent and HH MOP Yes 10 
ScottishPower  Supplier, LDSO, HHDA, NHHDA, HHDC, NHHDC, HHMOA, NHHMOA Yes 0 
Scottish and Southern Energy Supplier/Generator/ Trader / Party Agent / Distributor Yes 0 
E.ON Supplier – NORW, EELC, EENG, EMEB, PGEN Yes 0 
British Energy Direct Limited Supplier Yes - 
E.ON UK Energy Services Ltd NHH DC/ DA MOA Neutral 0 

 
Table 2: Impact Assessment Responses5

 

Organisation Agree? Comments Impacted? 

NPower Limited Yes Minor Changes to processes Yes 
EDF Energy Yes Minor process updates Yes 
ScottishPower  Yes Documentation Changes Only No 

 
Table 3: Comments on the redline text 
  
We did not receive any comments on the redline text. 

                                                

 

5 Please note that we have only included responses in this table where the respondent provided additional information. 
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Appendix 2 – Detailed Analysis of CP1283 - Revisions to data correction processes in BSCP18 

1 Why Change? 

1.1 Background 

1.1.1 We raised CP1283 as a result of an operational review of BSCP18 ‘Corrections to Bid-Offer 
Acceptance Related Data’ which was undertaken by ELEXON on behalf of the Imbalance 
Settlement Group (ISG). The conclusions of the review are summarised in ISG94/05, which was 
presented to ISG on 25 November 2008. 

1.2 What is BSCP18? 

1.2.1 BSCP18 describes the procedure for making corrections to Bid-Offer Acceptance (BOA) related 
data errors. The processes, key interfaces and timetables are outlined for: 

• ELEXON; 
• The Settlement Administration Agent (SAA); 
• The Transmission Company (TC); and 
• BSC Parties. 

 
1.2.2 The procedure is used to input corrections to BOA-related data within BSC Central Systems.  The 

data includes: 

• Erroneous Final Physical Notification (FPN); 
• Bid-Offer Data (BOD);  
• Quiescent Physical Notification (QPN); and 
• Bid-Offer Acceptance Level (BOAL) data. 

 
1.2.3 All data corrections are submitted by the Transmission Company (TC) to the SAA with the 

agreement of the affected BSC Parties. The corrections currently require authorisation by 
ELEXON. The authorised data corrections are then entered manually into the SAA system by the 
SAA. 

1.3 The Problem 

1.3.1 We noted various concerns from industry regarding the efficiency of the current BOA-related data 
correction process.  In particular: 

• The authorisation and processing of significant numbers of BOA-related data corrections 
following unplanned outages; and 

• Parties not adhering to the timescales stipulated in BSCP18 creates delays in the processing 
and authorisation of BOA-related data. This creates a problem as it needs to be completed 
in time for the Settlement Final (SF) Run. 

1.3.2 These industry concerns were captured in ISG paper ISG91/04 and presented to ISG at its 
meeting on 26 August 2008. 

1.3.3 The ISG agreed that an operational review of BSCP18 should be carried out in order to identify 
any changes required to BSCP18. The objectives of the review (as agreed by the ISG) were: 

• To identify changes, which can be made to improve efficiency and effectiveness of the 
process; 

• To specify the new requirements for the BSCP18 process; and 
• To draft and recommend changes to give effect to any potential improvements identified. 
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2 Solution 

2.1 CP1283 proposes a solution that involves amendments to BSCP18 and consequential changes to 
NETA IDD Part 26, these changes are highlighted below. 

2.1.1 Proposed Changes to BSCP18: 

• Include a specific time period for Parties to respond to the Transmission Company (TC) on 
receipt of amended BOAs from the TC. Timescales will be amended within sections 3.17 and 
3.28 of BSCP18 in order to specify the requirements of the current process. 

In addition, a clause will be included within section 3.1 that will allow the TC to determine 
alternative arrangements in order to deal with exceptional circumstances that may arise e.g. 
where a number of data corrections have been issued in quick succession. 

• The basic principle of the BSCP18 process relates to changes made prior to the SF run with 
the consent of the Transmission Company and the Lead Parties of the affected Balancing 
Mechanism (BM) Units. 

ELEXON’s role in this process does not create any additional benefit during the majority of 
routine data corrections. Therefore ELEXON will be removed entirely from section 3.1 and 
will only play a minor role within section 3.2. 

2.1.2 Changes to NETA IDD Part 2: 

Proposed changes within BSCP18 will remove the requirement (in certain instances) for the 
BSCCo, SAA and the TC to provide specific data flows (SAA-I034 ‘Report recommended data 
change’, SAA-I035 ‘Receive instruction for data change’ and SAA-I036 ‘Report confirmation of 
data change’) to each other. This change needs to be reflected within the NETA IDD Part 2 
document. 

There are two instances where the above flows are used: 

1. Data corrections related to Emergency Instructions (Section 3.3) – for Emergency 
Instructions there will be no change as part of this CP. 

2. Data corrections not related to Emergency Instructions (Section 3.2) - for non-
Emergency Instruction data corrections, the proposed changes remove the need for the 
SAA to send a SAA-I034 flow in response to receiving an SAA-I033 flow. In addition the 
SAA-I036 is now sent in response to a SAA-I033 (rather than a SAA-I035 flow) for non-
Emergency Instruction data corrections. 

2.1.3 The diagram below outlines the proposed process for Non Emergency Instruction’s: 

                                                
6 NETA Programme - Interface Definition and Design - Part 2 
7 Identification and Agreement of Changes to Data (excluding changes arising from Emergency Instruction) 
8 Corrections of SAA databases (excluding changes arising from Emergency Instruction) 
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2.1.4 In order to address these changes, the NETA IDD Part 2 will be updated in order to show: 

• that an SAA-I034 is only sent to BSCCo (and a SAA-I035 only returned to the SAA) where 
the data correction is related Emergency Instruction, and 

• that the SAA-I036 is sent in response to a SAA-I033 for non-Emergency Instruction data 
corrections. 

3 Intended Benefits 

3.1.1 CP1283 would ensure that parties are clearly aware of their responsibilities within the BSCP18 
processes and the timescales associated with each activity. 

4 Industry Views 

4.1.1 We issued CP1283 for impact assessment in April 2009 (via CPC00660). We received 6 responses; 
all responses received were in favour of the proposed changes to BSCP518. 

5 Impacts and Costs 

Market 
Participant 

Cost/Impact Implementation time 
needed  

ELEXON  2 man days equating to £440 November 09 Release 
suitable 

Generators A respondent highlighted that there would be 
minor internal process and documentation.   

The respondent required 5 
days notice period. 

November 09 Release 
suitable. 
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6 Implementation Approach 

6.1 We recommend that CP1283 should be approved for the November 2009 Systems Release.  

7 Recommendation 

7.1 Our recommendation, based on majority support for this change and the anticipated benefit of 
reduced efficiency, is to: 

• APPROVE CP1283 for implementation in the November 2009 Release. 

 

CP1283 Lead Analyst: Stuart Holmes (0207 380 4135) 
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Table 1: Industry Impact Assessment Summary for CP1283 - Revisions to data correction processes in BSCP18 

IA History CPC number CPC00660 Impacts BSCP18  
 

Organisation Capacity in which Organisation operates in  Agree? Days to 
Implement 

NPower Limited Supplier, Supplier Agents Yes - 
ScottishPower  Supplier, LDSO, HHDA, NHHDA, HHDC, NHHDC, HHMOA, NHHMOA Yes 5 
Scottish and Southern Energy Supplier/Generator/ Trader / Party Agent / Distributor Yes 0 
E.ON Supplier – NORW, EELC, EENG, EMEB, PGEN Yes 0 
EDF Energy Supplier, NHH Agent and HH MOP Neutral - 
E.ON UK Energy Services Ltd NHH DC/ DA MOA Neutral 0 
 

Table 2: Impact Assessment Responses9

Organisation Agree? Comments Impacted? ELEXON Response 

ScottishPower  

 

Yes Capacity in which Organisation is impacted : 
Generator 

Impact on Organisation: Minor internal process 
and documentation changes. 

How much Implementation Notification is 
required from receipt of approved redline text 
changes? 5 

Would implementation in the proposed 
Release have an adverse impact? No 

Yes Response noted. 

 

Table 3: Comments on the redline text 

We did not receive any comments on the redline text.

                                                

 

9 Please note that we have only included responses in this table where the respondent provided additional information. 
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Appendix 3 – Detailed Analysis of CP1284 - Ability for Third Parties to raise Change Proposals 
and replacement of energywatch with National Consumer Council 

1 Why Change? 

1.1 Background 

1.2 We raised CP1284 on 03 April 2009. We issued CP1284 for impact assessment (via CPC00660) in 
April 2009. 

1.3 Third Parties to raise Change Proposals 

1.4 CP1284 proposes to make two changes to the list in BSCP40, in order to make it consistent with 
that in Section F. 

1.5 Section F2.1.1 of the Balancing and Settlement Code (BSC) sets out the parties who are allowed 
to raise Modification Proposals.  This includes: a BSC Party (other than BSCCo and the BSC 
Clearer), the National Consumer Council, the BSC Panel (in limited circumstances) and ‘such other 
bodies representative of interested third parties as may be designated in writing for this purpose 
by the Authority from time to time’. 

1.6 The list in BSCP40 (unlike that in F2.1.1) currently has no reference to interested third parties 
designated by the Authority. 

1.7 To date, Ofgem has not granted the power to raise Modification Proposals to any such ‘bodies 
representative of interested third parties’. On 18 June 2008 Ofgem issued a consultation 
document10 that included a proposal for Ofgem to designate a third party with Distributed Energy 
interests to be able to raise BSC Modifications.  However, in its decision document11, Ofgem 
decided not to progress this proposal. 

1.8 However, if Ofgem designated such a body, ELEXON believes that BSCP40 should allow them to 
propose changes to the Code Subsidiary Documents and other configurable items.  This would 
avoid the potentially anomalous situation of a body being able to propose changes to the Code, 
but not to the more detailed supporting documentation. 

1.9 Replace references to energywatch with National Consumer Council 

1.10 In October 2008, the Authority issued a direction12 (referred to on the ELEXON website as 
ADN0004) to change references to energywatch in the BSC (and other industry codes) to National 
Consumer Council. BSCP40 and the Teleswitch Agent and Profile Administrator Service 
Descriptions still reference energywatch, and therefore require amendment to reflect what is in 
Section F of the Code. 

                                                
10 This consultation document is available on the Ofgem website at 
http://www.ofgem.gov.uk/Pages/MoreInformation.aspx?docid=4&refer=sustainability/environment/Policy/S
mallrGens/DistEng  
11 The decision document is available on the Ofgem website at 
http://www.ofgem.gov.uk/Pages/MoreInformation.aspx?docid=25&refer=sustainability/environment/Policy/S
mallrGens/DistEng  
12 The direction is available on the Ofgem website at 

 
http://www.ofgem.gov.uk/Pages/MoreInformation.aspx?docid=200&refer=Markets/RetMkts/Compl/ConsRep  
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2 Solution 

2.1 Third Parties to raise Change Proposals 

2.1.1 Amend BSCP40 to reflect Section F, to allow Third Parties as designated by the Authority to raise 
Change Proposals and Draft Change Proposals. See attachment F for the redlined changes. 

2.2 Replace references to energywatch with National Consumer Council 

2.2.1 Replace references to energywatch with National Consumer Council, to reflect what is in Section F 
of the code (see attachment A for the redlining). Remove two further references to energywatch 
in the Teleswitch Agent and Profile Administrator Service Descriptions. (See attachments G and H 
for the redlining). 

2.3 Housekeeping changes 

2.3.1 In addition to the above, housekeeping changes to BSCP40 have been included with CP1284. 
These amendments reflect the changes brought about by the approved Modification P197 ‘SVA 
Qualification Processes Review’, where references to accreditation have been removed: 

• Section 1.1 ‘Purpose and Scope of the Procedure’, where a redundant footnote (footnote 2) 
has been deleted; and 

• Section 1.5 ‘Associated BSC Procedures’, where reference to the redundant BSCP 531 have 
been removed. 

3 Intended Benefits 

3.1 CP1284 will ensure that in future any party designated to raise Modifications will also be able to 
raise Change Proposals.  This will facilitate the efficient operation of the change process (by 
avoiding any need for such a party to raise a Modification Proposals when a Change Proposal 
would suffice). 

3.2 CP1284 will also align BSCP40 with Section F of the Code following ADN0004, where references to 
‘energywatch’ will be replaced with ‘National Consumer Council’. 

4 Industry Views 

4.1 We issued CP1284 for impact assessment in April 2009 (via CPC00660). We received 7 responses; 
of these 5 agreed, 1 disagreed and 2 were neutral. 

4.2 Initially one respondent was opposed to change (as they did not support the ability for Third 
Parties to raise CPs), but we provided clarification that, if CP1284 were implemented, a Third 
Party could only raise a CP if the Authority designated them to do so. 

4.3 One respondent expressed a view that, with respect to Third Parties raising CPs, it would be 
sensible to wait for the outcome from Ofgem's Code of Governance Review. ELEXON explained, 
that CP1284 would ensure that BSCP40 is consistent with the Code, and that Party that can raise 
Modifications, could also raise CPs. The respondent accepted the explanation provided but still 
believes that it would be better to wait for an outcome from Ofgem’s Code of Governance review. 

4.4 No additional comments were made by respondents in support of the change. 
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5 Impacts and Costs 

Market Participant Cost/Impact Implementation 
time needed 

ELEXON 
(Implementation) 

Approximately 2.5 Working Days, which 
is equivalent to £550. 

November Release 
suitable 

BSC Parties and Party 
Agents 

All respondents except one, indicated 
that they would not be impacted by this 
change. One respondent highlighted that 
they would need to make some minor 
changes to internal documents.  

Zero Working 
Days, November 
Release suitable 

6 Implementation Approach 

6.1 We recommend that CP1284 is included for implementation in November 2009, as this is the next 
available release. 

7 Recommendation 

7.1 We recommend, based on  CP1284 aligning the provisions of BSCP40 with that of Section F of the 
Code and majority industry support, that you: 

• APPROVE CP1284 for implementation in the November 2009 Release. 

 

CP1284 Lead Analyst: Sherwin Cotta (0207 380 4361) 
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Table 1: Industry Impact Assessment Summary for CP1284 - Ability for Third Parties to raise Change Proposals and replacement of energywatch 

with National Consumer Council 

Organisation Capacity in which Organisation operates in  Agree? Days Required 
to Implement 

NPower Limited Supplier, Supplier Agents Yes - 
EDF Energy Supplier, NHH Agent and HH MOP Yes - 
ScottishPower  Supplier, LDSO, HHDA, NHHDA, HHDC, NHHDC, HHMOA, NHHMOA Yes 0 
Scottish and Southern Energy  Supplier/Generator/ Trader / Party Agent / Distributor Yes 0 
E.ON Supplier – NORW, EELC, EENG, EMEB, PGEN Yes 0 
British Energy Direct Limited Supplier No - 
E.ON UK Energy Services Ltd NHH DC/ DA MOA Neutral - 

 

Table 2: Impact Assessment Responses13

Organisation Agree? Comments Impacted? ELEXON Response 

NPower 
Limited 

 

Yes We agree with both sets of changes proposed but feel that this 
should have been raised as 2 separate CPs; one for the 
housekeeping changes (including replacement of Energy refs) and 
one for the change to allow 3rd parties to raise CPs 

No ELEXON explained that both these changes 
were relatively minor and that it was more 
cost effective to merge these changes into one 
CP. Npower agreed with the explanation 
offered and made no further comment. 
 

ScottishPower Yes Documentation Changes Only No Scottish Power have explained that they would 
need to update their internal documents and 
that this would be done within a day. 
 

Scottish and 
Southern 
Energy 

Yes We agree with the changes to replace references to energywatch 
with National Consumer Council.    

However, with regards to the ability for third parties raising Change 

0 ELEXON confirmed that giving third parties the 
ability to raise CPs, was to avoid an anomalous 
situation where a party could raise a 
Modification but not a CP. The respondent 

                                                

 

13 Please note that we have only included responses in this table where the respondent provided additional information. 
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 Proposals, we believe that it would be sensible to leave this until we 
have the outcome of Ofgem's Code of Governance Review.   

understands the logic provided in the proposal 
but still believes that it would better to wait for 
an outcome from Ofgem’s Code of Governance 
Review.  
 

British Energy 

 

No  Agree with the CP with regards to replacing all references to 
Energywatch with National Consumer Council. 

However, hesitant to agree the CP because of the terminology 
included within the section ‘Parties designated by the Authority’, 
where it states…’Ofgem to designate a third party with Distributed 
Interests to be able to raise BSC modifications’.  The term ‘third 
party’ is not defined and is too general, provoking concerns that this 
could potentially result in Change Proposals being raised from a wide 
range of ‘third parties’. 

-  ELEXON provided further clarification, that 
only Third Parties that are designated by 
Ofgem to raise CPs could do so, as opposed to 
any Third Party. Following this clarification, the 
respondent was in support of the CP. 
 

 

Table 3: Comments on the redline text 

We didn’t receive any comments on the redline text. 
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Appendix 4 – Detailed Analysis of CP1286 - BSCP18 Operational Review: Additional flag in 
Transmission Company’s BOAL file to indicate an amended Bid-Offer Acceptance 

1 Why Change? 

1.1 Background 

1.2 ELEXON raised CP1286 on 3 April 2009. 

1.3 BSCP18 ‘Corrections to Bid-Offer Acceptance Related Data’ describes the procedure for making 
corrections to Bid-Offer Acceptance (BOA) related data. This includes erroneous: 

• Final Physical Notification (FPN); 
• Bid-Offer Data (BOD); 
• Quiescent Physical Notification (QPN); and 
• Bid-Offer Acceptance Level (BOAL) data. 

1.4 The Transmission Company submit BOA related data to the BSC Systems via an automated 
process. However, the BSC Systems will reject any BOA data if it represents a data correction. 
Therefore the BSC Agent manually inputs data corrections into the BSC Systems.  

1.5 The Problem 

1.6 The manual data correction process causes the following problems: 

• It is very time consuming for ELEXON, the BSC Agent and the Transmission Company to 
manually authorise and process a large volume of data corrections; 

• It introduces the risk of human error; and 

• It is not transparent. Manual data corrections are not published on the Balancing 
Mechanism Reporting Service (BMRS) and nor is a TIBCO message generated to inform 
participants. 

1.7 Whilst other file types are rarely subject to data corrections, this is a particular issue for the BOAL 
file. Two unplanned National Grid outages on 6 May 2008 and 17 June 2008 highlighted the 
problem. Each required a significant number of BOAL corrections (over 150 in each case) and 
demonstrated that the current processes are inefficient. 

1.8 These inefficiencies led to the Imbalance Settlement Group (ISG) initiating the BSCP18 
Operational Review. The Operational Review sought to identify improvements to the efficiency 
and effectiveness of the data corrections processes (see ISG91/04 and ISG94/05 for further 
information). CP1286 is one of the outputs of the BSCP18 Operation Review (along with CP1283 
‘Revisions to data correction processes in BSCP18’). 

2 Solution 

2.1 CP1286 proposes to allow the BSC Systems to automatically accept amended BOAL files. This 
would require a change to the Transmission Company’s BOAL file and the BSC Systems BOAL 
loader. CP1286 does not propose changes to the BSCP18 ‘Corrections to Bid-Offer Acceptance 
Related Data’ data correction processes (those changes are proposed in CP1283). 

2.2 This change would link in to the implementation of Approved Modification P217 ‘Revised Tagging 
Process and Calculation of Cash Out Prices’ which is also changing the BOAL file. To implement 
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P217 the Transmission Company is developing a new file, which will contain a System Operator 
Flag (SO-Flag) to identify where a transmission constraint potentially impacts a BOA. The name of 
this new file is the Bid-Offer Acceptance Level Flagged (BOALF). 

2.3 Under CP1286 the Transmission Company would develop their new BOALF file to include an 
‘Amended Acceptance Flag’. The BOALF file would look as follows (the P217 and CP1286 changes 
are shown redlined in square brackets): 

Record 
Type 

Field Format Units Comments 

Bid Offer Acceptance 
Number 

Numeric - The bid offer 
acceptance number is 
an incremental number 
ranging from 1 to ((2 to 
the power 31) minus 1), 
value reset to 1 after 
maximum is reached. 

CP1286 Assessment 
Report (BSCP18 
Operational Review: 
Additional flag in 
Transmission 
Company’s BOAL file 
to indicate an amended 
Bid-Offer Acceptance) 

Date Time -  

Deemed Bid Offer Flag Alphanumer
ic 

- Either ‘FALSE’ or 
‘TRUE’ 

[P217]SO-Flag [P217]Alph
anumeric

[P217]- [P217]Either ‘FALSE’ 
or ‘TRUE’

Time from Date Time -  
Acceptance Level from Numeric MW Between –9999 and 

+9999 
Time to Date Time -  
Acceptance Level to Numeric MW Between -9999 and 

+9999 

BOALF 

[CP1286]Amended 
Acceptance Flag

[CP1286]Al
phanumeric

[CP1286]- [CP1286]Either 
‘FALSE’ or ‘TRUE’

 

2.4 The BSC Agent is already developing the BSC Systems to receive the new BOALF file and would 
include the ‘Amended Acceptance Flag’ at zero additional implementation cost. This is only the 
case if the change is implemented alongside P217 in the November 2009 Release. The 
Transmission Company is developing the BOALF file and would also include CP1286 alongside 
P217 at zero additional development cost. 
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3 Intended Benefits 

3.1 CP1286 would: 

• reduce the manual inefficiencies of the current process; 

• reduce the risk of human error in a BOAL data correction; 

• increase the transparency of BOAL data corrections to Parties. Currently the SAA-I014 
(Settlement Reports) flow notifies Parties of BOAL data corrections (issued 5 Working Days 
after the Settlement Day following the Interim Information (II) Settlement Run). The BMRS 
does not publish BOAL data corrections, nor is a TIBCO message issued. Under CP1286 
BOAL data corrections would update the BMRS and, if necessary, issue a TIBCO message. 

4 Industry Views 

4.1 We issued CP1286 for impact assessment in April 2009 (via CPC00660). We received 5 responses; 
of these 4 agreed, and 1 was neutral. Respondents noted no impact from the change and did not 
note any additional arguments. 

5 Impacts and Costs 

Market Participant Cost/Impact Implementation 
time needed  

BSC Agent (BMRA, 
SAA) 

Estimated cost (to implement changes to the 
SAA and BMRA systems, processes and 
documents): £0 

(if implemented in the November 2009 Release 
alongside P217) 

November 2009 
suitable 

ELEXON 
(Implementation) 

2.5 Working Days (WDs) or £550 to implement 
change 

November 2009 
suitable 

Transmission Company No additional cost if implemented in the 
November 2009 Release alongside P217 

November 2009 
suitable 

Market participants Participants reported no impact or 
implementation costs 

0 WDs requested 
(November 2009 
suitable) 

 

6 Implementation Approach 

6.1 The proposed implementation date is the November 2009 Release. By implementing this change 
alongside P217 the additional development cost of the BSC Agent and Transmission Company 
would be zero. 

7 Conclusion 

7.1 CP1286 would improve the BOAL data correction process. It would speed up the process 
(particularly for multiple data corrections), reduce the risk of human error and increase the 
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transparency of BOAL data corrections to Parties. Impact assessment respondents support the 
change and there are zero system development costs from implementing in the November 2009 
Release. With this in mind we recommend the approval of CP1286 for implementation in the 
November 2009 Release. 

8 Recommendation 

8.1 We recommend, based on the improvements in the transparency and the efficiency of the BOAL 
data correction process and industry support, that you: 

• APPROVE CP1286 for implementation in the November 2009 Release. 

CP1286 Lead Analyst: Andrew Wright (0207 380 4217) 
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Table 1: Industry Impact Assessment Summary for CP1286 - BSCP18 Operational Review: Additional flag in Transmission Company’s BOAL file 
to indicate an amended Bid-Offer Acceptance 

IA History CPC number CPC00660 Impacts NETA IDD Part 2  
 

Organisation Capacity in which Organisation operates in  Agree? Days to 
Implement 

NPower Limited Supplier, Supplier Agents Yes - 
ScottishPower  Supplier, LDSO, HHDA, NHHDA, HHDC, NHHDC, HHMOA, NHHMOA Yes 0 
Scottish and Southern Energy Supplier/Generator/ Trader / Party Agent / Distributor Yes 0 
E.ON Supplier – NORW, EELC, EENG, EMEB, PGEN Yes 0 
E.ON UK Energy Services Ltd NHH DC/ DA MOA Neutral 0 

We didn’t receive any additional comments on this CP or the redline text. 
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Appendix 5 – New Draft Change Proposals and Change Proposals 

New Draft Change Proposals 

There are no new Draft Change Proposals this month 

New Change Proposals

CP CVA/SVA Title Description Raised 

1288 SVA and 
CVA 

Revisions to Meter test 
points within Code of 
Practice 4 

RWE Npower raised CP1288, which proposes changes to CoP4 to create consistency between the 
British Standards and CoP4 for the test points in Meter Calibration checks. 

Consistency between the British Standards and CoP4 will help prevent Meter Operator Agents and 
Meter manufacturers from inadvertently using incorrect tests points for calibration checks.   

21/04/09 

1289 CVA Correction to the Level 4 
password requirement 
in Code of Practice 2 

CP1051 v3.0 ‘Review of Metering CoP1 and CoP2’ was approved by the ISG and implemented in 
the February 2006 Release. One of the changes made, was to introduce 4 different levels of 
security for retrieving and/or programming various metering parameters in CoP1 and 2. 

During the implementation of CP1051 v3.0, the words ‘other than’ were omitted from the level 4 
password requirements in CoP2. 

ELEXON has raised CP1289, to amend the level 4 password requirements in CoP2, in order to be 
consistent with the requirement in CoP1. 

01/05/09 

1290 SVA Rationalise and Simplify 
Unmetered Supplies 
requirements following a 
review by an Expert 
Group 

ELEXON raised CP1290 on behalf of the Meter Administrator Expert Group (MAEG), to correct a 
number of inaccuracies and inconsistencies that were identified in BSCP520.  

The correction of these inconsistencies will prevent confusion, particularly for new entrants who 
may not be familiar with the arrangements. 

01/05/09 

1291 SVA Clarify requirements on 
Meter Administrators 
relating to Equivalent 
Meters 

ELEXON raised CP1291 on behalf of the MAEG. CP1291 recommends changes to BSCP520 to: 

• establish Population, Amendment and reporting of data within an Equivalent Meter (EM); 
• clarify Fault Reporting; and 
• include a requirement for a Technical Specification for EM Calculations. 

01/05/09 
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CP CVA/SVA Title Description Raised 

The inclusion of a Specification for EM calculations will assist the Auditor in assessing the MA action 
in executing its obligations under BSCP520. It will also ensure that MAs are clear on their 
obligations. CP1291 also proposes to clarify the MA responsibilities when managing faults, which is 
particularly important for new entrants, who may not be familiar with the arrangements. 

1292 SVA Clarify Meter 
Administrator 
requirements relating to 
PECU arrays. 

ELEXON raised CP1292 on behalf of the MAEG. CP1292 recommends changes to BSCP520 to 
provide additional clarity for Meter Administrator requirements relating to Photo-Electric Cell Unit 
(PECU) arrays. 

The recommended changes will help ensure that Half Hourly (HH) Unmetered data is calculated 
accurately, by having clear requirements for the siting, upkeep and defaulting processes for PECU 
array data.   

CP1292 proposes changes to the BSCP520 to add clarity and remove the potential of doubt about 
the correct process. Additionally, the amended BSCP520 will provide a clearer guidance to the 
Auditor in terms of the expectations on the Meter Administrator following PECU or PECU Array 
failure. 

01/05/09 

1293 SVA and 
CVA 

Housekeeping changes 
to BSCP537 Appendix 1 
– Self Assessment 
Document (SAD) 

CP1272 ‘Use of Appointment and Termination Flows in Unmetered Supplies (UMS)’ removed the 
requirement in BSCP520 for Suppliers to send 3 data flows to Unmetered Supplies Operators 
(UMSOs). In addition CP1272 introduced a requirement within BSCP501 for Licensed Distribution 
Systems Operators (LDSOs) to inform UMSOs of any changes. 

The Supplier Volume Allocation Group (SVG) approved CP1272 in March 2009 (SVG97/01) for 
inclusion in the June 2009 Release. Following the approval of CP1272, we have identified that the 
approved changes to BSCP520 and BSCP501 need to be reflected within BSCP537 Appendix 1: Self 
Assessment Document (SAD) to ensure consistency between the documents. This impact was 
missed during the impact assessment of CP1272. 

The changes to BSCP537 Appendix 1 are minor consistency changes, required to reflect the 
revisions to BSCP501 and BSCP520. On this basis they are being progressed via a Housekeeping 
Change. 

05/05/09 
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Appendix 6 – Release Information 

Key to Release Plan 
Change Proposals and Modification Proposals in BLACK text represents SVA changes, RED text represents CVA changes and BLUE text represents changes which 
impact both the SVA and CVA arrangements. 

The Authority decision dates are provided in the following format: 
P Modification Proposal number 

(< date) Date by which a determination must be made by the Authority in order for the Modification Proposal to be implemented within the indicated release 

Pro /Pro  Indicates that the Panel’s recommendation to the Authority was to Approve/Reject the proposed Modification 

Alt /Alt  Indicates that the Panel’s recommendation to the Authority was to Approve/Reject the Alternative Modification 

 

Release Date  

June 2009 Scope 
(Imp. Date 25 Jun 09) 

November 2009 Scope 
(Imp. Date 05 Nov 09) 

February 2010 Scope 
(Imp. Date 25 Feb 10) 

Standalone Releases 

Pending  1267, 1275, 1278, 1283, 1284, 1285, 
1286, 1287, 1288, 1289, 1290, 1291, 
1292, 1293 

1282 Change 
Proposals 

Approved 1249 v2.0, 1256, 1257, 1259, 1264, 
1265, 1266, 1268, 1270, 1271, 1272, 
1273, 1274,  1277, 1279 

1248 v2.0, 1269, 1281 

There are currently no changes 
in a stand alone release. 

 

Pending P230  Pro , P233 Pro  P234 Pro  Currently there are no Modifications 
targeted at this Release. 

Modifications 

Approved P215 Alt ,  P226 Pro , P222 Alt   P217 Alt , P223 Alt   

 

Updates The June 2009 Release is progressing 
to time and quality. All documentation 
has now been approved for the Release 
with the exception of the new BSCP33 
which still needs to go to the Panel. 
The software changes are also 
progressing to plan.  

The November 2009 Release is currently 
progressing to time and quality.  We held 
a successful industry seminar on pricing 
and P217 on 21 April which received 
positive feedback.  All changes for the 
November 09 Release will be implemented 
on 5 November 2009 with the exception 
of P223 which has an implementation 
date of 1 December 2009. 
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Final CP Scope of the June 2009 Release

ELEXON Operational CP Title Impacts Demand 
Led Cost Man Days Cost 

Total 

CP1249 v2.0 Correcting MDDM and SVAA Terminology SVA Data Catalogue vol. 1 and 2. £0 2 £440 £440 

CP1256 Action on Backdated D0052 flows BSCP504, BSCP520 £0 4 £880 £880 

CP1257 Calculation of EAC for Temporary Supplies BSCP520 £0 2 £440 £440 

CP1259 Distributor-Supplier Notification where a Site is capable of 
Exporting (microgeneration) 

BSCP515, SVA Data Catalogue Volume 1 £0 3 £660 £660 

CP1264 Clarification of Password Requirements in the Codes of Practice CoP1, CoP1, CoP3, CoP5, CoP6, CoP7, BSCP601 £0 2 £440 £440 

CP1265 Technical Assurance Documentation Changes Following Review SVA and CVA TAA Service Descriptions, CVA Data 
Catalogue, CVA Data Catalogue Annex A, 
BSCP27, BSCP535, NETA IDD Part 1 and Part 2 

£870 4.5 £990 £1,860 

CP1266 Updates and Refinements to BSCP504 BSCP504 £0 1.5 £330 £330 

CP1268 Publication of new Funds Administration Agent (FAA) Service 
Description 

FAA Service Description £0 1 £220 £220 

CP1270 Improvements to the MDD Process BSCP509, BSCP509 Appendix £0 3.5 £770 £770 

CP1271 Align Market Domain Data (MDD) Approval Timetable to SVG 
Meetings 

BSCP509 £0 10 £2,200 £2,200 

CP1272 Use of Appointment and Termination Flows in Unmetered 
Supplies (UMS) 

BSCP501, BSCP520 £0 3 £660 £660 

CP1273 Changes to the scope of CoP10 to cover current transformer 
operated Meters 

CoP10, BSCP601 £0 4 £880 £880 

CP1274 Transfer of Meter Technical Details BSCP504, BSCP514 £0 2 £440 £660 

CP1277 Change to UMS Charge code Approval Process BSCP520 £0 6 £1,320 £1,320 

CP1279 Housekeeping Change to BSCP515 – Licensed Distribution BSCP515 £0 0 £0 £0 

 Total14 £10,670 £11,540 £870 48.5 

                                                
14 A Tolerance of 20% applies for both Demand Led costs and ELEXON Operational Costs 
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Draft CP Scope of the November 2009 Release

ELEXON Operational CP Title Impacts BSC Agent 
(Demand 

Led) 
Man Days Cost 

Total 

CP1248 
v2.0 

Early release of Meter Technical Details by the Non Half Hourly 
Meter Operator Agent 

BSCP514, BSCP533 Appendix A and 
BSCP533 Appendix B 

£4,200 3 £700 £4,900 

CP1269 Publication of Additional Non Half Hourly Combination Data in 
Market Domain Data 

BSCP509, BSCP509 Appendix, SVA Data 
Catalogue Vol. 1 and Vol. 2 

£73,775 57 £12,540 £86,315 

CP1281 Revenue Protection: requiring NHHDC to send EAC/AA data to the 
Supplier via the DTC. 

BSCP504 £0 1 £220 £220 

 Total15 £77,975 61 £13,460 £91,435 

 

                                                
15 A Tolerance of 20% applies for both Demand Led costs and ELEXON Operational Costs 
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CP1275 v2.0 - REDLINE CHANGES TO BSCP601 V10.1 CONFORMED SECTION 1 
– SEE BELOW: 

1. Introduction 

1.1 Scope and Purpose of the Procedure 
This BSC Procedure defines the processes for Meter Manufacturers, Meter Operator 
Agents, Suppliers, Half Hourly Data Collectors and other Half Hourly Metering 
Equipment users to apply for Compliance Testing and Protocol Approval.  This 
procedure covers the application process, submission of Metering Equipment, 
communications with the Compliance and Protocol Testing Agents, the issue and 
removal of certificates.  For the avoidance of doubt, this procedure applies only to Half 
Hourly Metering Equipment. 
 
Protocol Approval 
 
This process is defined to: 
 
a) Approve a Protocol for Settlement purposes; and 
 
b) ensure that a qualified Half Hour Data Collector is capable of appropriate 

communications with Metering Equipment. 
 

 
Metering Equipment Compliance 
 
This process is defined to ensure that Metering Equipment is designed and 
manufactured to the requirements of the relevant Code/s of Practice. Each Compliance 
Approval is specific to that Metering Equipment tested including type reference and 
any firmware and software versions. Metering Equipment firmware and software 
updates not affecting Compliance need not be re-approved. Notification of any such 
change is to be provided to BSCCo.  
 
When applying for Compliance Approval in respect of Metering Equipment, the Meter 
Manufacturer should acknowledge, on its application form included at section 3.1.3, its 
intention to provide relevant Settlement outstation Protocols to BSC Parties (via their 
Party Agents) upon request.  The Meter Manufacturer should also acknowledge, on its 
application form included at section 3.1.3 its intention to make available to Meter 
Operator Agents, upon request, the Meter Manufacturer's software that will enable the 
Meter Operator Agent to re-configure the relevant Meters and/or Outstations (the 
"Configuration Software").  The Meter Manufacturer may require the disclosure of 
Settlement Outstation Protocols and Configuration Software to be subject to a 
confidentiality agreement1. 
 

                                                 
1 .Confidentiality agreements shall not prohibit Party Agents from fulfilling their BSC obligations.   
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1.2 Main Users of Procedure and their Responsibilities 
The main users are Meter Manufacturers, Half Hourly Data Collectors, Meter 
Operator Agents, Compliance and Protocol Testing Agents and BSCCo. 
 
 The Applicant is responsible for submitting applications for the testing of 

Metering Equipment, arranging for testing to be conducted and any costs 
associated with testing. 

 
 The Applicant is responsible for submitting notification of any amendment to 

Metering Equipment or Data Retrieval system for an existing Approval.  
 
 The Compliance and Protocol Testing Agents are responsible for receiving 

Metering Equipment, undertaking the testing of that Metering Equipment and 
providing a written report to BSCCo of the findings of such tests. 

 
 The Meter manufacturer is responsible for confirming its intention to ensure 

that BSC Parties have access to the relevant Settlement Outstation Protocols.  
 

 The Meter manufacturer is responsible for confirming its intention to ensure 
that Meter Operator Agents have access to the Meter manufacturer's 
Configuration Software. 

 
 BSCCo is responsible for the selection of suitably accredited Compliance and 

Protocol Testing Agents, the scheduling of tests and the determination of 
successful tests together with the issue of certificates.  

 
 Half Hour Data Collector Agents are required to ensure that approval is 

obtained for each type of Metering Equipment that it collects data for 
Settlement purposes. 

 

SECTION 2 - 3.1.1 WILL NOT BE IMPACTED BY CP1275. 

 

CP1275 - REDLINE CHANGES TO BSCP601 V10.1 SECTION 3.1.3 – SEE BELOW: 
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3.1.3 Form F601/03 – Protocol Approval and Compliance Testing   
Part 1 of 3 

 
F601/03 

 

PROTOCOL APPROVAL AND COMPLIANCE TESTING 
APPLICATION FORM (PART 1) 

 
 
      Ref. No2……………..  
 
 
I wish to apply for Protocol Approval of the Products identified in Section B below:    tick  as appropriate 
 
 
 
I wish to apply for Compliance Testing of the Products identified in Section C below:    tick  as appropriate 
 
 
 
 
Section A:  DETAILS OF APPLICANT 
 
Company Name:  …………………………………. 
 
Address:  …………………………………………………………………….…. 
 
 …………………………………………………….…………………. 
 
Participant Role:                ………………………………….(e.g. Meter Manufacturer) 
 
Contact Name: …………………………………. 
 
Contact Tel. No:  ………………………...……….. 
 
Fax. No: ……………..…………………... 
 
E-mail: ………………………..………... 
 
Signature: …………………………………. 
 
Date of Application: ………………………. 
 
 
 
 
 
 
 
 
 

                                                 
2  Reference No. obtainable from ELEXON Limited 
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Part 2 of 3 
 
Section B:  REQUEST FOR PROTOCOL APPROVAL 
 
 
Please enter the details of the Metering Equipment type(s) and Data Collector(s) to be Protocol Approved. 
 
 

 Data Collector    Metering Equipment 
 

                              ………………………………………………………………………………. 
                              ………………………………………………………………………………. 
                              ………………………………………………………………………………. 
                              ………………………………………………………………………………. 
                              ………………………………………………………………………………. 
                              ………………………………………………………………………………. 
                              ………………………………………………………………………………. 
 
Note:  
For Data Collectors seeking Protocol Approval, enter one entry in the left hand column and the Metering Equipment 
type/s to be tested in the right hand column. 
 
For Manufacturers seeking Protocol Approval, enter the Metering Equipment type in the right hand             column and 
the Data Collector/s to conduct the testing in the left hand column. 
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Part 3 of 3 
 

 
Section C:  REQUEST FOR COMPLIANCE TESTING 
 

Metering Equipment Description 
 

OFGEM TYPE APPROVAL STATUS Manufacturer Type Serial No. 
APPROVED IN PROGRESS NONE 

1      

2      

3      

 
I intend to provide Settlement Outstation Protocols and   Configuration  Software to relevant Party Agents on 
request:             tick  as appropriate 
 

 
Applicable Codes of Practice for Metering Equipment Testing 

Code of Practice * 
 
ONE 
TWO  
THREE 
 

Issue  Code of Practice * 
 
FIVE 
SIX  
SEVEN 
[CP1261]TEN  

Issue  

 
 * Delete Codes of Practice not applicable. 

 

SECTION’S 3.2 – END OF DOCUMENT WILL NOT BE IMPACTED BY CP1275. 
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CP1278 v2.0 – Proposed changes to BSCP507 

Under CP1278, ongoing changes to SVA Standing Data would be dealt with through the automated update 
procedure first introduced by CP1093, with Suppliers having the option to submit ad-hoc updates using a 
new form.   

As part of this CP, housekeeping changes to remove references to BETTA Data Take-on Procedure BDTP38 
from BSCP507 are also being progressed.  

BSCP507, v13.0: 

 

1.2 Main Users of Procedure and their Responsibilities 

The main users of this procedure are: 

• Suppliers, via their relevant authorised signatory or alternatively their nominated Non Half Hourly 
(NHH) Balancing Mechanism (BM) Unit representative, to raise / confirm Supplier / Supplier Agent 
and NHH BM Unit changes. 

 
• The Balancing and Settlement Code Company (BSCCo) who authorises Supplier / Supplier Agent 

related changes. 
 

• The SVAA who notifies the CRA of changes to the SVAA contact details. 
 

• The SVAA who processes any changes to the Supplier / Supplier Agent and NHH BM Unit Supplier 
Volume Allocation standing data and notifies the relevant Supplier of such changes via a monthly 
report; and.  

 
• The SVAA who processes any change to the NHH BM Unit Supplier Volume Allocation standing 

data.  Prior to providing any NHH BM Unit data to the SVAA, Suppliers are required to ensure that 
their relevant authorised signatory or nominated NHH BM Unit representative has been registered as 
a relevant Authorised Person in accordance with BSCP38 and/or BDTP38. 

 

1.3  Use of the Procedure 
 

The key milestones for changes to standing data requested through BSCP507 is that the Supplier Volume 
Allocation Standing Data Change form must be provided for Supplier / Supplier Agent related changes as 
follows are established as follows: 
 

• Following a Supplier’s initial entry into the market, Supplier and Supplier Agent related standing 
data must be provided no later than five Working Days (WD) after the first Supply Start Date 
(SSD) for the Supplier appointment in the GSP Group.  

 
•no later than five Working Days (WD) after the Supply Start Date (SSD), for the first or last Supplier 

appointment/de-appointment in the GSP Group. 
 

•for a Supplier Agent change, no later than one WD after the confirmation of the appointment/de-
appointment of the Supplier Agent in the GSP Group for that Supplier. 
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•no later than five WDs after a Supplier Volume Allocation (SVA) Run for a change to the Data 
Aggregator standing data. 

 
• Following the initial registration of standing data, subsequent updates must be confirmed by the 

Supplier no later than ten WDs following receipt of a monthly report of standing data changes 
from the SVAA. 

 
The Supplier must ensure that Non Half Hourly Balancing Mechanism (BM) Unit changes are received by the 
SVAA no later than Gate Closure for the period to which the BM Unit applies.  BM Unit changes provided 
after this timescale will not be processed by the SVAA.   

 
The SVAA must ensure that any changes to their contact details must be provided to the CRA within 1 WD of 
those changes becoming effective. 

 
The remaining sections in this document are : 
 
• Section 2 - This section is no longer in use. 
• Section 3 - Interface and Timetable Information: this section defines in detail the requirements of 

each business process, as displayed in Section 2. 
• Section 4 - Appendices: this section contains relevant supporting information. In addition, 

Appendix 4.1.1 Data Flows contains references to the BSC SVA Data Catalogue. 
 
 

1.5 Associated BSC Procedures 
 

BSCP11 - Trading Queries and Trading Disputes 
BSCP38 - Authorisations 
BDTP38 - Authorisations 
BSCP508 - Supplier Volume Allocation Agent 

 … 

1.6 Acronyms and Definitions 
 
1.6.1 Acronyms 
 

The terms used in this BSC Procedure are defined as follows: 
 
AFYC Average Fraction of Yearly Consumption 
BCA BSC Change Administrator 
BDTP BETTA Data Take-on Procedure 
BM Balancing Mechanism 
… 
 

Sections 1.1, 1.4, and 2 – no changes
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3.1 Supplier / Supplier Agent Standing Data Changes 

The following process shall be used upon initial market entry of a Supplier and in cases where a Supplier wishes to notify the SVAA of any subsequent updates.  Other 
changes to standing data are managed through Section 3.4 of this BSCP507, ‘Approval of Automatic Standing Data Updates’.  

REF WHEN ACTION FROM TO INFORMATION REQUIRED METHOD 

3.1.1 a)  Following initial market 
entry, nNo later than 5WD 
after the SSD for a Supplier 
appointment. / de-
appointment. 
 
b) Subsequent to initial market 
entry, as required by the 
Supplier. 
 
b)  No later than 1WD after 
confirmation of appointment 
for a Supplier Agent 
appointment / de-appointment.  
 

Authorised signatory to send the 
BSCP507/01A Form to SVAA. 

 

Supplier. SVAA. Details of Supplier / Supplier Agent 
appointments change including the effective 
date of the relationship starting and / (if 
applicable)or ending for the GSP Group(s). 

Complete Form BSCP507/01A, Part A. 

Fax / Email. 

3.1.2 Within 1WD of 3.1.1. Log details of the Form. 

 

SVAA.  Complete Form BSCP507/01A, Part B. Internal Process. 

3.1.3  Within 1 WD of 3.1.2 Verify authorised signatory details.  SVAA.  Form BSCP507/01A, Part B 

Relevant authorised signatories list 

Internal Process 



 
CP1278 v2.0 Attachment BSCP507 redlined v0.3 v.0.3
23 March 2009 Page 4 of 6 © ELEXON Limited 2009
 

3.1.4  If required, within 1 WD of 
3.1.3 

Resolve any problems with the 
authorised signatory details. 

 
If the authorised signatory details 
cannot be accepted, reject form and 
inform Supplier of reasons for 
rejection. 

SVAA. 
 
 
SVAA. 

 

BSCCo. 
 
 
Supplier. 

Form BSCP507/01A, Part A 

Relevant authorised signatories list 

Notification of rejection, including reasons 
for rejection 

 

As agreed. 

3.1.5  Where there are any queries 
with the changes requested on 
the form, on same day as 
3.1.2.  

Liaise with the Supplier to resolve 
any issues. 

SVAA. Supplier.  Fax / Email 

3.1.6 Within 1WD of successful 
verification of both: 

a) authorised signatory 
details; and 

b)  changes requested. 

Implement changes requested in the 
SVA System. 

SVAA.  Complete Form BSCP507/01A, Part BC. 

Proceed in accordance with BSCP508. 

Internal Process. 

3.1.7 Within 1WD of 3.1.6. Send notification to Supplier that 
change(s) incorporated in the SVAA 
System. 

SVAA. Supplier. Form BSCP507/01A. Fax / Post / 
Email. 
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3.2 Non Half Hourly Balancing Mechanism Unit Standing Data Changes5 
 

REF WHEN ACTION FROM TO INFORMATION REQUIRED METHOD 

3.2.1  To be received by 
SVAA no later than 
Gate Closure for the 
Settlement Period to 
which BM Unit applies. 

Send the NHH BM Unit Allocation / 
revised NHH BM Unit Allocation change 
proposal (following rejection of change 
proposal by SVAA). 

Supplier.6 SVAA. Form BSCP507/02. 

P0185  NHH BM Unit Allocation. 

Fax / email. 

3.2.2  Following 3.2.1 and by 
Gate Closure for the 
Settlement Period to 
which BM Unit applies.  

Log change proposal. SVAA.  Confirmation to date and timestamp all 
change requests received up to and including 
Gate Closure on every day of the year. 

Internal Process. 

 

Sections 3.3 and 3.4 – no changes. Section 4 – only changes to BSCP507/01A. 

                                                 
5 Suppliers should note the following: 

a. If an NHH BM Unit Allocation is only required to be effective for a particular Settlement Day, Form BSCP507/02 should be submitted with dates in both 
the Effective From and Effective To fields; 

b. Non Half Hourly consumption will be allocated to the Base BM Unit by default, without any need to submit additional allocations; 
c. Specifying an Effective To date will terminate an allocation to an additional BM Unit once the date has been reached. 

6 The originator of the NHH BM Unit data must be authorised in accordance with BSCP38 or BDTP38.  
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Replace current BSCP507/01A form with the following: 
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CP1278 v1.0 proposed redline changes to BSCP537 Appendix 1 ‘Self Assessment Document’ 
v5.0, Section 18: 

18.1.2 What controls do 

you have in place to 

ensure that the 

requirements of the BSCPs 

are met when a Change of 

Supplier (CoS), Change of 

LDSO, and or Change of 

Agent (CoA) event takes 

place? 

The response to this question may cross 

refer to the response given in 18.1.1. The 

response should address the following: 

1. Sending of appointment and 

termination notifications on a D0155, 

D0153 and D0151 data flow and 

processing of rejection (D0261) and 

acceptance (D0011) data flows.  

2. The sending of an Instruction to 

Obtain Change of Supplier Reading on 

a D0072 dataflow on a CoS or CoA 

event. 

3. The sending of Customer Own 

Readings for CoS on D0071 data 

flows. 

4. The receipt and processing of Change 

of Supplier Readings received on 

D0086 data flows. 

5. The sending of Request for Metering 

System Related Details on D0170 data 

flows. 

6. The sending and processing of 

Metering Technical Details and 

Metering Reading History on CoA by 

the old and new agents. 

7. The mechanisms in place to monitor 

the timescales in which the above 

data flows into and out of your 

Supplier service and is processed. 

8. Sending of PARMS data and Standing 

Data Changes to the PAA.  

9.Sending of Standing Data Changes to 

SVAA. 

  

 

There are no changes to any other sections. 
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CP1283 - REDLINE CHANGES TO BSCP18 V3.0 SECTION 3.1 – 3.2: 

3.1. Identification and Agreement of Changes to Data (excluding changes arising from Emergency Instructions)  

REF. 
 

WHEN1 ACTION FROM TO  INFORMATION REQUIRED METHOD 

3.1.1 
 

As required andNo 
less than 8 WD’s 
before SF Run. 

Identify that a data 
correction is required to 
data submitted to SAA. 

BSC Party or TC2  TC  Details of data correction. E-mail or fax,  TC Internal 
reporting. 

3.1.2 
 

Within 1 WD of 
3.1.1. 

Review proposed data 
correction and determine if 
data correction request is 
valid. 

TC   Proposed data correction.    Internal Process. 

3.1.3 Within 2 WD of 
3.1.2. 

Provide details of 
proposed data correction 
and agree action to be 
taken.  

TC  BSC Party 
BSCCo 
 

Proposed data correction.  
 

Telephone contact with 
authorised personnel at 
BSC Party followed by e-
mail.  

3.1.4 Within 1 WD of 
3.1.3. 

Log proposed data 
correction and allocate 
reference number. 

BSCCo  Proposed data correction.    Internal Process. 

3.1.5 Within 1 WD of 
3.1.4. 

Provide reference number 
of proposed data 
correction. 

BSCCo TC  
BSC Party 
 

Helpdesk reference number. E-mail. 

3.1.46 By 15:00 hrs 2 WD 
before the SF 
Run.within 2 WD 
of 3.1.3. 

Agreed Data Correction 
received by TC.  Proceed 
to Section 3.2.1. 

BSC Party TC Refer to Section 3.2.1. E-mail. 

                                                 
1 The relevant BSC Party and TC are required to adhere to the timeframes set out above. However, in exceptional circumstances, which shall be determined by the TC e.g. 
where a number of data corrections are issued in close succession, these timeframes may not be practical. Where the TC has deemed that exceptional circumstances exist, the 
TC and the SAA shall determine and notify the BSC Party of the alternative process to be used. For the avoidance of doubt, BSC Parties are expected to contact the TC as 
soon as they become aware of any potential issues. 
2 The SAA may also notify TC of any such errors. 
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3.1.57 After By 15:00 hrs 
within 2 WD of 
3.1.3.2 WD before 
the SF Run. 

No agreement reached on  
proposed corrections 
Proceed to BSCP 11. 

BSCCo 
TC or  
BSC Party 

BSCCo, 
TC or  
BSC Party as 
appropriate.  
 

Refer to BSCP 11.  E-mail. 

 
 

3.2. Corrections of SAA databases (excluding Changes arising from Emergency Instructions)  

REF. 
 

WHEN ACTION FROM TO  INFORMATION REQUIRED METHOD 

3.2.1 Following 3.1.46 
and by 15:00hrs 2 
WD before SF Run. 

Provide SAA data 
correction. 

TC SAA 
BSCCo 

Receive Request for Data Change  
(SAA-I033). 

E-mail. 

3.2.2 As soon as practical 
following 3.2.1 and 
to meet timescales 
of SF run. 

Recommend the most 
appropriate amendments to 
accurately reflect the 
actions taken for the BOA 
and send for approval. 

SAA BSCCo Report Recommended Data Change 
(SAA-I034). 

E-mail. 

3.2.3 As soon as practical 
following 3.2.2 and 
to meet timescales 
of SF run. 

Check recommended  
amendments and notify 
approval changes to be 
completed. 

BSCCo SAA Receive Instruction for Data Change 
(SAA-I035). 

E-mail. 

3.2.24 Prior toUp to 1 WD 
before SF Run. 

Update SAA database and 
confirm database updates 
have been implemented. 

SAA BSCCo 
 
TC  

Report Confirmation of Data Change 
(SAA-I036). 
 

E-mail. 
 
 

3.2.5 
 

Within 1 WD of 
3.2.4  

Confirm database updates 
have been implemented. 

BSCCo BSC Party Updates made before SF run E-mail. 

 

SECTION 3.3 TO END OF DOCUMENT WILL NOT BE IMPACTED BY CP1283 
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CP1283 Attachment– Redline changes to Interface Definition and Design: Part 
2 - Interfaces to other service providers (Section 7.61; 7.62 and 7.63). 

7.61 SAA-I034: (output) Report Recommended Data Change 

Interface ID: 
SAA-I034 

User: 
BSCCo 

Title: 
Report Recommended 
Data Change 

ITT reference: 
CP995, CP1283 

Mechanism: 
Manual 

Frequency: 
In response 
to SAA-I033 
for an 
Emergency 
Instruction 

Volumes: 
Low  

Interface Requirement: 
 
The SAA will report to the BSCCo and recommend a course of action with regards to a request for 
data change received from the System Operator (via SAA-I033) where the request is marked as an 
Emergency Instruction. 
 
Non Functional Requirement: 
 
Issues: 
 

 

7.62 SAA-I035: (input) Receive Instruction for Data Change 

Interface ID: 
SAA-I035 

Source: 
BSCCo 

Title: 
Receive Instruction 
for Data Change 

ITT reference: 
CP995, CP1283 

Mechanism: 
Manual 

Frequency: 
In response 
to SAA-I034 

Volumes: 
Low 

Interface Requirement: 
 
In response to SAA-I034 for an Emergency Instruction, BSCCo shall send to the SAA instructions for 
a data change. 
 
Non Functional Requirement: 
 
Issues: 
 

 

ISG100_01 - Attachment E



 
CP1283 - Redline changes to Interface Definition and Design: Part 2 - Interfaces to other service providers v.0.1
27 March 2009 Page 2 of 2 © ELEXON Limited 2009

 

7.63 SAA-I036: (output) Report Confirmation of Data Change 

Interface ID: 
SAA-I036 

User: 
BSCCo, System 
Operator 

Title: 
Report 
Confirmation of 
Data Change 

ITT reference: 
CP995, CP1283 

Mechanism: 
Manual 

Frequency: 
In response to 
SAA-I035 for an 
Emergency 
Instruction 

or  

In response to 
SAA-I033 for a 
Non-Emergency 
Instruction.  

Volumes: 
Low 

Interface Requirement: 
 
The SAA shall report to BSCCo and the System Operator confirmation of the completion of an 
instructed data change (received via SAA-I035 for an emergency Instruction or via SAA-I033 for 
non-emergency instructions). 
 
Non Functional Requirement: 
 
Issues: 
 
 



 

Changes to BSC Procedure 40 ‘Change Management’ 
 
 
References to ‘energywatch’ have been replaced with ‘National Consumer Council’ in 
Sections 1.2, 2.2 and 4.10 of BSCP40 Change Management. 

1.2 Main Users of the Procedure and their Responsibilities 

The main users of this procedure are: 
 
• BSCCo - manages the change process.  

• BSC Panel. 

• BSC Change Administrator (BCA) - nominated by BSC Parties to interface with BSCCo on all 
change issues.  

• energywatchNational Consumer Council 

• Market Index Data Provider (MIDP).  

• Panel Committee - controls all changes to Configurable Items, apart from modifications to the 
BSC. 

• Party Agent Change Administrator (PACA) - nominated by a Qualified Party Agent, or an 
applicant for Qualification, to interface with BSCCo on all change issues.  (For the purposes of 
this procedure, Party Agents are defined as those service providers defined in Section J of the 
BSC as requiring Qualification.  (Note that PACAs cannot raise DCPs or CPs in their own 
right, but could ask a Party to raise them on their behalf.) 

• Such other bodies representative of interested third parties as may be designated in writing for 
this purpose by the Authority from time to time. 

BCA/PACA participation in the Change Management of Configurable Items 

BCAs and PACAs are invited to comment on amendments to Configurable Items during the change 
management process: 

Draft Change Proposal Consultation 

During the change management process, Draft CPs may be issued as part of the agreed timetabled 
Change Proposal Circular to BCAs/PACAs for consultation.  For more information on this process, 
please see section 3.2 of this procedure.  

CP Impact Assessment  

During the change management process, CPs will be sent to BCAs/PACAs as part of the agreed 
timetabled Change Proposal Circular, detailing the issue and solution for Impact Assessment. 
BCAs/PACAs are invited to comment on CPs and their attachments and, where relevant, review 
associated draft redline changes. BCAs/PACAs will be expected to comment on support for the CP, 
detail impacts of the CP, provide implementation notification timescales and agree the proposed 
Implementation Date (if they do not, they will be asked to provide an alternative Implementation 
Date). The timetable for BCA/PACA CP Impact Assessment is available on the BSCCo Website. 
For more information on this process, please see section 3.4 of this procedure. 

ISG100_01 - Attachment F
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Panel Committee Approval of Change Proposals 

Once the appropriate Panel Committee has approved a Change Proposal, and associated redlined 
text, the CP becomes final and no further versions of the CP, or amendments to the redline text, can 
be produced without the raising of a separate Change Proposal. 
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2.2 List of Definitions 

The following is a list of definitions used in this BSCP:  

• Baseline – for the purposes of this procedure, this is defined to be a logical grouping of all 
Configurable Items, with the live, operational version numbers on the implementation of one or 
more changes. 

• BSC Change Administrator (BCA) – individual nominated by BSC Parties to be responsible 
for interfacing with BSCCo on all change issues. 

• BSCCo - functional responsibility for the purpose of managing the change process in 
accordance with the BSC and this BSC Procedure. 

• BCA Register - details of all registered BCAs maintained by BSCCo.  It is used for the purpose 
of distributing to, and receiving change information from, BCAs. 

• Category 1 Configurable Item – the following are examples of Category 1 Configurable Items: 

 Balancing and Settlement Code Procedures (BSCPs);  
 Party Service Lines;  
 Codes of Practice;  
 Business Definition Documents (encompassing Data Catalogues, the Reporting 

Catalogues, the Communication Requirements Document);  
 Interface Design Documents; and  
 Descriptions of physical interfaces in Settlement Software Documentation. 

• Category 2 Configurable Item – the following are examples of Category 2 Configurable Items: 

 BSC Agent Service Lines; 
 Market Index Definition Statement; 
 Service Descriptions; 
 SVA software documentation; and 
 User Requirements Specifications. 4 

• Change Submission Deadline – the date by which the Change must be submitted. 

• Change Proposal (CP) - a proposal to amend a BSC subsidiary document, a Configurable Item, 
that contains a single detailed solution and associated redline text where affecting Category 1 
Configurable Items. A CP can be raised by BSCCo, a BSC Agent6, a Party, National Consumer 
Councilenergywatch, the BSC Panel or one of its Committees, or such other bodies 
representative of interested third parties as may be designated by the Authority from time to 
time. 

• Change Proposal Circular (CPC) - communication sent by BSCCo to BCAs and PACAs as 
appropriate when communicating BSCCo change information. 

• Change Register – a document which contains up-to-date information for each Change 
Proposal, including the name and organisation of the proposer, the date the Change Proposal 
was raised, the title and brief description of the Change Proposal, and the current status of the 
Change Proposal. 

                                                 
6 Proposals raised by BSC Agents will only be validated and logged as a CP with BSCCo’s consent. 
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• Configurable Item – all subsidiary documents to the BSC and any other product as agreed by 
BSCCo to be changed in accordance with this procedure.  

• Core Industry Documents – a suite of documents set out in the Transmission Licence. 

• CP Impact Assessment – BCA / PACA / BSC Agent assessment of a CP. This involves 
assessing the suitability of the solution, the lead time required for implementation and 
commenting on whether or not the change should be made.  

• Draft Change Proposal (DCP) - a proposal to amend a Code Subsidiary Document, a 
Configurable Item or an associated product that contains one or more proposed solution(s). 
DCPs can be issued to participants for consultation to obtain views, comments and narrow 
down solutions before a CP is raised. A DCP can be raised by BSCCo, a BSC Agent7, a Party, 
National Consumer Councilenergywatch, the BSC Panel, or one of its Committees, or such 
other bodies representative of interested third parties as may be designated by the Authority 
from time to time. 

• DCP Consultation – BCA / PACA / BSC Agent assessment of a DCP. This involves providing 
comments and views on the DCP. 

• Effective Date - the Calendar Day on which a revised Configurable Item becomes effective. 

• Emergency Fix - an urgent correction to one or more Configurable Items to correct an existing 
serious operational problem with the Balancing and Settlement Arrangements, for which there 
is no known workaround, that is causing loss of availability, loss of data integrity, an 
irretrievable data quality issue or significant degradation of performance.  It can only be 
performed with the authorisation of the Chief Executive, or other persons to whom the Chief 
Executive has given express delegated authority (i.e. an ‘authorised person’), and is carried out 
in accordance with section 3.7. 

• Housekeeping CP – a Change Proposal which, if approved, would result in a Housekeeping 
Change to one or more Configurable Items in the Baseline Statement8. Housekeeping CPs will 
be published on the BSC Website and require Committee approval.  

• Housekeeping Change – involves the correction of manifest errors, minor errors and 
inconsistencies, including typographical errors (e.g. punctuation errors, spelling mistakes, 
incorrect font, incorrect capitalisation) incorrect cross-referencing, and the removal of 
redundant text.  

• Implementation Date – the calendar date on which a new release of a Configurable Item is used 
for the purposes of implementation of the Code.   

• Market Index Data Provider (MIDP) – particular entity which is responsible for making 
available Market Index Data in respect of each Settlement Period as defined in the BSC. 

• Market Index Definition Statement (MIDS) – a statement which is approved by the Authority 
detailing each MIDP's methodology statement and Individual Liquidity Threshold, as defined 
in the BSC.  

• Master Registration Agreement (MRA) BCA – the individual, nominated to interface with 
BSCCo on all change issues by the MRA Service Company. 

• Modification Proposal (MP) – proposal of a modification to the BSC. 

                                                 
7 Proposals raised by BSC Agents will only be validated and logged as a DCP with BSCCo’s consent. 
8 The relevant Panel Committee will decide whether a CP should be progressed as a Housekeeping CP. 



Attachment A - CP1284 BSCP40 redlining v1.0 
 

 Page 5 of 9 03 April 2009 
© ELEXON Limited 2009 

 

• MRA Service Company (MRASCo) – for the purposes of this document, this is considered to 
be the organisation that manages change to the MRA and the Data Transfer Catalogue (DTC).  

• Originating BCA - Any registered BCA who raises an issue, DCP or CP. 

• PACA Register – details of all registered PACAs, maintained by BSCCo.  It is used for the 
purpose of distributing to, and receiving change information from, PACAs.  

• Panel Committee – a committee established by the BSC Panel with delegated authority for 
changes to Code Subsidiary Documents and associated products. 

• Party Agent Change Administrator (PACA) – individual nominated by a Qualified Party 
Agent, or an applicant for Qualification, in accordance with section 3.11.  The nominated 
PACA will be responsible for interfacing with BSCCo on all change issues. 

• Project - discrete set of activities which will implement changes and/or correct errors by 
amending one or more of the Configurable Items.  Projects may be established under the 
auspices of the BSC Panel or by BSCCo in accordance with the IS Policies. 

• Qualification Service Provider - the organisation contracted by BSCCo to perform the duties 
set out in BSCP537. 

• Release Strategy – a strategy, agreed by the BSC Panel, for the delivery of changes to the BSC 
Systems as a result of approved modifications and changes. 

• Transmission Company BCA – the individual, nominated to interface with BSCCo on all 
change issues. 

All other terms are as defined in the Balancing and Settlement Code. 
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4.10 BCA Registration Form  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

BCA Registration Form - BSCP40/05  [Mandatory by applicant]

Part A – Categorisation (mandatory completion by Applicant) 

 

Generator 

Supplier 

Core Industry 
Document Owner 

BSC Agent 

BSC Auditor Transmission 
Company 

Non-Physical Trading Party 

MRASCo 

Interconnector User 

EnergywatchNational 
Consumer Council 

Distribution 
Business 

Part C - Authorisation (completed by Senior Manager in applicant Organisation) 
 
 
Name.........................................Organisation............................................................................................ 
 
Telephone Number....................................................Fax Number.......................................................................... 
 
Signature..................................................................Date...................................................................................... 

Part B - Nominated BCA Details (completed by applicant) 
 
 
Name ........................................Organisation............................................Position............................................... 
 
Telephone Number....................................................Fax Number......................................................................... 
 
Email Address…………………………………………………………………………………………………….. 

Other 
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Housekeeping amendment of Section 1.1 ‘Purpose and Scope of the Procedure’: Removal of 
footnote 2.  

1.1     Purpose and Scope of the Procedure  

This BSC Procedure (BSCP) outlines the Change Management processes invoked to progress and 
implement changes to Configurable Items.  It also defines the process for submitting Modification 
Proposals to make changes to the Balancing and Settlement Code1.  

One of the objectives of this procedure is to maintain the integrity and robustness of the BSC, 
subsidiary Configurable Items and supporting products and to ensure that all changes are 
introduced in a controlled and auditable manner.  This is achieved by: 

• implementing the change management procedures within the BSC;  

• assessing all proposed changes and assisting the BSC Panel and its Committees in making 
informed decisions; 

• consulting with interested parties how work will be progressed;  

• implementing new, or revisions to existing, Configurable Items; and 

• producing Baseline Statements.  

The Baseline Statement is a list of BSC Sections and all Configurable Items, together with the 
current live version.  This procedure does not cover changes to associated Core Industry products 
or the System Operator-Transmission Owner Code (STC).  However, where proposed changes to 
the Code or Configurable Items would result in a corresponding change to the Core Industry 
products or the STC BSCCo will liaise with the relevant bodies to ensure the appropriate change 
documentation is raised.   

This procedure does not cover changes to BSC Parties’ or their Agents’ systems and procedures 
which may be necessary for participants to implement any changes that are made to the BSC or 
subsidiary Configurable Items.  Party Agents must consider whether any potential changes would 
trigger the need for Re-Qualification by assessing the risk that implementing the corresponding 
changes within their own organisations would pose to the Balancing and Settlement arrangements 
as described in BSCP537.[Housekeeping: redundant Footnote]2 

Change Management of Configurable Items  

This procedure provides a standard form for raising proposals to modify Configurable Items 
(‘Change Proposals’) to ensure that all changes to Configurable Items are introduced in a controlled 
and auditable manner. The sections in this BSCP relating to changes to Configurable Items are 
derived from Section F of the BSC. 

Where a Change Proposal is raised that impacts the following Configurable Items (Category 1 
Configurable Items) redlined drafting of the proposed changes to the Configurable Items must be 
included with the Change Proposal: 

                                                 
1 Changes to Configurable Items may be required to make them consistent with any changes to the BSC. 
2 [Housekeeping: redundant Footnote]From 23 August 2007 all Accredited and Certified Parties shall be deemed to be 
Qualified for the purposes of Re-Qualification in accordance with BSCP537. 
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• Balancing and Settlement Code Procedures (BSCPs); 

• Party Service Lines (PSLs); 

• Codes of Practice (CoPs) 

• Business Definition Documents (encompassing Data Catalogues, the Reporting Catalogue, the 
Communication Requirements Document) (BDDs); 

• Interface Design Documents3 (IDDs); and 

• Description of physical interfaces in Settlement Software Documentation. 

Where a Change Proposal does not impact Category 1 Configurable Items, the redlined changes 
required to support the solution need not be provided at the same time as the formal Change 
Proposal.  All other Configurable Items, including the following, will be known as Category 2 
Configurable Items: 

• BSC Agent Service Lines 

• Service Descriptions 

• SVA software documentation; and 

• User Requirements Specifications.4 

Change Proposals raised against the Market Index Definition Statement (MIDS) will be progressed 
in accordance with the process detailed in Section 3.10. 

This procedure also contains standard forms for raising Draft Change Proposals to allow 
participants to comment on or discuss a particular issue and solution prior to a Change Proposal 
being raised. If the originator believes that raising an Issue would be a more appropriate medium 
for a change they should do so in accordance with Section F of the BSC Code and follow the 
relevant guidance published on the BSC Website. 

Where a Party feels that it has an issue, but is unsure of how or whether to progress the concern, it 
may present the issue to the Panel Committees in order to seek guidance. The Panel Committees 
would then advise on any possible solution to the concern and how best to resolve the problem, e.g. 
raise a Draft CP for discussion by a Working Group. Please note that the ability to use this process 
to address issues does not affect the Issues process as defined in Section F of the BSC. In no way 
does this optional process remove the right of any applicable Party from raising a Draft or Formal 
CP. An ‘issue’ form can be found in Section 4.7 and, once completed, should be submitted to 
BSCCo so that it may be added to the applicable agenda for the relevant Panel Committee.  

Change Proposal Circulars (CPC) will be used to communicate all change management information 
relating to Configurable Items to BSC Parties and their Agents throughout the process. BSCCo will 
endeavour to publish all CPCs on the BSC Website. 

Parties and their Qualified Agents may nominate individuals within their organisations to register 
as BCAs and PACAs respectively, to interface with BSCCo on all matters relating to changes to 

                                                 
3 Due to necessary design and development work that must be undertaken before the IDD can be produced this 
document will be drafted by the BSC Agent to reflect the solution as described in the CP. 
4 Note that this is not an exhaustive list of Category 2 Configurable Items and should be treated as being for illustrative 
purposes only. 
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Configurable Items. Please see section 3.11 of this procedure for more information on the 
registration process.  

Submission of Modification Proposals  

This procedure additionally provides a standard form for the submission of proposals to modify the 
BSC (‘Modification Proposals’) to ensure that all Modification Proposals are introduced in a 
controlled and auditable manner.  The section relating to Modification Proposals within this 
procedure is derived from Section F of the BSC. Section F contains the rules pertaining to 
modification of the BSC (the ‘Modification Procedures’) and the procedures and timescales by 
which Modification Proposals are progressed. The provisions concerning general email 
communications from BSCCo to Parties are contained in Section H of the BSC. 

All interested parties, as listed in Section F of the BSC, may register (or be registered by BSCCo) 
to receive by email communications which support the Modification Procedures and fulfil 
BSCCo’s obligations in accordance with Section F of the BSC, by providing relevant contact 
details to BSCCo.   

The Modification Proposal form (BSCP40/03), completion of which is required to submit a 
Modification Proposal, is contained in the Appendices of this procedure.  Guidelines for completing 
this form are also contained within the Appendices. 

 

Housekeeping amendment of Section 1.5 ‘Associated BSC Procedures’: Remove references to 
redundant BSCP 531 

1.5 Associated BSC Procedures 

This procedure interfaces with the following: 

• BSCP507 – Supplier Volume Allocation Standing Data Changes 

• BSCP509 – Changes to Market Domain Data 

•[Housekeeping: redundant BSCP]BSCP531 – Accreditation5 

• BSCP537 – Qualification Process for SVA Parties, SVA Party Agents and CVA MOAs 

 

 

 

No further changes have been made to this document 

 

                                                 
5 [Housekeeping: redundant Footnote]Following the implementation of P197 on 23 August 2007, all new applicants will be subject to the new 
Qualification process set out in BSCP537. However, any applicants that have started, but have not yet completed, the Accreditation process under 
BSCP531 should continue according to the process, before being deemed as Qualified on completion. As a result, there will be a nine month 
transitional period where BSCP531 will exist alongside BSCP537. From 23 May 2008, BSCP531 will be withdrawn. 
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Changes to the Service Description for Profile Administration 
 
 
References to ‘energywatch’ have been removed in paragraph 6.4 ‘Change Management’. 

6.4 Change Management 

The Profile Administrator Service Description is a Code Subsidiary Documents and therefore 
BSC Parties (and other industry participantse.g. energywatch) can raise Change Proposals 
(BSCP40) and Modification Proposals (BSC Section F, BSCP76) that may have an impact on  

No further changes have been made to this document 
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Changes to the BSC Service Description for Teleswitch Monitoring 
 
References to ‘energywatch’ have been removed in paragraph 5.5 ‘Change Management’. 
 

5.5 Change Management 

5.5.1 The Teleswitch Monitoring BSC Service Description is a Code Subsidiary Documents and 
therefore BSC Parties (and other industry participants e.g. energywatch) can raise Change 
Proposals in accordance with BSC Section F and BSCP40 ‘Change Management’ and 
Modification Proposals in accordance with the BSC Section F and BSCP76 ‘Submission of, and 
Communications relating to, Modification Proposals’ that may have an impact on this 
document. 

 

 

No further changes have been made to this document 
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CP1186 Attachment - redlined changes to NETA IDD Part 2

Id type

flow 
version / 
range L1 L2 L3 L4 L5 L6 L7 data type Valid Set item name/group description Comments

NGC35 F BOAL-Bid Offer Acceptance Level Flagged File Only valid for Settlement Dates on and efter the P217 effective date
NGG35 R 1 G BOALF Dummy Group used in flows BMRA-I002, BMRA-I007 and SAA-I003
N0290 D 1 varchar2(8) Data Type "BOALF"
N0291 D 1 varchar2(9) BMU Name
N0243 D 1 number(10) Bid Offer Acceptance Number
N0242 D 1 datetime Acceptance Time
N0250 D 1 varchar2(5) Deemed Bid Offer Flag
N0513 D 1 varchar2(5) SO Flag TRUE/FALSE
N0xxx D 1 varchar2(5) Amendment Flag TRUE/FALSE
N0288 D 1 datetime Time From
N0245 D 1 number(4) Bid Offer Acceptance Level From
N0289 D 1 datetime Time To
N0246 D 1 number(4) Bid Offer Acceptance Level To

CP1186 Attachment - redlined changes to NETA IDD Part 2
3 April 2009 Page 1 of 1

v1.0
(c) ELEXON Limited 2009
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Housekeeping CP1293 – redline changes to BSCP537 Appendix 1: Self Assessment Document (SAD) v 6.0 

Section 17 - UMSO 

Objectives of this section 

The objective of this section is to consider the controls that have been built into the systems and processes supporting your Unmetered Supplies Operator (UMSO) service to ensure the operational 

requirements of the BSC and BSCPs are met.  Whilst Sections 1 to 7 of the SAD are generic to all Qualified Persons, this section focuses on the specific controls required to operate effectively as an 

UMSO. 

Guidance for completing this section 

The UMSO is responsible for establishing new Unmetered Supplies and establishing appropriate Connection Agreements with UMS customers in line with the requirements set out in BSCP520. In 

addition it is responsible for providing summary inventories to the Meter Administrator (Half Hourly) and issuing Unmetered Supplier Certificates (Non Half Hourly). 

Business Processes and Mitigating Controls:  This set of questions looks at the controls over the provision of data to other participants, the subsequent processing of information received and 

the transmission of this updated data to relevant participants. 

Exception Management:  The section looks at the specific controls you have in place to report on, monitor and resolve exceptions during the processing of your data.  

A number of questions in the SAD relate to ‘data quality’.  This section of the SAD is concerned with the on-going quality of your data when your UMSO service is live and in operation.  The quality 

of the data used to initially populate your service is considered in Section 7 of the SAD.  A number of the questions in the service specific sections of the SAD relate to how you will ensure the 

accuracy of incoming and outgoing data and in the event that poor quality data does enter your UMSO service, how you identify and resolve this to minimise the impact upon other Parties and Party 

Agents.   

Both system and manual controls should be considered when answering the SAD questions as your service will rely on both system and manual processes to effectively fulfil its obligations. 

Responses should consider the procedures in place for dealing with electronic flows received via the DTN and also manual data flows received via any other means (e.g. email, fax letter). It is 

recognised that not all UMSOs use the DTN to send and receive information from other participants. Where a question references a specific data flow this should be interpreted to mean the 

information that would normally be sent/received using that data flow even if the DTN is not used as the method of receipt/delivery. A full response should be provided and the Applicant should 

indicate for each data flow referenced whether the DTN or an alternative method of communication would be used. 

ISG100_01 - Attachment J
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17.1 Business processes and mitigating controls 

Question Guidance Response Evidence 

17.1.1 What controls do you have 

in place to ensure that the 

establishment of new UMS 

connections is done in accordance 

with the requirements of BSCP520? 

The UMSO is required to carry out a number of activities 

when establishing or updating UMS inventories. The response 

should include the following key events: 

1. Receiving/processing applications for new UMS from 

customers 

2. Establishing UMS Connection Agreements with 

customers 

3. Distinguishing between HH and NHH UMS and applying 

distinct processes 

The response should address the following areas: 

a) Controls in place to ensure that applications for new 

Unmetered Supplies meet the UMS criteria specified in 

BSCP520. 

b) Procedures for establishing appropriate UMS Connection 

Agreements with all customers ensuring that the key 

clauses defined in BSCP520 (section 1.1) are adhered to 

as a minimum. 

Monitoring controls to ensure that all new connections are 

set up completely and accurately and have a formal 

connection agreement in place.  

  

17.1.2 How do you ensure that 

once a UMS connection has been 

The response should include the following key events:   
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Question Guidance Response Evidence 

established new inventories or 

changes to inventories are 

processed completely and 

accurately in accordance with the 

requirements of BSCP520? 

1. Receiving and processing new/revised UMS inventories 

from customers and Change of Measurement Class 

applications from Suppliers. 

2. Calculation of EACs for Non Half Hourly UMS 

3. Generation of UMS Certificates and data flows (D0052) 

4. Generation of summary inventories for Half Hourly UMS 

The response should address the following areas: 

a) Controls and procedures in place to ensure the correct 

application of initial/revised EAC calculations for each 

Settlement register is recorded for each MSID for NHH 

traded UMS (BSCP520 Appendix 4.4).  

b) Procedures for generating the required outputs for NHH 

traded UMS ( UMS Certificate and D0052) 

c) Procedures for monitoring the required outputs for HH 

traded UMS ( Summary Inventory)  

d) Monitoring of compliance against conditions of UMS 

Certificates)  

e) Controls in place to ensure that applications for revised 

UMS inventories continue to meet the UMS criteria 

specified in BSCP520. 

f) Existence of a trigger upon receipt of updated 

inventories/Change of Measurement Class/Change of 

Supplier notifications to re-start the procedures for 
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Question Guidance Response Evidence 

establishing a new UMS inventory to ensure that the 

criteria for UMS detailed in BSCP520 continue to be met. 

17.1.3 How do you ensure that 

information and data flows relating 

to Half Hourly Unmetered Supplies 

are sent or received and processed 

completely, accurately and in a 

timely manner, in line with the 

requirements of the BSC?  

The response should include the following key events:  

1. The sending of request to SMRA for a new MSID record 

via P0171 data flow 

2. Sending of UMS Certificates to customer and Supplier on 

a P0170 flow 

3. Provision of Equivalent Meter Technical Details via 

P0068 data flow 

4. Receipt and processing of appointment details on D0155 

and D0148 data flows. 

5. Provision of UMS summary inventories to the appointed 

Meter Administrator via P0064 data flow 

6. Receiving requests for Equivalent Meter Technical 

Details and location of PECU arrays (if applicable) via a 

P0176 data flow 

The response should address the following 

1. All flows are identified, reviewed and authorised prior to 

processing.  

2. The validation of data flows for formats and lengths  

3. The validation of data for its internal consistency, for 
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Question Guidance Response Evidence 

completeness and accuracy (e.g. the MSID is valid).  

a. Where the generating/sending of flows 

requires the use of MDD the response should 

reference how it is ensured that this data is 

valid. 

b. Where an agreed method other than the 

standard DTC flow is to be used the response 

should address: 

 How you manage the approval / agreement 

of receipt / sending of data in another 

agreed format,  

 What records are retained of the agreement 

of the method as well as the actual data 

received / sent; and 

• How you ensure that timescales surrounding 

this data are adhered to. 

4. Controls in place to ensure that all data required or 

expected is received and that all data to be sent is sent 

in a timely manner. This may be through controls within 

the update routines or through manual controls. 

5. Existence of agreed procedures with the appointed 

Meter Administrator for the checking and agreement of 

inventories. 
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Question Guidance Response Evidence 

17.1.4 How do you ensure that 

information and data flows relating 

to Non Half Hourly Unmetered 

Supplies are sent or received and 

processed completely, accurately 

and in a timely manner, in line with 

the requirements of the BSC? 

The response should address the following key events:  

1. The sending of a request to SMRA for a new MSID 

record for UMS via P0171 data flow 

2. Accurate calculation of EACs according to calculation 

type (BSCP520 Appendix 4.4). 

3. Sending of UMS Certificates to customer and Supplier 

via a P0170 data flow 

4. Receipt and processing of appointment details. from the 

Supplier on D0155 and D0148 data flows 

5. Sending of split EAC/Profile Class and SSC details via a 

D0052 data flow to the Supplier and NHHDC following a 

new connection/change of inventory detail. 

6. The creation and sending of an annual spreadsheet of 

all UMS EACs to Suppliers on a P0218 data flow as 

specified in BSCP520. The response should include: 

i. A description of the process by which Supplier 

UMS registrations are collated; 

ii. Processes in place for applying the 

appropriate Average Fraction of Yearly 

Consumption (AFYC). 

iii. Submission of the data to Supplier/BSCCo 

iv. How you ensure that all requests received via 

a D0310 from the Supplier (or NHHDC) to 
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Question Guidance Response Evidence 

resend correct EACs to the NHHDC are 

actioned. 

The response should address the following 

a) All flows are identified, reviewed and authorised prior to 

processing.  

b) The validation of data for formats and lengths, e.g. the 

MSID is valid.  

c) The validation of data for its internal consistency, for 

completeness and accuracy. 

i) Where the generating/sending of flows 

requires the use of MDD the response should 

reference how it is ensured that this data is 

valid. 

ii) Where an agreed method other than the 

standard DTC flow is to be used the response 

should address: 

 How you manage the approval / agreement 

of receipt / sending of data in another 

agreed format,  

 What records are retained of the agreement 

of the method as well as the actual data 

received / sent; and 

 How you ensure that timescales   
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surrounding this data are adhered to. 

 

d) Controls in place to ensure that all data required or 

expected is received and that all data to be sent is sent 

in a timely manner. This may be through controls within 

the update routines or through manual controls. 

17.1.5 What controls do you have 

in place to ensure that the 

requirements of BSCP520 are met 

when a Change of Supplier (CoS) 

and/or Change of Agent (CoA) 

event takes place? 

The response should cover how you identify when a CoA/CoS 

activity has taken place and should address the following: 

For Half Hourly UMS CoS 

1. Receipt and processing of appointment details. D0148 

and D0155 flows 

2. Sending of latitude and longitude information and 

inventory details via P0068 data flow. 

3. Existence of procedures for agreeing with the Supplier 

that the existing UMS Certificate continues to meet the 

requirements of BSCP520  

4. Existence of agreed procedures with the appointed 

Meter Administrator for the checking and agreement of 

UMS inventories. 

For NHH CoS 

5. Receipt and processing of appointment details. on a 

D0148 and D0155 data flows 
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6. Receipt and processing of Termination of Appointment 

details. from outgoing Supplier on a D0151 data flow 

7. Existence of procedures for agreeing with the Supplier 

that the existing UMS Certificate continues to meet the 

requirements of BSCP520  

Change of MA 

8. Receipt and processing of appointment details. flows 

and D0148 

Change of NHHDC 

Receipt and processing of appointment details.  D0148 and 

D0155 

17.1.6 What controls do you have 

in place to ensure that the 

requirements of BSCP520 are met 

when a change of energisation 

status takes place? 

The response should address the following: 

1. Receipt and processing of energisation status change 

requests via D0134 data flows 

2. Sending of confirmation of  energisation status change 

D0139 data flows to MA/Supplier (HH traded UMS) 

3. Sending of confirmation of energisation Status change 

D0139 data flows to NHHDC/Supplier (NHH traded UMS)

The response should also provide details of: 

a) How you ensure that a D0139 is sent for each D0134 

data flow received 
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b) How you receive/process change of energisation 

requests which are not submitted via a data flow but 

through other agreed methods. 

17.1.7 What controls do you have 

in place to ensure that the 

requirements of BSCP520 are met 

when a disconnection is required 

following de-energisation of an 

MSID? 

The response should address the following: 

1. The receipt and processing of disconnection request via 

D0132 data flow 

2. Procedures in place to identify and perform any physical 

site work required 

3. The sending of disconnection request/confirmation via 

P0175 and D0125 data flows  

4. The receipt and processing of termination of 

appointment date (if NHH). from Supplier via D0151 

data flow. 

The response should also provide details of: 

c) How you ensure that a D0125 / P0175 is sent for each 

D0132 data flow received 

d) How you receive/process disconnection requests which 

are not submitted via a data flow but through other 

agreed methods. 

  

17.1.8.How have you ensured that 

you have appropriate audit trails in 

place? 

The UMSO should retain data to allow the Supplier to fulfil all 

its obligations under the BSC. The response to this question 

should address how such data is stored, including the 
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following key items: 

1. Copies of Connection Agreements and evidence that 

Connection Agreements are in place and have been sent 

to the customer. 

2. Evidence of data sent and received. This data may be in 

either data flow format or otherwise (e.g. fax/email) 

and the agreed method should be formalised and 

recorded. 

3. EAC values and evidence of calculations (for NHH UMS) 

including evidence to support changes made to 

inventories and subsequent re-calculations of EACs.  

4. Summary inventories and history of changes to 

inventories (for HH UMS) 

5. Copies of UMS Certificates and evidence to confirm that 

these, and D0052 data flows, have been sent 

6. Evidence to support changes to UMS Connections and 

communications of the changes to relevant parties. 
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17.1.9 How have you ensured that 

you can meet the data retention 

requirements set out in BSC 

Section U1.6 and BSCP520 section 

1.2.1(j)? 

Section U1.6 sets out the requirements on Parties and their 

Party Agents to retain Settlement Data for: 

1. 28 months after the Settlement Day to which it relates 

on-line; 

2. Until the date 40 months after the Settlement Day to 

which it relates in an archive; and 

3. At the request of the Panel, for more than 40 months if 

needed for an Extra Settlement Determination. 

The response should address the following: 

a) Controls to ensure that any archived data can be 

retrieved within 10 Business Days. 

b) Systems and procedures to ensure that all data that is 

retained is in a form in which the data can be used in 

carrying out a Settlement Run or Volume Allocation Run. 

  

 

No further changes will be made to BSCP537 in relation to CP1293. 
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