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Urgent Modification P322 proposes new arrangements to 

manage the migration of sites classed as Profile Class 5-8 with 

Advanced Meters to Half Hourly Settlement, as required by 

approved Modification P272. 

The Proposed Modification includes an end date of November 

2017 by which migration must be complete. This would 

require P272 to be implemented in November 2017.  

The Alternative Modification specifies that the migration end 

date is the same as the P272 Implementation Date, whatever 

date that may be. This enables flexibility in considering the 

P272 implementation extension. 

The Panel unanimously believes that the P272 Implementation 

Date should be extended from April 2016 to April 2017.   

 

 

 

The BSC Panel recommends approval of the Alternative 
Modification 

 

 This Modification is expected to impact: 

 Suppliers 

 Distribution Systems Operators (DSOs) 

 Half Hourly Supplier Agents 

 Non Half Hourly Supplier Agents 

 

  

 

 

 

 

 

 

 



 

 

  

P322 

Final Modification Report 

11 June 2015 

Version 1.0 

Page 2 of 40 

© ELEXON Limited 2015 
 

Contents  

1 Summary 3 

2 Why Change? 5 

3 Solution 7 

4 Impacts & Costs 14 

5 Implementation 16 

6 Assessment Procedure Consultation Responses 17 

7 Workgroup’s Discussions 18 

8 Workgroup’s Conclusions 28 

9 Panel’s Final Discussions 31 

10 Recommendations 33 

Appendix 1: Workgroup Details 34 

Appendix 2: Estimated Progression Effort 37 

Appendix 3: Glossary & References 38 

About This Document 

This is the P322 Final Modification Report, which ELEXON has submitted to the Authority 

on behalf of the BSC Panel. It includes a summary of the Workgroup’s assessment, the 

Panel’s full views and the responses to the Workgroup’s Assessment Consultation. The 

Authority will consider this report and will decide whether to approve or reject P322. 

There are four parts to this document:  

 This is the main document. It provides details of the solution, impacts, costs, 

benefits/drawbacks and proposed implementation approach. It also summarises 

the Workgroup’s key views on the areas set by the Panel in its Terms of 

Reference, and contains details of the Workgroup’s membership and full Terms of 

Reference. 

 Attachment A contains the approved redlined changes to the BSC for P322. 

 Attachment B contains the full responses received to the Workgroup’s Assessment 

Procedure Consultation. 

 Attachment C contains the collated figures from the P322 request for information 

(RFI). 

 

 

Contact 
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1 Summary 

Why Change? 

The implementation approach for Approved Modification P272 ‘Mandatory Half Hourly 

Settlement for Profile Classes 5-8’ and the P272 Implementation Date create risks to 

industry participants and consumers as a result of Meter migration.  

 

Solutions 

Both proposed and alternative solutions propose new arrangements to migrate sites, 

classed as Profile Class (PC) 5-8 with Advanced Meters installed, to Half Hourly (HH) 

Settlement under the P272 obligations.  

Proposed Modification  

The requirements for the proposed solution are: 

1. Suppliers to submit migration plans by 31 August 2015 to confirm the date by 

which any given relevant Metering System (MS) will be migrated to HH 

Settlement; 

2. That these plans must be agreed and monitored by the Performance Assurance 

Board (PAB), and Suppliers will provide regular updates on migration progress; 

3. Suppliers to settle HH those sites with Advanced Meters on PCs 5-8 on a change of 

Supply (CoS) or Renewal of Contract from 5 November 2015 (the start date) to 

2 November 2017 (the end date); and 

4. Suppliers to settle HH by 1 April 2016 any sites with Advanced Meters on PCs 5-

8 where the Renewal of Contract was agreed between 29 October 2014 and the 

P322 Implementation Date. 

 

Alternative Solution 

Under the alternative solution requirements 1 and 2 are identical; requirement 3 is the 

same except that the end date for migration is identified as the P272 Implementation 

Date, with a recommendation that this should be 1 April 2017; and requirement 4 is 

omitted. 

 

Impacts & Costs 

By mandating a start date, P322 brings forward the impacts of P272, these being impacts 

on the following roles, which may also need to update their systems to handle increased 

numbers of HH Metering System IDs (MSIDs): 

 all Suppliers with Advanced Meters on PC 5-8, who will need to submit migration 

plans and updates to the PAB, update contracts, appoint HH agents;  

 all Non Half Hourly (NHH) Supplier Agents, who will need to Qualify (if not 

already done so) for the relevant MSs; and 

 all HH Supplier Agents and Distribution Systems Operators (DSOs), who 

will need to carry out the relevant change of Measurement Class (CoMC) activities 

and associated processes. 

https://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
https://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
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The estimated central implementation cost will be £18k with a minimum of £6k per 

month ongoing costs.  

In addition, P322 will impact on Suppliers who will need to submit their migration plans 

for approval by the PAB and provide monthly updates, or as may be required revisions for 

approval. 

 

Implementation  

The Panel recommends an Implementation Date for P322 of 3 August 2015 as a 

Standalone Release, if an Authority decision is received on or before 20 July 2015.  

 

Recommendation 

The Panel unanimously believes that both the P322 Proposed Modification and P322 

Alternative Modification would better facilitate Applicable BSC Objective (c) 

and (d).  

However, the majority of the Panel believes that the P322 Alternative Modification would 

better facilitate the Applicable BSC Objectives compared with the Proposed Modification.  

The final majority recommendation of the Panel, therefore, is that the 

Alternative Modification be approved. 

 

P272 Implementation Date 

The Panel believes that the P272 Implementation Date should be extended, and that P322 

facilitates such extension. 

The unanimous view of the Panel is that the P272 Implementation Date should be 

extended from 1 April 2016 to 1 April 2017 (the Alternative is flexible with respect to 

extension of the P272 Implementation Date, but 1 April 2017 is viewed as the optimal 

date). 

The Panel’s views and recommendations are based on the P272 Implementation Date 

being extended to 1 April 2017 (or later) alongside approval of P322. 
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2 Why Change? 

Overview of Approved Modification Proposal P272 

Since 6 April 2014, all Meters within PCs 5-8 must have an Advanced Meter capable of 

being read remotely and recording HH consumption. Approved Modification P272 

mandates HH Settlement for all MSs within PCs 5-8 from the P272 Implementation Date of 

1 April 2016 (where capable metering has been installed).  

 

Key milestones  

 Smartest Energy raised P272 on 20 May 2011.  

 At its meeting on 13 December 2012, the Panel unanimously recommended to 

the Authority that both the P272 Proposed Modification and the P272 Alternative 

Modification should be rejected (Panel 206/05).  

 The Authority issued a Regulatory Impact Assessment for P272 on 29 October 

2013. As part of this, the Authority noted a minded-to position to approve the 

P272 Alternative Modification.  

 On 6 February 2014, the Authority issued a direction to the Panel to consult on 

a revised proposed Implementation Date for the P272 Alternative Modification. 

The Authority: 

o notified the Panel that any revised Implementation Date for P272 should 

not be prior to 1 April 2016; and  

o recommended that the Panel conducted its consultation once there was 

clarity on the timetable for the Distribution Connection and Use of System 

Agreement (DCUSA) Change Proposal (DCP) 179 ‘Amending the CDCM 

tariff structure’.  

 

The Panel accepted this recommendation at its meeting on 13 February 2014 

(Panel 221/04).  
 

 The results of the consultation were presented along with the Draft Modification 

Report for Approved Modification P300 ‘Introduction of new Measurement Classes 

to support Half Hourly DCUSA Tariff Changes (DCP179)’. The Panel recommended 

that the P272 Implementation Date should be 1 April 2016. 

 The Authority approved the P272 Alternative Modification on 29 October 2014 

for implementation on 1 April 2016.  

 

P272 Implementation approach 

Current P272 implementation approach 

Under the approved P272 implementation approach, all applicable MSs will need to have 

migrated and settled HH by 1 April 2016. This would require significant numbers of NHH 

MSs undergoing the change of Measurement Class process, which due to the large 

numbers are expected to be done over a period of time rather than at the end of March 

2016. It also requires Suppliers to be HH Qualified and appoint HH Qualified agents. To 

oversee this and manage any potential risk, the PAB have requested migration plans from 

Suppliers, DSOs and agents; however, these are not mandatory. 

https://www.elexon.co.uk/meeting/bsc-panel-206/
https://www.ofgem.gov.uk/publications-and-updates/balancing-and-settlement-code-bsc-p272-mandatory-half-hourly-settlement-profile-classes-5-8-%E2%80%93-draft-impact-assessment-consultation
https://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
http://www.dcusa.co.uk/Public/CP.aspx?id=201
http://www.dcusa.co.uk/Public/CP.aspx?id=201
http://www.dcusa.co.uk/Public/CP.aspx?id=201
https://www.elexon.co.uk/meeting/bsc-panel-221/
https://www.elexon.co.uk/mod-proposal/p300/
https://www.elexon.co.uk/mod-proposal/p300/
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Request to delay P272 Implementation Date  

RWE npower and Haven Power wrote to the Panel (30 January and 10 February 2015, 

respectively) identifying concerns with the implementation of P272 and suggesting the 

Implementation Date of 1 April 2016 should be delayed (Panel 234/05). The February 

Panel meeting, npower presented its concerns regarding the P272 Implementation Date. 

Ofgem stood by its letter to the Panel in 2014 on P272 implementation, noting that Ofgem 

considers that timely implementation of change is needed to enable consumers to realise 

the benefits of Advanced Meters and therefore a strong case for a delay to the 

implementation of P272 would need to be demonstrated.  

Ofgem advised that for a delay to be considered, it would need to see evidence of the 

materiality of the issues. This, it made clear, should include the impact on customers as 

well as industry parties, whether they are resolvable in the existing timeframe, and how 

widespread such issues are (that is whether they are industry-wide problems or limited to 

a small number of Parties). As such, the Panel asked ELEXON to seek further information 

to enable it to consider whether to request that the Authority agree to delay the 

implementation of P272; and, if so, what revised P272 Implementation Date to request.  

ELEXON issued a consultation on 17 February 2015 seeking views whether other 

participants shared the identified concerns, the materiality of the issues and whether they 

can be resolved. The consultation closed on 3 March 2015 with 22 responses received. 

The Panel considered responses to this consultation at its meeting on 12 March 2015 

where it determined to seek a 12 month extension to the P272 Implementation Date 

(Panel 235/04). On 20 March 2015, the Panel wrote to the Authority to request that the 

Authority grant a 12 month extension to the Implementation Date for P272 from 1 April 

2016 to 1 April 2017. 

 

Authority decision not to delay P272 implementation 

On 20 April 2015, the Authority wrote a letter to the Panel in response to the request. 

While it shared some of the concerns raised by the Panel, regarding the risks to consumers 

associated with the P272 implementation approach, it decided not to approve the 

extension request. The Authority did not believe that an extension on its own would 

address the risks identified. Furthermore, it believed that such a delay could also reduce 

the incentives on Suppliers to start migration. 

However, in its letter, the Authority said that it would be open to consideration of 

alternative solutions to address the risks to consumers. An example it provided was for a 

new Modification that introduced a mandatory start date for migration alongside a later 

Implementation Date for P272. It suggested that any solution could also consider a 

reporting requirement to monitor migration. It indicated that an extension to the P272 

Implementation Date could be part of the measures to mitigate risk. 

 

What is the issue? 

At present, the approach to implementing Approved Modification P272 and the P272 

Implementation Date create risks to industry participants and consumers as a result of 

Meter migration. P322 seeks to introduce an alternative implementation approach for 

P272, including mandatory reporting and facilitating a delay to the implementation of the 

P272 requirements, to mitigate the identified risks. 

https://www.elexon.co.uk/meeting/bsc-panel-234-2/
https://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
https://www.elexon.co.uk/meeting/bsc-panel-235/
https://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
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3 Solution 

Proposed solution 

The proposed solution seeks new arrangements to migrate sites classed as PC 5-8 with 

Advanced Meters installed under the mandate to settle HH. 

 

Solution requirements 

Requirement 1 

The BSC will include a requirement for Suppliers to settle half-hourly MS with Advanced 
Meters on PCs 5-8 on a CoS or Renewal of Contract from 5 November 2015 to 2 

November 2017 (subject to the P272 Implementation Date); and for those with Contract 
Renewals agreed after 29 October 2014 but before the P322 Implementation Date from 

1 April 2016. 

1.1 From 5 November 2015, Suppliers that are Registrants of MS with Advanced 

Meters on PC 5-8 must, within 45 Business Days of a CoS or Renewal of 

Contract, conduct a CoMC so that these MS are HH settled, unless 1.2 applies. 

1.2 As from 1 April 2016 the Advanced Meter shall be HH Metering Equipment where 

a Contract Renewal in relation to that Advanced Meter has an effective date on 

or after 5 November 2015 and has been entered into between 29 October 20141 

and the Relevant Implementation Date for Modification Proposal P322. For the 

avoidance of doubt, 45 Business Days does not apply (i.e. 1 April 2016 is the 

deadline to register and settle these MSs as HH). 

1.3 All MS with Advanced Meters on PC 5-8 will be deemed to be HH Metering 

Equipment, and therefore must be HH settled, by the end date of 2 November 

2017. 

1.4 The PAB may use any Performance Assurance Techniques (PATs) it deems 

necessary to ensure compliance with this requirement, which may include 

escalation to the BSC Panel 

 

Requirement 2 

The BSC will include a requirement for Suppliers to submit migration plans to 

demonstrate how they will meet requirement 1 and the requirement to move all MS with 
Advanced Meters on PCs 5-8 to HH Settlement by the date specified in the BSC. The BSC 

will also require that these plans to be agreed and monitored by the PAB. 

2.1 Suppliers shall submit Supplier Migration Plans (SMPs) using a template provided 

by ELEXON. The SMP will show the migration of MS with Advanced Meters on 

PCs 5-8 to HH Settlement from 5 November 2015 and must include: 

 The Supplier IDs which the SMP covers (an SMP may cover multiple 

IDs). 

 The number of MS on PCs 5-8 for which the Supplier is the Registrant, 

broken down by those with Advanced Meters and those without. 

 The number of MS with Advanced Meters on PCs 5-8 that the Supplier 

expects to move to HH Settlement prior to 5 November 2015. 

 The date of contract expiry for each of the Supplier’s MS with Advanced 

Meters that will not be moved to HH Settlement before 5 November 

                                                
1 This is the date of the Authority decision and notice that it approved P272 for implementation on 1 April 2016. 
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Requirement 2 

2015, broken down by month. 

 The date that each of the Supplier’s MS on PCs 5-8 with Advanced 

Meters that were not moved to HH Settlement before 5 November 2015 

will be registered as HH. This will be total numbers of MS for any given 

month.  

 Supporting evidence specified or subsequently requested by the PAA or 

PAB. This may include a list of MSIDs, with the contract start and end 

dates, for the Performance Assurance Administrator (PAA) to validate 

the SMPs. The PAA will not share any supporting information at MSID 

level with the PAB unless agreed by the Supplier, and such information 

will treated in confidence by the PAB. The PAA will provide any other 

information provided in confidence to the PAB in confidence.  

 Details of contingency plans in place to manage potential acquisition of 

Customers and installation of Advanced Meters to sites. 

2.2 Suppliers shall indicate whether they have agreed their SMPs with the HH Data 

Aggregator (HHDA), HH Data Collector (HHDC) and HH Meter Operator Agent 

(HHMOA) that would be responsible for the MS2; and where this has not been 

possible, provide an explanation.  

Suppliers shall also confirm that the Supplier’s agent is or will be HH Qualified by 

the time that it will be responsible for the MS. 

2.3 SMPs may propose a migration date for a MS with an Advanced Meter on PC 5-8 

that exceeds the 45 Business Day CoMC deadline for applicable MS if the volume 

of MS involved in any one period is not feasible or there are other reasons why it 

may not be feasible to meet the deadline, subject to the PAB approving such 

plans.  

2.4 For the avoidance of doubt, a proposed migration date for a MS with an 

Advanced Meter on PC 5-8 in a SMP may not be later than 2 November 2017, 

even if this means the full 45 Business Days for CoMC is not available.  

2.5 The PAB will review and determine whether the plans and any supporting 

evidence are sufficient to ensure compliance with the P322 and P272 

requirements of the BSC and do not pose any unnecessary risk to Settlement.  

The PAB will reject any SMP which indicates a migration date for a MS on PC 5-8 

with an Advanced Meter that falls more than 45 Business Days after a CoS or 

Renewal of Contract, unless suitable rationale or explanation is included within 

the SMP.  

If the SMP is rejected the Supplier must resubmit a revised plan, addressing the 

deficiencies identified by the PAB, within the timescale specified by the PAB. 

2.6 Suppliers that are Registrants of MSs with an Advanced Meter on PC 5-8 before 

31 August must submit an initial SMP covering all relevant MSs to the PAB by 31 

August 2015 for the PAB to consider at its September 2015 meeting. Suppliers 

wishing to submit plans sooner may do so; however, the PAB will not give final 

consideration to these plans until the September 2015 meeting.  

Suppliers that become Registrants of MSs with an Advanced Meter on PC 5-8 

from 31 August 2015, where they had not previously been a Registrant of such 

                                                
2 The expectation is that the Suppliers will need to agree with their agents the volume of MSs that will be 
migrated on a daily basis and the start and end date for each phase of the migration. Supplier Agents will need to 
consider how to manage migrations for multiple Suppliers, particularly at times of expected peaks around 
contract rounds.  
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Requirement 2 

MS, must submit an initial SMP covering all relevant MSs to the PAB within 30 

Business Days of the first Registration.   

Suppliers must submit a revised plan using the provided template as soon as it 

becomes aware of any circumstance that will prevent material compliance with 

the plan that is in force for approval.  

2.7 From 31 October 2015, Suppliers must provide updates on the progression of 

SMPs using a template provided by ELEXON, with supporting evidence as 

requested by the PAB or the PAA. The updates shall be provided monthly, unless 

the PAB specifies a different frequency to a Supplier (e.g. quarterly). This will be 

for the second preceding month (e.g. an update for November would be 

provided in January) and will include details on the variance and reason for 

variance from the last updated plan. This will include, but is not limited to: 

 How many MS on PC 5-8 with Advanced Meters (‘relevant MS’) did the 

SMP say would be migrated during the month? 

 How many of these MS were migrated during the month? 

 How many relevant MS had contracts that expired during the month and 

the variance from the last updated plan? 

 How many of these MS were moved to HH Settlement and the variance 

from the last updated plan? 

 How many relevant MS did the Supplier acquire during the month and 

the variance from the last updated plan? 

 How many of these MS were moved to HH Settlement? 

 How many relevant MS did the Supplier lose during the month? 

 How many relevant HH MS did the Supplier lose during the month?3 

2.8 Suppliers must submit an SMP; submit an update in accordance with the BSC, 

including Section U.1.2.1, or as requested by the PAB or PAA; and comply with 

their approved SMP or any updated plan, subject to any explicit provisions in the 

Code to the contrary. 

2.9 The PAB may use any PATs it deems necessary to ensure compliance, which 

may include escalation to the BSC Panel, if a Supplier fails: 

 to submit an SMP; 

 to submit an update in accordance with the BSC, including Section 

U.1.2.1, or as requested by the PAB or PAA; and/or 

 to comply with their approved SMP or any updated plan. 

2.10 The PAB may use any PAT it deems necessary to obtain additional information or 

data to enable it to agree an SMP or ensure that such plans are on track. 

 

  

                                                
3 A relevant HH site in this context is a MS with an Advanced Meter on PC 5-8 that the Supplier had migrated 

from NHH to HH as part of the its PAB approved SMP but which it has since lost. 
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Alternative solution 

The alternative solution also seeks new arrangements to migrate sites classed as PC 5-8 

with Advanced Meters installed under the mandate to settle HH. 

 

Solution requirements 

Requirement 1 

The BSC will include a requirement for Suppliers to settle half-hourly MS with Advanced 

Meters on PCs 5-8 on a CoS or Renewal of Contract from 5 November 2015 to the P272 
Implementation Date (with a recommendation that this moves to 1 April 2017). 

1.1 From 5 November 2015, Suppliers that are Registrants of MS with Advanced 

Meters on PC 5-8 must, within 45 Business Days of a CoS or Renewal of 

Contract, conduct a CoMC so that these MS are HH settled. 

1.2 All MS with Advanced Meters on PC 5-8 will be deemed to be HH Metering 

Equipment, and therefore must be HH settled, by the P272 Implementation 

Date. 

1.3 The PAB may use any PATs it deems necessary to ensure compliance with this 

requirement, which may include escalation to the BSC Panel 

 

Requirement 2 

The BSC will include a requirement for Suppliers to submit migration plans to 

demonstrate how they will meet requirement 1 and the requirement to move all MS with 
Advanced Meters on PCs 5-8 to HH Settlement by the date specified in the BSC. The BSC 

will also require that these plans to be agreed and monitored by the PAB. 

2.1 Suppliers shall submit SMPs using a template provided by ELEXON. The SMP will 

show the migration of MS with Advanced Meters on PCs 5-8 to HH Settlement 

from 5 November 2015 and must include: 

 The Supplier IDs which the SMP covers (an SMP may cover multiple 

IDs). 

 The number of MS on PCs 5-8 for which the Supplier is the Registrant, 

broken down by those with Advanced Meters and those without. 

 The number of MS with Advanced Meters on PCs 5-8 that the Supplier 

expects to move to HH Settlement prior to 5 November 2015. 

 The date of contract expiry for each of the Supplier’s MS with Advanced 

Meters that will not be moved to HH Settlement before 5 November 

2015, broken down by month. 

 The date that each of the Supplier’s MS on PCs 5-8 with Advanced 

Meters that were not moved to HH Settlement before 5 November 2015 

will be registered as HH. This will be total numbers of MS for any given 

month.  

 Supporting evidence specified or subsequently requested by the PAA or 

PAB. This may include a list of MSIDs, with the contract start and end 

dates, for the PAA to validate the SMPs. The PAA will not share any 

supporting information at MSID level with the PAB unless agreed by the 

Supplier, and such information will treated in confidence by the PAB. 

The PAA will provide any other information provided in confidence to the 

PAB in confidence.  
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Requirement 2 

 Details of contingency plans in place to manage potential acquisition of 

Customers and installation of Advanced Meters to sites. 

2.2 Suppliers shall indicate whether they have agreed their SMPs with the HHDA, 

HHDC and HHMOA that would be responsible for the MS4; and where this has 

not been possible, provide an explanation.  

Suppliers shall also confirm that the Supplier’s agent is or will be HH Qualified by 

the time that it will be responsible for the MS. 

2.3 SMPs may propose a migration date for a MS with an Advanced Meter on PC 5-8 

that exceeds the 45 Business Day CoMC deadline for applicable MS if the volume 

of MS involved in any one period is not feasible or there are other reasons why it 

may not be feasible to meet the deadline, subject to the PAB approving such 

plans.  

2.4 For the avoidance of doubt, a proposed migration date for a MS with an 

Advanced Meter on PC 5-8 in a SMP may not be later than the P272 

Implementation Date, even if this means the full 45 Business Days for CoMC is 

not available.  

2.5 The PAB will review and determine whether the plans and any supporting 

evidence are sufficient to ensure compliance with the P322 and P272 

requirements of the BSC and do not pose any unnecessary risk to Settlement.  

The PAB will reject any SMP which indicates a migration date for a MS on PC 5-8 

with an Advanced Meter that falls more than 45 Business Days after a CoS or 

Renewal of Contract, unless suitable rationale or explanation is included within 

the SMP.  

If the SMP is rejected the Supplier must resubmit a revised plan, addressing the 

deficiencies identified by the PAB, within the timescale specified by the PAB. 

2.6 Suppliers that are Registrants of MSs with an Advanced Meter on PC 5-8 before 

31 August must submit an initial SMP covering all relevant MSs to the PAB by 31 

August 2015 for the PAB to consider at its September 2015 meeting. Suppliers 

wishing to submit plans sooner may do so; however, the PAB will not give final 

consideration to these plans until the September 2015 meeting.  

Suppliers that become Registrants of MSs with an Advanced Meter on PC 5-8 

from 31 August 2015, where they had not previously been a Registrant of such 

MS, must submit an initial SMP covering all relevant MSs to the PAB within 30 

Business Days of the first Registration.   

Suppliers must submit a revised plan using the provided template as soon as it 

becomes aware of any circumstance that will prevent material compliance with 

the plan that is in force for approval.  

2.7 From 31 October 2015, Suppliers must provide updates on the progression of 

SMPs using a template provided by ELEXON, with supporting evidence as 

requested by the PAB or the PAA. The updates shall be provided monthly, unless 

the PAB specifies a different frequency to a Supplier (e.g. quarterly). This will be 

for the second preceding month (e.g. an update for November would be 

provided in January) and will include details on the variance and reason for 

variance from the last updated plan. This will include, but is not limited to: 

                                                
4 The expectation is that the Suppliers will need to agree with their agents the volume of MSs that will be 
migrated on a daily basis and the start and end date for each phase of the migration. Supplier Agents will need to 
consider how to manage migrations for multiple Suppliers, particularly at times of expected peaks around 
contract rounds.  
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Requirement 2 

 How many MS on PC 5-8 with Advanced Meters (‘relevant MS’) did the 

SMP say would be migrated during the month? 

 How many of these MS were migrated during the month? 

 How many relevant MS had contracts that expired during the month and 

the variance from the last updated plan? 

 How many of these MS were moved to HH Settlement and the variance 

from the last updated plan? 

 How many relevant MS did the Supplier acquire during the month and 

the variance from the last updated plan? 

 How many of these MS were moved to HH Settlement? 

 How many relevant MS did the Supplier lose during the month? 

 How many relevant HH MS did the Supplier lose during the month?5 

2.8 Suppliers must submit an SMP; submit an update in accordance with the BSC, 

including Section U.1.2.1, or as requested by the PAB or PAA; and comply with 

their approved SMP or any updated plan, subject to any explicit provisions in the 

Code to the contrary. 

2.9 The PAB may use any PATs it deems necessary to ensure compliance, which 

may include escalation to the BSC Panel, if a Supplier fails: 

 to submit an SMP; 

 to submit an update in accordance with the BSC, including Section 

U.1.2.1, or as requested by the PAB or PAA; and/or 

 to comply with their approved SMP or any updated plan. 

2.10 The PAB may use any PAT it deems necessary to obtain additional information or 

data to enable it to agree an SMP or ensure that such plans are on track. 

 

Implementation approach 

Both the proposed and alternative solutions provide for a mandatory start date of 5 

November 2015, by which all Suppliers must have started migration. This is in line with the 

Implementation Date for P300 and from when Distribution Use of System (DUoS) charges, 

which are more reflective, will be available for a class of HH MSs.  

Part of each solution is required reporting, which will to require Suppliers to submit 

migration plans and have these agreed by the PAB. Therefore, the Implementation Date 

proposed is 3 August 2015 with the plans required to be submitted by 31 August 2015 and 

then considered by the PAB at its meeting on 24 September 2015.  

 

Legal text 

To support the revised implementation approach and additional requirements around 

Supplier Migration Plans, the following changes are required to both the proposed and 

alternative solutions. 

Amendment to the BSC: 

                                                
5 A relevant HH site in this context is a MS with an Advanced Meter on PC 5-8 that the Supplier had migrated 

from NHH to HH as part of the its PAB approved SMP but which it has since lost. 
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 requirements in Section L ‘Metering’ and Section S ‘Supplier Volume Allocation’, 

similar to the provisions introduced by P272 and which also consider the revised 

implementation approach. 

 requirements in Section Z ‘Performance Assurance’ around submission of Supplier 

Migration Plans and compliance with those plans. 

 Section X Annex X-1 ‘Glossary’ to introduce the definition of ‘Advanced Meter’, 

‘Contract Renewal’ and ‘Supplier Migration Plans’. 

Attachment A includes the draft redlined changes to the BSC for the proposed and 

alternative solutions.  

 

 

 

https://www.elexon.co.uk/bsc-related-documents/balancing-settlement-code/bsc-sections/
https://www.elexon.co.uk/bsc-related-documents/balancing-settlement-code/bsc-sections/
https://www.elexon.co.uk/bsc-related-documents/balancing-settlement-code/bsc-sections/
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4 Impacts & Costs 

Estimated central implementation costs of P322 

The estimated central implementation cost will be £18k with £6k per month ongoing costs. 

This is mainly to implement and manage the processes around SMPs for the duration of 

the period of migration. The implementation costs include the costs of the BSC changes. 

Ongoing costs may be higher if there is a need to escalate any Supplier to the PAB and/or 

the Panel. ELEXON may also incur additional costs if the PAB initiates certain PATs, such as 

Technical Assurance of Performance Assurance Parties (TAPAP) or extend the scope of the 

BSC Audit. ELEXON anticipates that there will also be costs to support CMP241.  

Ongoing costs will be higher for the Proposed Modification due to the longer migration 

period and will be approximately £162k compared with £114k for the Alternative 

Modification. 

 

P322 impacts 

The impacts of P322 Proposed Modification and P322 Alternative Modification will be the 

same, though the Proposed includes a longer migration period. These include impacts that 

already exist under P272, which P322 brings forward. 

Impact on BSC Parties and Party Agents 

Party/Party Agent Impact 

Suppliers Suppliers will need to update their customer and agent 

contracts as part of the transition from NHH to HH Settlement. 

This may require them to change agents and may require 

them to update their forecasting, pricing and billing systems 

(as per P272) 

 

In addition, Suppliers will need to submit migration plans for 

PAB approval and provide monthly updates, or revisions to the 

plans for PAB approval (P322 only) 

NHH Supplier Agents Existing NHH-only agents will need to re-qualify for HH should 

they wish to continue to act as Party Agents for the relevant 

MSs that fall within PCs 5-8 (as per P272) 

HH Supplier Agents and 

DSOs 

HH Supplier Agents appointed to the relevant MSs will need to 

carry out the relevant CoMC activities and associated 

processes, and may need to update their systems to handle 

increased numbers of HH MSIDs (as per P272) 
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Impact on Transmission Company 

P322 will impact the Transmission Company (TC) as a result of any extension to the 

P272 Implementation Date. The impact would be due to introducing uncertainty over 

whether any consequential changes are required for the TC or for ELEXON in providing 

Measurement Class E data for reconciliation purposes.  

Any TC solution is likely to be sensitive to the number of migrations in 2015/16, but may 

be mitigated by the provision of aggregate SMPs at Grid Supply Point (GSP) Group level. 

However, the P322 solution does not provide for this. As such, consequential changes to 

either the Connection and Use of System Code (CUSC) or BSC Systems may be needed.  

 

Impact on BSCCo 

ELEXON will manage the implementation project, which will also cover P272. It will need 

to coordinate the activities associated with the SMPs, including presenting these to the 

PAB, which will include ongoing activities. Any escalation activities and use of PATs, such 

as TAPAP or extending the scope of the BSC Audit, will be managed by ELEXON. 

 

Impact on BSC Systems and process 

None identified 

 

Impact on Code 

Code Section Impact 

Section L Changes will be required to implement the solution. See 

approved legal text in Attachment A 
Section S 

Section X Annex X-1 

Section Z 

 

Impact on other Configurable Items 

Configurable Item Impact 

SMP and SMP Update 

templates 

These will be created as part of the implementation and 

approved by the PAB 
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5 Implementation  

Recommended Implementation Date 

The Workgroup recommends an Implementation Date for P322 of 3 August 2015 if the 

Authority’s decision is received on or before 20 July 2015. 

The key dates of the P322 implementation approach and solutions associated with this 

Implementation Date are: 

 P322 Implementation Date: 3 August 2015; 

 migration plan submission deadline: 31 August 2015; 

 The PAB consideration of initial migration plans: 24 September 2015; 

 migration mandatory start date: 5 November 2015; and 

 migration end date:  

o for the proposed solution: 2 November 2017; or 

o for the alternative solution: the P272 Implementation Date, which the 

Workgroup recommend should be 1 April 2017. 
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6 Assessment Procedure Consultation Responses 

This section summarises the responses to the Workgroup’s Assessment Procedure 

Consultation on its initial recommendations. You can find the full responses in Attachment 

B.  

Summary of P322 Assessment Procedure Consultation Responses 

Question Yes No Neutral/ 
No 

Comment 

Other 

Do you agree with the Workgroup’s initial 

majority view that P322 does better facilitate 

the Applicable BSC Objectives than the current 

baseline? 

13 3 3 0 

Do you agree with the Workgroup that the 

draft legal text delivers the intent of P322? 

13 1 4 1 

Do you agree with the Workgroup’s 

recommended Implementation Date? 

15 2 1 1 

Do you agree with the Workgroup that there 

are no other potential Alternative Modifications 

within the scope of P322 which would better 

facilitate the Applicable BSC Objectives? 

13 5 1 0 

Do you agree with the Workgroup’s 

recommended implementation approach where 

Suppliers must submit initial Supplier Migration 

Plans by 31 August 2015, subject to 3 August 

2015 Implementation Date? 

18 0 1 0 

Do you agree that under P322 Suppliers 

should be required to migrate any applicable 

MS to HH Settlement where it gains or where 

the contract is renewed from 5 November 

2015? 

14 2 0 3 

Do you agree that under P322 Suppliers 

should be required to complete migration to 

HH Settlement within 30 Business Days of a 

change of Supply or Contract Renewal? 

12 6 1 0 

Do you agree with the Workgroup’s 

recommended implementation approach where 

Suppliers must have migrated all applicable 

MSs by 2 November 2017, subject to P272 

Implementation Date being amended to align 

with this date? 

11 5 0 3 

Do you believe that Suppliers should provide 

SMP information at a GSP Group level? 

13 5 1 1 

Do you have any further comments on P322? 10 8 0 0 
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7 Workgroup’s Discussions 

Issue being addressed by P322 

The Workgroup noted the Proposer’s views on the issue, high level solution and 

justification of P322. A Workgroup member suggested that an argument for delaying 

implementation of P272 was the IT logjam that they believe will result from the P272 

Implementation Date. They believed that a mandatory migration start date would cause 

the same issue. The Proposer contended that a start date coupled with a migration end 

date (aligning with a delayed P272 Implementation Date and based on Suppliers’ contract 

end dates) would allow Suppliers to manage IT resource over a longer period. This would 

allow any necessary system or infrastructure changes to be done in batches, as required, 

rather than at one time. 

The Ofgem representative confirmed that the rationale set out in the Authority letter 

responding to the BSC Panel’s request to delay the P272 Implementation Date means that 

the Authority is open to consideration of solutions that address the risks to consumers 

identified by the BSC Panel, which could include a later P272 Implementation Date. 

A Workgroup member considered that any arrangements introduced by P322 would need 

to include clear criteria to ensure that a gaining Supplier understands the requirements 

when they negotiate a contract with a potential new Customer. Criteria would need to be 

developed for the PAB, as well as Suppliers, so that they know what SMPs should look like. 

They believed that the plans should take into account contract renewal and allowance for 

migration sooner. 

 

Advanced Meter definition 

Another Workgroup member noted that the definition of an Advanced Meter is not clear. 

Specifically, they did not believe it was clear whether the definition includes Meters that do 

not have working communications or where communication is difficult due to location. As 

such, the member thought it would be useful to have this definition clarified. The definition 

in the Supply Licence Condition (SLC) 12.19 states: 

“For the  purposes  of this  condition,  an advanced  meter  is an Electricity  Meter 

that, either  on its  own or with  an ancillary  device,  and in  compliance  with  the 

requirements  of any  relevant  Industry  Code: 

a) provides  measured  electricity  consumption  data for multiple  time  periods, 

and is  able to provide  such  data for at least  half-hourly  time  periods;  and 

b) is able to provide the licensee with remote access to such data.” 

P272 introduces a definition of Advanced Meter in to the BSC and points to this SLC. As 

this definition will not currently come in to effect until the P272 Implementation Date, a 

definition will be required in the BSC as part of P322. The definition of Advanced Meter 

that would be introduced as part of P322 is the same as that which is already due to be 

introduced under P272. 

 

Phased implementation approach 

The Proposer’s solution included a mandatory ‘start date’ from when all Suppliers must 

have started the migration and an ‘end date’ by which all applicable MSs must have been 
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migrated. The Workgroup considered two options for consideration, one based on industry 

milestones and one on contract end date led milestones. 

The Workgroup did not feel that an industry wide mandatory milestone approach was 

suitable as it did not take in to consideration the contract end dates and therefore could be 

detrimental to the Customer experience by forcing Suppliers into migrations that do not 

take into account their contracts. 

The Workgroup favoured the Proposer’s suggested approach where Suppliers migrate on a 

CoS or Contract Renewal.  

 

Start Date 

Part of the solution for phased migration is a mandatory start date. A Workgroup member 

asked what ‘starting’ means. The Workgroup agreed that many Suppliers have already 

started to migrate sites, but what is meant by a start date under P322 is a date by which 

all Suppliers must migrate any newly gained sites and any sites that undergo contract 

renewal.  

The Proposer suggested a date of 5 November 2015, which aligns with Approved 

Modification P300 and the aggregated HH DUoS charges introduced by DCP179. ELEXON 

had proposed 1 October 2015 for consideration, to align with contract rounds. However, 

any whole current (WC) MSs before 5 November 2015 would end up on a DuoS charge 

associated with a site specific current transformer (CT). Therefore, Suppliers are unlikely 

to move those MSs and any CT MSs on the same contract until 5 November 2015 at the 

earliest.  

The Workgroup considered the responses to the consultation and noted that some 

Suppliers thought that it would not be possible to migrate from 5 November 2015 due to 

the availability of the new Measurement Classes being available in Market Domain Data 

(MDD) until this date and the lead times for registration. It was noted that this is only 

relevant for WC sites and that the CT sites could be registered from this date. For WC 

sites, or those with contracts that are for CT and WC MSs, the Workgroup noted that the 

PAB could take the lead times and availability of MDD in to consideration when approving 

SMPs. 

The Workgroup therefore agreed that the mandated start date should be 5 November 

2015. 

 

Issues with pre-agreed contracts 

The Proposer advised that npower had considered a scenario where by the Supplier and 

Customer had agreed a contract renewal before the start date but the contract renewal 

itself falls after the start date, and that it would intend to honour such contracts. The 

Workgroup felt that any contracts agreed after the P322 Implementation Date of 3 August 

2015 and before the start date would have to be settled HH upon the renewal date. 

However, it agreed that in any case this should be by the current P272 Implementation 

Date of 1 April 2016, as Suppliers shouldn’t currently be agreeing contracts with 

Customers that didn’t take in to consideration the current P272 implementation approach.  

The Workgroup was sympathetic to the scenario where the contracts were agreed before 

the P322 Implementation Date. However, it felt that these were best dealt with as 

exceptions by the PAB rather than specifying something under the BSC, especially as there 

 

P300 and DCP179 

P300 introduces the new 
Measurement Classes F 
and G, which Suppliers 

will use for aggregated 

HH DUoS and which 
supports implemented 

DCP179. P300 comes into 

effect on 5 November 
2015 (as part of the 

November 2015 Release). 

It is from this date that 
any WC MS that is 

captured by the P272 

requirement can migrate 
to HH and take advantage 

of the new aggregated 

DUoS charges. 
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may be other exceptions and that there had not been sufficient time to consider all of 

these. The Proposer agreed with the point that there might be other exceptions and that 

this should be limited to pre-P322 contracts, but felt that this needed to be included.  

The Workgroup considered that for clarity a date from when these contracts were agreed 

should be included (i.e. so the provision does not extend inappropriately far into the past). 

The Workgroup believed that this date should be the 29 October 2014, which was the date 

that the Authority decided and communicated its decision on P272; the Proposer agreed 

with this rationale and the inclusion of this date. 

 

Issues with concurrent CoS and CoMC 

The Workgroup noted that there are existing issues with the CoMC process, which is made 

more difficult with a concurrent CoS event. This includes issues around the gaining 

Supplier not knowing which Measurement Class a site is registered to. A Workgroup 

member advised that Suppliers would have the opportunity to obtain information from the 

Customer during contract discussions. However, the Workgroup recognised that leeway is 

needed with the CoMC process, even with changes to improve the process introduced by 

CP1409 ‘Change of Measurement Class process for advanced Meters’. The Workgroup 

therefore agreed to consult on the basis that 30 Business Days would be allowed to 

complete the CoMC following a CoS or Contract Renewal event. 

An attendee from a Supplier Agent asked whether the various BSCP timescales should be 

extended for Supplier Agents to complete the CoMC and associated activities. Making such 

changes under P322, which would be time bound, would be problematic. However, with 

the 30 Business Day leeway coupled with a requirement for Suppliers to consult with 

Supplier Agents to produce their migration plans’, which must be ultimately agreed by the 

PAB, then the risk should be low and manageable under the PAF.  

The Workgroup considered the responses to the consultation, noting suggested alternative 

timescales of 40, 45 and 60 Business Days spread across five respondents (while noting 

that one respondent had, in disagreeing with the 30 Business Day timescale, suggested 

that a shorter period would be appropriate).  

A Workgroup member, who was also from the company that had suggested 60 Business 

Days, agreed with arguments for a shorter increase to the period. 

The Workgroup therefore concluded that 45 Business Days would be suitable, noting that 

the 30 Business Days was a strawman for consultation and 45 Business Days would give 

nine weeks to carry out the CoMC activities. 

 

Issue with knowing the type of Metering Equipment installed 

A Workgroup member noted that there are issues for Suppliers around knowing whether a 

given MS is CT or WC metered, which would mean that it couldn’t easily agree contracts 

with Customers as it would not necessarily know the Maximum Import Capacity (MIC) and 

which DUoS charge would be applied. It was noted that this has been discussed at the 

Distribution Charging Methodologies Forum (DCMF) Methodologies Issue Group (MIG), 

which agreed that DSOs should write in May 2015 to the Registrant Suppliers for each 

relevant MS to advise whether the site is CT or WC metered. It was noted that the issue 

has been raised again at the May meeting with DSOs agreeing to complete the initial 

assessment of MIC values by end of June. However, as DSOs need to agree the values 

https://www.elexon.co.uk/change-proposal/cp1409/
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with customers, the Workgroup is concerned that the values won’t be provided to 

Suppliers in sufficient time and that this will impact on the migration to HH. 

The Workgroup noted that populating Electricity Central Online Enquiry Service (ECOES) 

was considered by the Master Registration Agreement (MRA) Development Board (MDB), 

but was not taken forward at this time. However, it was noted that a Supplier intends to 

raise the issue again at the Issue Resolution Expert Group (IREG) on 10 June. This is an 

issue with prospective Suppliers being unable to provide quotes to new customers, which 

the ECOES solution proposes to address by making the type of Metering Equipment on site 

available. The Working Group believed this had been rejected on the grounds of costs. 

However, one member of the Workgroup confirmed that this had not been progressed due 

to issues under the DCUSA, which considered the MIC to be a customer owned data item. 

Therefore, this was subject to Data Protection issues. However, the Workgroup hoped that 

P322 raises the profile of the issue. 

The Workgroup suggested that ELEXON could receive CT/WC information from DSOs and 

publish or distribute it to the relevant Suppliers. ELEXON advised that this is outside the 

scope of the BSC and it would be reluctant to do this if DSOs had already noted the 

confidentiality of the information, especially when it couldn’t confirm the accuracy of the 

data or have appropriate controls as to who receives this if it is for a gaining Supplier’s 

use. 

The Workgroup noted the issues were outside the scope of the Modification and the BSC’s 

remit but that the BSC Panel and Ofgem are aware of the issues. The Workgroup 

concluded that this issue would remain irrespective of whether P322 is approved and 

should therefore be reiterated to Ofgem.  

 

End Date 

The solution also includes an extension to the date when all applicable MS must be HH 

settled. The Workgroup for its consultation determined that this should be 2 November 

2017, subject to the P272 Implementation Date being aligned with this date. However, 

there were arguments expressed in favour of earlier and later dates (detailed below) and 

the Workgroup invited industry views on its provisionally agreed date. 

 

Interactions with P272  

CUSC Modification Proposal (CMP) 241 legal text references P272, then if P322 were to 

replace P272 then it would cause issues for CMP241. As such, P322 could not realistically 

replace P272.  

Additionally, as P272 is approved with an Implementation Date of 1 April 2016, then any 

recommendation in P322 on an end date when applicable MSs must all be HH settled that 

is later than the P272 Implementation Date would have no practical effect. However, the 

Workgroup can recommend to the Panel that it ask the Authority to extend the P272 

Implementation Date to align with the P322 end date. 

ELEXON advised that any change to the P272 Implementation Date would also inform the 

Implementation Date for P320 ‘Reporting on Profile Classes 5 – 8 Metering Systems after 

the implementation of P272’, which seeks to back out the Performance Assurance 

Reporting and Monitoring System (PARMS) and Supplier Charge elements from the P272 

solution.  

https://www.elexon.co.uk/mod-proposal/p320/
https://www.elexon.co.uk/mod-proposal/p320/


 

 

  

P322 

Final Modification Report 

11 June 2015 

Version 1.0 

Page 22 of 40 

© ELEXON Limited 2015 
 

Interactions with other industry changes 

The Workgroup noted the response to the consultation from the TC that any extension to 

P272 Implementation Date would impact on the CMP241 solution. ELEXON advised that 

CMP241 has already been implemented and that the legal text allows for an extension to 

the P272 Implementation Date.  

With the current P272 Implementation Date, ELEXON would provide as a one-off data to 

allow the TC to reconcile Transmission Network Use of System (TNUoS), which it would 

done by obtaining data from the Supplier Volume Allocation Agent (SVAA) and processing 

it using a simple application that would have to be developed. By extending the 

implementation period, there is a risk that: 

 the original proposed workaround will no longer be feasible; 

 the increase in data required and processing required, takes it out of the 

‘workaround’ category and may require a CP. 

ELEXON also noted that the TC is seeking visibility of aggregate Supplier plans to allow it 

to forecast, preferably at GSP Group level. ELEXON will liaise with the TC to understand 

further its requirements and identify next steps. 

 

Request For Information 

The Ofgem representative suggested that a request for information (RFI) should be issued 

to understand when contracts are expected to finish and therefore to inform the 

Workgroup in determining the P322 ‘end date’. 

The Workgroup issued an RFI and considered the results in determining its views for this 

consultation. It also allowed for any Suppliers that wished to respond to the RFI, for the 

Workgroup to consider their responses when it considered the industry consultation. . 

An attendee from a Supplier Agent noted that many Customers would have contracts in 

place with Customers for Advanced Meters, which may expire before the Supplier-

Customer contract does. As such, they noted that agents might be discussing with 

Customers the need to migrate to HH before the Supplier has had a chance to 

communicate with the Customer. The Workgroup noted this but agreed not to seek 

information from Supplier Agents on agent contract end dates because ultimately any 

arrangements for managing migration would be driven by, and would be the responsibility 

of, Suppliers. The Workgroup noted the responses to the consultation on this area. 

A Workgroup member felt that RFI should take into consideration sites that will have 

Advanced Meters installed in PC 5-8 in future, as these will then be captured by the P272-

P322 requirements. Another Workgroup member agreed. They pointed out that some 

Suppliers may not be able, or would be reluctant, to provide this breakdown in the 

timescales available for the RFI, and as such the RFI should seek the total number of PC 

5-8 sites; and an estimate of when the Supplier would expect the vast majority of these 

sites to have an Advanced Meter installed and be settled HH.   

The Workgroup agreed this and issued an RFI to establish: 

 The number of PC 5-8 MSs with Advanced Meters that have fixed-term contracts 

that will expire between July 2015 and March 2020, broken down by month.  
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 The number of these MSs with no working Advanced Meter installed that have 

fixed-term contracts that will expire between July 2015 and March 2020, broken 

down by month.  

A Workgroup member suggested that the RFI should define what is meant by an 

Advanced Meter. Another Workgroup member suggested that the respondents should 

exclude disconnected and de-energised metering points and “evergreen” arrangements. 

For clarity, ELEXON noted that this should exclude Unmetered Supply (UMS) and Export 

MSs, which are registered to PC8. 

A Workgroup member asked that the RFI should establish the number of these MSs from 

each category that do not have fixed-term contracts. Another suggested that the RFI 

should identify the number of PC5-8 MSs Suppliers intend to sign as NHH contracts before 

November 2015 and the breakdown by CT/WC. 

The Workgroup agreed that ELEXON should issue an RFI to establish the above 

information. It agreed that it would use this information to inform a decision on an end 

date.  

A Workgroup member asked whether the Workgroup would be making a recommendation 

based on the last contract date or when ‘most’ of the industry could be considered to have 

achieved migration. A Workgroup member suggested that it would be reasonable for the 

Workgroup to recommend a date based on when 95% of contracts were due to expire, 

noting that Suppliers could maintain existing NHH contract terms and conditions so long as 

the relevant sites were still HH settled.  

 

RFI responses and analysis 

ELEXON received 19 responses from Suppliers, including all of the ‘big six’, accounting for 

approximately two-thirds of all expected PC 5-8 sites. ELEXON and the Workgroup 

believed that this was sufficient for the Workgroup to determine an ‘end date’ for use in 

the consultation.  

 

The collated data (Attachment C) shows the total numbers broken down by month with 

three thresholds to indicate when 85%, 90% and 95% of contracts would have expired.  

 

The data provided included the total number of sites without Advanced Meters (15,846) 

that have fixed contract end dates and those without a fixed end date (3,227). The total 

number of sites indicated to have no fixed term contracts amounts to 10,161 MSs, 6,934 

of which have Advanced Meters installed. 

 

The graph below shows the number of PC5-8 sites (broken down by those with an 

Advanced Meter and those without) with contracts expiring by month.  
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Workgroup initial recommendation on the P272 Implementation Date 

The Workgroup agreed to consult on an end date of 2 November 2017 (as part of the 

November 2017 Release). It noted that this: 

 aligns with the BSC Release; 

 considers that 93% of contracts are expected to have completed by August 2017 

and which allows for leeway for resolving CoMC issues;  

 nearly 95% of contracts would have ended by the end of November 2017; and 

 would provide two years from the ‘start date’ for all applicable sites to be 

migrated, which is greater than the 13½ months industry had previously indicated 

under P272. 

The Proposer was comfortable with this date for consultation. They did however advise 

that they would be open to considering an alternative end date of 22 February 2018 (as 

part of the February 2018 Release). They noted that some contracts might end at the end 

of October 2017, so the November end date (falling almost right at the start of contracts 

to replace those expiring in October) could be challenging, whereas the February date is at 

the end of the month. They also noted that the February date would ensure that over 95% 

of Customers were not adversely impacted.  

Conversely, another Workgroup member suggested that 1 April 2017 would still account 

for 90% of contracts and favoured this earlier date, as the shorter timescales would keep 

more pressure on Suppliers to migrate. Another Workgroup member agreed, but both 

supported the November 2017 date for consultation. 

A Workgroup member questioned whether the incompleteness of the data, provided the 

Workgroup with sufficient information. The Workgroup was comfortable that the 

information received was sufficient to enable it to assess P322, but agreed that Suppliers 

that had not submitted RFI responses should have an opportunity to do so during the 

consultation period. 

A Workgroup member noted that P322 would not prevent Suppliers migrating all relevant 

sites earlier than the end date.  

Another Workgroup member noted that there was a vertical rise in contract ends at the 

start with approximately 30k MSs before the start date of 5 November 2015. They noted 

that these could theoretically be renewed on a NHH basis before the start date, which 

could result in these sites being migrated towards the end date (i.e. and this would not 

show up in the RFI analysis).  

The Ofgem representative agreed with the consultation approach to invite views from the 

industry. 

 

Workgroup final recommendation on P272 Implementation Date 

ELEXON received one additional response during the consultation period. However, this 

was only for 20 MSs and therefore did not impact on the RFI conclusions. 

The Ofgem representative, noting that the BSC Panel had originally requested a delay of 

one year to the current P272 Implementation Date of 1 April 2016, said that the industry 

would need to present a strong case for a delay beyond 1 April 2017 
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The Workgroup considered the responses to the consultation, including the potential 

impact on the CMP241 solution, and Ofgem’s view. It considered that a 1 April 2017 

Implementation Date for P272 would be more likely to be acceptable to the Authority than 

a later date.  

The Workgroup also noted that the analysis showed that an additional 5% of customers 

could potentially have contracts disrupted under a 1 April 2017 Implementation Date 

compared to a 2 November 2017 date, and considered that this did not appear to be a 

sufficiently compelling reason to recommend a date later than 1 April 2017. It also 

considered that 1 April 2017 would have a lesser impact on the TC than extending to a 

later date as this would only cover two TNUoS charging periods. 

Noting that the Authority can choose any date, irrespective of what it or the Panel 

recommend, it felt that it was pragmatic to only refer to the P272 Implementation Date in 

the legal text.  

The Proposer, however, felt that the 2 November 2017 was better and that a solution 

could be found to address TCs concerns. In addition, he wanted to be specific in the legal 

text as to the end date. 

 

Supplier Migration Plans 

A Workgroup member believed that Suppliers should submit credible plans that take into 

consideration gains as well as its existing portfolio. 

A Workgroup member noted that the CoMC would not require a physical change of Meter 

and would only be a logical change. 

The Ofgem representative believed that the implementation approach with a start and end 

date and with SMPs shouldn’t prevent customers choosing to be HH settled earlier. It 

advised that the solution should help avoid any occurrence of contract end fees. This 

however is outside the scope of P322 and the BSC. 

The Ofgem representative noted risks to Settlement around contract round peaks. It was 

suggested that 10,000 per month across the industry is manageable. However, in an 

individual month there could be a higher burden on some Suppliers and Supplier Agents. 

This can be mitigated by the 45WD allowed to complete the migration, and agreement of 

plans between both parties. 

The Workgroup agreed that it should be mandatory for Suppliers to submit plans. It did 

not believe that plans were necessary from Supplier Agents or DSOs. However, it believed 

that Suppliers should declare that their plans have been agreed with the applicable HH 

agents. 

The Workgroup did not see any benefit in requiring the DSOs to agree plans, though it 

recognised that DSOs and the TC would benefit from knowing the numbers of MSs 

migrating for forecasting purposes. The Workgroup did not wish to include a requirement 

under P322 for SMPs or the total numbers of sites to be provided to DSOs or the TC 

because it did not believe it was part of the primary objectives of the Modification. It did 

however agree that ELEXON should explore whether the total numbers could be shared 

and to ask in the consultation whether the data should be provided at GSP Group level to 

the TC or to DSOs.  
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The Workgroup considered the consultation responses and concluded that this did not 

need to be specified. It noted that the legal text is silent on this, so the PAB may choose 

to request this at a GSP Group level at its discretion. 

ELEXON advised that this information would be provided in confidence and therefore could 

not be shared with DSOs. However, there may be provisions under the BSC whereby it 

could be shared with the TC, but this would need to be investigated further. Nonetheless, 

the information that the TC would like to see can be requested by the TC from Suppliers 

as part of the CMP241 solution, though doing this centrally might be more efficient. 

 

Monthly updates 

The Workgroup also believed Suppliers should provide monthly updates, likely through the 

OSM, on the progression against the plans and that Suppliers should inform the PAB of 

any circumstances that would prevent material compliance and seek approval of revised 

plans. However, the Workgroup considered the consultation response that this may be too 

onerous. It concluded that the updates should be provided monthly, unless the PAB 

specifies a different frequency to a Supplier (e.g. quarterly). 

Any failure to submit plans or updates, or to adhere to plans, could result in escalation to 

the PAB and/or the Panel, which may ultimately result in Section H Default and removal of 

a Supplier’s licence. The Workgroup didn’t want to use the Error and Failure Resolution 

(EFR) Processes as this would just be initiated with a request for a plan. However, it 

recognised that the escalation route under EFR would in effect be mirrored.  

The Workgroup agreed that the updates should be reported by the 15th day of the month 

following the relevant month (i.e. the month being reported upon in the update). ELEXON 

would present these updates to the PAB in the month following receipt. The Workgroup 

recognised that this in effect would mean that the PAB would be monitoring two months 

previous.  

ELEXON suggested that the deadline date for updates could be the end of the month after 

the reporting period, since the updates will not be presented until the second month after 

the relevant month. The legal text provides for the PAB discretion on when this is 

provided, so it will be for the PAB to determine. 

 

Templates and guidance 

The Workgroup requested that ELEXON draft templates for SMP and updates, along with 

guidance on how to complete these, to be agreed by the PAB as part of implementation of 

P322. 

 

Monitoring 

ELEXON suggested that monitoring is required to establish whether Suppliers are on track 

with their SMPs. It advised that PARMS changes that would currently be developed under 

P272 (subject to Modification P320) wouldn’t come into effect until the P272 

Implementation Date and therefore the ‘end date’ for P322. Bringing this forward in time 

to monitor migration from the ‘start date’ would not be feasible and would be unlikely to 

be supported by participants. ELEXON advised that it is exploring an option of using 

ECOES report in place of PARMS for P320, which it could potentially bring in earlier. At the 

time of the first Workgroup meeting, ELEXON did not have the details as to whether the 
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data could be used. It has since been established that a licence could be granted on an 

annual basis if supported by two Suppliers and one DSO and then ultimately approved by 

the MRA Executive Committee (MEC).  

The attendee from ElectraLink offered that it has access to the data flows sent over the 

Data Transfer Network (DTN) so could provide a good view of the CoS-CoMC process. 

ELEXON noted that only approximately 75% of data flows are sent over the DTN so it 

would not necessarily give a complete picture. 

A Workgroup member noted that the BSC Auditor already checks CoMC. However, another 

Workgroup member thought that the auditor would not provide its findings in sufficient 

time for the PAB. In addition, the auditor only samples one percent of the 100kW HH 

market, which would mean that the scope would have to be extended and would not 

necessarily give a full picture of migration. 

ELEXON advised that it has considered ways of monitoring Suppliers’ migration plans 

without any independent reports. It has some concerns that it could not provide the 

necessary assurance to the PAB that Suppliers were on track with their plans. The 

concerns include: 

 monitoring at a Supplier level could be unfair if there were individual targets for 

Suppliers where one Supplier had a target greater than another and could increase 

timescales; 

 monitoring at a MSID level could lengthen the process if it was Supplier provided 

information (though monitoring using ECOES data, as is being considered by P320  

wouldn’t be so onerous and would mirror the monitoring of PARMS Serial SP04); 

and  

 Supplier self-declaration could be perceived as not robust and could make it 

questionable whether ELEXON could provide meaningful support to the PAB. 

Instead, ELEXON suggested that monitoring could be performed at an industry level with 

blanket criteria that would be less ambiguous. However, the Workgroup noted that due to 

the likely varying contract lengths between different Suppliers, one Supplier could ‘fail’ 

against the criteria if the bulk of its contracts expired later than the industry average. 

The Workgroup ruled out developing specific methods for monitoring and agreed that this 

should be left to the PAB and ELEXON to establish, taking into consideration the 

conclusions of the P320 Workgroup and the P320 Authority decision.   
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8 Workgroup’s Conclusions 

The majority of the Workgroup agreed that both the P322 Proposed Modification and P322 

Alternative Modification would overall better facilitate the Applicable BSC Objectives 

compared with the existing baseline.  

However, the majority of the Workgroup (10) felt that the Alternative Modification was 

better than the Proposed Modification and should therefore be approved.  

A minority of the Workgroup (two, including the Proposer) felt that the Proposed 

Modification was better. 

One Workgroup member didn’t think either solution should be approved, but thought the 

Alternative Modification was better than the Proposed Modification. 

The following table contains the Workgroup’s final views against each of the Applicable 

BSC Objectives. These views apply to both the Proposed Modification and the Alternative 

Modification in comparison to the existing baseline.  

 

Does P322 better facilitate the Applicable BSC Objectives? 

Obj Proposer’s Views (both Proposed and 
Alternative solutions) 

Other Workgroup Members’ Views6 (both 
Proposed and Alternative solutions) 

(a)  Neutral – No impact  Neutral (unanimous) – as Proposer.  

 The Workgroup noted the TC’s view 

that P322 is slightly detrimental 

against the TC’s obligations to set cost 

reflective charges, but that on balance 

the TC considered P322 to be neutral 

as it felt that others were best placed 

to assess the benefits of P322 against 

the impact on TNUoS charges and the 

costs of any consequential actions. 

(b)  Neutral – No impact  Neutral (unanimous) – as Proposer 

(c)  Yes 

 Present implementation 

timescales for P272 have the 

potential to disrupt customers 

unnecessarily. Additional time 

for implementation could allow 

Suppliers to choose an 

implementation path that 

would reduce this impact. This 

could help Suppliers facilitate 

positive engagement with 

customers, particularly when 

considering new types of 

products.  

 Effective competition is unlikely 

 Yes (majority) – as Proposer  

 No (minority – one) – doesn’t help 

competition as provides a long period 

of uncertainty for customers in respect 

to pricing. The migration period should 

therefore be as short as possible. 

However, the Alternative Proposal 

partly addresses this concern. 

                                                
6 Shows the different views expressed by the other Workgroup members – not all members necessarily agree 

with all of these views. 

 

What are the 

Applicable BSC 

Objectives? 

(a) The efficient discharge 

by the Transmission 

Company of the 
obligations imposed upon 

it by the Transmission 

Licence 
 

(b) The efficient, 

economic and co-
ordinated operation of the 

National Electricity 

Transmission System 
 

(c) Promoting effective 

competition in the 
generation and supply of 

electricity and (so far as 

consistent therewith) 
promoting such 

competition in the sale 

and purchase of electricity 
 

(d) Promoting efficiency in 

the implementation of the 
balancing and settlement 

arrangements 

 
(e) Compliance with the 

Electricity Regulation and 

any relevant legally 
binding decision of the 

European Commission 

and/or the Agency [for 
the Co-operation of 

Energy Regulators] 

 
(f) Implementing and 

administrating the 

arrangements for the 

operation of contracts for 

difference and 

arrangements that 
facilitate the operation of 

a capacity market 

pursuant to EMR 
legislation 
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Does P322 better facilitate the Applicable BSC Objectives? 

Obj Proposer’s Views (both Proposed and 

Alternative solutions) 

Other Workgroup Members’ Views6 (both 

Proposed and Alternative solutions) 

to happen in a market with a 

disengaged customer base, this 

is particularly pertinent for 

P272 given that much of the 

benefits case is built upon 

customer engagement and 

participation with new 

products, which may include 

Time of Use products (ToU) 

that can reduce peak load and 

associated costs.  

 In addition, Suppliers who are 

in a position to meet or exceed 

the existing Implementation 

Date may be able to offer HH 

services to new customers, 

therefore putting competitive 

pressure onto other Suppliers 

to transition quickly. 

(d)  Extending the P272 

implementation time will ease 

capacity system and 

development costs for industry 

participants and increase how 

efficiently developments can be 

made alongside other industry 

requirements.  

 Additionally, many Suppliers 

stated in the recent BSC Panel 

‘P272 Extension’ consultation 

that they would be unable or at 

least would struggle to achieve 

the existing P272 

Implementation Date.  

 An extension would lead to a 

more economic and efficient 

implementation than the 

present mandated timescales. 

 Yes (majority) – as Proposer  

 Neutral (minority – one) – there are 

pros (as set out by the Proposer and 

supported by the Workgroup) and 

cons (the overall delay in the 

migration of sites) for efficiency, so 

overall the Modification is neutral in 

terms of efficiency. 

(e)  Neutral – No impact  Neutral (unanimous) – as Proposer 

(f)  Neutral – No impact  Neutral (unanimous) – as Proposer 

 

Proposed solution compared with the Alternative solution  

By majority, the Workgroup believes that the Alternative Modification would be better than 

the Proposed Modification, and should therefore be approved.  

The Workgroup’s views are summarised in the following table: 
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Which is the better solution to P322? 

Proposed Solution  Alternative Solution  

Minority view (two of 13) 

 Fewer customer contracts disrupted, 

therefore less disruptive to competition 

among Suppliers and more beneficial 

against Objective (c). 

 Any solution to resolve TNUoS issues will 

be well practiced, so an additional 

charging period would have little impact. 

 Provides mechanism for better managing 

Customer contracts agreed prior to P322 

implementation by April 2016. 

Majority view (11 of 13) 

 More benefit against Objective (c) 

because, while the solution allows the 

industry as a whole to better manage 

migration, the earlier end date 

(recommended to be 1 April 2017, 

compared with 2 November 2017) still 

facilitates competition between 

Suppliers with regard to efficiency of 

how they migrate sites, the contracts 

they are able to offer and the quality 

of customer experience they deliver. 

 More benefit against Objective (d) 

because the solution is more efficient 

as it is simpler and more 

straightforward to implement, and 

supports less onerous TNUoS 

workaround. 

 Explicitly aligning the P322 end date 

with the P272 Implementation Date in 

the legal text, with a recommendation 

that this should be extended to 1 April 

2017, allows more flexibility for the 

Authority in deciding an extension to 

the P272 Implementation Date, and 

recognises that a compelling case for 

extension beyond April 2017 has not 

been made. 

 

Views on extension of the P272 Implementation Date 

The Workgroup believes that the P272 Implementation Date should be extended, and that 

the Panel should request an extension from the Authority based on the progression of 

P322. An extension of the P272 Implementation Date is required for the P322 solutions to 

work as intended, and P322 is intended to facilitate extension of the P272 Implementation 

Date by the Authority. 

The majority of the Workgroup believes that the P272 Implementation Date should be 

extended from 1 April 2016 to 1 April 2017. 

A minority of the Workgroup believes that the P272 Implementation Date should be 

extended from 1 April 2016 to 2 November 2017. 
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9 Panel’s Final Discussions 

General discussions 

The DSO Representative noted that it would be useful for the aggregated SMP information 

to be shared with DSOs. The Panel noted that ELEXON wasn’t certain that information it 

received in confidence from Suppliers could be shared with DSOs and the TC, but it will 

investigate what, if anything, could be provided to DSOs and the TC. 

The Panel noted the Workgroup discussions on issues regarding the type of Metering 

Equipment installed, relating particularly to the MIC and which DUoS charge would be 

applied. The Panel acknowledged the issue was outside the scope of P322, but asked 

ELEXON to monitor progress in this area and act to facilitate, as much as possible, the 

timely and effective resolution of the issues.  

 

Panel’s views on the Applicable BSC Objectives 

Having considered the responses to the Assessment Procedure Consultation and 

Workgroup’s recommendations, the Panel unanimously believed that both the P322 

Proposed Modification and P322 Alternative Modification would better facilitate the 

Applicable BSC Objectives overall, compared with the baseline.  

All Panel Members believed that both the Proposed and Alternative Modifications would be 

beneficial against objective (d). 

Two members were not convinced by all of the Workgroup’s arguments for the benefits 

against objective (c), but agreed that overall both the Proposed Modification and 

Alternative Modification were beneficial against this objective.  

 

Views on the Proposed Modification compared with the Alternative 

Modification  

The majority (eight to one) of the Panel believe that the Alternative Modification better 

facilitates the Applicable BSC Objectives when compared to the Proposed Modification.  

The majority of the Panel believed that the Alternative Modification was the more 

pragmatic option, and that it better reflected the Panel’s previous request of the Authority 

to extend the P272 Implementation Date to April 2017. A Panel Member noted that no 

further evidence had been produced under P322 that would suggest the Implementation 

Date of P272 should be extended further still from April 2017 to November 2017.  

One Panel Member could not understand the logic the Workgroup had followed when 

creating the Alternative solution. They questioned if providing flexibility to the Authority 

when choosing an implementation approach for P272 enabled it to meet the criteria for an 

Alternative that it be superior to the Proposed Modification. The Panel noted this view, but 

considered that the reasons put forward were valid.  

The Panel noted that the agreed Urgent Modification Proposal timetable doesn’t include 

provision for a Report Phase Consultation, so the Panel couldn’t consult with industry on 

the two solutions. Additionally, the Ofgem Representative noted that the date by which a 

decision is needed on P322 of 20 July 2015 doesn’t allow time for the Authority to consult 

on P322. However, they noted that they are comfortable with this, and that the Alternative 
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Modification addresses the concerns raised and the recommendation on the P272 

Implementation Date is in line with the Panel’s previous recommendation.  

 

Views on P272 Implementation Date 

The Panel noted the views and majority and minority recommendations of the Workgroup. 

It unanimously agreed to recommend a delay to the P272 Implementation Date 

from 1 April 2016 to 1 April 2017, recognising that this was also in line with its 

previous recommendation. 

 

Recommendation on Proposed Modification or Alternative Modification 

The Panel therefore by majority (eight to one) recommends that P322 Alternative 

Modification should be approved. This recommendation is based on the understanding 

that alongside approval of P322, the P272 Implementation Date would be delayed by at 

least 12 months, to 1 April 2017. This recommendation will be made to the Authority 

separately to this Modification Report, which concerns P322 only. 

 

Panel’s views on the draft legal text  

The Panel unanimously agrees that the draft changes to the BSC for both the Proposed 

Modification and Alternative Modification, in Attachment A, deliver the intention of P322. 

 

Panel’s views on the proposed Implementation Date 

The Panel unanimously agrees with the Workgroup’s recommended Implementation Date 

put forward under Section 5 of 3 August 2015 as a Standalone Release, if an Authority 

decision is received on or before 20 July 2015. 
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10 Recommendations 

The BSC Panel recommends to the Authority: 

 That P322 Alternative Modification should be approved and that the P322 

Proposed Modification should be rejected; 

 An Implementation Date for the P322 Proposed Modification of 3 August 2015 if 

an Authority decision is received on or before 20 July 2015; 

 An Implementation Date for the P322 Alternative Modification of 3 August 2015 if 

an Authority decision is received on or before 20 July 2015; 

 The BSC legal text for the P322 Proposed Modification; and 

 The BSC legal text for the P322 Alternative Modification. 
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Appendix 1: Workgroup Details  

Workgroup’s Terms of Reference 

Specific areas set by the BSC Panel in the P322 Terms of Reference 

To what extent should the solution dictate the PAB’s actions; and how much discretion 

should the PAB have? What powers should the PAB be given and what requirements 

should be placed on it? 

What monitoring requirements should be put in place to support the PAB? 

Participant migration plans 

 When should participants provide these? 

 How frequent should these be provided? 

 What information should participants provide? 

 What criteria should the PAB use to determine the appropriateness of the plans? 

 Should there be set standards linked to set dates that Suppliers should meet as 

part of the migration? 

 What steps should be taken if plans are not approved by given dates 

 What steps should be taken if participants do not meet approved milestones 

What should the implementation approach be in terms of a phased approach with a start 

and end date? What interactions would this have with P272 Implementation Date and 

any other related industry changes? What milestones, if any should be in place; and 

should these have specific performance standards associated with them? 

What further assurance is required to address the risks and issues identified in the 

Authority’s decision letter on P272 implementation delay (Attachment B)? 

What changes are needed to BSC documents, systems and processes to support P322 

and what are the related costs and lead times? 

Are there any Alternative Modifications? 

Does P322 better facilitate the Applicable BSC Objectives than the current baseline? 

 

Assessment Procedure timetable 

P322 Assessment Timetable 

Event Date 

Panel submits P322 to Assessment Procedure 29 Apr 15 

Workgroup Meeting 1 13 May 15 

Workgroup Meeting 2 20 May 15 

Workgroup Meeting 3 (via teleconference) 22 May 15 

Assessment Procedure Consultation 22 May – 5 Jun 15 

Workgroup Meeting 4 8 Jun 15 

Panel considers Draft Modification Report 11 Jun 15 
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Workgroup membership and attendance 

P322 Workgroup Attendance 

Name Organisation 13 

May 

15 

20 

May 

15 

22 

May 

15 

8 Jun 

15 

Members 

Dean Riddell ELEXON (Chair)     

Simon Fox-Mella ELEXON (Lead Analyst)     

Richard Vernon RWE npower (Proposer)    

Stacey Buck Brookfield Utilities UK     

Tom Breckwoldt Gazprom Energy     

Mark McGuire 
G4S Utility and Outsourcing Services 

(UK) Limited     

David Crossman Haven Power    

Colin Frier Siemens plc    

Clare Hannah IMServ    

Peter Gray SSE    

Colin Prestwich SmartestEnergy Ltd    

Tim Newton E.ON     

Ed Sutton Stark    

Eric Graham TMA    

Chris Carberry ScottishPower    

Gregory 

Mackenzie 
British Gas    

Jonny Moore GDF Suez     

Jacqueline 

Knighton 
Opus Energy     

Julia Haughey EDF (Supply)    

Vijay Chikoti Total Gas & Power     

Dermot Hearty Salient Systems Limited    

Attendees 

Justina Miltienyte ELEXON (Technical Expert)     

Kathryn Munday ELEXON (Technical Expert)     

Oliver Meggitt ELEXON (Technical Expert)     

Anna Millar ELEXON (Technical Expert)     

Nick Brown ELEXON (Lead Lawyer)     

Johnny Amos Ofgem    

Steve Whitehead Bglobal    

Catherine Halls-

Jukes 
Siemens plc     
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P322 Workgroup Attendance 

Name Organisation 13 

May 

15 

20 

May 

15 

22 

May 

15 

8 Jun 

15 

Alex Warren Stark     

Rhydian Bevan EDF (Supply)    

Ian Scougal ElectraLink     

Damian Clough National Grid    

Andy Cooper Statkraft     

Seth Chapman 
G4S Utility and Outsourcing Services 

(UK) Limited     

Michael Houston  ScottishPower     

Harriet Harmon  E.ON    

Paul Bedford Opus Energy    

Mandy Dempsey Total Gas & Power    

George Richards KPMG     
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Appendix 2: Estimated Progression Effort 

The following tables contain the estimated effort in progressing P322: 

Assessment Effort 

Participant Effort (man days) 

ELEXON 28 

Workgroup members 76 

Total 104 

 

Consultation Response Effort 

Consultation No. of responses 

Assessment Procedure Consultation 19 

Total 19 
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Appendix 3: Glossary & References 

Acronyms 

Acronyms 

Acronym Definition 

BSC Balancing and Settlement Code (industry Code) 

CACoP Code Administrator Code of Practice 

CMP CUSC Modification Proposal 

CoMC Change of Measurement Class (process) 

CoS Change of Supply (process) 

CP Change Proposal 

CT Current Transformer 

CUSC Connection and Use of System Code 

DCMF Distribution Charging Methodologies Forum (industry forum) 

DCP DCUSA Change Proposal 

DCUSA Distribution Connection and Use of System Agreement (industry Code) 

DSO Distribution Systems Operator (BSC Party) 

DTN Data Transfer Network  

DUoS Distribution Use of System (charge) 

ECOES Electricity Central Online Enquiry Service (system) 

EFR Error and Failure Resolution (a PAT) 

GSP Grid Supply Point 

HH Half Hourly 

HHDA Half Hourly Data Aggregator (Party Agent) 

HHDC Half Hourly Data Collector (Party Agent) 

HHMOA Half Hourly Meter Operator Agent (Party Agent) 

IREG Issue Resolution Expert Group (industry expert group) 

MDB MRA Development Board (industry committee) 

MDD Market Domain Data (system) 

MEC The MRA Executive Committee (industry committee) 

MIC Maximum Import Capacity 

MIG Methodologies Issue Group (industry issues group) 

MRA Master Registration Agreement (industry Code) 

MS Metering System 

MSID Metering System ID 

NHH Non Half Hourly 

PAA Performance Assurance Administrator 
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Acronyms 

Acronym Definition 

PAB Performance Assurance Board (Panel Committee) 

PARMS Performance Assurance Reporting and Monitoring System (system) 

PAT Performance Assurance Technique 

PC Profile Class 

RFI Request for information 

SLC Standard Licence Condition 

SMP Supplier Migration Plan 

SVAA Supplier Volume Allocation Agent (BSC Agent) 

TAPAP Technical Assurance of Performance Assurance Parties 

TC Transmission Company (BSC Party) 

TNUoS Transmission Network Use of System (charge) 

UMS Unmetered Supplies 

WC Whole Current 

 

External links 

A summary of all hyperlinks used in this document are listed in the table below. 

All external documents and URL links listed are correct as of the date of this document.  

External Links 

Page(s) Description URL 

3 P272 page on the ELEXON 

website 

http://www.elexon.co.uk/mod-

proposal/p272-mandatory-half-hourly-

settlement-for-profile-classes-5-8/  

5 Panel 206 page on the ELEXON 

website 

http://www.elexon.co.uk/meeting/bsc-

panel-206/ 

5 P272 Regulatory Impact 

Assessment page on the Ofgem 

website 

https://www.ofgem.gov.uk/publications-

and-updates/balancing-and-settlement-

code-bsc-p272-mandatory-half-hourly-

settlement-profile-classes-5-8-

%E2%80%93-draft-impact-assessment-

consultation  

5 Authority direction to the Panel https://www.elexon.co.uk/mod-

proposal/p272-mandatory-half-hourly-

settlement-for-profile-classes-5-8/ 

5 DCP179 page on the DCUSA 

website 

http://www.dcusa.co.uk/Public/CP.aspx?i

d=201  

5 Panel 221 page on the ELEXON 

website 

http://www.elexon.co.uk/meeting/bsc-

panel-221/  

5 P300 page on the ELEXON 

website 

http://www.elexon.co.uk/mod-

proposal/p300/  

http://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
http://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
http://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
http://www.elexon.co.uk/meeting/bsc-panel-206/
http://www.elexon.co.uk/meeting/bsc-panel-206/
https://www.ofgem.gov.uk/publications-and-updates/balancing-and-settlement-code-bsc-p272-mandatory-half-hourly-settlement-profile-classes-5-8-%E2%80%93-draft-impact-assessment-consultation
https://www.ofgem.gov.uk/publications-and-updates/balancing-and-settlement-code-bsc-p272-mandatory-half-hourly-settlement-profile-classes-5-8-%E2%80%93-draft-impact-assessment-consultation
https://www.ofgem.gov.uk/publications-and-updates/balancing-and-settlement-code-bsc-p272-mandatory-half-hourly-settlement-profile-classes-5-8-%E2%80%93-draft-impact-assessment-consultation
https://www.ofgem.gov.uk/publications-and-updates/balancing-and-settlement-code-bsc-p272-mandatory-half-hourly-settlement-profile-classes-5-8-%E2%80%93-draft-impact-assessment-consultation
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