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1 SUMMARY AND RECOMMENDATIONS

1.1 Recommendations

 On the basis of the analysis, consultation and assessment undertaken in respect of this Modification
and the Alternative Modification during the Assessment Procedure, and the resultant findings of this
report, the Modification Group recommends that the BSC Panel should:

• Proceed to the Report Phase;

• Recommend to the Authority that the Alternative Modification be approved and

hence reject the original Modification;

• Approve the Alternative Modification, which is based on the provision of the Forward
Contract Report to both the Energy Contract Volume Notification Agents and Metered

Volume Reallocation Notification Agents;

• Recommend that the implementation of the Alternative Modification be included in

the scope of the ELEXON BSC Systems Release 2 Project;

• Recommend that the proposed implementation date for the Alternative Modification
be consistent with that of the ELEXON BSC Systems Release 2 Project, currently

estimated as February 2002; and

• Note the indicative implementation cost of £265,000, comprising £185,000 for BSC
Agent System development and £80,000 for ELEXON development and

implementation within the ELEXON BSC Systems Release 2 Project.

 

1.2 Background

Modification Proposal P017 (Reference 1), raised on the 23rd May 2001, proposed allowing the Energy
Volume Contract Notification Agent to receive an appropriate version of the Forward Contract Report
(or ‘7 Day Report’). The purpose of such amendment would be to place the Energy Contract Volume
Notification Agents on a level footing with BSC Parties with regards to the reports received from ECVAA
and to therefore enable an Energy Contract Volume Notification Agent to ensure / confirm that there
are no errors or omissions in the notifications submitted by that Energy Contract Volume Notification
Agent.

The Initial Written Assessment for the Modification P017 (Reference 2) was submitted to the BSC Panel
Meeting of the 28 June 2001 recommending that:

• The Modification be submitted to the Assessment Procedure under the Contract Notification
Modification Group (CNMG),

• The Assessment Report for the Modification P017 be submitted to the BSC Panel Meeting of the
26th July 2001.

The BSC Panel endorsed such recommendations and this Modification proceeded to the Assessment
Procedure.

The Contract Notification Modification Group (CNMG) met on Wednesday 20th June 2001 to define the
requirements for the implementation of the P017 Modification and subsequently the P017 Requirements
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Specification ‘P017 Requirements Specification for Receipt by Notification Agent of the Forward
Contract Report’ 017AAR (Reference 3) was drafted and approved by the CNMG. It should be noted
that the approved Requirements Specification included an extension to the scope of the Modification to
include the requirements to cover receipt of an appropriate version of the Forward Contract Report by
the Metered Volume Reallocation Notification Agent, with a view to determining the impact and costs of
such extension of scope, with such extension to scope considered as an Alternative Modification.

The Requirements Specification was issued for Industry wide Impact Assessment on 29 June 2001 and
it is the responses from that Impact Assessment and the subsequent agreement of the CNMG, at their
meeting of the 18th July 2001, that form the basis of this Assessment Report.

1.3 Rationale for Recommendations

The CNMG considered and assessed the Modification and the Alternative Modification and took into
consideration the responses from the Initial Consultation. Therefore the following represents the
progression of the CNMG with regards to the decisions taken by the Group and the subsequent
recommendations made.

The CNMG agreed that both the Modification and the Alternative Modification better met the objectives
of the Balancing and Settlement Code than the current arrangements, as both the Modification and the
Alternative Modification better achieve the Transmission Licence Condition 7A 3(c) ‘promoting effective
competition in the generation and supply of electricity and (so far as is consistent therewith) promoting
such competition in the sale and purchase of electricity’, by:

• Redressing an inequality in the provision of reports from ECVAA, by providing the Forward
Contract Report to Notification Agents.

• Enabling Notification Agents to determine errors and omissions in the notifications submitted by
them to ECVAA and therefore enabling them to rectify such errors. This should increase BSC
Party confidence in the quality of data with regards to contract notifications and may have an
associated affect of increasing liquidity in notifications by increased confidence in utilisation of
third party Notification Agents.

The CNMG also noted that both the Modification and the Alternative Modification also better achieve
the Transmission Licence Condition 7A 3(d) ‘promoting efficiency in the implementation and
administration of the balancing and settlement arrangements’, by potentially reducing the number of
Trading Queries and Trading Disputes raised with BSCCo, as a result of the Notification Agent being
able to identify and rectify such errors and omissions before they necessitate such a dispute.

The CNMG considered whether alternative solutions could better meet the objectives of the Balancing
and Settlement Code and the Modification. However, the CNMG determined that the P017 Modification
was the most efficient mechanism for meeting the objectives of the Modification and the Balancing and
Settlement Code, and the Modification was adopted as drafted. However, it should be noted that the
scope of the requirements was extended to include Metered Volume Reallocation Notification Agents to
determine whether there was a requirement for them to receive such Forward Contract Report and to
determine the impact of extending the scope of such provision, and as this differed from the original
Modification, this was considered to be an Alternative Modification.

The CNMG also considered the interaction of the Modification and Alternative Modification with other
Modifications, namely the ‘Enhanced ECVAA Reporting’ (Reference 5) stream of Modification P004 ‘Dual
Contract Notification’ and the CNMG agreed that there is significant overlap. However, the CNMG
agreed that both Modifications for P017 provide significant benefit to third party Notification Agents and
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represent a much smaller change to functionality (with respect to both Party Agent and Central
Services functionality), with potentially shorter implementation timeframes than Modification P004.

The CNMG also recognised that the enhanced reporting proposals within Modification P004 intend that
the enhanced reporting be provided to both BSC Parties and to Notification Agents, therefore the CNMG
agreed that both the Modifications under P017 are a necessary precursor to get Notification Agents to
the point where they obtain full benefit from the proposal made under P004.

The CNMG reviewed the Initial Consultation responses with specific regards to those concerning the
implementation costs of such a change to the Central Services. The CNMG noted the comments made
from BSC Parties stating that they did not wish to incur the costs, via the BSCCo cost recovery
mechanisms under the provision of the Code, of implementing a new interface that they would not
need to utilise. However, the CNMG agreed that as both Modifications under P017 are endeavouring to
redress an error / inequality in the application of the Trading Arrangements, the implementation costs
for correction of such error / inequality should be borne by all BSC Parties according to the current
financial arrangements. It was also noted by the CNMG that amending allocation of the costs
associated with implementing either the Modification or the Alternative Modification under P017 would
require an additional Modification to be raised and this was therefore considered not to lie within the
scope of the original proposal.

The CNMG also noted, with reference to concerns arising regarding individual implementation costs,
that both the Modification and Alternative Modification under P017 had been specifically designed to
ensure that the solution only impacted those individual parties / Party Agents who wished to receive
the new ‘Notification Agent Forward Contract Report’. Those Parties / Party Agents not wishing to
receive such new interface would not be required to implement functionality to support it, and were
therefore not impacted in anyway.

Based upon the Impact Assessment and Consultation responses, the CNMG determined to progress the
Alternative Modification, which includes provision of the Forward Contract Report to the Metered
Volume Reallocation Notification Agent, as well as covering the original Modification’s requirement to
provide such report to the Energy Contract Volume Notification Agent. This determination was a result
of the ECVAA BSC Agent impact assessment indicating that the extension of scope to include Metered
Volume Reallocations and Metered Volume Reallocation Agents would increase the cost by 12% and
extend the implementation timeframes by 1 week (from 15 weeks to 16). This increase to both costs
and timescales was considered to be worthwhile considering the additional benefit this would achieve.

The CNMG therefore reviewed the implementation options and potential implementation date for the
Alternative Modification and determined that implementation within the ELEXON BSC System Release 2
Project presented the most efficient and cost effective mechanism, potentially reducing the NETA
Central Service Agents costs and timescales, as well as reducing ELEXON Project costs for the
development and implementation of the Alternative Modification. Therefore the CNMG determined that
they would make a strong recommendation that the Alternative Modification be included in the ELEXON
BSC System Release 2 Project and noted that the associated implementation date for the Alternative
Modification would be consistent with the BSC System Release 2 implementation date, currently
planned to be February 2002.

In reaching these conclusions the CNMG has taken due account of the views of the:

• Proposer;

• All representations from interested Parties; and

• The Contract Notification Modification Group itself.
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2 INTRODUCTION

 This Report has been prepared by ELEXON Ltd., on behalf of the Balancing and Settlement Code Panel
(‘the Panel’), in accordance with the terms of the Balancing and Settlement Code (‘BSC’). The BSC is
the legal document containing the rules of the balancing mechanism and imbalance settlement process
and related governance provisions. ELEXON is the company that performs the role and functions of the
BSCCo, as defined in the BSC.

 An electronic copy of this document can be found on the BSC website, at www.elexon.co.uk
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3 PURPOSE AND SCOPE OF THE REPORT

 BSC Section F sets out the procedures for progressing proposals to amend the BSC (known as
‘Modification Proposals’. These include procedures for proposing, consulting on, developing, evaluating
and reporting to the Authority on potential modifications.

 The BSC Panel is charged with supervising and implementing the modification procedures. ELEXON
provides the secretariat and other advice, support and resource required by the Panel for this purpose.
In addition, if a modification to the Code is approved or directed by the Authority, ELEXON is
responsible for overseeing the implementation of that amendment (including any consequential
changes to systems, procedures and documentation).

 The Panel may decide to submit a Modification Proposal to an ‘Assessment Procedure’1. Under this
procedure, a Modification Group is tasked with undertaking a detailed assessment of the proposal to
evaluate whether it better facilitates achievement of the Applicable BSC Objectives2. The group may
also develop an alternative proposal if it believes that the alternative would better facilitate
achievement of the objectives.

 The Modification Group must prepare a report for the Panel, setting out the results of the assessment
of the modification proposal and any alternative. The following matter should be included (to the extent
applicable to the proposal in question)3:

 (a) an analysis of and the views and rationale of the Modification Group as to whether (and, if so,
to what extent) the Proposed Modification would better facilitate achievement of the Applicable
BSC Objective(s);

 (b) a description and analysis of any Alternative Modification developed by the Modification Group
which, as compared with the Proposed Modification, would better facilitate achievement of the
Applicable BSC Objective(s) and the views and rationale of the Group in respect thereof;

 (c) an assessment or estimate (as the case may be) of:

 (i) the impact of the Proposed Modification and any Alternative Modification on BSC
Systems;

 (ii) any changes and/or developments which would be required to BSC Systems in order to
give effect to the Proposed Modification and any Alternative Modification;

 (iii) the total development and capital costs of making the changes and/or delivering the
developments referred to in paragraph (ii);

 (iv) the time period required for the design, build and delivery of the changes and/or
developments referred to in paragraph (ii);

 (v) the increase or decrease in the payments due under the BSC Agent Contracts in
consequence of the Proposed Modification and any Alternative Modification;

 (vi) the additional payments (if different from those referred to in paragraph (v)) due in
connection with the operation and maintenance of the changes and/or developments
to BSC Systems as a result of the Proposed Modification and any Alternative
Modification;

                                                
1 See BSC F2.6
2 As defined in the Transmission Licence
3 See BSC F2.6.4 and Annex F-1
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 (vii) any other costs or liabilities associated with BSC Systems attributable to the Proposed
Modification and any Alternative Modification;

 (d) an assessment of:

 (i) the impact of the Proposed Modification and any Alternative Modification on the Core
Industry Documents;

 (ii) the changes which would be required to the Core Industry Documents in order to give
effect to the Proposed Modification and any Alternative Modification;

 (iii) the mechanism and likely timescale for the making of the changes referred to in
paragraph (ii);

 (iv) the changes and/or developments which would be required to central computer
systems and processes used in connection with the operation of arrangements
established under the Core Industry Documents;

 (v) the mechanism and likely timescale for the making of the changes referred to in
paragraph (iv);

 (vi) an estimate of the costs associated with making and delivering the changes referred to
in paragraphs (ii) and (iv),

 together with a summary of representations in relation to such matters;

 (e) an assessment of:

 (i) the likely increase or decrease in BSC Costs (to the extent not already taken into
account in paragraph (c) above) in consequence of the Proposed Modification and any
Alternative Modification;

 (ii) the changes required to Systems and processes of BSCCo in order to give effect to the
Proposed Modification and any Alternative Modification; and

 (iii) the BSC Costs which are expected to be attributable to the implementation of the
Proposed Modification and any Alternative Modification, to the extent not taken into
account under any other provision above;

 (f) to the extent such information is available to the Modification Group, an assessment of the
impact of the Proposed Modification and any Alternative Modification on Parties in general (or
classes of Parties in general) and Party Agents in general, including the changes which are
likely to be required to their internal systems and processes and an estimate of the
development, capital and operating costs associated with implementing the changes to the
Code and to Core Industry Documents;

 (g) an assessment of the Proposed Modification and any Alternative Modification in the context of
the statutory, regulatory and contractual framework within which the Code sits (taking account
of relevant utilities, competition and financial services legislation);

 (h) a summary of the representations made by Parties and interested third parties during the
consultation undertaken in respect of the Proposed Modification and any Alternative
Modification and the views and comments of the Modification Group in respect thereof;

 (i) a summary of the analysis and impact assessment prepared by the Transmission Company and
the views and comments of the Modification Group in respect thereof;
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 (j) a summary of the impact assessment prepared by relevant BSC Agents and the views and
comments of the Modification Group in respect thereof;

 (k) a summary of any impact assessment prepared by Core Industry Document Owners and the
views and comments of the Modification Group in respect thereof;

 (l) a copy of the terms of reference and any report or analysis of external consultants or advisers
engaged in respect thereof;

 (m) a list of the key assumptions which the Modification Group has made in formulating its views;

 (n) any other matters required by the terms of reference of such Modification Group;

 (o) any other matters which the Modification Group consider should properly be brought to the
attention of the Panel to assist the Panel in forming a view as to whether the Proposed
Modification and any Alternative Modification would better facilitate achievement of the
Applicable BSC Objective(s);

 (p) subject to paragraph 2.6.8 and 2.6.9 of Section F of the BSC, the proposed text to modify the
Code in order to give effect to the Proposed Modification and any Alternative Modification,
together with a commentary setting out the nature and effect of such text and of other areas
of the Code which would be affected by the changes;

 (q) the Modification Group's proposed Implementation Date(s) for implementation (subject to the
consent of the Authority) of the Proposed Modification and any Alternative Modification;

 (r) an executive summary of the project brief prepared by BSCCo;

 (s) a recommendation (where applicable) as to whether, if the Proposed Modification or Alternative
Modification is approved, Settlement Runs and Volume Allocation Runs carried out after the
Implementation Date of such Approved Modification in respect of Settlement Days prior to that
date should be carried out taking account of such Approved Modification or not;

 (t) the proposed text (if any) to modify the Memorandum and Articles of Association of BSCCo
and/or the BSC Clearer in order to give effect to the Proposed Modification and any Alternative
Modification, together with a commentary setting out the nature and effect of such text and of
other areas of the Memorandum and Articles of Association and/or the Code which would be
affected by the changes; and

 (u) a summary of any changes which would be required to Code Subsidiary Documents as a
consequence of such Proposed Modification or Alternative Modification.

 This Assessment Report therefore addresses all of the above items to the extent relevant to the
Modification Proposal in question.
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4 MODIFICATION GROUP DETAILS
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5 DESCRIPTION AND ASSESSMENT AGAINST THE APPLICABLE BSC
OBJECTIVES

5.1 Assessment of the Modification and the Alternative Modification
against the Applicable BSC Objectives

As part of the assessment of the Modification, the CNMG reviewed the objectives of the Modification
against the Objectives of the BSC, as defined in the Transmission Licence Condition 7A, paragraph (3).

The CNMG agreed that both the Modification and the Alternative Modification better met the objectives
of the Balancing and Settlement Code than the current arrangements, as both the Modification and the
Alternative Modification better achieve the Transmission Licence Condition 7A 3(c) ‘promoting effective
competition in the generation and supply of electricity and (so far as is consistent therewith) promoting
such competition in the sale and purchase of electricity’, by:

• Redressing an inequality in the provision of reports from ECVAA, by providing the Forward
Contract Report to Notification Agents.

• Enabling Notification Agents to determine errors and omissions in the notifications submitted by
them to ECVAA and therefore enabling them to rectify such errors. This should increase BSC
Party confidence in the quality of data with regards to contract notifications and may have an
associated affect of increasing liquidity in notifications by increased confidence in utilisation of
third party Notification Agents.

The CNMG also noted that both the Modification and the Alternative Modification also better achieve
the Transmission Licence Condition 7A 3(d) ‘promoting efficiency in the implementation and
administration of the balancing and settlement arrangements’, by potentially reducing the number of
Trading Queries and Trading Disputes raised with BSCCo, as a result of the Notification Agent being
able to identify and rectify such errors and omissions before they necessitate such a dispute.

The CNMG noted that the Alternative Modification better facilitated the Applicable Objectives of the BSC
than the original Modification, by the extension of scope to include provision of the ‘Notification Agent
Forward Contract Report’ to Metered Volume Reallocation Notification Agents. Such extension further
redresses the inequality in the provision of reports by including both types of Notification Agent, and
extends the ability to identify and rectify errors and omissions in submitted notifications to the Metered
Volume Reallocation Notification Agent, rather than limiting such capability to the Energy Contract
Volume Notification Agent. This therefore reduces the potential for Trading Queries and Trading
Disputes to be raised on Metered Volume Reallocations, and therefore better facilitates Condition 7A (3)
(d) than the original Modification.

5.2 The Proposed Modification

The following is a direct extract from the Requirements Specification for Modification Proposal P017,
017AAR (Reference 3). It should be noted that this Requirements Specification does not include specific
reference to the Alternative Modification, but refers to it as an extension to scope of the original
Modification. This is due the CNMG wishing to determine the implications of extending the scope of the
original Modification Proposal P017, before making the decision as to whether to create the Alternative
Modification.
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5.2.1 Modification Requirements Specification Overview

The Requirements Specification provides the definition of the changes required to support the
implementation of the solution to Modification Proposal P017 (Reference 3). This section is an extract
from the Requirements Specification.

The Respondents to the Initial Consultation of the Modification placed a number of conditions on the
development of any solution to the Modification, these were:

• The Notification Agent Forward Contract Report should contain only those 'trades' that the
Notification Agent has notified, therefore ensuring data confidentiality for BSC Parties

• Receipt of the Report should be optional.

• There should be no possibility of confusing the Notification Agent Forward Contract Report with
that for BSC Parties

• There should be no change to the format of the E0221 to BSC Parties

These requirements are met in entirety by this solution.

The P017 Modification Proposal specified the requirement for the Forward Contract Report to Energy
Contract Volume Notification Agents only. The CNMG discussed potentially extending this to include
Metered Volume Reallocation Notification Agents. The CNMG determined that this may, or may not, be
an insignificant extension to the scope of the report, in terms of implementation timescales and costs,
and the CNMG therefore agreed to include requirements for the option of the Notification Agent
Forward Contract Report being provided to MVRNAs, to get an indication of the potential impact on
costs and timescales, and to obtain an assessment from Notification Agents as to whether this addition
would provide requisite benefit to MVRNAs.

5.2.2 Implementation and Maintenance of the Notification Agent Forward Contract
Report

Once the Notification Agent Forward contract Report interface has been implemented, the new report
should be treated as a variant of the Forward contract Report for BSC Parties, i.e. the Notification
Agent Forward Contract Report and the existing BSC Party Forward Contract Report (ECVAA-I022 /
E0221) should be kept in step. Therefore at the time of implementing this new interface into ECVAA,
the implementation should reflect the state of the E0221 at the time of implementation and any
subsequent amendments to the E0221 (for example, those required under Modification Proposal P004)
should be applied to both the BSC Party Forward Contract Report and the Notification Agent Forward
Contract Report, if appropriate. This therefore ensures that the data provided to both BSC Parties and
Notification Agents is kept consistent.

This requirement also extends to report provision schedules and associated Service Levels, i.e. if the
service levels surrounding provision of this report change for the existing Forward Contract Report
(E0221), then the same service levels should be applied to the Notification Agent Forward Contract
Report. The same applies if the schedule for provision of the existing Forward Contract Report changes,
then the same schedule should apply to the provision of the Notification Agent Forward Contract
Report.

5.2.3 Forward Contract Report Interface Requirements

The structure and content of the Forward Contract Report for Notification Agents is based upon that of
the existing E0221 (ECVAA-I022) to BSC Parties. However, as a consequence of the E0221 data being
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provided only to the BSC Party, the E0221 indicates only the 'flow' of volumes to the other
Counterparty to the notification. This format is therefore not suitable for provision 'as is' to the
Notification Agent. Therefore a new interface is required. Thus the E0221 will be retained as is for BSC
Parties.

The new interface should be based upon the E0221, but with the following amendments:

• New interface reference and name

• Removal of the EAC Group 'Energy Account Data', as it is not relevant to the Notification Agent
(ECVNA or MVRNA)

• The OED 'Originator ECVNAA Data' Group does not need the data items 'ECVNAA BSC Party
Sequence', 'Other BSC Party Id' or 'Other BSC Party P/C Flag', and these should therefore be
replaced with data items equivalent to the 'Counterparty 1 Id', 'Counterparty 1 P/C Flag',
'Counterparty 2 Id' and 'Counterparty 2 P/C Flag'

• The OMD 'Originator MVRNAA Data' Group does not need the 'Lead or Subsidiary Indicator',
'Other BSC Party Id' or 'Other BSC Party P/C Flag', and these should therefore be replaced with
data items equivalent to the 'Lead Party Id', 'Lead Party P/C Flag', 'Subsidiary Party Id' and
'Subsidiary Party P/C Flag'.

The report provided to the Notification Agent from ECVAA should contain confirmation of only those
notifications that the Notification Agent has submitted to ECVAA. However, under the circumstances
where a notification submitted by a new ECVNA/MVRNA has been overwritten by a notification
submitted by a ‘successor’ Notification Agent (i.e. ECVN ECVNAA Id / MVRN MVRNAA Id the same as
that of a previous Notification Agent), these overwrite Notifications should be present in the report of
the ‘original’ Notification Agent.

There are three options for the development of this interface, and an assessment of the
implementation costs and timescales are required for each of the three options:

• Energy Contract Volume Notification Agent Forward Contract Report containing notified ECVNs
only.

• Metered Volume Reallocation Notification Agent Forward Contract Report containing notified
MVRNs only.

• Notification Agent Forward Contract Report containing both ECVNs and MVRNs.

5.2.4 Provision of the Notification Agent Forward Contract Report

The Notification Agent Forward Contract Report should be provided on the same schedule as the E0221
Forward Contract Report to BSC Parties.

5.2.5 Requirement for Optionality of the Notification Agent Forward Contract Report

Receipt of the Notification Agent Forward Contract Report should be optional. It is envisaged that this
optionality will be controlled by the process defined in BSCP 41 'Report Requests and Authorisation',
utilising the form BSCP 41/1 'Changes to Individual Reporting Requirements' whereby the Party Agent
can 'switch off' (and switch on at a later date, if required) the interface if they have no requirement to
receive it.

It should be noted that the functionality for ‘switching’ reports on and off is at the ‘Party Agent’ level,
therefore unless the ECVNA and MVRNA roles have discrete identities, switching a report off (or on) for
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one, will necessary mean that it is switched off (or on) for the other. One solution to this is the
separate interface for MVRNs, where this can be switched on and off discretely if the Notification Agent
does not require both interfaces.

It should be noted that no change to BSCP 41 is needed as a result of the inclusion of a new interface.

5.2.6 Potential Changes to External Systems

The introduction of a new interface from ECVAA to Notification Agents has an impact on Notification
Agent systems and functionality. Therefore Notification Agents wishing to receive this report will have
to build functionality into their systems to receive it.

However, due to the optionality of receipt of this interface, Notification Agents not wishing to receive
this new interface can 'switch it off' by request under an existing manual process and therefore do not
have to develop systems / functionality to receive such an interface. This effectively means that there is
no impact on Notification Agents who do not require this interface.

5.2.7 Potential Changes to Central Services

The implementation of a new interface from ECVAA to Notification Agents will impact the systems and
functionality of the ECVAA, as well as associated documentation (User Requirements Specification,
System Specification, Interface Design Definition).

The implementation of the requisite optionality of the new interface may impact the Central
Registration Agent (CRA).

5.2.8 Potential Changes to Industry Documentation

The following lists the documentation (other than the documentation specific to the Central Services
and therefore 'owned' by the Central Services, such as the URSs) that requires amendment as a result
of the introduction of the new reporting interface, with a brief summary of the potential change. The
documentation listed is believed to represent the full set of impacted documents.

5.2.8.1 Balancing and Settlement Code
Section V: Reporting - requires amendment to ANNEX V-1: TABLE 3 to add the new Notification Agent
Forward Contract Report into the schedule of ECVAA reporting.

5.2.8.2 Balancing and Settlement Code Subsidiary Documents - The Reporting
Catalogue

The Reporting Catalogue requires amendment to reflect the new Notification Agent Forward Contract
Report.

5.2.8.3 Service Description for Energy Contract Volume Aggregation
Schedule 1 - BSC Operating Services, Part E - Service Description for Energy Contract Volume
Aggregation requires amendment to Appendix A 'ECVAA Outputs' to reflect the new Notification Agent
Forward Contract Report.

5.2.8.4 NETA Data File Catalogue
The NETA Data File Catalogue requires amendment to include the new Notification Agent Forward
Contract Report as an output from ECVAA.
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5.3 Alternative Modification

 Not applicable, as the Requirements Specification for Modification proposal P017 017AAR (Reference 3)
does not include specific reference to the Alternative Modification, but refers to it as an extension to
scope of the original Modification.
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6 IMPACT ON BSC AND BSCCO DOCUMENTATION

The impact detailed here is the same for the Modification and the Alternative Modification, therefore
the detail of the impact is not defined separately for each of the Modification and Alternative
Modification.

6.1 BSC

6.1.1 Section V: Reporting

Section V ANNEX V-1 Table 3 requires amendment to include the new interface to Notification Agent(s).

The Legal Text to support this change is represented in ANNEX 1 of this Assessment Report.

6.2 Code Subsidiary Documents

6.2.1 The Reporting Catalogue

The Reporting Catalogue requires amendment to reflect the new Notification Agent Forward Contract
Report.

Section 4 ‘Report from ECVAA’ requires the addition of a new section ‘4.6 Notification Agent

Forward Contract Report’ detailing the information in the new interface.

6.2.2 Service Description for Energy Contract Volume Aggregation

Schedule 1 - BSC Operating Services, Part E - Service Description for Energy Contract Volume
Aggregation requires amendment to Appendix A 'ECVAA Outputs' to reflect the new Notification Agent
Forward Contract Report.

Appendix A ECVAA Outputs requires the addition of a new entry at the end of the table as follows:

Output Flow Description Flow Sent To

Notification Agent Forward Contract Report Party Agent (Notification Agent)

6.2.3 NETA Data File Catalogue

The NETA Data File Catalogue requires amendment to include the new Notification Agent Forward
Contract Report as an output from ECVAA.

6.3 BSCCo Memorandum and Articles of Association

Not Applicable
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7 IMPACT ON BSC SYSTEMS

The detail of the impact assessment(s) from the Central Service Provider are provided in ANNEX 2 of
this Assessment Report. Therefore this information provided here is a summary of such impact
assessment. It should be noted that the NETA Central Service Agent provided only a High Level Impact
Assessment (HLIA) for this Modification, as a result of constraints for such provision within NETA
Central Service Agent. Therefore it should be noted that such impact assessment is indicative only.

It should be noted that, as a result of the structure of the Requirements Specification for Modification
Proposal P017, 017AAR (Reference 3) for the original Modification, the impact assessment for the
Alternative Modification was not provided separately. This is due the CNMG wishing to determine the
implications of extending the scope of the original Modification Proposal P017, prior to creating the
Alternative Modification.

7.1 Registration

No Impact

7.2 Contract Notification

No Impact

7.3 Credit Checking Systems

No Impact

7.4 Balancing Mechanism Activities

No Impact

7.5 Collection and Aggregation of Metered Data

No Impact

7.6 Supplier Volume Allocation

No Impact

7.7 Settlement

No Impact

7.8 Clearing, Invoicing and Payment

No Impact. The Funds Administration Agent (EPFAL) provided confirmation that there was no impact on
their system functionality or processing from the implementation of the Modification and / or the
Alternative Modification.

7.9 Reporting

 The following summarises the indicative High Level Impact Assessment provided (the full HLIA is
provided in ANNEX 2 of this Assessment Report):
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 The HLIA indicates that the changes required to the Central Services system functionality and
processing are in accordance with the P017 Requirements Specification (Reference 3).

 The HLIA provides three cost and timescales options, as requested in the Requirements Specification
and these can be summarised as follows:

• Option 1: ECVNA Reporting only (i.e. to ECVNAs only, containing only ECVNs)

Implementation Costs: £108,700 to £163,050

Implementation Timeframe 15 weeks

Operational Cost (per month) £1,900 to £2,850

• Option 2: MVRNA Reporting only (i.e. to MVRNAs only, containing only MVRNs)

Implementation Costs: £90,600 to £135,900

Implementation Timeframe 14 weeks

Operational Cost (per month) £1,600 to £2,400

• Option 3: ECVNA and MVRNA Reporting (i.e. to both ECVNAs and MVRNAs, containing both
ECVNs and MVRNs)

Implementation Costs: £123,200 to £184,800

Implementation Timeframe 16 weeks

Operational Cost (per month) £2,100 to £3,150

These costs are exclusive of VAT, indicative only, and are valid for 30 days (however, it should be
noted that this is under discussion with the NETA Central Service Agent, as it is recognised that the
decision point for proceeding with the Modification will exceed the 30 days validity period).

The operational costs are under discussion with the NETA Central Service Agent outside of the
Modifications procedure.

These costs and timescales also assume that the requisite ECVAA performance enhancements have
been undertaken as part of Modification P04, but no other interaction with Modification P04, specifically
enhancements to the Forward Contract Report (E0221), has been taken into consideration.

These costs and timescales do not include any external market testing. For a change of this nature,
there is a requirement for a degree of market testing and therefore this will impact such costs and
timescales (Section 14 – Project Brief Executive Summary).

The CNMG considered these costs and timescales at their meeting of the 18th July 2001, and noted that
the impact assessments were high level and therefore were indicative only. As a result of the relatively
minor increase to costs and timescales required to include the extension to scope of the original
Modification to provide a version of the Forwards Contract Report to the Metered Volume Reallocation
Agent, as well as the Energy Contract Volume Notification Agent, the CNMG agreed that Option 3 be
progressed as an Alternative Modification, in preference to the original Modification.
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8 IMPACT ON CORE INDUSTRY DOCUMENTS AND SUPPORTING
ARRANGEMENTS

8.1 Grid Code

No Impact from either the Modification or the Alternative Modification.

8.2 Master Connection and Use of System Agreement (MCUSA)

No Impact from either the Modification or the Alternative Modification.

8.3 Supplemental Agreements

No Impact from either the Modification or the Alternative Modification.

8.4 Ancillary Services Agreements (ASAs)

No Impact from either the Modification or the Alternative Modification.

8.5 Master Registration Agreement (MRA)

No Impact from either the Modification or the Alternative Modification.

8.6 Data Transfer Services Agreement (DTSA)

No Impact from either the Modification or the Alternative Modification.

8.7 British Grid Systems Agreement (BGSA)

No Impact from either the Modification or the Alternative Modification.

8.8 Use of Interconnector Agreement

No Impact from either the Modification or the Alternative Modification.

8.9 Pooling and Settlement Agreement (PSA)

No Impact from either the Modification or the Alternative Modification.

8.10 Settlement Agreement for Scotland (SAS)

No Impact from either the Modification or the Alternative Modification.

8.11 Distribution Codes

No Impact from either the Modification or the Alternative Modification.

8.12 Distribution Use of System Agreements (DUoSAs)

No Impact from either the Modification or the Alternative Modification.

8.13 Distribution Connection Agreements

No Impact from either the Modification or the Alternative Modification.
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9 IMPACT ON ELEXON

 It is believed that neither the Modification nor the Alternative Modification has a direct impact on
ELEXON other than the obligation to amend the Balancing and Settlement Code and Code Subsidiary
documentation. However, both Modifications may have a beneficial impact in reducing costs by
reducing the number and materiality of Trading Disputes and Trading Queries.
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10 IMPACT ON PARTIES AND PARTY AGENTS

 The following represents an assessment of the impact on BSC Parties and Party Agents based upon the
Consultation and Impact Assessment responses received. It should be noted that the Impact on Party
Agents is relatively similar for both the Modification and the Alternative Modification, in that both
require the implementation of a new report if the Party Agent chooses to receive such report.

10.1 Parties

There will be no impact on BSC Parties, as the report will be an entirely new interface and there will be
no change to the existing Forward Contract Report.

10.2 Party Agents

There should be no impact on those Party Agents opting not to receive the new Notification Agent
Forward Contract Report, as it will only be sent to those Party Agents which specifically request the
new report.

There is potentially a material impact on Notification Agents who opt to receive such report, by the
provision of functionality within systems and processes for receipt of the new report.

However, there was only one response during the Assessment Procedure that indicated that such
impact will be minimal cost with associated implementation timescales of less than one week.
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11 LEGAL ISSUES

No Impact from either the Modification or the Alternative Modification.
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12 SUMMARY OF REPRESENTATIONS

12.1 Initial Consultation Responses

The Initial Consultation request received nine responses. These responses are provided for information
in ANNEX 5 of this Assessment Report. However, these responses can be summarised as follows (it
should be noted that a number of responses were made on behalf of more than one BSC Party):

• Six Approvals

• Four conditional Approvals

• Three Rejections

One response was to reject the Modification on behalf of three BSC Parties. The grounds for the
rejection was that the BSC Parties did not require the new interface, as they received it as BSC Parties
and therefore they were not willing to incur the costs of implementing a change they did not need. This
response also included a request that if the Modification were to be progressed, then the recipient
Notification Agent should receive notification of only those trades they have notified to avoid data
confidentiality issues.

Four responses provided conditional approvals. The conditions were as follows:

• The report should contain only those trades that the Notification Agent has notified

• There should be no possibility of confusing this new report with the exisitng Forward Contract
Report

• The receipt of such report should be optional

• The costs of implementation should not be incurred by BSC Parties not wishing to receive such
report.

The CNMG noted these responses and all have been addressed in the solution provided to this
Modification.

12.2 Second Consultation and Impact Assessment Responses

 The Second Consultation and Impact Assessment request resulted in the receipt of thirteen responses.
These responses are provided in ANNEX 6 of this Assessment Report. These responses can be
summarised as follows:

• One response indicated a rejection of the Modification in entirety;

• Two responses indicated ‘No Comment’;

• Ten responses provided agreement with the required changes, as drafted in the Requirements
Specification (Reference 3) to support the Modification (without qualification); and

• Two responses indicated agreement, subject to costs and timescales, for the extension of scope
to include Metered Volume Reallocations in the report, with the associated requirement to
provide the report to the Metered Volume Reallocation Agent.

The CNMG discussed these responses at their meeting of the 18th July 2001 and noted one rejection.
The rejection give no accompanying reasons and the CNMG recognised that the proposed solution
would not impact a BSC Parties / Party Agent not wishing to receive the report.
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The CNMG noted that a number of responses agreed to the required changes, but did not indicate any
preference for choice of implementation of either the Modification or the extended scope of the
Alternative Modification. However, those responses which included reference to the scope extension,
agreed that Alternative Modification be progressed subject to reasonable costs and timescales.
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13 SUMMARY OF TRANSMISSION COMPANY ANALYSIS

No representation was received from the Transmission Company, therefore a ‘No Impact’ response has
been assumed.
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14 PROJECT BRIEF – EXECUTIVE SUMMARY

The detailed costs and timescales provided here are based on the costs and timescales received from
the NETA Central Service Agent and on those development and implementation costs and timescales
projected by ELEXON

A Project Brief - 011AMB ‘Modification Proposal P017 Project Brief’ (Reference 4), has been prepared
which sets out, in high level terms, a proposed project for implementation of the Alternative
Modification changes required to support the following:

• The implementation of a new report ‘Notification Agent Forward Contract Report’ from ECVAA to
Party Agents, with the associated flexible reporting capcability; and

• The implementation of the amendments required to the Balancing and Settlement Code and
Code Subsidiary documentation.

The cost of developing the necessary changes for the implementation of the new report within NETA
Central Services is in the region of £185,000 and the requisite changes would be completed within 16
weeks. These costs and timescales do not include any allowance for external testing, nor do they
include ELEXON project costs.

ELEXON will be responsible for managing implementation of the Alternative Modification. The CNMG
have reviewed the implementation options and have strongly recommended that the Alternative
Modification be implemented as part of the ELEXON BSC Systems Release 2 Project. This provides the
most efficient and cost effective option for implementation of the Alternative Modification.

Therefore, in addition to the NETA Central Service Agent’s development costs of £185,000 (indicative),
there will be ELEXON project costs of a maximum of £80,000 which include those for changes to the
Code and Code Subsidiary Documents as well as for the relevant degree of Market Participant testing.
It should be noted that these ELEXON costs do not include any project management or audit costs.

Therefore, in summary:

• NETA Central Service Agent Costs (indicative) £185,000

• ELEXON Development and Implementation Costs (indicative) £80,000

• Planned implementation date February 2002
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ANNEX 1 – PROPOSED TEXT TO MODIFY THE BSC

The amendments to the BSC are the same for the Modification and the Alternative Modification,
therefore they are not referenced separately in this section.

Section V: Reporting, ANNEX V-1 requires amendment as defined below:

TABLE 3 – ECVAA Reporting

Name of
Report

Frequency Recipient General Description

Notification
Report

End of Each
Settlement
Day

Relevant Party For each Contract Trading Party, a summary
relating to that Contract Trading Party of Energy
Contract Volumes and Metered Volume
Reallocations in respect of accepted notifications
for the given Settlement Day and indebtedness
data once these notifications are taken into
account.

ECVAA
Performance
Report

Each month BSCCo A summary of ECVAA performance in respect
of processing contract notification data received

Report of any
rejections of
ECVN

Promptly after
a rejection

Relevant Party A report relating to a Contract Trading Party of
ECVNs rejected or refused or treated as rejected
or refused

Report of any
rejections of
MVRN

Promptly after
a rejection

Relevant Party A report relating to a Contract Trading Party of
MVRNs rejected or refused or treated as rejected
or refused

Forward
Notification
Summary

Daily Relevant Party For each Contract Trading Party, a summary
relating to that Contract Trading Party of
notifications received, for a given number of
Settlement Days following the Settlement Day
on which the report is provided.

Notification

Forward

Notification

Summary

Daily Relevant Party Agent For each Notification Agent, a summary

relating to that Notification Agent of

notifications submitted and accepted, for a
given number of Settlement Days following

the Settlement Day on which the report is

provided.
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ANNEX 2 – BSC AGENT IMPACT ASSESSMENTS

Included below are the impact assessments received from the following BSC Agents:

1. BMRA, CDCA, CRA, ECVAA, SAA and TAA Services impact assessment (NETA Central Service Agent)

2. FAA Service impact assessment (EPFAL)

1. Impact Assessment from BMRA, CRA, CDCA, ECVAA, SAA and TAA

NETA Change Form
To be completed by the Originator

Change Request ID (to be provided by the
Customer)
P17
Logica reference: ICR117

Service affected
BMRA/SAA/TAA/CRA/CDCA/ECVAA

Change Request Name: ECVNAs to Receive 7-Day Report
Agreement by the customer to proceed to the next stage

High Level
Assessment

Detailed
Level

Assessment

Change
Quotation

Implement
Change

Emergency
Fix Report

Change
Request
under

Clause 14.2
(delay)

Tick which stage is being
requested

4

Signed by Customer
Baseline Manager
Signed by Customer
Contract Manager
Date of agreement to
proceed to next stage

n/a n/a

Date this stage to be
completed by

13/07/01

Configuration of Service(s)
(baseline affected)
Assumed Changes (over
baseline)

.

Priority High/Medium/Low
Identified by : Sandy Blows Date Submitted: 29/06/01
Description of Change
See attached original P17
.
Reason for Change (benefits)
See attached original P17

Implications of not making the change
See attached original P17

Attachments/references P17
Competition Item

Yes/No/n/a
Reasons for Competition
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If Change Request
made under Clause

14.2 (delay)

Required supporting information attached

To be completed by the Service Provider
High Level Assessment Detailed Level

Assessment
Change Quotation

Tick which stage is being
completed

4

Signed by Service Provider
Contract Manager
Date 13/07/01

Validity period of costs/prices Change Quotation
Change 30 days

Does the change involve any changes to the System or Services Yes
Would the undertaking of a Detailed Level Assessment or Change Quotation
delay the Trigger Milestone or the Planned Go-Live Date before Go Live or any
Release Date after Go Live

N/a

If Yes – specify which
Milestones/Release Dates
would be affected

N/a

Impact on any Milestones of
incorporation of change

N/a

Indicative impact on
resources for

Phase of the work

change incorporation Design Build Test & Trial Operate
 Labour

Materials/3rd Party
Impact on Service
Levels

None

Impact on IDD Yes

Price for Detailed Level
Assessment

Indicative/firm

Price for Change Quotation Indicative/firm
Price for Change Solution 1 ECVN Only

Between £108,700 and £163,050 (ex VAT) –
to implement this change.
Between £1,900 and £2,850  (ex VAT) per
month  to Operate and Maintain

Solution 2 MVRN Only
Between £90,600 and £135,900 (ex VAT) – to
implement this change.
Between £1,600 and £2,400  (ex VAT) per
month  to Operate and Maintain

Solution 3 ECVN and MVRN
Between £123,200 and £184,800 (ex VAT) –
to implement this change.
Between £2,100 and £3,150  (ex VAT) per
month  to Operate and Maintain

Indicative

Indicative

Indicative

Indicative

Indicative

Indicative
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Assumptions for the above Price:

• No account has been taken of the interaction with the additional forward contract report
functionality that is part of P4.

• Performance implications will impose additional load on servers and other equipment. No
allowance has been made for any performance implications, as this should be part of a
performance study, as proposed for P4.

• Logica will invoice 30% on receipt of CN or authorised start of work, 50% on completion
of acceptance tests, 20% on deployment or one month after completion of testing,
whichever is sooner.

• Price does not include provision for indexation of daily fee rates with effect from 1st  April
2002. It is assumed all work within this quote will be completed by that date in
accordance with the attached plan.

• The Service Description will have been updated by ELEXON and agreed with Logica
prior to deployment.

• Only document updates will be submitted for review by ELEXON during the
development of this change and a maximum of  one working day has been allowed for
ELEXON to review and comment on the updates. No allowance is included for
addressing comments from ELEXON and only one iteration of all reviewed documents
has been included in this price.

• Within reasonable levels, Elexon will make available appropriate staff to assist Logica
during  the development of this change

• As requested no allowance has been made for Elexon to witness testing.

• Regression testing will only be performed on our own system, with external interfaces
being simulated as necessary.  No allowance has been made for testing with external
systems.

• The cost and durations provided in this HLIA assume that only the CP to which the
estimate relates is being implemented.  No account has been taken of any possible
effects of implementing other changes.

 
• This HLIA assumes that there will be no new Service Levels.

• It is anticipated that if ELEXON require a DLIA, this will be carried out for a set of
changes, and at that stage the timescale impact of implementing several changes can
be included in the assessment.

If the change is to be incorporated after Go Live, is this change
proposed to be a patch or release

 patch

If patch, expected time of incorporation The estimated time to complete the development
of the different options are:

15 weeks for Solution 1 (ECVN Only)

14 weeks for Solution 2 (MVRN Only)

16 weeks for Solution 3 (ECVN and MVRN)
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If release - what release number Release number
Date Release Date
For High Level Assessment only –
is it a Detailed Level AssessmentYes/No

If No, estimate of time and resources required to
complete

Resources Required to
undertake

Detailed Level Assessment Change Quotation

Labour
Materials
Consequential amendments to
base line:
Proposed method of Change/
Work statement

Update IMServ LWI's and retrain staff in revised procedures.

Proposed Plan for Change

Has the customer has indicated this is a competitive change No
Service Provider Plan for competition

Risks/Constraints of competition

Service Provider plan for incorporation of
change including testing
Documentation to be produced by Service
Provider to enable competition according to
plan above
Indicative costs of Service Provider role in
competition

For Change Notice only – to be completed by the Customer
Basis for payment
Agreed Customer Caused Delay:  Yes/No
If Yes, amount of delay
Date Change to become effective.  Is this to be a Release Date? Yes/No

Other items as required under the Change Management Procedures
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2. Impact Assessment from FAA (EPFAL)

CPC025: Detailed Level Impact Assessment (DLIA) for Modification Proposal P17: ECVNAs
To Receive 7 Day Report.

I agree/disagree* with the proposed changes.

How much notification do you require?  __________ No. Of days.

Do the changes stated impact your organisation?  No

Comments:

Name:  _________SARAH HOOLEY_______
BCA/PACA* _______BCA_________________________________
Organisation:  ________LOGICA EPFAL________________________________
Date:  _____13/07/01______________
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ANNEX 3 – CORE INDUSTRY DOCUMENT IMPACT ASSESSMENTS

No Impact Assessments have been received which indicate that there is an impact on Core Industry
Documentation.
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ANNEX 4 – TRANSMISSION COMPANY ANALYSIS

No representations were received from the Transmission Company, therefore a ‘No Impact’ response is
assumed.
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ANNEX 5 – INITIAL CONSULTATION RESPONSES

Responses from P17 Assessment Consultation

Representations were received from the following parties:

No Company File Number

1. Scottish & Southern P17_ASS_001

2. Dynegy P17_ASS_002

3. Seeboard P17_ASS_003

4. Powergen P17_ASS_004

5. TXU Europe P17_ASS_005

6. London Electricity P17_ASS_006

7. Northern Electric P17_ASS_007

8. ScottishPower P17_ASS_008
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P17_ASS_001 – Scottish & Southern
Modification Proposal 17 - ECVNAs to Receive 7 Day Report

Response provided on behalf of Scottish and Southern Energy, Southern
Electric, Keadby Generation Limited and SSE Energy Supply Limited.

Background
This modification suggests ECVNAs should receive an appropriate version of
the 7 Day Report confirming notified volumes received by the ECVAA to allow
them to manage their own errors and increase confidence in the notification
process.

Conclusions
SSE supports the principle behind this modification.  It seems sensible that
ECVNAs should have access to such a report.  We agree that this would help
improve confidence and reduce the number of errors generally.  However we
believe it is a little ambitious to believe that this modification proposal
would in itself improve short term trading and market liquidity.

We agree the proposal should proceed to the Assessment Procedure and
recommend further consideration should be given to the impact on systems,
processes, timescales and costs.

Beverley Grubb
Market Development
Scottish and Southern Energy plc
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P17_ASS_002 - Dynegy

Mr G Forrester
Elexon
Third Floor
1 Triton Square
London
NW1 3DX

14 June 2001

Dear Gareth,

Modification Proposal P017: ECVNAs to receive 7 day report.

Dynegy is sympathetic towards third party agents who currently do not
receive the 7 day report.  Energy Contract Volume Notification Agents
(ECVNAs) are exposed to risks as a consequence of not being able to track
the notifications that they have submitted and this risk is exacerbated by
the poor Energy Contract Volume Authorisation Agent (ECVAA) service.
However, Dynegy only supports the proposal on the condition that the ECVNA
would only receive a report containing the details of those trades that it
has notified.  Under no circumstances must any ECVNA be allowed to receive
the net position of all parties that the ECVNA notified on the behalf of.
This would be a significant breach of commercial confidentiality and would
ultimately result in parties being unwilling to use third party ECVNA.

Yours sincerely,

Rekha Patel.

Power Regulatory Analyst.
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P17_ASS_003 – Seeboard

From: Morton, David[SMTP:DMorton@seeboard.com]
Sent: 15 June 2001 11:07
To: 'Elexon Modifications'
Subject: P17 Assessment Comments

With respect to the above mentioned modifications proposal we have the
following comments.

In our view this modification, if accepted, would make it possible for some
ECVNAs to provide their customers with a more reliable service.  This would
be of benefit to the entire market.  It is an oversight that ECVNAs were not
made recipients of this report at market opening.

There is another modification that touches on this area.  It looks likely
that the first deliverable from P4 Modification group will be improved
reporting of the notification process.  P17 specifically requests new
versions of "7 Day report", however a better solution may well emerge from
P4 proposals.  The needs of Power Exchanges and similar ECVNAs should be
embraced by P4 group and their proposals amended appropriately.  A single
package of changes should then emerge.

We would discard an ECVNA "7 Day Report" since we do not offer a third party
ECVNA service.  As such its contents would be a subset of the existing
report we receive as a Supplier.  Not withstanding our own need we do
understand and support improvement of reporting for ECVNAs.

Dave Morton
SEEBOARD
0190 328 3465
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P17_ASS_004 - Powergen

14th June 2001
Dear Gareth

Proposed Variation to BSC - Modification Proposal No: P17

Powergen welcomes this opportunity to make initial comments on the
modification proposed.

Powergen supports the provision to ECVNAs of the information about the
notifications that they have made for the next seven days, but would like
make the following points in relation to this proposal:-

* There must be no possibility of BSC Parties confusing the new flow with
the existing E0221 file.  There have already been instances of
counterparties disputing schedule 3b notifications at 19:00 on the basis of
the 12:00 or 15:00 edition of their ECVAA 7 day report.  A report that
doesn't show a BSC Party the notifications made by its counterparties has
the potential to cause more erroneous disputes.

* The report must be a separate flow and not cause any changes to be made to
the E0221 flow.  It will not be possible to treat the report recipient as
the selling party and both parties will need to be identified.

* The ECVAA URS will need to be amended as at present ECVNAs are excluded
from receiving the E0221 flow.

Yours Sincerely
James Hawkins.

Strategy & Regulation
Energy Trading
Powergen.
3
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P17_ASS_005 – TXU Europe

From: nikki.lea@txu-europe.com[SMTP:nikki.lea@txu-europe.com]
Sent: 15 June 2001 16:18
To: modifications@elexon.co.uk
Cc: phil.russell@txu-europe.com
Subject: Initial Comments on P17

TXU Europe Energy Trading Ltd (on behalf of all TXU Europe companies) would
like to make the following comments on Modification proposal P17 - ECVNAs to
Receive 7-Day Report.

TXU agree that ECVNAs should receive the 7-Day Report as it applies to
notifications they have made.  However this must be an optional service as
trading parties who act as their own ECVNA may not wish to receive the 7-Day
Report twice.

Regards

Nikki Lea
Market Development Analyst

~~~~~~~~~~~~~~~~~~~~~    DISCLAIMER    ~~~~~~~~~~~~~~~~~~~~~

This E-mail is private and confidential and may be covered by
legal professional privilege. It is therefore only intended for
the addressee(s). If you are not one of those persons you must
not read, copy, store, disclose, use or distribute its contents.
Please also contact the sender immediately and delete the original.

~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~
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P17_ASS_006 – London Electricity

From: Walker Rachel[SMTP:Rachel_Walker@londonelec.co.uk]
Sent: 15 June 2001 15:40
To: 'modifications@elexon.co.uk'
Subject: P17 Assessment Comments

Please find London Electricity's comments on modification P17 below

London Electricity generally supports this modification to allow third party
ECVNAs to receive the Forward Contract or 7-day Report.  This will affect a
small number in the market as most ECVNAs are also Trading Parties. However,
it will allow those who are not also trading parties to better assess their
notifications.  This will facilitate increased efficiency in the market,
thus better fulfilling the BSC objective under Condition 7A(3)(c) of the
transmission licence.

One reservation about the modification is that not all of those receiving
this report will have contributed to its cost.  We would therefore like to
see an appropriate charge to be levies on those receiving the report who are
not BSC signatories.  Also we are concerned that ECVNAs that are also
Trading Parties may receive two copies of the report.  This may cause system
difficulties and so it may be optimal that ECVNAs already receiving this
information do not receive a duplicate.  We suggest that ECVNAs should be
able to choose whether to receive this report in addition to their existing
report.  This will ensure that parties' existing systems are not disrupted
by a duplicate report.

Regards

Rachel Walker
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P17_ASS_007 – Northern Electric

.15th June 2001

Modification Department
ELEXON
10th Floor
338 Euston Road
London
NW1 3BP

Dear Sir

Modification Proposal P17: ECVNAs to receive 7 Day Report.

Northern Electric and Gas welcomes the opportunity to comment on
modifications P17 'ECVNAs to receive 7 Day Report'.

Having considered the options outlined in the 'Initial Assessment of
Modification Proposal P17', Northern Electric supports Modification Proposal
P17.  We believe that the proposal of this modification are justified, as
all 3rd party ECVNA's should receive these confirmations to allow them to
manage their own errors and omissions risk

Within the industry all participants should be given equal opportunity to
manage their own risks, and this modification will enable this, as it will
lead to more short term liquidity and less exposure to the balancing
mechanism for 3rd party ECVNA's.

We hope that these comments are helpful,

Yours faithfully

Lesley Mulley
Industry Communications Manager
Northern Electric and Gas

Northern Electric

C:\windows\TEMP\TW015 - P17 Assessment Comments.doc
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P17_ASS_008 – ScottishPower

Cathcart Business Park, Spean Street
Cathcart, Glasgow, G44 4BE
Telephone (0141) 568 2313
FAX (0141) 568 2366
15th June 2001

Mr Gareth Forrester
Modifications Manager

P17 Assessment Comments from ScottishPower

Dear Mr Forrester,

ScottishPower is pleased to provide our comments on Modification Proposal
P17: ECVNAs to Receive 7-Day Report.  Please note that these comments are
provided on behalf of ScottishPower plc, Manweb plc and Manweb Services Ltd.
Please also be aware that ScottishPower has not undertaken a full review of
this proposal at this stage, and that the points raised below may be
superseded by subsequent analysis as the proposal progresses to Report
Phase.

ScottishPower receives the 7-Day Report as a Trading Party and does not (and
has no intention to) contract with any third party Notification Agents.
Consequently, we do not need to receive the report as a Notification Agent
and we would not support Modification Proposal P17 as it would incur
unnecessary additional costs to develop systems to generate and receive the
report as well as on-going operational costs.  If the proposal is
nevertheless progressed  we assume that Notification Agents will only
receive information in the report for trades they had responsibility for
notifying.

I hope you find these comments helpful, and that they can be considered by
the Modification Group during the further assessment of P17.  If you have
any questions on this response, please do not hesitate to contact me.

Yours sincerely,

Steve Field

ScottishPower  Cathcart Business Park  Spean Street  Glasgow  G44 4BE
Telephone 0141 568 2000
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ANNEX 6 – SECOND CONSULTATION AND IMPACT ASSESSMENT
RESPONSES

Responses from P17 Assessment Second Consultation and Impact Assessment

Representations were received from the following parties:

No Company File
Number

For Against

1. Seeboard P17_IA_001 üü

2. Scottish and Southern P17_IA_002 üü

3. London Electricity P17_IA_003 üü

4. Yorkshire Electricity P17_IA_004 üü

5. Npower and Npower Direct Ltd (NDL) P17_IA_005 üü

6. GPU Power Distribution P17_IA_006 - -

7. ScottishPower P17_IA_007 üü

8. TXU Europe P17_IA_008 üü

9. Siemens Metering DataCare P17_IA_009 - -

10. Siemens P17_IA_010 üü

11. AEP Energy Services Limited P17_IA_011 üü

12. British Energy plc P17_IA_012 üü

13. Bridge of Cally Energy P17_IA_013 üü
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P17_IA_001 Seeboard

From: Fraser, Sue[SMTP:SFraser@seeboard.com]
Sent: 13 July 2001 12:50
To: 'modifications@elexon.co.uk'
Subject: P17 Consultation/Assessment - SEEBOARD Response

Our response to the Modification Proposal 17 is as follows:-

Seeboard fully supports Modification P17.  As a Notification Agent and Electricity Supplier we have no
need for this report since it would only contain a subset of the data we already receive in flow ECVAA-
I022.  We do however understand how other ECVNA's, offering a third party service, would find this
very helpful and this would better facilitate achievement of BSC Objectives.

Seeboard welcomes the approach which makes the receipt of the proposed new flow fully optional
since this removes the need for any immediate work on our trading systems or infrastructure. We
would update our message routing software at some point so that it understands the structure and
default routing for the proposed flow should one be sent to us in error. We would require no notice of
the change.

Seeboard supports the option to extend the scope of the modification to MVRNA's, however this
support is conditional on the costs being reasonable.

Sue Fraser
for Dave Morton 0190 328 3465

CPC025: Detailed Level Impact Assessment (DLIA) for Modification Proposal P17: ECVNAs To Receive 7
Day Report.

I agree with the proposed changes.

How much notification do you require?  _0_________ No. Of days.

Do the changes stated impact your organisation?  No*

Comments:

No impact on Seeboard as this new flow will be fully optional.

Seeboard supports the option to extend the scope of the modification to MVRNA’s, however this
support is conditional on the costs being reasonable.

Name:  Dave Morton

BCA/PACA* 

Organisation:  SEEBOARD

Date:  13TH July 2001
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P17_IA_002 Scottish and Southern

From: Beverley Grubb[SMTP:Beverley.Grubb@scottish-southern.co.uk]
Sent: 13 July 2001 13:33
To: modifications@elexon.co.uk
Subject: P17 Consultation / Assessment

Please find attached our response in relation to the above modification proposal.

Regards

Beverley Grubb
Market Development
Scottish and Southern Energy

Attached file: p17.doc:

P017 - Requirements Specification for Receipt by Notification Agent
Of Forward Contract Report

This response is submitted on behalf of Scottish and Southern Energy, Southern Electric, Keadby
Generation Limited and SSE Energy Supply Limited.

Background
This modification suggests ECVNAs should receive an appropriate version of the 7 Day Report
confirming notified volumes received by the ECVAA to allow ECVNA's to manager their own errors.  This
would help increase confidence in the notification process.

SSE supports the principle behind this modification.  It seems sensible that ECVNAs should have access
to such reports.  We agree that it should improve confidence and help reduce the number of
notification errors.  It would also place ECVNA's on a level footing with BSC Parties.

SSE agrees that P017 should be progressed as a standalone Modification Proposal but P004 should be
taken into consideration where relevant.

Comments on Requirements Specification Overview
We believe that:
- to protect confidentiality any report should only contain those trades that the Notification Agent

has notified
- receipt of the report should be optional
- it is appropriate that the report is based on the format of E0221 but there should be no change

to E0221.
- if a notification is overwritten by another agent, this information should be shown in the new

report in order that the agent has the most accurate and up to date information to allow him to
identify all errors or inconsistencies associated with those trades that he has notified.

- the report should contain information on ECVNs and MVRNs.

Implementation Costs and Time scales
SSE anticipate they could implement this change within a timescale of less than 1 week and the costs
would be minimal.

We look forward to receiving feedback from the Logical Consortium on the likely cost and timescales for
implementing such changes.  Any final decision should be made in light of such information.
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P17_IA_003 London Electricity

From: Walker Rachel[SMTP:Rachel_Walker@londonelec.co.uk]
Sent: 13 July 2001 15:19
To: 'Modifications@elexon.co.uk'
Subject: P17 Consultation/Assessment

Please find below London Electricity's response to the above modification.

Regards

Rachel Walker

London Electricity supports this modification to allow third party ECVNAs to receive the 7 day report
subject to the clarification of cost allocation.
Any ECVNA that receives the report should contribute towards the cost of its production. We would
hope to see cost information in the next stage of the modification process.

We are pleased that receipt of the ECVNA report is optional as this will prevent duplication to BSC
parties who already receive the 7 day report.  It is also correct that the ECVNA report only contains
details of those trades which it has notified to ensure confidentiality.
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P17_IA_004 Yorkshire Electricity

From: Emma.Coates@yeg.co.uk

Sent: 13 July 2001 11:26

To: ccc@elexon.co.uk

Subject: CPC025 -  DLIA on P17: ECVNAs to Receive 7-Day Report

Dear CCC,

Yorkshire Electricity agree to the above change proposal.

If you have any queries, please let me know.

Cheers,

Emma Coates

Business Analyst, Supply Design Authority

Information Systems Services

Yorkshire Electricity

www.yeg.co.uk



Page 52 of 61
ASSESSMENT REPORT

© ELEXON Limited 2001

P17_IA_005 Npower and Npower Direct Ltd (NDL)

From: Lees, Helen

Sent: 13 July 2001 11:31

To: 'ccc@elexon.co.uk'

Subject: Elexon CPC25

All

Please find attached below Npower and Npower Direct Ltd's response to Elexon

CPC25.

If you have any questions about this CPC response please do not hesitate to contact me.

Regards

Helen Lees

Design Authority

npower

<<NDL response CPC025.doc>>

CPC025: Detailed Level Impact Assessment (DLIA) for Modification Proposal P17: ECVNAs To Receive 7
Day Report.

I agree/disagree* with the proposed changes.

How much notification do you require?  __________ No. Of days.

Do the changes stated impact your organisation?  Yes/No*.

Comments:

Name: Helen Lees

BCA/PACA* ________________________________________

Organisation:  Npower Direct Ltd

Date:  13 July 2001
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<<Npower response CPC025.doc>

CPC025: Detailed Level Impact Assessment (DLIA) for Modification Proposal P17: ECVNAs To Receive 7
Day Report.

I agree/disagree* with the proposed changes.

How much notification do you require?  __________ No. Of days.

Do the changes stated impact your organisation?  Yes/No*.

Comments:

Name: Helen Lees

BCA/PACA* ________________________________________

Organisation:  Npower

Date:  13 July 2001
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 P17_IA_006 GPU Power Distribution

From: Deregulation Control Group

Sent: 13 July 2001 16:03

To: 'Sahra Abdillahi'

Subject: GPU Power UK's Response to CPC025 -  DLIA on P17: ECVNAs to Receive 7-Day Report

Sahra,

Please find that GPU Power UK's response to CPC025 -  DLIA on P17: ECVNAs to Receive 7-Day Report,
is 'No Comment.'

Regards,

Jason

Jason J Guest

Deregulation Control Group & Distribution Support Office

GPU Power Distribution
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P17_IA_007 ScottishPower

From: NETA_SPOC

Sent: 13 July 2001 16:39

To: 'ccc@elexon.co.uk'

Subject: ScottishPower Response to CPCs 24 and 25

Please find attached ScottishPower's comments on Change Proposal Circulars 24 and 25.  If you have
any problems with this email or its attachments, please do not hesitate to contact me.

Steve Field

Calanais for ScottishPower

Design Authority, Deregulated Services

CPC025: Detailed Level Impact Assessment (DLIA) for Modification Proposal P17: ECVNAs To Receive 7
Day Report.

I agree/disagree* with the proposed changes.

How much notification do you require?  _____30_____ No. Of days.

Do the changes stated impact your organisation?  Yes/No*.

Comments:

Name:  ________David Nawrath________________________

BCA/PACA* ________________________________________

Organisation:  _____ScottishPower / Manweb_______________

Date:  ____13th July 2001_______________
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P17_IA_008 TXU Europe

From: edward.coleman@txu-europe.com

Sent: 13 July 2001 16:18

To: ccc@elexon.co.uk

Subject: CPCs

(See attached file: P17 CPC025r.doc)(See attached file: CPC024r.doc)

CPC025: Detailed Level Impact Assessment (DLIA) for Modification Proposal P17: ECVNAs To Receive 7
Day Report.

I agree with the proposed changes.

How much notification do you require?  __30________ No. Of days.

Do the changes stated impact your organisation?  Yes.

Comments:

The number of days notice is dependant upon the final solution chosen: Option 1, Option 1 and Option
2 combined or Option 3.  Option 3 attracts the least impact.

Name:  ____Edward Coleman_______________________________________

BCA/PACA* ___BCA_____________________________________

Organisation:  ___TXU_____________________________________

Date:  ___13/07/2001________________
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P17_IA_009 Siemens Metering DataCare

From: Riley, Victoria

Sent: 02 July 2001 15:30

To: 'Sahra Abdillahi'

Cc: Handley, Sarah

Subject: RE: CPC025 -  DLIA on P17: ECVNAs to Receive 7-Day Report

Sahra,

Please find attached Siemens Metering DataCare response to CPC025.

Kind Regards

Vicki

CPC025: Detailed Level Impact Assessment (DLIA) for Modification Proposal P17: ECVNAs To Receive 7
Day Report.

I neither agree nor disagree with the proposed changes.

How much notification do you require?  ____0______ No. Of days.

Do the changes stated impact your organisation? No.

Comments:

Name:  ___Victoria Riley________________________________________

BCA/PACA* _PACA_______________________________________

Organisation:  ___On behalf of Siemens Metering DataCare_____________

Date:  ___2 July 2001________________
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P17_IA_010 Siemens

From: roger.grew@siemens.co.uk

Sent: 02 July 2001 16:52

To: Sahra Abdillahi

Subject: Re: CPC025 - DLIA on P17: ECVNAs to Receive 7-Day Report

No impact.

(See attached file: CPC025.doc)

CPC025: Detailed Level Impact Assessment (DLIA) for Modification Proposal P17: ECVNAs To Receive 7
Day Report.

I agree with the proposed changes.

How much notification do you require? None.

Do the changes stated impact your organisation?  No

Comments:

Name:  Roger Grew

BCA/PACA*

Organisation:  Siemens Metering (Nottingham)

Date: 2nd July 2001.
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P17_IA_011 AEP Energy Services Limited

From: rcossec@aep.com

Sent: 05 July 2001 15:01

To: ccc@elexon.co.uk

Subject: CPC025

Please find herewith AEP change Management Circular.

(See attached file: Impact assessment P17 CPC025.doc)

CPC025: Detailed Level Impact Assessment (DLIA) for Modification Proposal P17: ECVNAs To Receive 7
Day Report.

I agree with the proposed changes.

How much notification do you require?  5 working days.

Do the changes stated impact your organisation?  No.

Comments:

Name:  _______Rozenn Cossec__________________

BCA/PACA* ________________________________________

Organisation:  __AEP Energy Services Ltd______________________________________

Date:  _____05/07/01______________
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P17_IA_012 British Energy plc

From: Ace Rachel

Sent: 12 July 2001 10:57

To: 'ccc@elexon.co.uk'

Subject: CPC025

Please find attached the modified proforma for the above CPC.

Regards

Rachel Ace

This message has been sent from the British Energy Group.

British Energy plc

CPC025: Detailed Level Impact Assessment (DLIA) for Modification Proposal P17: ECVNAs To Receive 7
Day Report.

I agree with the proposed changes.

How much notification do you require?  ___None_______ No. Of days.

Do the changes stated impact your organisation?  Yes/No*.

Comments:

Name:  _Rachel Ace__________________________________________

BCA/PACA* _BCA_______________________________________

Organisation:  British Energy Power and Energy Trading, British Energy Generation, Eggborough Power
Ltd________________________________________

Date:  12th July 2001___________________
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P17_IA_013 Bridge of Cally Energy

Written response from Stephen Mooney:

Agree. No Impact


