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Title Version No. 

v0.1 

Logica Reference 

Introduction of a seasonal Zonal Transmission Losses scheme  

ICR963 

ELEXON Reference Date Received Date Issued 

CR169 - P229 11-February-2009 26-February-2009 

Assessor Name Baseline for Impact Assessment 

Gemini Carrington CR-169 – P229.doc dated 11th February 2009 

P229 Requirements Specification v1.0.pdf dated 10th February 2009 

Summary of Assessment 

Modification P229 seeks to change the Transmission Losses arrangements in the BSC so a 
Transmission Loss Factor (TLF) for each BSC Season is calculated for each ‘TLF Zone’.  Each year TLFs 
for each BSC Season would be calculated for the following year using historical data.  The aim is to 
allocate transmission loss costs across generators and demand customers on the GB transmission 
system such that they better reflect the source of losses. 
 
Logica’s solution will include removing the existing P82 footnotes in the IDD Part 1, IDD Part 2, CDCA 
URS and CRA URS. Also a script will be created which will load, validate and verify the TLF data and 
log errors/warnings found.   
 
This change will be delivered as a patch release potentially in April 2011.  
 
P226 has been priced at ~£28K, Logica have kept this price low by delivering this as a light patch 
release and this assumes Logica are providing both the AMD and BPO service. 
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Requirements and Solution 
 

Brief Summary of Change 
Modification P229 seeks to change the Transmission Losses arrangements in the BSC so that 
Transmission Loss Factor (TLF) for each BSC Season is calculated for each ‘TLF Zone’.  Each year TLFs 
for each BSC Season would be calculated for the following year using historical data.  The aim is to 
allocate transmission loss costs across generators and demand customers on the GB transmission 
system such that they better reflect the source of losses. 

Logica’s Proposed Solution 
Logica’s proposed solution is detailed below: 
Please Note. This is based on the solution for P203, which is the same solution as P198 Alt Option 1 
Scripted Option 1. 
 
Removal of P82 Functionality 
The ‘removal’ of P82 was limited to the addition of footnotes in the IDD Part 1, IDD Part 2, CDCA URS 
and CRA URS.  All other documentation and software remained unchanged.  Therefore to reinstate 
the P82 functionality will involve the following tasks: 

• IDD Part 1 – remove footnote 1. 
• IDD Part 2 – remove footnotes 1, 2, 3, 4, 5, 6, 10 & 11. 
• CDCA URS – remove footnotes 3, 4, 5, 10, 11, 12, 13, 15 & 16. 
• CRA URS – remove footnotes 4, 5, 9 & 12. 
• Perform testing on CDCA ‘Report Aggregated Volumes’ scripts (CDCA-F029) due to the 

increased data scope since BETTA. 
No DCRs will be created for the documentation changes – they will be changed directly in the full 
document release of IDD and URS. Testing with post-BETTA dataset will involve tests R2T-27, R2T-28 
for data setup plus R3A-01. 
 
Script to Load the TLF Data 
A scripted approach has been assessed and this would require the following tasks:  

• IDD Part 2 CRA-I029 manual interface - specify the CSV data format of the manual flow. 
• CRA BPM to reflect the script loading process. 
• Design and develop scripts to validate, load and verify the TLF data, and to log 

errors/warnings where found. 
• Perform Unit Tests for the new loading process. 

  
Logica have reviewed the treatment of offshore connections to the Transmission System in P229 and 
this has no impact to the solution above. 
History of Solution 
Logica have not seen P229 before but this change has been previously proposed by P203. The P203 
solution was based in turn on the P198 Alternative solution 

IA delivered to ELEXON on 14th Sept 2007 v0.1 of ICR758 CR102 P203 - Alternative P198 Introduction 
of a Zonal Transmission Losses Scheme. 
Please Note. P203 has been identified by ELEXON as being the same as P198 Alt Option 1 Scripted 
Option 1.  
 

Operational Impact of Solution 

There will be no operational costs for TLF input, whilst adding increased validation and removing the 
possibility of manual input errors. 
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Impacts and Testing 
 

CVA Changes to Service 
Services Impacted 
 BMRA CDCA CRA ECVAA SAA  STAR NETA 

MAR 
EI 
SERVER 

ECVAA web 
service 

Software   X       
Design Specification          
System Specification          
Operations Manual           
Logical Data Model           
IDD Part 1 (Docs)  Full Full       
IDD Part 1 (S’Sheet)          
IDD Part 2 (Docs)  Full Full       
IDD Part 2 (S’Sheet)          
URS  Full Full       
Combined 
SAA/CRA/CDCA 
System Specification 

         

Infrastructure 
Design Specification 

         

NETA Overall Design 
Specification 

         

NETA Logical Data 
Model 

         

STAR 2 Functional 
Specification 

         

STAR 2 Technical 
Specification 

         

Formal System 
Testing Test Pack 
(Regression) 

         

User Guide          
User Guide Annex 1 
(Help Text) 

         

User Guide Annex 2 
(Admin Guide) 

         

User Guide Annex 3 
(Technical Guide) 

         

Pack checklist & 
Guide 

         

Schema 
Documentation 

         

Xsec Installation 
Guide 

         

ECVAA Credentials 
Generator          
(.xls unsupported) 

         

Other1          

                                                
1 Where this line is used, clearly state what is included in the ‘any other information’ section of this form. 
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Comments on Deployment Issues None 

Comments on Impact on System 
Performance: 

None 

 

Testing Strategy 

Testing Synopsis: Testing involved for this change will be Change Specific, System and the following 
regression testing; R2T-27, R2T-28 and R3A-01. 
This change will be delivered as a patch release potentially targeted at April 2011. The Patch Release 
will have the same rigour applied to it as defect fix process in Application Support. 
Unit and Module X Change Specific X Performance  
Formal System Testing 
(Regression) X System Integration Testing  Volume  

Other: 
The main areas of testing performed will be: 

• TLF values are correctly processed  
• Settlement Calculation is correctly calculated 
• CDCA ‘Report Aggregated Volumes’ scripts (CDCA-F029) 

Rationale:  
 
 

 

Acceptance Criteria  

Logica confirm that Logica will meet ELEXON’s acceptance criteria as detailed in Change Delivery - 
Standard for Acceptance Criteria v1.0 dated 15 February 2008 
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Pricing and Assumptions by Application 
 

Item Description Total Price 
(ex VAT) 

Price Tolerance Project Duration 

Application: CRA/CDCA 

Option 1: P229 Solution 

Change Cost £28,215   

Total £28,215 0% 4 weeks 
 
Justification of Costs  and Comments 
P226 has been priced at ~£28K, Logica have kept this price low by delivering this as a patch release. 

Specific Validity Constraints 

None 
 
Standard Validity Constraints 

• Price and duration assume that this change is developed in isolation and the effects of other 
changes are excluded. 

• No allowance is included for the final solution being different from the baseline. 
• No allowance is included for supporting Release Audit activities.  Any effort will be charged at 

contracted T&M rates 
• No allowance is included for supporting ELEXON assurance activities.  Any effort will be 

charged at contracted T&M rates 
• No allowance is included for Walkthrough activities.  Any effort will be charged at contracted 

T&M rates 
The validity period for this assessment is 30 days and is based on the following payment schedule: 

• Logica will invoice 30% on receipt of Purchase Order or authorised start of work, 30% on 
completion of first build phase, 30% on live implementation and 10% on successful 
completion of the Success Criteria or one month after live implementation, whichever is 
sooner. 

 

Validated Assumptions 
• The solution assumes that any seasonal TLF will be entered in time for that season and not 

immediately it is received. 
 
• This change will be delivered as a patch release potentially in April 2011, however if Logica 

are not the AMD and BPO service provider the patch release model will not be viable. 
 

• If this change is targeted at April 2011, the current Fee Rates will need to be indexed, thus a 
change is price. 

Outstanding Issues and Risks 
None 

Any Other Information 
• This change has been assessed where Logica are providing both the AMD and BPO service. 

• This change is linked to Logica Reference: ICR964 v0.1 (“ICR964 BPO CR032 P229 IA 
v0.1.doc”) and must be ordered together with this change. This will result in a combined 
project duration of 5 weeks. 
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Attachments 

ICR963 AMD CR169 P229 Price Presentation v0.1.xls 

 
Authorised Signature Date Signed 

  

 

Doc Ref: ICR963 – AMD Impact Assessment  Version: 0.1 
© ELEXON Limited 2009  Page 6 of 6 


	ICR963
	Requirements and Solution
	Impacts and Testing
	Pricing and Assumptions by Application

