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■ Introductions  

■ Recap from Meeting 3 

■ BMRS Phase  2 – Solution Update 

■ Update on ENTSO-E curve types 

■ Transparency Regulation BMRS Screens 

■ Lunch (≈ 13:00) 

■ Participant Testing 

■ Practicalities of Solution 

 

 



Implementation Timescales 
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Outline Phases in the proposed delivery model  Delivery 

Phase 1 - Establish the new platform and deliver Modifications 

P291 and P295. The functionality for P291 and P295 will 

include: 

 New front end web server and user interface 

 Data downloadable  through new API (Application 

Programming Interface) 

 TIBCO interface for existing TIBCO users  

December 2014 

Phase 2 – Provide API for all Raw Data: 

 Migrate the data loading components.  

 Make all raw data being available via the API Interface  

 Note derived data, e.g. imbalance prices will not be 

migrated until Phase 3 

April 2015 

Phase 3 - Full functionality for all BMRS data and deliver 

Modification P297
1
 

 Migrate the BMRS calculations (such as imbalance price 

calculation) 

 New front end web server and user interface for all 

BMRS published data 

 P297 data available through all channels (including 

TIBCO) 

November 2015 

 

                                                
1 Receipt and Publication of New and Revised Dynamic Data Items 



General Update on project 
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■ Phase 1 

–  Completed design  

–  Entered Operational Acceptance Testing 

–  Informal Participant Testing 

–  Formal Participant testing (November) 

 

■ Phase 2 

– Completing requirements for Phase 2 

– Working on solutions for BMRS push data service 



Recap From Meeting 3 
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■ Action: User group members to comment on whether they will use RSS or API  

−Those who replied believed the API will most likely be used. We believe API 

exceeds RSS to provide users with REMIT data and also sought clarification with 

ACER 

 

■  Suggestion: To publish all versions of API on BMRS 

–Update: The guidance will capture all the new version and will be published to 

users. This can be included in the front end (not for phase 1).  

 

■ Suggestion: in relation to the sample API URL , users should be able to omit the 

Settlement Period parameter in order to receive all data for that Settlement Date, 

rather than inserting an asterisk as a wildcard 

- Update: The guidance will capture all the new version and will be published to 

users. This can be included in the front end (not for phase 1).  

 

 

 

 

 

 

 



Recap From Meeting 3 

Insert: Document title 7 

■ Action: ELEXON and Ofgem will discuss the issue and advise ENTSO-E on the 

notice/lead time required to implement a change in GB market. 

–Update: Also raised at ENTSO-E workshop 

 

■ Action: ELEXON will update the API policy to make it clear that misusing the API 

could result in the API key being revoked and an inability to post REMIT messages 

–Doc Updated, presented to ISG and published 

 

■ Suggestion: Include the API user guide on the BMRS site alongside the help text. 

–  This will be referenced in current BMRS and included in new BMRS 

 

■ Suggestion was to include two more statuses for event status: Superseded and 

Future.  

– Updated and issued 

 

 

 

 

 

 



Phase 2  
Solution Update 



Phase 2 – Solution Update 
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■ Phase 2 will include provision of a push data service using an internet connection 

 

■ Previously referred to as Data streaming  

 

■ Requirements such as data backfill (discussed in last meeting) will be part of the 

solution 

 

■ The objective is to have a Low Grade comparable alternative to TIBCO (without its 

issues) 



Update on Curve 
Type 



The Time series and Curve Types 
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■ Time series is similar to Settlement Periods – The ENTSO-E Schemas are hierarchical  

Each submission will have a series of time interval associated and generally defined 

with a resolution of 1 min, 15 mins, 30 mins or 1 hour.  

 

■ ENTSO-E  also defines curve types for these time series as follows 

–A01 – Sequential fixed sized blocks - The curve is made of successive Intervals of 

time (Blocks) of constant duration (size), where the size of the Blocks is equal to 

the Resolution of the Period. 

–A02 – Point - The curve is made of successive instants of time   

–A03 – Variable sized blocks - The curve is made of successive Intervals of time 

(Blocks) of variable duration (size) – End date = start date of next interval 

–A04 – Overlapping breakpoint  

–A05 – Non overlapping Breakpoint 

 

■ We have specified only the use of  A01 for all articles  as it fits the GB market well 



Graphical representation  
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Fixed Sized Blocks 
Variable Sized Blocks 

A03 only requires the position to be provided where a block change occurs  

 

Reference : THE INTRODUCTION OF  DIFFERENT TIME SERIES POSSIBILITIES 
(CURVETYPE)  WITHIN ENTSO-E ELECTRONIC DOCUMENTS 

  



The Issue 
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■ Since the implementation, it was highlighted to us that allowing A03 submission for 

participants could be a more efficient method of submission for long outages 

 

■ ENTSO-E now recommends the use of A03 as much as possible as it results in 

smaller size XML and allows faster processing 

 

■ Transparency platform release 2 has a limit of processing maximally 10 000 

position within XML 

 

■ Example a year outage with 30min resolution will result in 17520 position 

 

 

 



Current Situation 
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■ BMRS does not process A03 correctly, and we are supporting A01 for Go-live 

 

■ BMRS does not restrict to 30min resolution for outages – therefore we recommend 

submitting higher resolutions for longer outages   

 

■ We have assessed the impact of changing the system to support A03 as well as 

A01  

 

■ In any case, BMRS will not reject an A03 submission if it conforms to ENTSO-E 

specification – it will be published to TIBCO and EMFIP properly. BMRS front end 

will only display the data properly 

 

 



Next Steps 
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■ Presented the issue to Panel Committee ISG 

 

■ ISG agreed BMRS solution should be updated to include in A03 

 

■ Too risky to make changes for December 2014 but would be beneficial to introduce 

this before May 2015 

 

■ Presenting a paper to next ISG meeting formally asking ISG to approve change 

based on earliest feasible date 



Transparency 
Regulation BMRS UI 



Transparency Regulation UI 1 
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■ Outage File type 

■ Changes In Actual Availability Of Generation Units 

■ Article A15.1b  

 



Transparency Regulation UI 2 
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■ Balancing File Type 

■ Cross Border Balancing – Energy Activated 

■ Article A17.1jc  

 



Transparency Regulation UI 3 

BMRS User Group 081014 19 

■ Generation File Type 

■ Month-Ahead Total Load Forecast Per Bidding Zone 

■ Article A6.1d  

 



Participant Testing 



Participant Testing 
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■ Participant Testing is scheduled to run for 3 days 

■ Commences Thursday 20th November, runs through Friday 21st November and 

completes at COP on Monday 24th November  

■ Facilities available during Participant Testing will be 

–The new BMRS Website for viewing and searching P295/P291 data 

–The new BMRS APIs for retrieving historic P295/P291 data 

–TIBCO transmission [TBC] – limited to one participant (already allocated) 

–The ELEXON Portal  

– for registering Assets  

– submitting P291 data using a web GUI 

–Submitting P291 data using a webservice 

–Facilities available during Participant Testing will be 

■ Data available will be whatever is in the new BMRS database at the time which will 

be the result of submissions made to the test BMRS by National Grid 

 

 



Participant Testing 
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■ Participation in Participant Testing requires pre-registration 

–Please contact Zaahir Ghanty (zaahir.ghanty@elexon.co.uk 0207 380 4362) before 

31st October 2014. 

■ Once the list of Participants is known, CGI will check whether the users applying 

already have accounts on the ELEXON Portal or create an account in readiness 

■ In advance of the start of the Participant Test phase, CGI will issue an email to 

Participants detailing how to access the APIs and in particular how to find out the 

Key necessary to use the various API services. 

■ The firewalls will be opened at the start of testing on 20th November to allow 

Participants to access the test environment and closed again at the end of the test 

phase (COP on 24th November) 

 

 

 

mailto:zaahir.ghanty@elexon.co.uk


Practicalities of 
Solutions 



AOB 


