
P272 

 

Approved Modification P272 makes Half Hourly (HH) Settlement mandatory for Profile Classes (PCs) 5-8 Metering Systems with Advanced Meters and comes into effect on 1 

April 2016. This means that from 1 April 2016, all sites in PCs5-8 with an Advanced Meter will need to settle on a HH basis and the Suppliers and agents appointed to the 

Metering Systems will need to be HH Qualified. 

In order to enable ELEXON and the Performance Assurance Board (PAB) to review the change of Measurement Class plans and liaise and advise if necessary, we ask that 

you fill out this questionnaire. The answers will be reported back to the PAB. Please indicate the number of Metering Systems you are responsible for that will be impacted 

by the change and when you intend to transfer them to HH Settlement.  

At its October meeting, the PAB agreed the timeline for the submission of transition plans for Suppliers and their agents. According to this timelines, the plans should be 

submitted by Friday, 27 February 2015. 

PLEASE NOTE, we are aware that not everyone will have a detailed plan in place by 27 February 2015 and that these will evolve over time, so please give indicative figures. 

If your plans change, please update your Operational Support Manager (OSM) by the 1st Working Day of each month up until 1 April 2016, so that we can inform the PAB.  
 

 

 

Party Name 

  

Email Phone number 

  

Associated Market Participant IDs 

 

 

1. Have you got a project plan? If not, when do you intend to prepare this plan?  

 

 

2. Do you feel you have got enough resource to be able to carry out the activity related to P272 within the required timescales? If not, when do you feel the right 
resources will be allocated? 
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3. If you have already made plans for the migration, please fill out the table below to indicate the numbers of Metering Systems being moved each month 
 

Month Number of Metering Systems transferring from NHH to HHi 

MSIDs expected to begin transition MSIDs expected to complete transition 

May 2015   

Jun 2015   

Jul 2015   

Aug 2015   

Sep 2015   

Oct 2015   

Nov 2015   

Dec 2015   

Jan 2016   

Feb 2016   

Mar 2016   

Overall  

 

4. What are the controls and risks, stemming from P272, that have been identified by your business ii? 
 

 

 

 
                                                

 

 
i When answering this question, please consider the time required for Meter exchanges and Change of Agent activities that might be needed to transition 
ii While other questions are needed for analysis of P272 impacts, the answers to this question will be collated, anonymised and shared with industry as good practice education 

     


