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CP Consultation Responses 

CP1429 ‘Proving test timescales’ 

This CP Consultation was issued on 9 February 2015 as part of CPC00753, with responses 

invited by 6 March 2015. 

Consultation Respondents 

Respondent 
No. of Parties/Non-

Parties Represented 
Role(s) Represented 

British Gas 1/0 Supplier 

EDF Energy 10/0 Generator, Supplier, Non Physical 

Trader, ECVNA, MVRNA, Supplier 

Agent, Consolidator 

E.ON 1/0 Supplier 

IMServ 0/1 Supplier Agent 

ScottishPower 1/1 Supplier, Supplier Agent 

Siemens Operational 

Services 

0/1 Supplier Agent 

SSE Energy Supply 

Limited 

1/0 Supplier 

TMA Data Management 

Ltd 

0/1 Supplier Agent 

Western Power 

Distribution 

4/0 Distributor, Supplier Agent 



 

 

CP1429 

CP Consultation Responses 

9 March 2015  

Version 1.0  

Page 2 of 13 

© ELEXON Limited 2015 
 

Summary of Consultation Responses 

Respondent Agree? Impacted? Costs? Impl. Date? 

British Gas     

EDF Energy     

E.ON    - 

IMServ     

ScottishPower     

Siemens 

Operational 

Services 

    

SSE Energy Supply 

Limited 
    

TMA Data 

Management Ltd 
    

Western Power 

Distribution 
    
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Question 1: Do you agree with the CP1429 proposed solution? 

Summary  

Yes No 
Neutral/No 

Comment 
Other 

8 1 0 0 

 

Responses 

Respondent Response Rationale 

British Gas Yes - 

EDF Energy Yes We support the change with respect to defining 

timescales for proving tests to be carried out 

however we believe that these timescales should be 

30 working days rather than 15. The proposed 15 

working day deadline is a disproportionate timescale 

on MOAs to carry out proving tests for metering 

systems that pose less risk to settlement than COP5 

metering systems. 

E.ON Yes Yes, however we are concerned over timescales for 

the MOP to process flows given potential changes 

that may result from P272. 

IMServ Yes We agreed that proving tests add value and 

reassurance; it’s sensible to suggest that proving 

tests be performed on all HH traded meters, 

including COP10.  We agree with the proposed 

timescales for normal business scenarios however 

believe a dispensation to these should be allowed 

with regard to the P272 industry requirements (and 

MPANs). 

ScottishPower Yes - 

Siemens 

Operational 

Services 

No Siemens would agree with the proposed timescales 

of 15WdD + 15WD for Proving Tests for CoP10 

meters under normal HH installation and CoMC 

volumes. We disagree with the proposal of all PC 5–

8 meters that have not transitioned to HH 

Settlement by the 25th June will be included in the 

current proposed timescales. The Industry has 

168,000 PC 5-8 Cop10 meters to transition in less 

than five months (November 2015 – March 2016) to 

achieve the implementation date of P272, of which 

Siemens have a number. Currently we do not know 

the transition profile for these meters, as we are 

reliant on the Suppliers for this information. Our 

concern is that we will have significantly less than 

five months to perform the CoMC for these meters.  

We therefore disagree with the implementation of 
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Respondent Response Rationale 

CP1429 and CP1411 on 25th June 2015, as there is 

the possibility they will have a detrimental effect on 

achieving the current implementation date of P272.   

SSE Energy Supply 

Limited 

Yes Further to the approval to mandate Proving Tests 

for CoP10 Metering Systems (CP1411), we agree 

the timescales for Proving need to be aligned with 

other CoP Half Hourly Metering Systems. 

TMA Data 

Management Ltd 

Yes - 

Western Power 

Distribution 

Yes - 
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Question 2: Do you agree that the draft redlining delivers the 

CP1429 proposed solution? 

Summary  

Yes No 
Neutral/No 
Comment 

Other 

9 0 0 0 

 

Responses 

A summary of the specific responses on the draft redlining can be found at the end of this 

document. 

Respondent Response Rationale 

British Gas Yes - 

EDF Energy Yes We believe section 4.6.5 of BSCP502 should also be 

updated to reflect changes to the timescales. 

E.ON Yes - 

IMServ Yes We agree that the reline changes deliver the desired 

result.  Please note however that similar changes 

are also required to BSCP502. 

ScottishPower Yes - 

Siemens 

Operational 

Services 

Yes Siemens agree in principle to the redlining in 

BSCP514 Section 8.3.5. However its implementation 

should be delayed until after the implementation of 

P272 for those meters that are currently installed 

and are part of the proposed transition for PC 5–8 

to HH Settlement, they should be exempt from the 

requirements of CP1429 and CP1411. 

SSE Energy Supply 

Limited 

Yes - 

TMA Data 

Management Ltd 

Yes We agree with the proposed redlining of BSCP514 

but would expect a similar redlining for BSP502 

4.6.5.   

Western Power 

Distribution 

Yes - 
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Question 3: Will CP1429 impact your organisation? 

Summary  

Yes No 
Neutral/No 

Comment 
Other 

7 2 0 0 

 

Responses 

Respondent Response Rationale 

British Gas No This change will impact metering agents.  

EDF Energy Yes No system changes will be required however there 

will be operational impact due to the increase in 

proving tests required for COP10 metering systems. 

E.ON No No although we are concerned that 3rd party MOP 

agents may struggle to adhere to timescales to 

process flows in the 15 working day timescales. 

IMServ Yes At this point the impact to IMServ will be minimal as 

the volume of CoP10 Meters requiring a proving test 

is very low, however with P272 approaching we 

have serious concerns regarding the volume of  

meters moving from NHH to HH and the 

corresponding volume of proving tests. 

ScottishPower Yes We will require time to amend our current processes 

to include CoP10 metering in our proving test 

schedules going forward. 

Siemens 

Operational 

Services 

Yes The implementation of CP1429 will impact Siemens 

in a number of ways:  

1. System changes will be required to our Proving 

Test Tracking application to include CoP10 meter 

types. The application will require testing to ensure 

that CoP10 meters are being correctly tracked and 

progress reported.  

2. Recruitment, training and management of 

temporary staff required to undertake the proving 

test process for P272 implementation could have an 

detrimental impact on our standard business 

standard processes. 

3. Additional Dialling Software will be required for 

the Proving team, in addition to the overheads for 

standard workstation and software package. 

SSE Energy Supply 

Limited 

Yes - 
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Respondent Response Rationale 

TMA Data 

Management Ltd 

Yes CP1429 would have a minor impact on our systems 

and procedure.   

Western Power 

Distribution 

Yes - 
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Question 4: Will your organisation incur any costs in implementing 

CP1429? 

Summary  

Yes No 
Neutral/No 
Comment 

Other 

4 5 0 0 

 

Responses 

Respondent Response Rationale 

British Gas No - 

EDF Energy Yes Only with respect to increase in ongoing operational 

costs to carry out additional proving tests. 

E.ON No - 

IMServ Yes The proving test processes is manual and time 

consuming, during normal circumstances the work is 

low volume and manageable, however during the 

implementation P272 the volume will be extremely 

high so additional resource will be required to 

complete the task. 

ScottishPower No While the implementation of CP1429 itself will 

involve little or no cost, its impact will be to add 

significant ‘proving’ costs to the proposed transfer 

of customers from NHH to HH as a result of the 

implementation of P272. 

Siemens 

Operational 

Services 

Yes Siemens costs will include recruitment, training and 

employment of temporary staff for six months to 

handle the CoMC for the P272 implementation. In 

additional there is the cost of Dialling software and 

dialling costs to Prove each of the CoP10 meters. 

SSE Energy Supply 

Limited 

No - 

TMA Data 

Management Ltd 

Yes The cost of CP1429 is mostly attributable to the 

proving tests for the P272 sites. Once P272 sites 

have completed the COMC, which includes a proving 

test, there will be very low ongoing costs that will 

be absorbed by normal operation.   

Western Power 

Distribution 

No - 



 

 

CP1429 

CP Consultation Responses 

9 March 2015  

Version 1.0  

Page 9 of 13 

© ELEXON Limited 2015 
 

Question 5: Do you agree with the proposed implementation 

approach for CP1429? 

Summary  

Yes No 
Neutral/No 
Comment 

Other 

6 2 0 1 

 

Responses 

Respondent Response Rationale 

British Gas Yes - 

EDF Energy Yes We agree that the implementation date should be in 

line with CP1411. 

E.ON Yes/No We are concerned that 3rd party MOP agents may 

struggle to adhere to timescales to process flows in 

the 15 working day timescales. 

We believe an obligation should be placed on the 

DC to respond to a D0005 within 2 working days in 

order to provide the MOP with time to complete its 

processes. 

As proposed the DC could send the D0003 on day 

14 leaving the MOP with no opportunity to respond 

within the 15 working days; however the DC would 

remain compliant. Mandating a turnaround time for 

the DC would mitigate this risk. 

IMServ No We appreciate that CP1429 was raised with the 

objective of having measures place in time for P272, 

this in its-self is sensible, however we believe that it 

may prove to be counterproductive. 

Our concern is that during the implementation of 

P272 significant volumes of meters will be migrated 

from NHH to NHH on any given day (several 

hundred/thousand per day); this in itself is a 

mammoth undertaking which will tie-up much of the 

available resource, we believe that completing 

proving tests in-line with COP5 during the P272 will 

be extremely difficult to achieve.  If the HHDC and 

Meter Operator are attempting to complete proving 

for a huge number of sites in-line with COP5 

timescales we are concerned that agents will either 

fail to meet the targets or quality issues will creep-

in. 

A P272 dispensation is recommended to prevent 

these risks and to allow MOPs and DCs to 

concentrate their attention on the more essential 
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Respondent Response Rationale 

meter reconfiguration processes which carry a 

higher risk. 

ScottishPower Yes It makes sense to align the implementation of 

CP1429 to the same date as CP1411. 

Siemens 

Operational 

Services 

No Siemens disagree with the implementation approach 

with a date of 25th June 2015 due to the unknown 

transition profile of CoP10 meters for the P722 

migration. It is possible that the transition 

timescales of the Suppliers may be less than the 5 

months we have assumed and therefore the 

number of CoMC to be undertaken for these PC 5-8 

meters will make it difficult to achieve the SLA for 

Proving Tests.   

SSE Energy Supply 

Limited 

Yes - 

TMA Data 

Management Ltd 

Yes CP1429 should have the same implementation date 

as CP1411 to be implemented in June 2015.   

Western Power 

Distribution 

Yes - 
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Question 6: Do you have any further comments on CP1429?  

Summary  

Yes No 

2 7 

 

Responses 

Respondent Response Comments 

British Gas No - 

EDF Energy No - 

E.ON No - 

IMServ Yes We would like to propose that the CoP10 HH 

proving timescales be relaxed during the P272 

migration period, we believe that more manageable 

timescales during this difficult period would promote 

better behaviour and more accurate results, 

whereas the current proposal may pressure agents 

and result in errors. 

ScottishPower No - 

Siemens 

Operational 

Services 

 Siemens have serious concerns about the 

practicalities of implementing P272. The volume of 

CoP10 meters that have to be Proved to meet the 

requirements of P272 is far in excess of normal 

CoMC volumes, even if the process can be spread 

over a five month period.  

Siemens request that ELEXON delays the 

implementation of CP1411, and therefore CP1429, 

until the transition period is complete.  

The reasoning behind this proposal is that if the 

CoP10 meters in PC 5-8 were migrated to HH 

Settlement before 25th June 2015 they would be 

exempt from Proving.  We do not see that these 

meters will cause any greater risk to Settlement 

post 25th June than they will prior to this date; 

these meters are currently being used in the 

Industry and are being Settled on. We see no 

reason why there should be any difference between 

their performance and those CoP10 meters on 

elective HH Settlement which are un-Proven. 

Siemens believe the risk of non-compliance to CoMC 

is significantly increased with the number of meters 

undergoing the process increasing by an 

exponential factor. With the likelihood that the 
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Respondent Response Comments 

transition will be condensed into a short timescale it 

is probable that temporary staff will be required to 

handle the volume, this raises the potential for 

errors to occur. 

Removing the requirement to Prove Cop10 meters 

transitioning to HH Settlement post 25th June 2015 

will make a significant contribution in keeping the 

transition period to within the proposed timescales.       

SSE Energy Supply 

Limited 

No - 

TMA Data 

Management Ltd 

No - 

Western Power 

Distribution 

No - 
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CP Redlined Text 

BSCP514 

Respondent Location Comment 

EDF Energy BSCP502 We believe section 4.6.5 of BSCP502 should also be 

updated to reflect changes to the timescales. 

IMServ BSCP502 We agree that the reline changes deliver the desired 

result.  Please note however that similar changes 

are also required to BSCP502. 

TMA Data 

Management Ltd 

BSCP502 No redlining proposed for BSCP502, if accepted as it 

is, CP1429 would create a mismatch between 

requirements listed for proving tests timescales in 

BSCP514 and BSCP502.   

 


