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	Panel consideration of request to delay implementation of P272 ‘Mandatory Half Hourly Settlement for Profile Classes 5-8’[image: ]
How to return your response
Please send responses, entitled ‘P272 Implementation Delay Consultation’ to bsc.change@elexon .co.uk by 5pm on
Tuesday 3 March. 




Purpose of Consultation
Some participants have identified concerns with the implementation of Approved Modification P272 ‘Mandatory Half Hourly Settlement for Profile Classes 5-8’ and believe the Implementation Date of 1 April 2016 should be delayed.
[bookmark: _GoBack]The aim of this consultation is to provide the BSC Panel with further information to enable it to consider whether to request that the Authority agree to delay the implementation of P272 and, if so, what revised P272 Implementation Date to request.
The Panel wishes to determine whether other industry participants share the identified concerns, the materiality of the issues and whether they can be resolved.

Responding
The Panel invites you to consider the attached letters and provide your views on the P272 Implementation Date and participants’ concerns using the response form below.
This consultation will close at 5pm on Tuesday 3 March 2015. The Panel may not be able to consider late responses.

P272 transition plans & participant questionnaires
As part of P272 implementation, participants have been asked to submit transition plans to the Performance Assurance Board (PAB). In January ELEXON issued P272 questionnaires to Suppliers, Supplier Agents and Licensed Distribution Systems Operators (LDSOs) that were designed to solicit participants’ transition plans.
These are due to be submitted by Friday 27 February, though it is noted that not everyone will have a detailed and finalised plan by this time. Accordingly, updated plans and information can be submitted on an ongoing basis until the P272 Implementation Date.
Transition plans and questionnaires should be submitted in accordance with these timescales and be completed based on the P272 Implementation Date of 1 April 2016.

Attachments
Attachment A: npower open letter to Panel
Attachment B: Haven Power open letter to Panel

Further Details
Views on P272 Implementation Date
P272 was approved in October 2014. The P272 Implementation Date of 1 April 2016 was determined by the Panel following consultation in August 2014 (Panel 228/05), and was accepted by the Authority prior to approval of P272.
At its meeting in February 2015 the Panel considered the concerns identified by some participants around the delivery of P272 by the Implementation Date (Panel 234/05). Npower submitted a letter to the Panel to explain its concerns (Attachment A), and npower representatives attended the Panel meeting to present and discuss the issues. Haven Power also submitted a letter supporting the npower concerns (Attachment B).
Npower requested that consideration be given to delaying the Implementation Date of P272 to enable the identified concerns to be addressed, and have suggested a delay of 12 to 18 months, i.e. to 1 April 2017 or 1 October 2017 respectively.

Initial Panel and Ofgem views
Section F2.11.8 of the BSC states that the Panel shall apply to the Authority for an extension to the Implementation Date if it becomes aware of any circumstance which is likely to cause a delay in the implementation of an Approved Modification. Under F2.11.7 the Implementation Date may be extended or brought forward with the prior approval of, or at the direction of, the Authority.
The Panel noted the participants’ concerns and decided that more information is required to determine whether these concerns constitute a circumstance which is likely to cause a delay to the implementation of Approved Modification P272.
Ofgem has not given a view on the P272 concerns, but has indicated that to consider a delay to the Implementation Date of an Approved Modification it would expect participants to demonstrate that issues identified have a material impact, cannot be resolved by the Implementation Date and are prevalent across the industry.



Responses
Please provide your details below and use the question boxes on the next page to provide your responses. To help us understand your response, please provide supporting reasons for your answers where possible. We encourage you to provide information showing costs and timescales if possible.
ELEXON can treat any information provided as confidential if you request this, although we will provide all information to the Authority. We also envisage providing all information to the Panel, which can consider it in confidential session if necessary; please specify if information should be held in confidence from the Panel, but note this may hinder the Panel’s ability to make an informed decision.
To help us process your response, please:
Email your completed response form to bsc.change@elexon.co.uk, entering “P272 Implementation Delay consultation” in the subject line 
Clearly indicate any confidential parts of your response
Respond by 5pm on Tuesday 3 March 2015 (the Panel may not be able to consider late responses)
The Panel will consider your response at its meeting on 12 March 2015, where it will decide whether to request that the Authority revise the P272 Implementation Date.

Your Details 
	Respondent

	Name
	

	Organisation
	

	Contact telephone number
	



	Parties Represented

	Names of BSC Parties
	

	Names of non-Parties
	

	BSC Party role(s) represented (mark all that apply)
	
	Generator
	
	Supplier

	
	
	Distributor
	
	Interconnector User

	
	
	Int. Administrator
	
	Int. Error Admin.

	
	
	Non Physical Trader
	
	Transmission Co.

	Non-Party role(s) represented (mark all that apply)
	
	ECVNA
	
	MVRNA

	
	
	Supplier Agent:
	
	Other:

	
	
	
	
	



	Confidentiality

	Does this response contain confidential information?
	
If ‘Yes’, please clearly mark the confidential parts 


Consultation Questions
	Question 1

	Can you implement P272 by the Implementation Date of 1 April 2016?
	

	If ‘No’, please explain why.

	



	Question 2

	Do you share the concerns identified by industry participants in relation to the P272 Implementation Date of 1 April 2016?
	

	If ‘Yes’, please explain the materiality of your concerns.

	



	Question 3

	If you have concerns, is it possible to resolve the issues in order to achieve implementation of P272 by the Implementation Date of 1 April 2016?
	

	Please explain the impact of resolving the issues, or why it is not possible to resolve them.

	



	Question 4

	It has been suggested that the P272 Implementation Date should be delayed by at least 12 months (i.e. until 1 April 2017 or later).
Do you believe the P272 Implementation Date should be delayed?
	

	Please provide your rationale and, if ‘Yes’, please state how long you believe P272 implementation should be delayed and your rationale for this date.

	



	Question 5

	Do you have any further comments?
	

	If ‘Yes’, please provide your comments.
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