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	Revised Implementation Date for P272 ‘Mandatory Half Hourly Settlement for Profile Classes 5-8’[image: ]
Your response
We invite you to respond to the questions in this form. 
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How to return your response
Please send responses, entitled ‘P272 Implementation Date consultation, to elexon.change@elexon.co.uk by 5pm on
Monday 01 September. 




What is the purpose of this consultation?
Implementation Date
The BSC Panel proposes a revised Implementation Date for  P272 ‘Mandatory Half Hourly Settlement for Profile Classes 5-8’ of:
· 1 April 2016 if the Authority’s decision is received on or before 12 February 2015.
The Panel invites you to provide your views on its revised proposed Implementation Date for P272 using the response form below.

Legal Text
Under BSC Section F2.11.21, the Panel may also consult on any matters which have materially changed since the Final Modification Report was submitted to the Authority as part of this consultation.
The approved legal text for the P272 Alternative Modification specifies the specific date from which the changes will apply. The references to this date will therefore need to be amended to reflect the revised Implementation Date being proposed. No other changes are required from the version originally approved by the Panel.
The revised proposed legal text for the P272 Alternative Modification can be found in Attachment B.

This consultation will close at 5pm on Monday 01 September 2014. The Panel may not be able to consider late responses.
Further information on P272 and related industry changes can be found in the sections below.


Background
Overview of P272
Since 6 April 2014, all Meters within Profile Classes (PCs) 5-8 must be an ‘advanced’ Meter capable of being read remotely and recording Half Hourly (HH) consumption. However, there is no mandate to settle these HH capable Meters on a HH basis. 
P272 was raised by Smartest Energy on 20 May 2011, and proposed to mandate HH Settlement for all Metering Systems within PCs 5-8 from 1 April 2014 (where capable metering has been installed). Suppliers would therefore be required to settle all customers currently within PCs 5-8 as HH from this date.
Because the Implementation Date of 1 April 2014 was seen as integral to the proposed solution, the P272 Workgroup developed an Alternative Modification which moved the Implementation Date back one year to 1 April 2015. All other aspects of the Alternative Modification are identical to the Proposed Modification.
At its meeting on 13 December 2012, the BSC Panel unanimously recommended to the Authority that both the P272 Proposed Modification and the P272 Alternative Modification should be rejected (Panel 206/05). P272 is currently with the Authority for decision.
The Authority issued a Regulatory Impact Assessment for P272 on 29 October 2013. As part of this, the Authority noted a minded-to position to approve the P272 Alternative Modification.

Authority request for a revised Implementation Date
Under BSC Section F2.11.18, where the Authority considers that the proposed Implementation Date specified in the Modification Report might prevent it from making a decision by reason of the effluxion of time, it may direct the Panel to propose a revised Implementation Date. 
On 6 February 2014, the Authority issued a direction to the Panel to consult on a revised proposed Implementation Date for the P272 Alternative Modification. A copy of the Authority’s direction can be found in Attachment A.
In accordance with BSC Section F2.11.22(a), the Authority has notified the Panel that any revised Implementation Date for P272 should not be prior to 1 April 2016.
[bookmark: _GoBack]In its direction, the Authority recommended that the Panel conducts its consultation “in a way that allows it to provide a recommendation to Ofgem as soon as it is able once there is clarity on the timetable for any relevant changes to the DCUSA”. It was understood that the Authority was recommending that the Panel wait until there is more clarity on the anticipated implementation approach for DCP179 before issuing a consultation on a revised Implementation Date for P272. This would allow any proposed revised Implementation Date for P272 to account for the expected progression and implementation of the DCUSA changes. The Panel accepted this recommendation.
The Panel now believes that there is sufficient clarity on the proposed implementation approach for DCP179 to proceed with its consultation on a revised proposed Implementation Date for P272.



Interaction with other Industry changes 
DCP179 ‘Amending the CDCM tariff structure’
Distribution Connection and Use of System Agreement (DCUSA) Change Proposal 179 was raised by Electricity North West on 12 June 2013. DCP179 proposes to amend the existing tariff structure within the Common Distribution Use of System Charges Methodology (CDCM) by introducing HH metered tariffs for connections below 100kW. To enable this, it seeks to introduce new tariffs based on the receipt of HH aggregated data.
DCP179 is proposed for implementation on 1 April 2015. 
P300 ‘Introduction of new Measurement Classes to support Half Hourly DCUSA Tariff Changes (DCP179)’
Proposed Modification P300 was raised by Electricity North West on 5 March 2014 to make consequential changes to the BSC to support the proposed DCP179 solution. P300 proposes to split existing Measurement Class E into three as follows:
· Measurement Class E will be renamed to reflect that it is intended for HH current transformer (CT) metered Metering Systems that have site specific Distribution Use of System (DUoS) billing and are not 100kW Metering Systems;
· Measurement Class F will be introduced and is intended for domestic HH CT and whole current (WC) Metering Systems that have aggregated DUoS billing and are not 100kW Metering Systems; and
· Measurement Class G will be introduced and is intended for non-domestic HH WC metered Metering Systems that have aggregated DUoS billing and are not 100kW Metering Systems.
P300 will not mandate Suppliers use these new Measurement Classes, nor mandate the migration to HH metering. P300 only facilitates the DCP179 changes by creating new Measurement Classes for aggregated DUoS billing.
P300 is proposed for implementation on 5 November 2015 if the Authority’s decision is received on or before 5 November 2014. 
The P300 Workgroup recommends that P300 should be approved and its Assessment Report will be presented to the BSC Panel at its meeting on 14 August 2014.
Interactions between implementation approaches
The P272 Workgroup recommended a lead time of 13½ months for P272 to allow sufficient time for Suppliers to transition their customers ahead of the P272 Implementation Date.
P272 can be implemented at any time, irrespective of when DCP179 is implemented, but without reflective DUoS tariffs P272 would have a detrimental impact on Suppliers and consumers. The solution proposed by DCP179 would remove this barrier, and it would therefore be beneficial to implement P272 after DCP179 has been implemented (1 April 2015 if approved).
Whilst DCP179 can be implemented without P300, its benefits will not be fully realised until P300 is implemented and the new Measurement Classes are in place (5 November 2015 if approved).
It is considered that a period of time will be required between new tariffs being in place and the implementation of P272 to allow a suitable window for Suppliers to transition their customers against the new tariffs.
Response Form
We welcome your views and responses to the questions set out in this response form. To help us understand your response, please provide supporting reasons for your answers where possible. We also encourage you to provide financial information showing any costs and/or benefits of this change to your business. 
ELEXON can treat any information provided as confidential if you request this, although we will provide all information to the Authority.
To help us process your response, please:
Email your completed response form to elexon.change@elexon.co.uk, entering “P272 Implementation Date consultation” in the subject line 
Clearly indicate any confidential parts of your response
Respond by 5pm on Monday 01 September 2014 (the Panel may not be able to consider late responses)
The Panel will consider your response at its meeting on 11 September 2014, where it will agree the revised proposed Implementation Date for P272 it will to submit to the Authority.

Your Details 
	Respondent

	Name
	

	Organisation
	

	Contact telephone number
	



	Parties Represented

	Names of BSC Parties
	

	Names of non-Parties
	

	BSC Party role(s) represented (mark all that apply)
	
	Generator
	
	Supplier

	
	
	Distributor
	
	Interconnector User

	
	
	Int. Administrator
	
	Int. Error Admin.

	
	
	Non Physical Trader
	
	Transmission Co.

	Non-Party role(s) represented (mark all that apply)
	
	ECVNA
	
	MVRNA

	
	
	Supplier Agent:
	
	Other:

	
	
	
	
	



	Confidentiality

	Does this response contain confidential information?
	
If ‘Yes’, please clearly mark the confidential parts 


Consultation Questions
	Question 1

	Whilst considering the interaction with DCP179 and P300, do you agree with the revised proposed Implementation Date for P272?
	

	Please provide your rationale and if ‘No’ please also provide your proposed Implementation Date and your rationale for proposing it.

	



	Question 2

	Do you agree that the draft legal text in Attachment B delivers the intention of the P272 Alternative Modification?
	

	Please provide your rationale.

	



	Question 3

	Do you have any further comments on P272, or the interaction between the proposed implementation timescales for DCP179/P300 and P272?
	

	If ‘Yes’, please provide your comments.
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