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About This Document 

This document is the Change Proposal (CP) Assessment Report for CP1429, which ELEXON 

will present to the Supplier Volume Allocation Group (SVG) at its meeting on 31 March 

2015. The SVG will consider the proposed solution and the responses received to the CP 

Consultation before making a decision on whether to approve CP1429. 

There are four parts to this document:  

 This is the main document. It provides details of the solution, impacts, costs, and 

proposed implementation approach. It also summarises the SVG’s initial views on 

the proposed changes and the views of respondents to the CP Consultation. 

 Attachments A and B contain the proposed redlined changes to deliver the CP1429 

solution. 

 Attachment C contains the full responses received to the CP Consultation. 
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1 Why Change? 

Background 

CP1411 ‘Remove Exemption from Proving Tests for Code of Practice 10 Metering Systems’ 

removed the exemption from proving tests for Code of Practice (CoP) 10 ’Metering of 

Energy via Low Voltage Circuits for Settlement Purposes' Metering Systems in BSC 

Procedure (BSCP) 514 ‘SVA Meter Operations for Metering Systems Registered in SMRS’. It 

therefore made proving tests mandatory for all Half Hourly (HH) Metering Systems. 

 

What is the issue? 

The CP1411 consultation identified that the table in section 8.3.5 of BSCP514 needs an 

entry relating to CoP10, detailing the timescales for proving tests. 

In addition, a problem with proving test timescales has since been identified by ELEXON in 

relation to the BSC Audit. BSCP514 section 8.3.5 currently states that:  

 “the maximum timescale between the initiation of a proving test as a result of the 

circumstances in 8.3.1 and the successful completion of the proving test by the HH 

Meter Operator Agent (MOA) (by sending the D0214 ‘Confirmation of Proving 

Tests’ data flow) to the HH Data Collector (DC) is listed below for each CoP”.  

This is qualified by footnote 79 which states that: 

 “the starting date for this time is either the Date of Meter Installation, the Effective 

From Date of the Meter, the Effective Date of a Change of Agent as described in 

Section 8.3.1, or the date when a Metering System becomes energised where 

there has been a key field change whilst the Metering System was de-energised, 

whichever is the later”. 

BSCP514 sections 5.5.1 to 5.5.4 allow for a proving test to be carried out “following 

installation/reconfiguration, commissioning and once HH Metered Data retrieved”. Section 

5.5.3.1 footnote 46 allows commissioning to “be deferred if load is not available at that 

time”. Therefore, if commissioning and proving are deferred as a result of lack of load 

(and where injection testing cannot reasonably be carried out by the MOA) the MOA will 

be unable to comply with the proving test timescales. 

 

 

https://www.elexon.co.uk/change-proposal/cp1411/
https://www.elexon.co.uk/bsc-related-documents/related-documents/codes-of-practice/
https://www.elexon.co.uk/bsc-related-documents/related-documents/codes-of-practice/
https://www.elexon.co.uk/bsc-related-documents/related-documents/bscps/
https://www.elexon.co.uk/bsc-related-documents/related-documents/bscps/
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2 Solution 

Proposed solution 

CP1429 'Proving test timescales' proposes to make the following changes: 

 Add proving test timescales for CoP10 Metering Systems to section 8.3.5 of 

BSCP514. This will ensure that proving tests are carried out in a timely manner for 

CoP10 Metering Systems once the exemption is removed by CP1411. As CP1411 is 

being implemented in the June 2015 Release, we propose that CP1429 should also 

be implemented in this release. 

 Amend BSCP514 section 8.3.5 footnote 79 to include the commissioning date in 

the list of trigger events. This change modifies a requirement that MOAs cannot 

meet when there is insufficient load for a new connection to carry out 

commissioning and a proving test. 

 

Proposer’s rationale 

P272 'Mandatory Half Hourly Settlement for Profile Classes 5-8' has an approved 

Implementation Date of 1 April 2016. Metering Systems in Profile Classes (PCs) 5 to 8 with 

advanced Meters will be subject to a Change of Measurement Class (CoMC) by the P272 

Implementation Date. A CoMC is a trigger for proving tests, so high numbers of CoP10 

Metering Systems will be subject to proving tests during 2015/16. 

 

Proposed redlining 

The proposed redlined changes to BSCP514 to deliver CP1429 can be found in Attachment 

A. Following CP Consultation, it was identified that similar changes are also required to 

BSCP502. These can be found in Attachment B.  

https://www.elexon.co.uk/change-proposal/cp1429/
https://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
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3 Impacts and Costs 

Central impacts and costs 

Central impacts 

CP1429 will require updates to BSCP502 and BSCP514 to implement the proposed 

solution. No system changes will be required for this CP. 

Central Impacts 

Document Impacts System Impacts 

 BSCP502 

 BSCP514 

 None 

 

Central costs 

The central implementation costs for CP1429 will be approximately £240 (one ELEXON 

man day) for ELEXON to implement the relevant document changes. There are no BSC 

Agent costs or impacts. 

 

BSC Party & Party Agent impacts and costs 

Participant impacts 

CP1429 will impact Suppliers, HHMOAs and HHDCs. Seven of the nine respondents 

indicated that they would be impacted as a result of implementing CP1429. Respondents 

commented that this impact would involve minor changes to systems and current 

processes. However, with the approaching Implementation Date of P272, respondents 

were concerned with the volume of Meters moving from Non Half Hourly (NHH) to HH and 

the corresponding volume of proving tests. 

BSC Party & Party Agent Impacts 

BSC Party/Party Agent Impact 

Suppliers Changes will be required to implement the solution. 

HHMOAs 

HHDCs  

 

Participant costs 

Four of the nine respondents to the CP Consultation indicated that there would be costs 

associated with CP1429. These respondents commented that although the implementation 

of CP1429 itself would involve minor costs, its impact would add significant proving costs 

to the proposed transfer of customers from NHH to HH as result of the implementation of 

P272. The same respondents highlighted that the volume of these transfers will be 

extremely high (several hundred or thousand per day) so additional resource will be 

required and this will subsequently increase costs.  

The remaining five respondents did not identify any costs associated with CP1429. 
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4 Implementation Approach 

Recommended Implementation Date 

CP1429 is proposed for implementation on 25 June 2015 as part of the June 2015 BSC 

Systems Release.  

Proving test timescales for CoP10 Metering Systems will be needed in support of CP1411, 

which has been approved for implementation as part of the June 2015 Release. We 

therefore propose that CP1429 should also be implemented in this release. 

Six of the nine respondents to the CP Consultation agreed with the proposed 

Implementation Date for CP1429, so that it is aligned with the implementation of CP1411. 

However, two respondents disagreed. They commented that due to the unknown 

transition profile of CoP10 Meters for the P272 migration, it would be extremely difficult to 

also complete proving tests in line with CoP5 Meters during this time.  

Another respondent agreed that MOAs may struggle to adhere to the 15 Working Day 

(WD) timescales to process the flows. They suggested that an obligation be placed on the 

HHDC to respond to a D0005 ‘Instruction on Action’ data flow within 2WDs in order to 

provide the MOA with time to complete its processes. They believed that this would 

mitigate the risk for HHDCs because, as proposed, the HHDC could send the D0003 ‘Half 

Hourly Advances’ data flow on day 14. This would make them compliant but would leave 

the MOA no opportunity to respond within the 15WDs. ELEXON acknowledged the 

respondent’s concern, but noted that this would also have been a problem for CoP5 

Metering Systems that were already subject to the proving test process prior to the 

approval of CP1411 and progression of CP1429.   

 

 

 

5 Initial Committee Views 

SVG’s initial views 

The SVG considered CP1429 at its meeting on 3 February 2015 (SVG168/13). The SVG had 

no initial comments on the proposed changes. 

 

 

 

 

 

 

https://www.elexon.co.uk/meeting/svg-168/
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6 Industry Views 

This section summarises the responses received to the CP Consultation. You can find the 

full responses in Attachment C.  

 

Summary of CP1429 CP Consultation Responses 

Question Yes No Neutral/ 
No 

Comment 

Other 

Do you agree with the CP1429 proposed 

solution? 

8 1 0 0 

Do you agree that the draft redlining delivers 

the intent of CP1429? 

9 0 0 0 

Will CP1429 impact your organisation? 7 2 0 0 

Will your organisation incur any costs in 

implementing CP1429? 

4 5 0 0 

Do you agree with the proposed 

implementation approach for CP1429? 

6 2 0 1 

Do you have any further comments on 

CP1429? 

2 7 0 0 

 

 

Comments on the CP 

Eight of the nine respondents to the CP Consultation agreed with the proposed changes 

for CP1429. Respondents commented that proving tests would add value and reassurance 

to the process, so it is sensible to agree timescales to align these with other HH CoP 

Metering Systems.  

One respondent who was supportive of the change suggested that the timescales should 

be 30WDs rather than the proposed 15WDs. They believe that a 15WD deadline is a 

disproportionate timescale on MOAs to carry out proving tests for Metering Systems that 

pose less risk to Settlement than CoP5 Metering Systems. ELEXON agreed that CoP10 

Meters have a lower specification and therefore lower risk than CoP5 Meters, but believed 

that 30WDs is an excessive amount of time to carry out a proving test. It disagreed that a 

change to the proposed timescales should be made.  

 

Relationship to P272 

One respondent disagreed with the proposed changes for CP1429. They commented that 

they would agree with the proposed timescales of 15WD for proving tests for CoP10 

Meters under ‘normal’ HH installation and CoMC volumes. However, they disagreed with 

the proposal that all PC 5-8 Meters that have not transitioned to HH Settlement by the 

June 2015 Release will be included in the current proposed timescales. The respondent 

was concerned that they will have significantly less than five months from November 2015 

to March 2016 to perform a CoMC for these Meters as they are reliant on Suppliers 

providing this information. Subsequently, they believed there would be a detrimental effect 



 

 

SVG170/03 

CP1429 

CP Assessment Report 

23 March 2015 

Version 1.0 

Page 7 of 10 

© ELEXON Limited 2015 
 

on achieving the current P272 Implementation Date. ELEXON highlighted that under 

CP1411 it was agreed that all HH Metering Systems should have a proving test and 

therefore a CoMC to HH is a trigger for carrying out the proving test.1  

Another respondent also commented that the number of CoMC to be undertaken for PC 5-

8 Meters will make it difficult to achieve the Service Level Agreement (SLA) for proving 

tests. ELEXON highlighted that CP1429 seeks to address the absence of an SLA and that 

failure to achieve the SLA is a transitional issue from P272. It noted that if P272 is a 

special circumstance, then it should be addressed as such.  

One respondent was concerned that HHDCs and MOAs may feel pressured by the volume 

of CoP10 Meters that have to be proved to meet the P272 requirements, which may result 

in agents failing to meet their targets or an increase in errors. They therefore 

recommended a P272 derogation so that the CoP10 HH proving test timescales be relaxed 

during the migration period. This would allow MOAs and HHDCs to concentrate their 

attention on the more essential Meter reconfiguration processes that carry a higher risk.  

ELEXON confirmed that the SVG discussed this suggestion at its meeting on 3 February 

2015 (SVG168). The SVG noted that neither the Panel nor the Performance Assurance 

Board (PAB) has the power to grant derogation from BSC requirements. ELEXON noted 

that the SVG had discussed a couple of other suggestions that:   

 the PAB and the BSC Auditor could be lenient in how it applies its Error and Failure 

Resolution process during the P272 transition; or  

 a BSC Party could raise a CP to vary the requirement during the P272 transition. 

(The SVG noted that, because this relates to compliance and not a necessary 

change for Settlement, ELEXON’s view is that it would be more appropriate for a 

Supplier to raise such a CP rather than itself.)  

CP1429 is independent of P272 and does not prevent any BSC Party from raising a CP if 

they want different timescales to apply during the P272 transition. 

 

Comments on the proposed redlining 

Respondents to the CP Consultation unanimously agreed that the proposed redlined 

changes to BSCP514 deliver the intention of CP1429.  

Three respondents identified that BSCP502 section 4.6.5 should also be updated to reflect 

the changes to the timescales to prevent any inconsistencies between the documents. 

ELEXON agrees that this change is needed and has therefore included the identical 

changes to BSCP502 in Attachment B for approval as part of CP1429.   

 

                                                
1 The SVG approved CP1411 in June 2014 (SVG160/08).  

https://www.elexon.co.uk/meeting/svg-168/
https://www.elexon.co.uk/meeting/svg-160/
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7 Recommendations 

We invite you to: 

 AGREE the amendments to BSCP502 for CP1429 which were identified during the 

CP Consultation; 

 APPROVE the proposed changes to BSCP502 and BSCP514 for CP1429; and 

 APPROVE CP1429 for implementation on 25 June 2015 as part of the June 

2015 Release. 
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Appendix 1: Glossary & References 

Acronyms 

Acronyms used in this document are listed in the table below.  

Acronyms 

Acronym Definition 

BSC Balancing and Settlement Code 

BSCP Balancing and Settlement Code Procedure 

CoMC Change of Measurement Class 

CoP Code of Practice 

CP Change Proposal 

CPC Change Proposal Circular 

DC Data Collector 

HH Half Hourly 

MOA Meter Operator Agent 

NHH Non Half Hourly 

PAB Performance Assurance Board 

PC Profile Class 

SLA Service Level Agreement 

SMRS Supplier Meter Registration Service 

 

DTC data flows and data items 

DTC data flows and data items referenced in this document are listed in the table below.  

DTC Data Flows and Data Items 

Number Name 

D0003 Half Hourly Advances 

D0005 Instruction on Action 

D0214 Confirmation of Proving Tests 

 

External links 

A summary of all hyperlinks used in this document are listed in the table below. All 

external documents and URL links listed are correct as of the date of this document.  

External Links 

Page(s) Description URL 

2 CP1411 page on the ELEXON 

website 

https://www.elexon.co.uk/change-

proposal/cp1411/  

https://www.elexon.co.uk/change-proposal/cp1411/
https://www.elexon.co.uk/change-proposal/cp1411/
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External Links 

Page(s) Description URL 

2 CoPs page on the ELEXON 

website (CoP10) 

https://www.elexon.co.uk/bsc-related-

documents/related-documents/codes-of-

practice/  

2 BSCPs page on the ELEXON 

website (BSCP514) 

https://www.elexon.co.uk/bsc-related-

documents/related-documents/bscps/  

3 CP1429 page on the ELEXON 

website 

https://www.elexon.co.uk/change-

proposal/cp1429/  

3 P272 page on the ELEXON 

website 

https://www.elexon.co.uk/mod-

proposal/p272-mandatory-half-hourly-

settlement-for-profile-classes-5-8/  

5 SVG168 page on the ELEXON 

website (SVG168/13) 

https://www.elexon.co.uk/meeting/svg-

168/  

 

 

 

https://www.elexon.co.uk/bsc-related-documents/related-documents/codes-of-practice/
https://www.elexon.co.uk/bsc-related-documents/related-documents/codes-of-practice/
https://www.elexon.co.uk/bsc-related-documents/related-documents/codes-of-practice/
https://www.elexon.co.uk/bsc-related-documents/related-documents/bscps/
https://www.elexon.co.uk/bsc-related-documents/related-documents/bscps/
https://www.elexon.co.uk/change-proposal/cp1429/
https://www.elexon.co.uk/change-proposal/cp1429/
https://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
https://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
https://www.elexon.co.uk/mod-proposal/p272-mandatory-half-hourly-settlement-for-profile-classes-5-8/
https://www.elexon.co.uk/meeting/svg-168/
https://www.elexon.co.uk/meeting/svg-168/

