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About This Document 

This document provides information on a new Change Proposal (CP) and options for its 

progression.  

We are presenting this paper to capture any comments or questions from Panel Members 

on this CP before it is formally raised. We are also seeking Panel Members’ views on the 

progression of the CP, in particular whether it should be issued as a Draft CP (DCP) or 

whether it should be progressed as a CP once an optimum solution has been identified, 

and the timetable for this change’s progression. 

There are three parts to this document:  

 This is the main document. It provides a summary of the solution, impacts, 

anticipated costs, and proposed implementation approach, as well as options for 

progression for this CP. 

 Attachment A contains the draft CP proposal form. 

 Attachment B contains the proposed redlined changes to deliver the CP solution. 
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1 Why Change? 

What are Balancing Services? 

Balancing services are used by the Transmission Company in its role as System Operator 

(SO) to balance supply and demand in real time. These are also used in the calculation of 

imbalance prices (also known as cash-out prices). 

In December 2013, Ofgem published its decision to accept an application by the 

Transmission Company to introduce two new balancing services: Supplemental Balancing 

Reserve (SBR) and Demand Side Balancing Reserve (DSBR).  

 

What is the current process? 

The BSC, as amended by P323 ‘Enabling inclusion and treatment of SBR in the Imbalance 

Price’, enables the Transmission Company to identify and re-price System Actions related 

to the provision of SBR. 

Prior to P323, any SBR related System Action would have been priced according to the 

SBR provider’s contracted Offer Price with the Transmission Company and then SO-

Flagged.  

P323 replaced the Offer Price with the Value of Lost Load (VoLL) for output instructed for 

SBR purposes. This is because the VoLL better reflects the prevailing market value of the 

SBR output than the Offer Price, which is agreed between the Transmission Company and 

SBR provider ahead of any SBR delivery. 

P323 enabled the calculation of imbalance prices to include the value of SBR whilst not 

affecting the calculation of Balancing Mechanism (BM) cashflows. P323 achieved this by 

enabling the Transmission Company to identify specific Bid-Offer Acceptances (BOAs) 

taken for SBR purposes1 and for resulting System Actions to be priced at VoLL for use in 

the imbalance price calculations only.  

The Transmission Company raised P323 with the intention of ensuring imbalance prices 

reflected the value of SBR using a manual process, rather than an automated one that 

relies on changes to central systems. A manual process was proposed as an interim 

measure to allow the calculation of imbalance prices to reflect SBR if it was dispatched in 

Winter 2015/16. 

 

Manual solution 

ELEXON implemented a manual solution for P323 such that no changes to central systems 

were necessary. This was to ensure that a solution could be put in place as close to the 

start of the Winter 2015/16 period as possible. As part of this change, an enduring solution 

that will rely on changes to central systems was clearly defined in the BSC. However, in 

the absence of these system changes, an obligation was put on ELEXON to ensure the 

imbalance prices calculated for any relevant Settlement Periods reflect the value of SBR 

Actions where they are taken. The full details of this solution can be found in the P323 

Final Modification Report. 

                                                
1 ‘Taken for SBR purposes’ in the context of the BSC means to accept an action offered by an SBR provider 

where the provider’s generation output would exceed its Stable Export Limit (SEL) for a period of time. For the 
avoidance of doubt, any accepted action offered by an SBR provider where its output is below, at, or is ‘ramped 
up’ or ‘ramped down’ from SEL are not considered to have been taken for SBR purposes. It also excludes actions 
taken for purposes other than SBR, such as actions taken for constraints. 

 

What is the SBR 

service? 

The SBR makes available 
generation that would 

otherwise be unavailable 

in the market. This 
generation is held in 

reserve and only be used 

in the unlikely event that 
there is insufficient 

generation capacity 

available in the market to 
meet demand.  

 
 

https://www.elexon.co.uk/mod-proposal/p323/
https://www.elexon.co.uk/mod-proposal/p323/
https://www.elexon.co.uk/mod-proposal/p323/
https://www.elexon.co.uk/mod-proposal/p323/
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What were the considerations for an enduring solution? 

In practice the Balancing Mechanism Reporting Agent (BMRA) and Settlement 

Administration Agent (SAA) deliver the BSC requirements for calculating and publishing 

imbalance prices by using automated processes. Ideally any change to the calculation of 

imbalance prices should be incorporated with the existing systems and processes. This 

ensures integrity and simplicity.  

Under P323, it was proposed that any enduring solution should be similar to the approach 

taken to re-pricing System Actions from Short Term Operating Reserve (STOR) Providers 

under P305 ‘Electricity Balancing Significant Code Review Developments’. Under P305, 

System Actions determined to be STOR Actions are priced at the greater of the Reserve 

Scarcity Price (RSP) or the original Offer Price when calculating the imbalance price, but 

the original Offer Price(s) are retained in either case for BM cashflow calculations. 

The P323 Workgroup noted that: 

 The expected frequency of use of the SBR balancing service is very low, if ever 

used. However, whilst the probability may be very low, the impact is very high if 

there is no process in place for dealing with this when the Transmission Company 

takes an SBR Action.  

 A solution may only be required until the Capacity Mechanism becomes effective in 

2019, so is therefore likely to be an interim one. 

 Making the changes to BSC System for P323 as part of the November 2015 

Release would likely have exposed that release to a very high level of risk due to 

an already busy programme of work, the very short timescales to develop system 

changes and the limited availability of resources. 

 Considering these factors, to ensure that a solution was implemented in time for 

Winter 2015/16, a manual solution was considered a pragmatic way forward. 

However, it was noted that even if a manual solution was implemented initially, 

any change should be implemented in such a way to enable an enduring, 

automated solution that would produce timely imbalance prices to be activated at 

some point in the future. 

 Any enduring solution involving BSC System changes would need to be progressed 

through a separate CP if P323 gets approval. This would be targeted at a later BSC 

Release, preferably in time for the Winter 2016/17, if the Panel deemed it 

necessary. 

The BSC was amended such that should the Panel deem it necessary to automate the 

process for including SBR Actions within the imbalance price, then it would consider any 

CP to enact this.  

 

What is the issue? 

SBR Actions currently feed into the imbalance price using a manual process. The delay 

caused by this manual process means that the imbalance prices do not incorporate the 

pricing of SBR Actions at the prevailing VoLL until the Interim Information (II) Settlement 

Run, five Working Days (WDs) later.   

Ofgem has now granted an extension of the cost recovery arrangements for SBR and 

DSBR for these next two winters, and the Transmission Company has entered into 

https://www.elexon.co.uk/mod-proposal/p305/
http://www2.nationalgrid.com/UK/Services/Balancing-services/System-security/Contingency-balancing-reserve/Contingency-Balancing-Reserve-Consultation/
http://www2.nationalgrid.com/UK/Services/Balancing-services/System-security/Contingency-balancing-reserve/Contingency-Balancing-Reserve-Consultation/
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contracts for 3.5GW of SBR for Winter 2016/17. The Proposer contends that the certainty 

that these services will be in place for two more winters, the increased procurement and 

the anticipated increase in their use now warrants an automated solution, which they 

believe needs to be in place for November 2016.  
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2 Solution 

Proposed solution 

This CP seeks to include SBR Actions in the imbalance price priced at VoLL when they are 

first published 15 minutes after the end of the Settlement Period. There are two workable 

solutions for how this could be done. As a CP can only have one solution, a decision needs 

to be made on which one to progress. We are currently assessing both options, with the 

indicative impacts included in Section 3. 

 

Option 1 

 Whenever the Transmission Company dispatches a BM Unit for SBR purposes, it 

will identify those SBR BOAs with an SBR Flag in a similar way to how it SO-Flags 

and STOR-Flags BOAs.  

 The BMRA and the SAA will treat BOAs with an SBR Flag such that, for the 

purposes of calculating imbalance prices only, any derived System Actions will be 

known as SBR Actions and will have an SBR Action Price, which is set equal to 

VoLL. 

 SBR Actions will be treated like any other System Action for the purpose of 

flagging in the existing imbalance price calculation; however these will be priced at 

VoLL. 

 Irrespective of whether the Transmission Company takes a BOA for SBR purposes, 

the SAA will continue to use the original Offer Price for SBR BOAs when calculating 

BM cashflows. 

 

Option 2 

 The Transmission Company will provide standing data of BM Units that it can 

dispatch for SBR purposes to central systems using (probably) a .csv format file. 

Any amendments to the data will be resubmitted. The file will be version and date 

controlled. 

 The BMRA and the SAA will load the SBR BM Unit standing data into their systems, 

and any subsequent versions will overwrite the previous version. 

 For validation purposes, the BMRA and the SAA will load the SBR Period (1 

November to 28/29 February) of any given year, the relevant Settlement Periods 

and the time that SBR Actions are relevant. 

 The BMRA and the SAA will treat as an SBR BOA any BOAs from BM Units that are 

identified in the standing data, that are not SO-Flagged, and which take the BM 

Unit’s agreed output above its Stable Export Limit (SEL). This will be for the 

purposes of calculating imbalance prices only, with any derived System Actions 

considered as SBR Actions and will have an SBR Action Price, which is set equal to 

VoLL. 

 SBR Actions will be treated like any other System Action for the purpose of 

flagging in the existing imbalance price calculation; however these will be priced at 

VoLL. 
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 Irrespective of whether the Transmission Company takes a BOA for SBR purposes, 

the SAA will continue to use the original Offer Price for SBR BOAs when calculating 

BM cashflows. 

 

Proposer’s rationale 

The Proposer notes that imbalance prices are meant to provide the principle incentive for 

demand and supply to be balanced in the short term. To provide this incentive, imbalance 

prices need to be accurate in the short term so as to form appropriate and timely market 

signals. With the introduction of potentially ‘explosive’ prices due to P305, and with SBR 

Actions priced at VoLL (£3,000/MWh), the delay in including this volume could lead to a 

very large positive change in the imbalance price reported at the II Settlement Run 

compared to the indicative price reported immediately after the Settlement Period has 

ended.  

The use of SBR could also create an expectation that prices will rise to £3,000/MWh but 

because of Net Imbalance Volume (NIV) tagging this may not happen. Either way, the 

Proposer believes that the five day delay in including SBR Actions in the imbalance prices 

may lead to incorrect real-time signals being made to market participants, which could 

lead to sub-optimal trading decisions being made on days when scarcity is apparent. 

A manual approach and the resultant delay in publishing imbalance prices that incorporate 

SBR Actions was considered appropriate for Winter 2015/16 partly due to low probability 

that SBR would be used (in its July 2015 open letter on extending the use of SBR, the 

Transmission Company determined a Loss of Load Expectation (LoLE) for Winter 2015/16 

of 1.1 hours), but mainly because of the lack of time to implement an automated solution 

in time.  

Within the open letter, the Transmission Company has determined a range for the LoLE for 

Winter 2016/17 of between five and 14.5 hours. The SO has also seen a need for these 

services to be used in Winter 2017/18.  

Ofgem has now granted an extension of the cost recovery arrangements for SBR and DSBR 

until Winter 2017/18, and the Transmission Company has entered into contracts for 3.5GW of 

SBR for Winter 2016/17. The Proposer believes that an automated solution is now 

warranted and needs to be in place for November 2016. This is based on their view that: 

 there is certainty that these services will be in place for two more winters 

 there is increased procurement of SBR services and  

 there is an anticipated increase in use of SBR services.  

Finally, the Proposer notes that SBR is a ‘last resort’ service prior to Demand Disconnection. 

Under P305, Demand Disconnection is now included in the imbalance price calculation in a 

timely fashion (15 minutes after the Settlement Period has ended). Since Demand 

Disconnection must be used less often than SBR, it is logical to include SBR Actions in the 

imbalance price calculation in the same timely fashion. 

 

ELEXON’s view 

We agree that there is a benefit to participants. However, the Panel will need to assess 

whether there is an overall benefit when considering the costs of implementing the solution 

and the length of time the solution will be in place. We note that Ofgem has issued an open 

http://www2.nationalgrid.com/UK/Services/Balancing-services/System-security/Contingency-balancing-reserve/Contingency-Balancing-Reserve-Consultation/
https://www.ofgem.gov.uk/system/files/docs/2016/02/ofgem_open_letter_on_future_sbr_and_dsbr_given_proposal_to_run_a_ca_auction_for_2017_18_2.pdf
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letter relating to the Department for Energy and Climate Change’s (DECC’s) consultation on 

bringing forward the Capacity Market auction to give a first delivery year of 2017/18. Ofgem 

note that it expects the 2017/18 Capacity Mechanism auction to procure enough capacity to 

meet the government’s reliability standard. Therefore, SBR and DSBR services would not be 

needed for that year. As such, it expects to amend the direction issued on 23 November 2015 

ahead of Winter 2017/18 so as to ensure that the cost recovery arrangements no longer 

apply for that Winter. It also advises that it intends to bring forward C16 licence changes to 

remove the provision for SBR and DSBR. As such, the benefit of this change would be limited 

to either one Winter, if implemented in November 2016; or not required, if implemented in 

November 2017.  

We do note that more timely information will support the European Transparency Regulation 

(ETR), which requires that imbalance prices are published as soon as possible. While not 

specifying the accuracy of those imbalance prices, anything that improves the accuracy of 

the first draft publication of prices would be helpful.  

We also note that more accurate information would be helpful in reporting of Regulation 

on Wholesale Energy Markets Integrity and Transparency (REMIT) Insider Information. 

 

Proposed redlining 

Both CP solutions require the same changes to BSC Procedure (BSCP) 18 ‘Corrections to 

Bid-Offer Acceptance Related Data’. 

 

Drafting approach 

The draft changes to BSCP18 for both solutions are set out in Attachment B. The approach 

to drafting BSCP18 for this change is to remove the manual processes introduced by P323, 

while making the changes necessary to deliver the CP. 

Other changes to relevant Code Subsidiary Documents (CSDs) will be needed to reflect the 

detailed system changes. These changes to the CSDs will be drafted as part of 

implementation of the CP, if approved, as is usually done for system changes. The CSD 

changes will reflect the CP solution as will be set out in the final CP documentation (i.e. 

including the agreed requirements). 

The process of producing the CSDs will include industry consultation. The systems and 

documentation that will be impacted are summarised in Section 3. 

 

 

 

 

https://www.ofgem.gov.uk/system/files/docs/2016/02/ofgem_open_letter_on_future_sbr_and_dsbr_given_proposal_to_run_a_ca_auction_for_2017_18_2.pdf
http://www.acer.europa.eu/the_eu_energy_market/legislation/Pages/default.aspx
http://www.acer.europa.eu/the_eu_energy_market/legislation/Pages/default.aspx
http://www.acer.europa.eu/the_eu_energy_market/legislation/Pages/default.aspx
http://www.acer.europa.eu/the_eu_energy_market/legislation/Pages/default.aspx
https://www.elexon.co.uk/bsc-related-documents/related-documents/bscps/
https://www.elexon.co.uk/bsc-related-documents/related-documents/bscps/
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3 Impacts and Costs 

Central impacts and costs 

Under P323, we enquired in to the potential costs and lead times for implementing an 

automated enduring solution. An indicative cost for making the system changes to the 

Balancing Mechanism Reporting Service (BMRS), SAA and Energy Contract Volume 

Aggregation Agent (ECVAA) systems was approximately £180,000, with a lead time of 

approximately 30 weeks to develop, test and implement, based on an implementation in 

November 2016.  

Since then, we have established that there will also be impacts on our internal systems 

and the Electricity Market Reform (EMR) system. Therefore, the lead times and costs are 

likely to be greater.  

A full assessment of the BSC System, EMR system and our internal system changes and 

impacts is currently being undertaken. We will include the total estimated cost and lead 

times in the consultation. 

 

Central impacts 

Impact on BSC Systems and processes 

BSC System/Process Impact 

BMRS Changes will be required to the BMRS and SAA systems to 

deliver the necessary automation. 
SAA 

ECVAA Minor changes will be required to the ECVAA system to 

accommodate underlying data changes 

 

Impact on Code Subsidiary Documents 

CSD Impact 

BSCP18 Changes may be required as a result of this CP. 

BMRA Service 

Description (SD) 

Changes will be required to the BMRA and SAA SDs and URS 

to reflect changes to existing processes and/or the 

introduction of new processes for the relevant BSC Agents. SAA SD 

BMRA User Requirement 

Specification (URS) 

SAA URS 

NETA Interface 

Definition and Design 

Changes will be required to reflect any new data flow and any 

consequential update to existing data flows. 

 

Other Impacts 

Item impacted Potential Impact 

EMR Changes to the SAA-I014 will have an impact on the EMR 

systems. 
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Central costs 

Indicative central (BSC System) implementation costs for CP are approximately: 

 Option 1: ~£145,000 

 Option 2: ~£155,000. 

Both options have an indicative minimum lead time of 30 weeks from when a decision is 

made. This would require a decision to be made in early April 2016 to implement in the 

November 2016 BSC Systems Release. 

 

BSC Party & Party Agent impacts and costs 

As there will be an impact if the SAA-I014 ‘Settlement Report’ data flow is updated to 

include an SBR Flag, there would likely be an impact on BSC Parties. There will be an 

impact on the Transmission Company under either option, who will need to make 

corresponding system changes. However, there is less of an impact on Option 2, with the 

Transmission Company being able to provide the data without system changes. 

We do not anticipate an impact on Party Agents. 
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BSC Party & Party Agent Impacts 

BSC Party/Party Agent Impact 

Transmission Company The Transmission Company will carry out a full assessment 

of the CP solution options. However, it has provided an 

initial view on the two options and likely subsequent 

changes to the C16 licence statements. 

 

Option 1 

System changes will be required for the Transmission 

Company to add an SBR Flag to any relevant BOAs. The 

earliest that it can implement this would be November 

2017; however, this cannot be guaranteed at this stage. 

The implementation costs are likely to be high. 

 

Option 2 

No system changes would be required for the Transmission 

Company to provide the standing data of SBR plant. This 

could be done by the Transmission Company outside of its 

systems. However, as there are certain SBR providers that 

also operate commercially, a full assessment of how these 

will be treated is needed.  

Notwithstanding the treatment of this type of SBR 

provider, the Transmission Company could implement their 

part of the solution in November 2016. However, it notes 

that ELEXON is unlikely to be able to implement BSC 

System changes. 

 

C16 changes 

Both options will require subsequent changes to the 

relevant C16 licence statements. 

BSC Trading Parties BSC Trading Parties will be impacted by the changes to the 

SAA-I014 data flow. 
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4 Implementation Approach 

Recommended Implementation Date 

The Proposer is seeking for this change to be implemented on 3 November 2016 as part 

of the November 2016 BSC Systems Release.  

The Transmission Company and ELEXON have advised that this is unlikely to be 

achievable,  and that, based on lead times, a more realistic Implementation Date would be 

2 November 2017 as part of the November 2017 BSC Systems Release.  

We will consult on both options as part of the CP Consultation. However, initial impact 

assessment of central systems indicates a minimum lead time of 30 weeks, which would 

rule out the November 2016 Release.  
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5 Proposed Progression 

Progression timetable 

There are three options for how this CP could be progressed, and we outline each 

approach below. We invite the Panel to give its views on which approach should be 

followed. Noting the indicative lead times for implementation of 30 weeks, none of the 

options would allow for implementation in the November 2016 Release, which would need 

to have a decision in early April 2016. 

 

Approach 1: Progress as a Draft Change Proposal 

If both solution options are to be taken forward, we would need to raise this change as a 

Draft Change Proposal (DCP) and consult the industry on the solutions. Respondents 

would be invited to state their views on which option should be progressed. Following the 

DCP Consultation, the Proposer will select one option to take forward as a CP. This option 

would then be progressed via the normal CP progression route, including issuing it for a 

CP Consultation.  

The timetable for this approach is outlined below, and is based on the consultations being 

issued as part of a scheduled monthly Change Proposal Circular (CPC) batch: 

Progression Timetable: Approach 1 

Event Date 

CP Progression Paper presented to Panel for information 10 Mar 16 

DCP Consultation (April CPC batch) 11 Apr 16 – 06 May 16 

CP Progression Paper presented to Panel for information 09 Jun 16 

CP Consultation (July CPC batch) 11 Jul 16 – 05 Aug 16 

CP Assessment Report presented to Panel for decision 08 Sep 16 

 

Approach 2: Progress as a CP under the usual CPC timescales 

If only one solution option is to be taken forward, or if both solution options were raised 

as separate but parallel CPs, this change could be progressed via the normal CP timescales 

by issuing the CP Consultation in the next available CPC batch. 

The timetable for this approach is outlined below, and is based on the CP Consultation 

being issued as part of a scheduled monthly CPC batch: 

Progression Timetable: Approach 2 

Event Date 

CP Progression Paper presented to Panel for information 10 Mar 16 

CP Consultation (April CPC batch) 11 Apr 16 – 06 May 16 

CP Assessment Report presented to panel for decision 09 Jun 16 
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Approach 3: Progress as a CP under ad hoc CPC timescales 

The progression of this change as a CP could be expedited by issuing the CP Consultation 

outside of the normal CPC timescales via an ad-hoc consultation. This would allow the 

Panel to make a decision on the CP one month earlier. 

The timetable for this approach is outlined below, and is based on the CP Consultation 

being issued outside of the scheduled monthly CPC batches: 

Progression Timetable: Approach 3 

Event Date 

CP Progression Paper presented to Panel for information 10 Mar 16 

CP Consultation (15WDs) 11 Apr – 29 Apr 16 

CP Assessment Report presented to panel for decision 12 May 16 

 

CP Consultation questions 

If this change is progressed under either Approach 2 or Approach 3 then we intend to ask 

the standard CP Consultation questions for CP. We do not believe any additional questions 

need to be asked for this CP. The implementation approach will depend upon the solution 

and feasibility of when it can be implemented, which will be formed through the responses 

to the impact assessments carried out by the Transmission Company and ELEXON’s 

Service Provider. 

Standard CP Consultation Questions 

Do you agree with the proposed solution? 

Do you agree that the draft redlining delivers the proposed solution? 

Will this CP impact your organisation? 

Will your organisation incur any costs in implementing this CP? 

Do you agree with the proposed implementation approach for this CP? 
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6 Recommendations 

We invite you to: 

 NOTE the proposed CP; 

 AGREE the proposed progression timetable for the CP; and 

 PROVIDE any comments or additional questions for inclusion in the CP 

Consultation. 
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Appendix 1: Glossary & References 

Acronyms 

Acronyms used in this document are listed in the table below.  

Acronyms 

Acronym Definition 

BM Balancing Mechanism 

BMRA Balancing Mechanism Reporting Agent (BSC Agent) 

BMRS Balancing Mechanism Reporting Service (BSC System) 

BMU Balancing Mechanism Unit 

BOA Bid-Offer Acceptance 

BPA Buy Price Adjuster 

BSAD Balancing Service Adjustment Data 

BSC Balancing and Settlement Code (Industry Code) 

BSCP Balancing and Settlement Code Procedure (Code Subsidiary Document) 

CP Change Proposal 

CPC Change Proposal Circular 

CSD Code Subsidiary Document 

DBSR Demand Side Balancing Reserve 

DCP Draft Change Proposal 

ECVAA Energy Contract Volume Aggregation Agent (BSC Agent) 

EMR Electricity Market Reform 

ETR European Transparency Regulation (European Regulation) 

II Interim Information (Settlement Run) 

LoLE Loss of Load Expectation 

NIV Net Imbalance Volume 

REMIT Regulation on Wholesale Energy Markets Integrity and Transparency 

(European Regulation) 

SAA Settlement Administration Agent (BSC Agent) 

SBR Supplemental Balancing Reserve 

SD Service Description 

SEL Stable Export Limit 

SO System Operator 

STOR Short Term Operating Reserve 

URS User Requirements Specification 

VoLL Value of Lost of Load 

WD Working Day 
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External links 

A summary of all hyperlinks used in this document are listed in the table below. 

All external documents and URL links listed are correct as of the date of this document.  

External Links 

Page(s) Description URL 

2 P323 page on the ELEXON 

website 

https://www.elexon.co.uk/mod-

proposal/p323/ 

3 P305 page on the ELEXON 

website 

https://www.elexon.co.uk/mod-

proposal/p305/ 

3 National Grid’s Contingency 

Balancing Reserve Operational 

Information webpage 

http://www2.nationalgrid.com/UK/Services/Ba

lancing-services/System-

security/Contingency-balancing-

reserve/Contingency-Balancing-Reserve-

Consultation/ 

6, 7 EU legislation page on the ACER 

website 

http://www.acer.europa.eu/the_eu_ener

gy_market/legislation/Pages/default.aspx 

6, 7 Ofgem’s open letter on future 

SBR and DSBR for 2017/18 

https://www.ofgem.gov.uk/system/files/d

ocs/2016/02/ofgem_open_letter_on_futur

e_sbr_and_dsbr_given_proposal_to_run_a

_ca_auction_for_2017_18_2.pdf 

7 BSCP Sections on the ELEXON 

website 

https://www.elexon.co.uk/bsc-related-

documents/related-documents/bscps/ 

 

 

https://www.elexon.co.uk/mod-proposal/p323/
https://www.elexon.co.uk/mod-proposal/p323/
https://www.elexon.co.uk/mod-proposal/p305/
https://www.elexon.co.uk/mod-proposal/p305/
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