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Appendix 1: Glossary & References

About This Document

This document provides information on a new Change Proposal (CP) 1462 and outlines our
proposed progression timetable for this change, including when it will be issued for CP
Consultation in the next suitable Change Proposal Circular (CPC) batch.

giulia.barranu@elexon.

co.uk

We are presenting this paper to capture any comments or questions from Imbalance
Settlement Group (ISG) Members on this CP before we issue it for consultation.

There are three parts to this document:

e This is the main document. It provides a summary of the solution, impacts,
anticipated costs, and proposed implementation approach, as well as our proposed
progression approach for this CP.

e Attachment A contains the CP1462 Proposal Form.

e Attachments B and C* contain the proposed redlined changes to deliver the
CP1462 solution.
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1 Why Change?

The role of the Central Data Collection Agent

The Central Data Collection Agent (CDCA) is responsible for collecting, or procuring the
collection of, metered data from Central Volume Allocation (CVA) registered Metering
Systems by either remote or on-site interrogation. Almost all CVA Metering Systems are
interrogated remotely. However, in the event of any fault of any communications link (or
any error, or omission, in metered data, or all necessary data not being available from
Outstations), the CDCA is required, under Section R1.4.3 of the Balancing and Settlement
Code (BSC), to collect, or procure the collection of, metered data by on-site interrogation.

Who is responsible for sealing Metering Equipment?

Approved Modification Proposal P190 ‘Removal of the obligation on the CDCA to provide
witnessing and sealing service in respect of all Metering Equipment associated with CVA
Metering Systems’ removed the obligation on the CDCA to break seals and witness ‘before’
and ‘after’ Meter readings. The rationale for the Modification was to make efficiencies by
removing the need for both the CDCA and MOA to be onsite at the same time whilst
sealing Metering Equipment. P190 therefore, removed the obligation on the CDCA to
reseal Metering Equipment after work (routine or faults) allowing the MOA to do it whilst
on site. The CDCA was also previously required to attend the site to seal newly installed
Metering Equipment or reseal existing Metering Equipment where a seal was broken by
the CVA MOA or operational staff at a site in an operational emergency. Since P190 was
implemented the responsibility for providing a sealing service sits solely with the CVA MOA
and specifically excludes the CDCA.

What is the issue?

With certain CVA Metering System Outstations a seal(s) has to be broken in order to
access the Outstation’s local interrogation port to download metered data.

Where a communications link has not yet been installed for a new Metering System or
there is a communications link fault, the CDCA can, with the agreement of the Registrant,
break a seal(s) to access the Outstation’s local interrogation port and download the
metered data.

The issue is that, since P190, if the CDCA has to break a seal to download metered data it
has to leave the Outstation’s local interrogation port unsealed until the CVA MOA attends
the site to reseal the Outstation’s local interrogation port. The period in which the
Outstation’s local interrogation port remains unsealed could be several months as the CVA
MOA may wait until the communication line(s) is(are) repaired by a third party. The
Outstation’s local interrogation port is password protected so the risk to Settlement of
leaving the local Outstation’s interrogation port unsealed is very low. In addition, sealing
the Outstation’s local interrogation port immediately after downloading metered data
would improve the efficiency of the process by reducing CVA MOA costs and completing all
the work in one visit.

i

What is an Outstation?

An Outstation is a piece of
Metering Equipment
which receives and stores
data from a Meter(s) for
the purpose of
transferring that metered
data to the CDCA. An
Outstation may be one or
more separate units or
may be integral with the
Meter.

The metering Codes of
Practice require
Outstations to have two
communications ports.
One port is for remote
interrogation by the CDCA
via a communications line
(e.g. a telephone line)
and the other port is for
local interrogation by the
CDCA using a Local
Interrogation Unit (LIU),
also known as a Hand
Held Unit (HHU). If
remote interrogation of
the Outstation is not
possible (e.g. a fault on
the telephone line) then
the Outstation can be
interrogated locally and
metered data, and alarms
and flags, can be
downloaded on-site by
the CDCA.
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Proposed solution

CP1462 ‘Allow the CDCA to break and remake Metering Equipment seals to access local
interrogation port” was raised by ELEXON on 9 May 2016.

To avoid the unnecessary expense of the CVA MOA attending sites to reseal the
Outstation’s local interrogation port (or other seals which are required to be broken to get
to the Outstation’s local interrogation port), this CP proposes to change BSC Procedure
(BSCP) 06 ‘CVA Meter Operations for Metering Systems Registered in CMRS' to allow the
CDCA to break and remake seals, where necessary, in order to carry out on-site
interrogation of Outstations.

ELEXON holds a central register of all CVA MOA sealing pliers and will issue the CDCA with
a unique sealing pliers ID. The CDCA will be required to maintain its own register of
sealing pliers detailing when, to whom and which unique pair(s) of sealing pliers has been
issued for use by its operatives. The register will also specify details of any lost or stolen
pliers, any pliers sent for repair (the CDCA shall ensure that records relating to repairs are
kept for at least 10 years), and the dates on which any sealing pliers were destroyed.

Additionally, the CDCA will ensure that its register of sealing pliers is made available for
inspection by the BSC Auditor.

The CDCA will discuss with the Registrant and CVA MOA the need to attend the site to
carry out a local interrogation of the Outstation and agree the frequency of visits. In the
event that the CDCA needs to break a Metering Equipment seal(s) to access the local
interrogation port and interrogate the QOutstation(s), the CDCA shall reseal the Metering
Equipment immediately afterwards. The CDCA will update the on-site register of seals
applied form. The CDCA will then notify the CVA MOA (and Registrant, if required) that a
seal has been broken and remade. The CDCA shall include the following details in the
notification (fax/letter/email):

e the Metering System ID (MSID);
e the circuit name;
e the Metering Equipment sealed;
e the date the seals were applied;
e the sealing pliers ID and number; and
e the name of the CDCA operative who applied the seal(s).
The CVA MOA will update its local copy of the register of seals applied form.

In following this process, the CVA MOA (and Registrant) can maintain an audit trail for the
Metering System. The CDCA shall also keep a copy of the notification for audit purposes.

When requested, ELEXON will provide the Technical Assurance Agent (TAA) with an
updated copy of the central register of sealing pliers which details the company/role to
whom a sealing pliers ID is assigned and the effective from date (and any effective to
date) for the sealing pliers ID.
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Proposer’s rationale

In the event of a fault of any communication link the CDCA tends to rely on the Registrant
to provide it with actual metered data (downloaded locally by the CVA MOA) or estimates
or substituted values in accordance with BSCP03 ‘Data Estimation and Substitution for
Central Volume Allocation’ for use in Settlement.

CP1462 proposes to allow the CDCA to break and remake seals and then notify the
Registrant/CVA MOA where seals have been broken and remade.

This will allow:

o the CDCA to use more actual metered data from CVA Metering Systems in
Settlement; and

e provide a more efficient process for sealing Metering Equipment

In addition the risks of leaving Metering Equipment would be reduced further.

Proposed redlining

Attachments B and C contain the proposed changes to BSCP06 and CDCA Service
Description to deliver CP1462.
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3 Impacts and Costs

Central impacts and costs

CP1462 will require changes to BSCP06. The central implementation costs for CP1462 will
be approximately £240 (one ELEXON man day) to implement the relevant document
changes.

Central Impacts
Document Impacts System Impacts

e BSCP06 None
e CDCA Service Description

No system changes are required. However, the CDCA will need to order sealing pliers
which are marked differently from those used by CVA MOAs. These will cost approximately
£475 for four sets of sealing pliers for the CDCA operatives. This cost has been established
through a formal Impact Assessment, which also confirmed that no other costs are
expected for changing CDCA processes or training in order to deliver the sealing service.

The CDCA Service Description will need updating too to reintroduce the requirement to
break and remake the seal(s) to download metered data.

The TAA will also have to update its documents and/or the TAA Working Instruction to
acknowledge that the CDCA will be sealing certain Metering Equipment and providing it
with details of the meters and seals broken and resealed. The TAA will need to confirm the
sealing pliers ID against the Central Sealing Pliers Register which we will provide a copy of
to them.

BSC Party & Party Agent impacts and costs

CP1462 is expected to impact CVA MOAs and Registrants of CVA Metering Systems. We
believe that minor process changes may be required for these participants to implement
the solution. However we will confirm this through the CP Consultation.

No other BSC Parties or Party Agents are expected to be impacted by this change.

BSC Party & Party Agent Impacts
BSC Party/Party Agent Impact
CVA MOAs Changes may be required to implement the solution

Registrants

ISG 182/01

CP1462
CP Progression Paper

13 June 2016

Version 1.0

Page 5 of 8

© ELEXON Limited 2016



4 Implementation Approach

Recommended Implementation Date

CP1462 is proposed for implementation on 3 November 2016 as part of the November
2016 BSC Systems Release.

The November 2016 Release is the next available Release that can include this CP.

5 Proposed Progression

Progression timetable

The table below outlines the proposed progression plan for CP1462:

Progression Timetable

Event Date

CP Progression Paper presented to ISG for information 21 Jun 16

CP Consultation 11 Jul 16 — 05 Aug 16
CP Assessment Report presented to ISG for decision 23 Aug 16

Proposed Implementation Date 03 Nov 16 (Nov 16 Release)

CP Consultation questions

We intend to ask the standard CP Consultation questions for CP1462. We do not believe
that any additional questions need to be asked for this CP.

Standard CP Consultation Questions

Do you agree with the CP1462 proposed solution?

Do you agree that the draft redlining delivers the CP1462 proposed solution?
Will CP1462 impact your organisation?

Will your organisation incur any costs in implementing CP1462?

Do you agree with the proposed implementation approach for CP1462?
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6 Recommendations

We invite you to:
e NOTE that CP1462 has been raised;
e NOTE the proposed progression timetable for CP1462; and

e PROVIDE any comments or additional questions for inclusion in the CP
Consultation.
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Appendix 1: Glossary & References

Acronyms

Acronyms used in this document are listed in the table below.

Acronyms

Acronym Definition

BSC Balancing and Settlement Code (industry Code)
BSCP Balancing and Settlement Code Procedure (Code Subsidiary Document)
CDCA Central Data Collection Agent (BSC Agent)

CVA Central Volume Allocation

CP Change Proposal

CPC Change Proposal Circular

HHU Hand Held Unit

ISG Imbalance Settlement Group (Panel Committee)
LIU Local Interrogation Unit

MOA Meter Operator Agent (Party Agent)

MSID Metering System ID

TAA Technical Assurance Agent (BSC Agent)

External links

A summary of all hyperlinks used in this document are listed in the table below.

All external documents and URL links listed are correct as of the date of this document.

External Links

Page(s) Description URL
2 P190 page on the ELEXON https://www.elexon.co.uk/mod-
website proposal/p190-removal-of-the-

obligation-on-the-cdca-to-provide-a-
witnessing-and-sealing-service-in-
respect-of-all-metering-equipment-
associated-with-cva-metering-systems/

2  BSCPs page on the ELEXON https://www.elexon.co.uk/bsc-related-
website documents/related-documents/bscps/

3 CP1462 page on the ELEXON https://www.elexon.co.uk/change-

website proposal/cp1462/
ISG 182/01
3| BSCP06 page on the ELEXON https://www.elexon.co.uk/bsc-related- CP1462
website documents/related-documents/bscps/ CP Progression Paper
4 BSCPO03 page on the ELEXON https://www.elexon.co.uk/bsc-related-
website documents/related-documents/bscps/ 13 June 2016
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