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Appendix 1: Glossary & References

About This Document

This document is the CP1478 Final Change Proposal Report which ELEXON has published
following the final decision from the Supplier Volume Allocation Group (SVG) to approve
CP1478.

There are three parts to this document:

e This is the main document. It provides details of the solution, impacts, costs, and
proposed implementation approach. It also summarises the SVG's views on the
proposed changes and the views of respondents to the CP Consultation, along
with the final decision on whether to approve this change.

e Attachment A contains the CP1478 proposal form.

e Attachment B contains the approved redlined changes to deliver the CP1478
solution.

e Attachment C contains the full responses received to the CP Consultation.

CP1478
Final CP Report

6 March 2017

Version 1.0
Page 1 of 9
© ELEXON Limited 2017




1 Why Change?

What is the current process?

When the Trading Disputes Committee (TDC) upholds a Trading Dispute, ELEXON informs
the Supplier Volume Allocation Agent (SVAA) of the affected Data Aggregators (DAs), Grid
Supply Point (GSP) Groups and Settlement Days. This happens on a monthly basis
following the TDC meeting through a letter from ELEXON to the SVAA. This letter often
includes information on several Trading Disputes.

The SVAA uses the information in the letter to manually create a Dispute Final (DF) matrix
(also known as a DF Standing Data Control Matrix), which is uploaded into the SVAA
system. This allows DAs which have been involved in a Trading Dispute to submit
corrected data for the affected GSP Group(s) for the dispute period. This updated data is
then used to perform a Post-Final Settlement Run (PFSR). The SVAA will not accept any
data that does not relate to the Trading Disputes that are detailed in the DF matrix (e.g. if
it is outside the specified date range).

DA686

Trading Dispute DA686 was caused by a manual error that affected the PFSR for a total of
41 Settlement Days. The error related to the SVAA operator erroneously removing a BSC
Party from the standing data table that designated it as operating within the GSP Group.
This resulted in Half Hourly (HH) consumption being understated by 144,000 MWh,
causing Non Half Hourly (NHH) Suppliers to be charged significantly higher Trading
Charges (as a result of GSP Group Correction). ELEXON calculated the total materiality of
the Trading Dispute to be over £6 million.

What is the issue?

The current data input process is manual and prone to human error. Errors such as those
that led to DA686 would be less likely with an automated data input process.
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Proposed solution

ELEXON raised CP1478 ‘Automate the loading of the DF Matrix’ on 22 November 2016.
The CP proposes that ELEXON will provide an input file for the SVAA with the required
information for the DF matrix. This will replace the current letter. The SVAA will load the
input file directly into the system automatically updating the DF matrix. This will replace
the current manual entry process of inputting the DF matrix into the system. However, it
will remain possible for an operator to manually edit the data in the rare instances that
may require such intervention. The input file will also be able to facilitate blanket NHH
runs when all NHHDAs are authorised to submit PFSR files for all GSP Groups and
Settlement Days. All existing functionality relating to the subsequent handling of this data,
once loaded, will be unchanged by this CP’s solution.

ELEXON will introduce a new internal process to ensure sufficient checks and reviews of
the file are conducted before it is sent to the SVAA.

Proposer’s rationale

Automating the loading of approved Trading Dispute information into the SVAA system will
reduce the risk of errors entering Settlement as a result of human error when the DF
matrix is manually updated. This will prevent the need for further action to correct such
errors and avoid the impacts these errors have on participants.

Proposed redlining

The proposed redlining to the SVAA User Requirements Specification (URS) to deliver
CP1478 can be found in Attachment B.
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https://www.elexon.co.uk/change-proposal/cp1478/

3 Impacts and Costs

Central impacts and costs
Central impacts

CP1478 will require changes to the SVAA system to be able to implement the proposed
solution. This CP will also require updates to the SVAA URS. The proposed document
changes can be found in Attachment B. The lower-level SVAA system documentation will
be updated as part of the implementation of this CP.

Central Impacts
Document Impacts System Impacts

e SVAA User Requirements Specification e SVAA

Central costs

The central implementation costs for CP1478 will be approximately £21,000. These costs
are required to develop, test and deploy the SVAA system changes, as well as for
implementing the changes to ELEXON's internal processes and the relevant document
changes.

BSC Party & Party Agent impacts and costs

The Consultation found that there are no impacts or costs to BSC Party or Party Agents.
However, we do expect this change to reduce the risk of errors occurring and the number
of Trading Disputes, which would be of benefit to Parties and Party Agents.

BSC Party & Party Agent Impacts

BSC Party/Party Agent Impact

- No BSC Party or Party Agent impacts
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4 Implementation Approach

Recommended Implementation Date

CP1478 is proposed for implementation on 2 November 2017, as part of the November
2017 BSC Release. This is the next appropriate Release that this change can be included
in.
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5 Initial Committee Views

SVG’s initial views
CP1478 was presented to the SVG at its meeting on 6 December 2016 (SVG190/04).

An SVG Member commented that the proposed solution was a sensible precaution, and
would be inexpensive compared to the materiality of potential errors.
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6 Industry Views

This section summarises the responses received to the CP Consultation. You can find the
full responses in Attachment C.

Summary of CP1478 CP Consultation Responses

Question Yes No Neutral/  Other
No

Comment
Do you agree with the CP1478 proposed 3 0 0 0
solution?
Do you agree that the draft redlining delivers 2 0 1 0
the intent of CP1478?
Will CP1478 impact your organisation? 0 3 0 0
Will your organisation incur any costs in 0 3 0 0

implementing CP1478?

Do you agree with the proposed 2 1 0 0
implementation approach for CP1478?

Do you have any further comments on 0 3 0 0
CP1478?

We received three responses to the CP Consultation. All respondents agreed with the
proposed solution, which will not impact their organisation or incur them any costs. Two of
the respondents agreed with the implementation approach, however, the other respondent
would like it implemented sooner and if possible in June because the risk it addresses is
substantial. ELEXON notes that November is the earliest appropriate date possible due to
the implementation lead time that SVAA needs and the desire to implement it along with
CP1484 ‘Introduction of Additional SVAA Validation at SVA Run time'.

Comments on the proposed redlining

There were no comments on the proposed redlining.
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7 Final Committee Views and Decision

SVG'’s final views

The SVG considered CP1484 at its meeting on 28 February 2017 (SVG193/05). SVG
believes this will solve the issue and hence improve the BSC baseline and so approved
CP1478.

One SVG member did, however, ask if this could be implemented sooner, perhaps in the
June 2017 release. ELEXON explained that the implementation date for this CP has been
chosen to align with CP1484 as they both require modifications to the SVAA system. The
SVG member agreed with this reasoning.

Final decision

The SVG has:
e APPROVED the proposed changes to the SVAA URS for CP1478

e APPROVED CP1478 for implementation on 2 November 2017 as part of the
November 2017 BSC Release.
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Appendix 1: Glossary & References

Acronyms

Acronyms used in this document are listed in the table below.

Acronyms

Acronym Definition

CpP Change Proposal

CPC Change Proposal Circular

DA Data Aggregator (Party Agent)

DF Dispute Final

GSP Grid Supply Point

HH Half Hourly

NHH Non Half Hourly

PFSR Post-Final Settlement Run

SVAA Supplier Volume Allocation Agent (BSC Agent)
SVG Supplier Volume Allocation Group (Panel Committee)
TDC Trading Disputes Committee (Panel Committee)
URS User Requirements Specification

External links

A summary of all hyperlinks used in this document are listed in the table below.

All external documents and URL links listed are correct as of the date of this document.

External Links

Page(s) Description URL
3 CP1478 webpage https://www.elexon.co.uk/change-
proposal/cp1478/

5 SVG 190 meeting webpage  https://www.elexon.co.uk/meeting/svg-
190/?from_url=https://www.elexon.co.uk/events-
calendar-item/svg-190/

8  SVG193 meeting webpage  https://www.elexon.co.uk/meeting/svg-
193/?from url=https://www.elexon.co.uk/events-
calendar-item/svg-193/

7 CP1484 webpage https://www.elexon.co.uk/change-
proposal/cp1484/
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