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Redlined BSCP514 text for CP1496 ‘Introduction of two data flows for the 

Commissioning process (implemented with P283) for Half Hourly (HH) Supplier 

Volume Allocation (SVA) Current Transformer (CT) operated Metering Systems’.  

This CP proposes changes to BSCP514 section 5.2.2A and add a new 5.2.2B.  

We have redlined these changes against Version 34.0. 

 



 

CP1496: [BSCP514 V.340] draft redlining v.0.1 
 Page 2 of 6 © ELEXON Limited 2017 

 

Amend section 5.2.2A as follws: 

5.2.2.A New Connection – Commissioning of Meter Systems that include Measurement Transformers that are owned by the LDSO 

REF WHEN ACTION FROM TO INFORMATION REQUIRED METHOD 

5.2.2.A.1 At the earliest opportunity but 

no later than 16 WD after 

energisation 

If LDSO owns the Measurement 

Transformers then Commission 

Measurement Transformers in 

accordance with Code of Practice 4. 

If LDSO does not own Measurement 

Transformers, go to 5.2.2.A.3.
1
 

LDSO  If LDSO does not own 

Measurement Transformers, go 

to 5.2.2.B. 

Internal Process. 

5.2.2.A.2 At the earliest opportunity but 

no later than 5 WD of 5.2.2.A.1 

Send complete Commissioning 

information for the Measurement 

Transformers to the HHMOA. 

LDSO HHMOA DAXXX Notification of 

Commissioning information 

This shall include all records in 

accordance with Code of 

Practice 4. 

Electronic or other 

method, as agreed. 

5.2.2.A.3 At the earliest opportunity but 

no later than 16 WD after 

energisation 

If LDSO does not own Measurement 

Transformers, then Commission 

Measurement Transformers in 

accordance with Code of Practice 4. 

HHMOA   Internal Process. 

5.2.2.A.34 On the date requested or agreed 

in 5.2.2.5 but no later than 3216 

WD after Eenergisation 

Commission HH MS in accordance 

with appropriate Codes of Practice for 

the Metering Equipment and Code of 

Practice 4. 

HHMOA   Internal Process. 

5.2.2.A.45 Following 5.2.2.A.34 If there has been a defect/omission that 

has prevented Commissioning.
2
, go to 

5.2.2.A.6. 

If Commissioning has been completed, 

go to 5.2.2.A.9. 

HHMOA  Go to 5.2.2.A.5. Internal Process. 

                                                             
1 Where Measurement Transformers are not owned by a BSC Party the Registrant, via its appointed MOA, shall be responsible for the Commissioning of all Metering Equipment in accordance with Code of Practice 4. 
2 A defect or omission in the completion of the processes is set out in CoP4 and will also include that the DAXXX Notification of Commissioning information flow has not been received from the LDSO. 
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REF WHEN ACTION FROM TO INFORMATION REQUIRED METHOD 

  If Commissioning has been completed.   Go to 5.2.2.A.8.  

5.2.2.A.56 At the earliest opportunity but 

no later than 5 WD of 

5.2.2.A.43 

Inform the Supplier where there is a 

defect/omission that has prevented 

Commissioning. 

HHMOA Supplier DBXXX Notification of 

Commissioning status 

Notification of defect/omission 

that has prevented 

Commissioning; 

This shall include details of any 

defects or omissions identified 

and an assessment of the 

potential implications for the 

Registrant, customer and 

network operator. 

Electronic or other 

method, as agreed. 

5.2.2.A.67 At the earliest opportunity but 

no later than 65 WD after 

EnergisationFollowing 5.2.2.A.6 

Take appropriate action to Rresolve the 

defect/omission that has prevented 

Commissioning.
3
 

Supplier LDSO/HHMOA 

As required 

DBXXX Notification of 

Commissioning status 

Electronic or other 

method, as 

agreed.Internal 

Process. 

5.2.2.A.78 When defect/omission has been 

resolved, but no later than 80 

WD after EnergisationAs soon 

as possible following 5.2.2.A.7 

Commission HH MS in accordance 

with appropriate Codes of Practice for 

the Metering Equipment and Code of 

Practice 4. 

When defect/omission has been 

resolved, go to 5.2.2.A.4. 

HHMOA   Internal Process. 

                                                             
3 It shall be the responsibility of the Registrant to ensure that all Metering Equipment is appropriately Commissioned. If the Registrant believes that there is a risk to Settlement it shall, in accordance with Section L3.6 

of the BSC, consult with the relevant network operator and agree the appropriate steps to be taken to minimise the risks to Settlement. Such agreements shall also be recorded and made available on request to the BSC 
Panel. The Supplier may also use DBXXX ‘Notification of Commissioning status’ to cCommunicate with the HHMOA or LDSO as required. 
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REF WHEN ACTION FROM TO INFORMATION REQUIRED METHOD 

5.2.2.A.9 When received, but no later than 

22 WD after energisation 

If complete Commissioning 

information has been received from the 

LDSO, perform overall accuracy 

assessment of the Metering System in 

accordance with appropriate Codes of 

Practice for the Metering Equipment 

and Code of Practice 4. 

(Go to 5.2.2.A.13). 

HHMOA  This shall include all records in 

accordance with Code of 

Practice 4. 

Internal Process. 

5.2.2.A.10 22 WD after energisation If complete Commissioning 

information has not been received from 

the LDSO, escalate to the Supplier 

non-receipt of complete 

Commissioning information. 

HHMOA Supplier  Electronic or other 

method, as agreed. 

5.2.2.A.11 Within 5 WD of 5.2.2.A.10 Take appropriate action to resolve the 

MOA escalation of non-receipt of 

complete Commissioning information.
4
 

Supplier   Internal Process. 

5.2.2.A.12 Following 5.2.2.A.11 When complete Commissioning 

information has been received from the 

LDSO, perform overall accuracy 

assessment of the Metering System in 

accordance with the relevant Code of 

Practice. 

HHMOA  This shall include all records in 

accordance with Code of 

Practice 4. 

Internal Process. 

5.2.2.A.813 Within 5 WD of 

5.2.2.A.9complete 

Commissioning. 

Inform the Supplier that 

Commissioning has been completed. 

HHMOA Supplier Notification of complete 

Commissioning DBXXX 

Notification of Commissioning 

status.
5
 

Electronic or other 

method, as agreed. 

5.2.2.A.9 Following 5.2.2.A.8 Create internal record of MOA 

Commissioning
6
 

HHMOA  DAXXX Notification of 

Commissioning information 

Internal Process 

                                                             
4 If the responsible Registrant believes it appropriate, it can choose to take steps to escalate to BSCCo any potential gaps in the Commissioning process which have the potential to affect Settlement. 
5 Notification of complete Commissioning shall not be done if complete Commissioning informationDAXXX flow  has not been received from the LDSO. See section 5.2.2.A.10. 
6 This will be used for the Change of Agent process and the passing of complete Commissioning information. 
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Add section 5.2.2B as follows: 

5.2.2.B  New Connection – Commissioning of Meter Systems that include Measurement Transformers that are not owned by a BSC PartyLDSO 

REF WHEN ACTION FROM TO INFORMATION REQUIRED METHOD 

5.2.2.B.1 On the date requested 

or agreed in 5.2.2.5 

but no later than 32 

WD after energisation 

Commission HH MS in accordance with 

appropriate Codes of Practice for the 

Metering Equipment and Code of Practice 

4. 

HHMOA   Internal Process. 

5.2.2.B.2 Following 5.2.2.B.1 If there has been a defect/omission that 

has prevented Commissioning.
7
 

HHMOA  Go to 5.2.2.B.3. Internal Process. 

  If Commissioning has been completed   Go to 5.2.2.B.6  

5.2.2.B.3 At the earliest 

opportunity but no 

later than 5 WD of 

5.2.2.B.1 

Inform the Supplier where there is a 

defect/omission that has prevented 

Commissioning. 

 

 

HHMOA Supplier DBXXX Notification of 

Commissioning status 

 

Electronic or 

other method, as 

agreed. 

5.2.2.B.4 At the earliest 

opportunity but no 

later than 65 WD 

after energisation 

Resolve the defect/omission that has 

prevented Commissioning.
8
  

 

Supplier HHMOA 

As required 

DBXXX Notification of 

Commissioning status 

 

Electronic or 

other method, as 

agreed.Internal 

Process. 

                                                             
7 A defect or omission in the completion of the processes is set out in CoP4. 

8 It shall be the responsibility of the Registrant to ensure that all Metering Equipment is appropriately Commissioned. If the Registrant believes that there is a risk to Settlement it shall, in accordance with Section L3.6 

of the BSC, where appropriate, consult with the relevant network operator and agree the appropriate steps to be taken to minimise the risks to Settlement. If the measurement transformers are not owned by a BSC Party 

then the Registrant or MOA may be required to consult the relevant equipment owner. Such agreements shall also be recorded and made available on request to the BSC Panel. The Supplier may also use DBXXX 
‘NNotification of Commissioning’ status to Communicate with the HHMOA or LDSO as required. 
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REF WHEN ACTION FROM TO INFORMATION REQUIRED METHOD 

5.2.2.B.5 When 

defect/omission has 

been resolved, but no 

later than 80 WD 

after energisation 

Commission HH MS in accordance with 

appropriate Codes of Practice for the 

Metering Equipment and Code of Practice 

4. 

HHMOA   Internal Process. 

 

5.2.2.B.6 Within 5 WD of 

5.2.2.B.5 

Inform the Supplier that Commissioning 

has been completed. 

 

HHMOA Supplier DBXXX Notification of 

Commissioning status 

Electronic or 

other method, as 

agreed. 

5.2.2.B.7 Following 5.2.2.B.6 Create internal record of Commissioning 

information  

HHMOA  DAXXX Notification of 

Commissioning information
9
 

Internal Process. 

 

                                                             
9 DAXXX Notification of Commissioning information contains BSCCo maintained valid sets for measurement transform ratios. For updating these valid sets with additional reatiosratios, go to section BSCP515 3.15 
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