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About This Document

This document is the CP1515 Final CP Report which ELEXON has published following the
final decision from the Supplier Volume Allocation Group (SVG) to approve CP1515 on 2
April 2019.

There are six parts to this document:

e This is the main document. It provides details of the solution, impacts, costs, and
proposed implementation approach. It also summarises the SVG’s views on the
proposed changes and the views of respondents to the CP Consultation, along
with the final decision on whether to approve this change.

e Attachments A-B contain the approved redlined changes to deliver the CP1515
solution.

e Attachment C contains the full responses received to the first CP Consultation.

e Attachment D contains the full responses received to the second CP Consultation.
CP1515

e Attachment E contains the CP1515 Proposal form. Final CP Report
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1 Why Change?

What is the issue?

Stage 0 of Ofgem’s Faster Switching Programme requires that the Metering Point
Administration Services (MPAS)! become the main repository of all Metering System Data
from 27 June 2019.

Meter Operator Agents (MOAs) are currently required to send Metering System Data
directly to the Electricity Central Online Enquiry Service (ECOES) platform using the Data
Transfer Catalogue (DTC) Data Flow D0312 *Notification of Meter Information to ECOES'.
In addition, MOAs are required to send the D0304 *Notification of Meter Asset Provider’ to
ECOES when they are notified of a change of Meter Asset Provider.

On 27 June 2019, the implementation of Data Transfer Catalogue (DTC) CP3554 ‘Update
of Meter Details to MPAS' will amend the structure of the D0312 and the D0304 and
redirect the data flows to Supplier Meter Registration Services (SMRSs), instead of to
ECOES. The SMRSs will validate all D0312 and the D0304 data flows received. If the data
flows pass validation, they will be loaded into SMRS systems and then sent to ECOES for
publication” and the MOA will receive an “acceptance” D0312 or D0304. If the flows fail
validation, the MOA will receive a “rejection” D0312 or D0304, and will be required to
correct and resend the data flow.

Balancing and Settlement Code Procedure BSCP514 "SVA Operations for Metering Systems
Registered in SMRS,’ currently requires MOAs to notify any changes to Metering System
Data to ECOES, so must be amended to place the obligation on MOAs to send D0312 and
D0304 data flows to SMRSs.

BSCP501 ‘Supplier Meter Registration Service’ must also be amended to reflect that MOAs
will be required to send D0312 and D0304 data flows to SMRSs.

Background
Ofgem’s Faster Switching Programme

The current switching arrangements, developed in the late 1990s, are complex for
Suppliers, which can lead to delays, errors and costs, which are often borne by consumers.
Ofgem is taking steps to transform the current switching arrangements, and deliver faster,
more reliable switching for consumers.

The delivery of the new switching arrangements will occur over multiple transitional
stages. Each stage will require the development of new products and processes to support
existing services within the GB energy retail market. Within each transition stage, data
migration activities will be required between services to enable the operation of the new
arrangements. The migration of data must be aligned to the development and
implementation of new services in terms of functionality and interfaces.

1 MPAS is a Master Registration Agreement term; the BSC uses both ‘SMRS’ in BSCP501
and ‘SMRA" in BSCP514 as equivalent terms to MPAS.

i

Electricity Central
Online Enquiry Service
(ECOES)

ECOES is a market
information system
supporting the electricity
customer transfer process
in Great Britain. It mirrors
information held in the
SMRS.

i

Supplier Meter
Registration Agent
(SMRA)

SMRA means a Licensed
Distribution System
Operator acting in its
capacity as the provider of
a Supplier Meter
Registration Service.

i

Supplier Meter
Registration Service
(SMRS)

Means the service
provided to or to be
provided by a Licensed
Distribution System
Operator for the
registration of Metering
Systems at Boundary
point on its Distribution
System(s) and its
Associated Distribution
System(s) (if any), in
accordance with the
Master Registration
Agreement.
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https://www.ofgem.gov.uk/gas/retail-market/market-review-and-reform/smarter-markets-programme/switching-programme
https://www.mrasco.com/ecoes/
https://www.elexon.co.uk/csd/bscp514-sva-meter-operations-for-metering-systems-registered-in-smrs/
https://www.elexon.co.uk/csd/bscp514-sva-meter-operations-for-metering-systems-registered-in-smrs/

Faster Switching Programme Stage 0 (pre-transition)

Ofgem’s Faster Switching Programme will be delivered in five stages, as set out in Ofgem’s
End-to-End (E2E) Data Migration Plan.

This CP1515 is for Stage 0 of Ofgem’s Faster Switching Programme, which will be
implemented on 27 June 2019. Since Meter information is not currently sent from MOAs to
SMRAs, Stage 0 requires that MOAs send Metering System Information to MPASs and that
they validate this information and pass it to ECOES for publication.

Ofgem published an open letter on 11 September 2018 encouraging Suppliers, Licensed
Distribution System Operators (LDSOs), and other stakeholder’s to support the Faster
Switching Expert Group (FSEG) in their preparation for Stage 0. The purpose of the letter
was to encourage stakeholders to ensure appropriate resource availability for the design,
build, test phase of the Faster Switching Programme, such that they work with their
agents such as MOAs to ensure the publication of accurate industry data on a timely basis.

DTC CP3554 ‘Update of Meter Details to MPAS’ o

The FSEG raised DTC CP3554 ‘Update of Meter Details to MPAS' as part of the Meter Point
preparation for Stage 0 of the Faster Switching Programme. DTC CP3554 will provide the Administration Service
SMRSs with Meter information from MOAs. This will be achieved through amending the %Zgiss)the MRA'S

data items currently sent via the D0312 data flow, as set out in BSCP514 section 2.1.4, equivalent of BSC's SMRS
and the D0304 data flow. DTC CP3554 will additionally reroute the D0312 and D0304 so  and SMRA.

that they go to SMRS, in place of ECOES. The SMRS will then forward all Meter

Information that has passed validation to ECOES for publication.

DTC CP3554 will introduce revised versions of the D0312 and D0304, as outlined below:

D0312 changes

e change the title of the D0312 data flow from “Notification of Meter Information 0
to ECOES” to “Notification of Meter Information to Meter Point Administration
Service (MPAS)” and update the flow description;

Meter Operator

A Meter Operator is
« change the recipient of the D0312 to SMRA instead of ECOES, and introduce a ggtér‘é‘ggzegutgsi';"gf in
‘response’ D0312 flow from SMRA to MOAs and Suppliers following validation; Documents and to \K,,Op-

in MRA Agreed Procedures
e introduce a new data item ‘MOP Flow Response Code? to allow SMRA to accept

or reject the D0312 as appropriate;

e add data item J0178 ‘Meter Operator ID’ to the D0312 to allow the MOA to be
identified; and

e amend the structure of the D0312 to incorporate the two additional data items to

the D0312.
D0304 changes CPI515
e introduce a revised version of the D0304 “Notification of Meter Asset Provider” Final CP Report
data flow including a new data item ‘MPAS D304 Response Code’ to allow SMRA to :
accept or reject the D0304 as appropriate; and 02 April 2013
Version 1.0
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https://www.ofgem.gov.uk/system/files/docs/2018/06/d-4.3.6_e2e_data_migration_plan_v1.0_0.pdf
https://www.ofgem.gov.uk/publications-and-updates/open-letter-electricity-sector-stakeholders
https://www.mrasco.com/changes/change-tracker/update-of-meter-details-to-mpas/
https://www.mrasco.com/changes/change-tracker/update-of-meter-details-to-mpas/

e introduce new instances of the D0304 from Meter Operator to SMRSs and from
SMRS back to the Meter Operator following validation.

On 7 November 2018, the Master Registration Agreement Service Company (MRASCo)
Development Board (MDB) approved v2.0 of DTC CP3554 for implementation on 27 June
2019.

DTC CP3554 and BSC CP1515

MOAs are not signatories to the MRA and therefore have no obligation to comply with the
DTC changes, so it is necessary that CP1515 be implemented to place the obligations on
MOAs to comply with DTC CP3554. Therefore, CP1515 and DTC CP3554 should be
implemented together on 27 June 2019 to fully deliver the changes required for Ofgem'’s
Faster Switching Programme Stage 0.

CP1515
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CP1515 solution

The solution for CP1515 amends BSCP501 'Supplier Meter Registration Service' and
BSCP514 'SVA Meter Operations for Metering Systems registered in SMRS' to place
obligations on MOAs to send the D0312 and D0304 DTC data flows to the SMRA instead
of ECOES. It also mandates the SMRA to receive these flows, validate them and send
response versions of the flows containing the appropriate response. The solution also
mandates that MOAs have the ability to receive response flows from the SMRA, and
subsequently action any D0304 or D0312 flows that contain a rejection code.

CP1515 amends BSCP514 to:
e Remove the requirement on MOAs to send D0312 data flows to ECOES;

e Add a new requirement on MOAs to send D0304 and D0312 data flows to the
SMRAs;

e Add a new requirement on SMRA to validate D0304 and D0312 data flows
received and to send a return D0312 data flow with the Response Code populated
to MOAs and Suppliers, and to send a return D0304 data flow with the Response
Code populated to MOAs;

e Add a new requirement on MOAs to action any D0304 or D0312 data flows
rejected by the SMRA.

CP1515 amends BSCP501 to:

e Reflect that MOAs are required to send D0312 and D0304 data flows to the SMRAs
and receive responses from the SMRAs using the same data flows.

Amendments following the first CP1515 consultation

The first CP1515 consultation was issued on 7 January 2019, with 1 February 2019 as the
deadline for responses. The responses are described in full in Section 6 of this document.

ELEXON made changes to BSCP501 and BSCP514 to address the comments received. As
two of these changes were material changes, CP1515 was re-issued for a second industry
consultation. The intent of the solution for CP1515 remained unaffected by these
amendments.

e The first amendment revised the response time for Meter Operators to send
corrected details to SMRS following a rejection of D0312 or a D0304 flow. This
was originally proposed as a two Working Day (WD) period. Following consultation
responses, and after discussion with all bar one respondent, this been amended to
"5 WD where the MOA can resolve the issue without needing to consult other
parties, and to use reasonable endeavours where they do need to consult with

other parties”. CP1515

e The second amendment added missing steps relating to the D0304 rejections Final CP Report

process.

02 April 2019
These amendments were consulted upon as part of the second industry consultation, Version 1.0
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https://www.elexon.co.uk/csd/bscp501-supplier-meter-registration-service/
https://www.elexon.co.uk/csd/bscp514-sva-meter-operations-for-metering-systems-registered-in-smrs/

Amendments following the second CP1515 consultation

Following the second CP1515 consultation no material changes to the solution were
required. The second consultation highlighted further inconsistencies and clarification
required in the redlining for BSCP514 and BSCP501. Further detail can be found in Section
six and Annex two of this paper.

Proposer’s rationale

This change is required to mandate the revised usage of the D0312 and D0304, as amended
by approved DTC CP3554, from June 2019 for Stage 0 of the Faster Switching Programme, as
required by Ofgem.

CP1515 redlining

Attachments A-B contain the approved redlining to the BSCPs required to deliver the
CP1515 solution.

Market participant responses to the first CP1515 consultation were split regarding the draft
redlining. Five respondents agreed with the redlining, whilst five had concerns that CP1515
did not fully deliver the proposed solution. For more details on the Industry’s views on the
redlining and ELEXONSs response please see Section six of this paper.

Since the first CP1515 consultation, ELEXON made two changes to the redlining, as
described above, which rectify the concerns highlighted with the proposed redlining as
part of the first CP1515 consultation.

Further amendments were made following the second CP1515 consultation, with further
detail outlined in Section six 6 of this paper.

CP1515
Final CP Report
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3 Impacts and Costs

Central impacts and costs
Central impacts

CP1515 requires changes to two Code Subsidiary Documents (CSDs).

BSC Central Systems will not be impacted by the solution to this change

Central Impacts

Document Impacts System Impacts
e BSCP501 e No impacts
e BSCP514

Central costs

The Central implementation costs for CP1515 will be £360 to implement the necessary
document changes.

BSC Party & Party Agent impacts and costs

Eight out of ten respondents to the first CP1515 consultation highlighted development
costs for them to implement the CP1515 solution.

One respondent noted they would incur enduring costs from additional data flow Data
Transfer Network (DTN) charges.

The majority of respondents highlighted they would incur system changes as a result of
CP1515. ELEXON and Gemserv held a joint teleconference call with all, bar one, of the
respondents to the CP1515 consultation on 22 February 2019, to address concerns and
achieve a consensus on how to resolve all issues. One respondent expressed concern that
the impacts on Suppliers had not been recognised. The respondent noted that the current
drafting acknowledges Suppliers will receive the new version of the D0312 data flow, but
the redlining does not provide clarity on what action a Supplier is expected to take.

ELEXON discussed the concern with the respondent and clarified that they had been
informed that MRASCo would be progressing revisions to a MRASCo Agreed Procedure
(*MAP"), and developing a new guidance document to provide clarity around MOA and
Supplier processes relating to DTC CP3554 and CP15153.

Responses to the second CP1515 consultation regarding impacts and costs remained
consistent with the responses received from the first consultation. Two new respondents
both highlighted that in the CPs current form there is a risk that further development costs
may be incurred once the required actions Suppliers need to take upon receipt of accepted
or rejected D0312 flows have been clarified. ELEXON discussed this concern with both

respondents and clarified that there would be no obligation on the Supplier, the obligation CP1515
would be with the MOA. For further detail on this, please see Section 6 of this paper. Final CP Report

02 April 2019
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BSC Party & Party Agent Impacts

BSC Party/Party Agent

Supplier Meter Registration
Agent

Suppliers
Meter Operator Agents

Impact

To receive and validate the D0304 and D0312 data flows
received from MOAs and to send response data flows.
To receive response D0312 data flows from SMRA.

To send the D0304 and D0312 data flows to the SMRA

and to receive response data flows from the SMRA — and
to action any rejections.

CP1515
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4 Implementation Approach

Approved Implementation Date

The Implementation Date for CP1515 is 27 June 2019 as part of the June 2019 BSC
Release, which will align with DTC CP3554 to deliver Ofgem’s Faster Switching Programme
Stage 0.

Four of the ten respondents to the first CP1515 consultation did not agree with the
proposed Implementation Date, commenting that there needed to be more analysis, and
further discussion to develop the solution. This further discussion took place through a call
including ELEXON representatives, Gemserv and consultation respondents.

ELEXON further contacted the four respondents to discuss their concerns. It was accepted
by ELEXON and respondents that the Implementation Date for this change is timed to
align with Ofgem’s Faster Switching Programme.

Five out of eleven respondents to the second CP1515 consultation did not agree with the
proposed Implementation Date. ELEXON contacted all market participants who did not
agree with the proposed Implementation Date. These respondents highlighted they were
not comfortable with the timescales, but agreed they could deliver within the timescales, if
CP1515 was approved at the SVG meeting on 2 April 2019, as they understood the
importance of Stage 0 of Ofgem’s Faster Switching Programme being delivered on time.
Further details can be found in Section 6 of this paper.

CP1515
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5 Initial Committee Views

SVG’s initial views

CP1515 was presented to the SVG as a verbal update at its meeting on 8 January 2019.
The SVG did not comment on CP1515, and noted that CP1515 had been raised and noted
the proposed progression timetable.

Post meeting note: the proposed progression timetable changed after the SVG provided its
initial views, due to CP1515 needing to be issued for a second industry consultation. The
CP1515 Assessment Report was therefore presented to the SVG for decision at its meeting
on 2 April 2019.

CP1515
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6 Industry Views

First CP1515 Consultation

CP1515 was first issued for consultation on 7 January 2019, with a response deadline of 1
February 2019. This section summarises the responses received to the first CP1515
consultation (CP1515 v1.0). You can find the full responses in Attachment C.

Summary of CP1515 CP Consultation Responses

Question Yes No Neutral/  Other
No

Comment
Do you agree with the CP1515 proposed 5 5 0 0
solution?
Do you agree that the draft redlining delivers 5 5 0 0
the intent of CP1515?
Will CP1515 impact your organisation? 9 1 0 0
Will your organisation incur any costs in 8 1 0 1

implementing CP1515?

Do you agree with the proposed 6 4 0 0
implementation approach for CP1515?

Do you have any further comments on 6 4 0 0
CP1515?

Material amendments to CP1515

The responses received to the first CP1515 consultation highlighted changes required to
the BSCP redlining. These changes were material, as the proposed D0304 changes had
been incomplete.

Due to the solution being materially changed, under BSCP40 ‘Change Management’
governance, CP1515 was issued for a second 10 WD consultation.

Engagement with market participants

As there were significant comments regarding the redlining, ELEXON and Gemserv held a
joint teleconference call on 22 February 2019 to address concerns and achieve a
consensus on how to resolve all issues. All those who responded to the CP1515
consultation were invited to join the call, and all bar one respondent was able to
participate. The main themes discussed were:

e The initially proposed two Working Days resolution timescale following a rejected
D0312 or D0304 data flow;

e General inconsistencies and clarification within the CP1515 solution;

CP1515
e The rejection code types in the D0312 and D0304 data flows*; and Final CP Report
e (CP1515 Implementation timescales, given market participant impacts outlined as 02 April 2019
part of the first CP1515 consultation. .
Version 1.0
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Market participants on the call unanimously agreed a proposed form of words for the
CP1515 redlining to address the rejection response timescale issues raised as part of the
first CP1515 consultation, and agreed that they would be able to implement CP1515 if
approved by the SVG at its meeting on 2 April 2019, in time for the June 2019 BSC
Release. One respondent highlighted that whilst all those on the call approved of the new
changes, when presented to their wider business, there may be further comments to
feedback, which could then be provided as part of this second CP1515 consultation.

Implementation Date

Six out of ten respondents agreed with the proposed Implementation Date as part of the
first CP1515 consultation. One respondent commented that significant improvements and
clarifications were required to the changes proposed and draft redlining, which will likely
require some additional time to complete ahead of CP approval. Four respondents believed
further analysis was needed and clarifications on the solution and the redlining are
required. Following discussions on the teleconference call, all participants agreed that they
could deliver for the Implementation Date, if approved by the SVG on 2 April 2019.

We acknowledged that the need to re-consult due to material change would impact the
timescales available for market participants to implement CP1515 following SVG approval.
As noted in our further engagement with market participants, those market participants
that responded to the first CP1515 consultation agreed that 27 June 2019 as part of the
June 2019 BSC release remained appropriate, though they highlighted the shortened
implementation timescales were not ideal. One respondent explicitly highlighted it would
be preferable to have more time to implement, but recognised that it is important to align
and support Ofgem'’s Faster Switching Programme (and not to delay it) and to align with
DTC CP3554.

DTN interactions

One respondent was concerned that the proposed solution in CP1515 includes the
requirement that ‘accepted’ D0312 response flows are sent to the Supplier as well as to
the MOA. The respondent was concerned there would be no value to the Suppliers from
receiving the ‘accepted’ flows, and there would need to be additional system changes
required to filter out these flows. Furthermore, they noted there are applicable charges for
flows sent over the DTN. Therefore, the respondents view is that the additional ‘accepted’
flows are not cost effective or efficient in their usage. They would also require system and
business process solution in relatively short timescales to achieve June 2019
implementation.

Whilst we appreciate the respondents view, we note that the respondents view is out of
scope for CP1515, as it is a DTC requirement introduced by DTC CP3554.

Consultation respondents comments on the redlining

CP1515
Two Working Days Resolution Timescale Final CP Report
Three respondents questioned the proposed two WD resolution timescale if a 02 April 2019
D0312/D0304 flow is rejected. Respondents shared concerns that this would not be a Version 1.0
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highly unlikely to occur, as their system has validation to prevent structural errors such as
'P Rejected - Meter ID is too long'.

As a result, the respondent identified the majority of rejections to be assigned to a small
subset of codes, they predict the four most frequent rejection codes will be:

e 'C": Rejected - The MPAN is disconnected on date of meter work.

e 'I": Rejected - Sending MOP is not the appointed MOP on date of meter work or
the current MOP

e 'J: Rejected - No MOP appointed to MPAN on date of meter work.

e 'M’: Rejected - The Effective from Settlement Date {MSMTD} is prior to the
previous Settlement Date {MSMTD} for this MPAN

The respondent commented that the proposed wording in BSCP514 suggests that the
second D0312 a MOA sends will be different to the first, and therefore resolve the issue.
However, the respondent clarified that in some cases the second D0312 will look the same
as the first.

ELEXONSs response and industry call

ELEXON contacted the respondents who raised concerns with the two WD resolution
timescale. ELEXON proposed that the resolution timescale is extended to ten WDs.
However, not all respondents agreed that a definitive timescale was appropriate, as the
MOA could not necessarily resolve all rejections within a matter of Working Days. As a
result, ELEXON proposed to amend the redlining to say “as soon as reasonably
practicable”. However, this was rejected at the industry teleconference (see below).
ELEXON has added this as an additional question in the CP consultation.

This resolution time issue was discussed during the industry call. Attendees determined
the following wording be clearer than “as soon as reasonably practicable” and therefore
more appropriate for CP1515:

“Where the rejection is of a type the HHMOA can resolve, a revised D0312 shall be sent
within 5 WDs. But, if it is necessary to involve other industry parties to resolve the issue,
then the HHMOA shall use reasonable endeavours to get a revised D0312 sent as soon as
possible”

The redlining has now been updated with this amendment.

D0304 Rejection Code

One respondent highlighted that whilst provisions had been made in BSCP514 regarding
an MOA resending a D0312, no provision had been made in BSCP514 for the acceptance/

rejection of a D0304, and if rejected, there is no obligation on the MOA to resend a D0304.

ELEXONs response and industry call

ELEXON has updated the redlining, noting the amendment constitutes a material change.
This second CP1515 consultation sought industry views on whether the new steps relating
to D0304 rejections deliver the intention of CP1515. Respondents on the industry call
unanimously agreed with the updates.

CP1515
Final CP Report
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General

Some respondents to the CP1515 consultation highlighted inconsistencies between

BSCP501 and BSCP514. Respondents also requested that greater clarity was needed in the

proposed redlining.

ELEXONS response and industry call

In response to the feedback we received through the CP1515 consultations, we have
amended the redlining for BSCP514 and BSCP501. The amendments have addressed
inconsistencies referred to in the first consultation, as well as clarification issues.

The table below summarises the specific comments from market participants on the
CP1515 redlining, as well as ELEXONs response.

Issue ELEXONSs response

,BSCP501 where 3.2A relates to the Update of Meter BSCP514 2.1.4 has
Information Data and 3.2B relates to Update of Meter Asset  been amended
Provider Data the processes are very clear

However, the processes in BSCP514 are less clear; section

2.1.4 should be amended to replicate the clarity provided in

BSCP501
Formatting of the redlining should be changed to provide The redlining has
clarity. been amended,

through highlighting
wording to indicate
what has changed

BSCP514 section 2.1.4 e, ‘and the supplier’ should be removed. The redlining has
been amended

Second CP1515 Consultation

CP1515 was issued for a secondary industry consultation on 01 March 2019, with a
response deadline of 14 March 2019.

This section summarises the responses received to the second CP1515 consultation. You
can find the full responses in Attachment D.

Two market participants who responded to the first CP1515 consultation responded to the

second consultation. However, those that did not respond to the second consultation
highlighted in their response to the first consultation that they agreed with the solution,
redlining and Implementation Date.

Summary of the second CP1515 CP Consultation Responses

Question Yes No Neutral/  Other
No
Comment
Do you agree with the CP1515 updated 9 2 0 0

solution following the first CP consultation?

CP1515
Final CP Report

02 April 2019
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Summary of the second CP1515 CP Consultation Responses

Question Yes No Neutral/  Other
No
Comment
Do you agree that the updated draft v0.2 5 6 0 0

redlining as part of this second CP1515
consultation delivers the CP1515 proposed

solution?
Will CP1515 impact your organisation? 10 1 0 0
Will your organisation incur any costs in 9 1 0 1

implementing CP1515?

Do you agree with the proposed 6 5 0 0
implementation approach for CP1515?

Do you agree with the revised response time 9 0 2 0
following rejection of a D0312 or a D0304

flow?

Do you have any further comments on the 2 9 0 0

updated CP1515 being consulted on as part of
this second consultation?

Comments on the second CP1515 Consultation

There were 11 respondents to the second CP consultation. The nine respondents agreed
with the updated solution. Market participants noted that the amendments made since the
first consultation were positive, but there were still concerns regarding the redlining,
details of which can be found below. Two respondents disagreed with the solution in
relation to receiving notification of a D0312 rejected flow, as explained below. ELEXON
contacted both of the respondents that highlighted this issue. After clarification both
respondents confirmed that they were comfortable with the updated solution.

Six respondents highlighted issues with the redlining, however these issues have since
been resolved. The concerns from market participants were further clarification issues
regarding the process steps, as well as clarification on obligations. ELEXON subsequently
made amendments to the redlining, reflecting concerns that were highlighted during the
second CP1515 consultation.

Responses to the impacts and costs arising from the CP1515 solution remained consistent
with responses received in the first CP1515 consultation.

Market participants unanimously agreed with the revised response time following a
rejection of a D0312 or a D0304 flow.

Receiving notification of a D0312 rejection flow

Two Suppliers highlighted the identical concern regarding the receipt of a D0312 rejection
flow. ELEXON confirmed with each respondent there will be no obligation on the Supplier
after receiving notification of a D0312 rejection flow, as the obligation to resolve the
matter is on the MOA. ELEXON has since received an email from the two Suppliers
confirming that they agree with the updated CP1515 solution following the second CP
consultation.

CP1515
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One Supplier noted that since the first consultation, FSEG have confirmed that an MRA
MAP will not be created to instruct Suppliers what action to take with a rejected D0312, as
MOAs are responsible for resolving rejections, not Suppliers.

Clarification for not receiving Data Flows

One market participant disagreed with the updated draft redlining following the first
consultation as there was no process shown for Suppliers on what action to take if they
did not receive any flow under 5.2.2.15 of BSCP514. ELEXON confirmed that the Supplier
will always receive a response flow from SMRS for a D0312 data flow sent by a MOA. After
confirmation the market participant confirmed agreement with the draft redlining.

Implementation Date

Five respondents reiterated concerns regarding the Implementation Date. Market
participants highlighted that the CP would not be getting presented to SVG for approval
until 2 April 2019, which if the CP was approved would only provide under three months to
make the necessary updates.

ELEXON contacted all market participants who highlighted that they did not agree with the
implementation approach. It was recognised by all parties that there is an implicit
requirement from Ofgem for this CP to be implemented by 27 June 2019 for Stage 0 of
their Faster Switching Programme, and because of the related MRA DTC CP3554 change,
also going live on 27 June 2019.

Market participants highlighted that there is a risk across the Industry that due to the
compressed timescales to meet the June implementation, solutions may not be as
rigorously tested as they would be if more time was available.

Although market participants are not comfortable with this timescale, all those who
highlighted the implementation approach as an issue, agreed that the Implementation
Date should remain 27 June 2019 to align with the DTC CP3554 and Stage 0 of Ofgem’s
Faster Switching programme.

ELEXON noted market participant time constraints regarding the implementation period for
CP1515 and noted it will work with MRASCo to ensure implementation timescales for
future changes are appropriate.
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7 Final Committee Views and Decision

SVG’s final views
CP1515 was presented to the SVG for approval on 2 April 2019 (SVG218/02)

The SVG questioned what to do if a D0312 response flow was not received, as there is no
process shown for Suppliers on what action they should take if they do not receive a
response flow. ELEXON responded by confirming that the flow will always be sent by a
MOA.

One member of the SVG questioned if ELEXON has put in place any procedures to mitigate
any risks, due to the restrictive timescale. ELEXON have noted this, however as the DTC
CP 3554 has been approved since 7 November 2018, ELEXON will not be providing any
further procedures.

The SVG commented that the term ‘reasonable endeavours’ could result in a potential loop
hole. This term was unanimously agreed by all those on the industry call to replace the
initial two Working Day resolution timescale. ELEXON and the SVG both agreed that this
needs to be monitored.

One member of the SVG made an observation that the collaborative approach regarding
the industry call between MRASCO and BSCCo was positive, and should be considered for
use in future discussions.

Final decision

The SVG has:

e APPROVED CP1515 for implementation on 27 June 2019 [as part of the June
2019 BSC Systems Release].

CP1515
Final CP Report

02 April 2019

Version 1.0

Page 17 of 28

© ELEXON Limited 2019


https://www.elexon.co.uk/meeting/svg218/

8 Annex 1 — Summary of redlining comments from the first

CP1515 consultation

This table summarises the clarification and inconsistency issues that were highlighted in
the first CP1515 consultation.

For clarification purposes ELEXON would like to highlight that in the original BSCP514
redlining that was issued to industry on 8 January, there were a number of references
throughout the document to “If response is anything other than ‘Accepted’ amend details
and resend D0312"”. These references have now been removed from the amended
redlining, but will not show as being removed on the updated document. This is because
these references were not in the original document, and ELEXON have redlined against the
original document, not the BSCP514 that was issued to industry to consult. Similarly, in
BSCP514 section 2.1.4.1, in the BSCP514 document that was issued to industry the
reference to “Meter Asset Provider” was taken out, however in the amended version it has
been reinstated.

BSCP501
Comment ELEXONs Response
3.2A.1 The D0304 is only sent when the MAP Id This has been clarified.
3.2A.3 changes and nothing else.
3.2A.5
3.2A.5 In 3.2A.5 there is no value to be gained by This text cannot be
the MOA or Supplier in receiving D0312 or  removed, as the Faster
D0304 ‘accepted’ flows from the SMRA. It  Switching Programme
seems an inefficient use of the flows to requires the SMRS to send
inform us that they are ‘accepted’, when a “Response” D0312 or
the assumption can be made that if no flow D0304, which will either
is received they have been accepted and contain an “Acceptance”
we will be notified by ‘rejected’ flows when code or one of several
there is an issue with the flows. “Rejection” Codes.
3.2A.5 has now been
merged with 3.2A.4
3.2A.2 Section 3.2A.2 states that “On receipt of 3.2A.5 has been merged

data” SMRA will perform validation checks
and 3.2A.3 “upon unsuccessful validation”
SMRA will send D0312 and D0304.
However, Section 3.2A5 states that “within
1 WD of 3.2A4 (successful validation) SMRA
will notify MOA and Supplier of acceptance
of Meter Information. Therefore there is
inconsistency in timings for these sections
which essentially are the same step, just
one is an acceptance and one is a rejection
In addition, BSCP514 section 5.3.4.18
states for the same actions “immediately
following”.

3.2A.4 and the “Within
1WD of 3.2A.4 above” has
been removed.

There needs to be consistency between the Amended as requested.

timings stated within the BSCP501 and
these should be reflected in BSCP514.
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BSCP514

Comment ELEXONs Response

2.1.4a It should be made clear in the paragraph at Amended as requested.

the end of this step that where only the

MPA Id has changed the D0304 should be

sent in accordance with clause 2.1.4d. As

an example the DTC states - The D0150

shall not be used to indicate a change of

MAP only. The D0304 shall be used in this

instance. The respondent suggests to use

that text and just change D0150 to D0312.

2.1.4a Suggest text is reviewed as flow may not be ELEXON have removed
required - A D0312 flow may be sent where processes where they
none of the above items have been changed relate to Change of
e.g. when Meter Technical Details are sent  Supplier and/or Change of
on change of Supplier. or change of Meter  Agent
Operator Agent. MPAS have no use for this
flow and given the current high level of CoS
would result in them receiving data flows
that they don't want and the sender &
Supplier receiving flows they don't
want/need.

2.1.4b It needs to be clear that the D0312 is sent to Amended as requested.
MOP and Supplier for both rejections and
acceptances especially as 2.1.4¢c mentions
acceptance.

2.1.4d It needs to be made clear this is only when Amended as requested.
the MAP Id has changed and nothing else.

After 2.1.4d — need the equivalent of 2.1.4b
but for D0304.

5.2.1 15-7 Suggest review of these steps as they are 5.2.15-17 have been
making sending D0312 on CoA mandatory  removed
when MPAS and Suppliers have no use for it.

5.2.4 16-18 Suggest review of these steps as MPAS and  5.2.4 16-18 have been

Suppliers have no use for it. (see 2nd 2.1.4a removed

CP1515
comment above).

Final CP Report

02 April 2019

Version 1.0

Page 19 of 28

© ELEXON Limited 2019



5.2.7.10-12

5.3.4.8

5.3.4.17

5.3.5.6
6.3.4.23
6.3.4.27
6.3.4.29
6.3.5.6
7.1.21
7.4.20

5.4.1.15

6.2.1.11-13
6.2.4 15-17

Missing from
redlining

Suggest review of these steps as MPAS and

Suppliers have no use for it. (see 2nd 2.1.4a

comment above).

The reference to D0304 is appears to be
incorrect, this flow is only used when only
the MAP has changed. If the MAP changes
as the result of the meter changing this is
dealt with using the D0312.

The reference to D0304 appears incorrect,

5.2.7.10-12 have been
removed.

The reference to D0304
has been removed.

The reference to D0304

this flow is only used when only the MAP has has been removed.

changed. If the MAP changes as the result of

the meter changing this is dealt with using
the D0312.

The reference to D0304 appears to be
incorrect, this flow is only used when only
the MAP has changed. If the MAP changes
as the result of the meter changing this is
dealt with using the D0312

1. The reference to D0304 appears to be
incorrect, this flow is only used when only
the MAP has changed. If the MAP changes
as the result of the meter changing this is
dealt with using the D0312. The When

should say “Immediately following 5.4.1.14"

Suggest review of all of these steps as MPAS

and Suppliers have no use for it.

Ofgem have a desire for MTD to be sent
within 10 Wds but we assume this will be
picked up by a future CP

The reference to D0304
has been removed.

The reference to D0304
has been removed.

References 6.2.1.11-13 and

6.2.4 15-17 have been
removed.

On page 3 of the consultation document it is Amended as requested.

mentioned that the DTC CP3554 will:

o introduce a revised version
of the D0304 “Notification of Meter Asset
Provider” DTC data flow including a
Response Code; and
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5.2.1.15 and
6.2.1.11

6.3.5.6

7.1.21

. introduce new instances of
the D0304 from Meter Operator to MPAS and
from MPAS to Meter Operator following
validation.

However, in the BSCP514 redlining there is
no mention of sending D0304 ‘from MPAS to
Meter Operator following validation” and
therefore it is also not clear why this is
required.

o introduce new instances of
the D0304 from Meter Operator to MPAS and
from MPAS to Meter Operator following
validation.

However, in the BSCP514 redlining there is
no mention of sending D0304 ‘from MPAS to
Meter Operator following validation’ and
therefore it is also not clear why this is
required.

Change of HHMOA (No Change of Metering Amended as requested
System or Change of Supplier) (5.2.1.15)

states in the redlining “Optional, but if

followed then within 10 WD of 5.2.1.8 or

5.2.1.13 (as applicable)”. However

(Change of NHHMOA (No change of
Metering System or Change of Supplier)
(6.2.1.11) states “Optional, but if followed
then within 10 WD of 6.2.1.10 *

Why is the sending of the D0312 mandatory
for HHMOA but optional for NHHMOA?

2. In this section the provison has been Amended as requested
added: “If Meter Asset Provider has

changed, send notification of the new Meter

Asset Provider.” It may be worth including

this provison and D0304 requirement in all

similar scenarios if it is a necessity.

3. Change of Measurement Class from NHH Amended as requested
to HH for HHDC-serviced Metering System
(7.1.21) states the D0304 and D0312 flows

should be sent by the NHHMOA, but this is a

CP1515
change to HH Measurement Class so Final CP Report
wouldn't the assumption be for the flows to
be sent from HHMOA? 02 April 2019
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7.2.20

As listed

4. Similarly to the point made above
(referencing 7.1.21), for Coincident Change
of Measurement Class from NHH to HH and
Change of Supplier for HHDC-serviced
Metering Systems would the D0312 flow be
sent from the HHMOA rather than the
NHHMOA? The D0304 is not included in this
scenario.

There are a number of instances where
the D0304 is omitted where it would
appear to be required. Some of these
instances may have a genuine reason for
the D0304 not being needed, however it is
unclear from the draft redlining. Please
can it be confirmed whether omission of
the D0304 in the following instances is
intended, or where required correct the
redlining to include the D0304:

New Connection — Installation
(5.2.2.13)

Half Hourly Metering System
Investigation Process — D0304 is
included in 5.4.1.15 (for HHDC-
serviced Metering Systems) but not
in 5.4.1.19 (for Supplier -serviced
Metering Systems).

New Connection (6.2.2.15)

Reconfigure or Replace Metering
System (No Change of Measurement
Class) — D0304 included in 6.3.4.23
(for smart meters) but not in 6.3.4.6
(NHH non-smart meters)

Coincident Change of Measurement
Class from NHH to HH and Change
of Supplier for HHDC-serviced
Metering Systems (7.2.20)

Change of Measurement Class from
HH to NHH for HHDC-serviced
Metering Systems (7.3.20)

Coincident Change of Measurement
Class from NHH to HH and Change
of Supplier for Supplier-serviced
Metering Systems. (7.6.12)

Change of Measurement Class from
HH to NHH for Supplier-serviced HH
Metering Systems. (7.7.4)

Coincident Change of Measurement
Class from HH to NHH and Change
of Supplier for Supplier-serviced
Metering Systems. (7.8.12)

Amended as requested

Amended to add a new
section 5.2.8 relating to the
D0304
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7.4.20

5.3.4

5.3.5.7 and
5.3.5.8

5.4.1.16 and
5.4.1.17

6.3.4.24 and
6.3.4.25

6.3.4.28 and
6.3.4.29

6.3.5.9 and
6.3.5

7.1.22 and
7.1.23

7.4.21 and
7.4.22

6.3.4.22

With regards to sending notification of the =~ Amended
new Meter Asset Provider from NHHMOA to

SMRS via the D0304 - it is not clear why this

is required in addition to the D0312 (because

the D0312 will already update the SMRS of

this information, it seems therefore to be

duplicate information about the MAP

included in the subsequent D0304).

BSCP514 Sections 5.3.4 State that the MOA This Issue has been
sends a D0312 and if MAP change, a D0304 addressed

but in Section 5.3.4.18 the SMRS sends a

D0312 response only. And if rejected, in

Section 5.3.4.19, the MOA only resends a

D0312. Therefore no provision has been

made in BSCP514 for the

acceptance/rejection of a D0304 and if

rejected, no provision for MOA to resend a

D0304.

This also affects the following sections
5.3.5.7 and 5.3.5.8

5.4.1.16 and 5.4.1.17

6.3.4.24 and 6.3.4.25

6.3.4.28 and 6.3.4.29

6.3.5.9 and 6.3.5

7.1.22 and 7.1.23

7.4.21 and 7.4.22

There is no provision in the BSCP514 where This will be a “best

the SMRS has sent a rejected D0312 to the endeavours” rather than 5
MOA (or a D0304 — process step currently WD

missing), and the MOA is not able to provide

corrected data to resend the flows as the

data they have sent is the only data they

have got. What is the MOA expected to do in

that scenario?

Section 6.3.4.22 references to section Amended. Ei:;SlCSp Report
believed incorrect, i.e. was 6.3.4.15 now

redlined to 6.3.4.14 and ditto Section 02 April 2019
6.3.4.23. Version 1.0
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9 Annex 2 — Summary of redlining comments from the second

CP1515 consultation

This table summarises the clarification and inconsistency issues that were highlighted in
the second CP1515 consultation.

BSCP501

Comment ELEXON's Response

Page 17 On page 17 remove footnote 7 and add to  Amended as requested
Section 1.11 Acronyms — MPAS- Metering
Point Administration Service, which is the
equivalent to SMRS. All information should
be within the body of the document and
not *hidden’ in footnotes.

3.2B.3 To remove Supplier as the flow only goes ~ Amended as requested
to MOA.

3.2B.3&4  Action-remove ‘and Supplier’ as the flow  Amended as requested
only goes to MOA
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BSCP514

Section 5,6
and 7

Page 20

2.1.4.1a

5.2.2.13

2.1.4.1

Comment ELEXONs Response

Numerous instances where the loop when  Amended as requested.
MOA sends a follow up / corrective D0312

is not closed because there is no response

from the SMRS.

This amendment is required at

5.2.2.15 5.2.2.21 5.2.5.12

5.3.3.9 5.3.4.10 5.3.4.20 5.3.4.26

5.3.5.8 54.1.17 5.4.1.23

6.2.2.17 6.3.3.10

6.3.4.8 6.3.4.25 6.3.4.29 6.3.5.8
6.4.1.11

7.1.23 7.3.22 7.7.6

See linked document for an example from
5.2.2.14 to 5.2.1.15 of the suggested
amendment (add Go To an appropriate
logic steps) to BSCP514 to address this

Missing the logic to process the D0304 flow Amended to add a new

from Sections 5, 6 and 7 section 5.2.8 relating to the
D0304

As comment above on page 17 footnote. = Amended
Same applies to footnote re MOA/MOP

‘(see paragraph d below)’ should now refer Amended
to 2.1.4.2

When-in step .12 the MOA gets 5wd, why Amended
should they get 10wd to send this flow

given the odds are they will both be

triggered

In BSCP514 there are sections which refer  The references to MPAS
to MOPs sending flows to MPAS but then are only in the name of the
receiving rejections from SMRS (Example:  D0312 ‘Notification of

2.1.4.1 Meter Information), this is Meter Information to
confusing, could the document consistently MPAS'.
refer to SMRS or MPAS, but not both? This is because the MRA

uses the term MPAS,
whereas the BSC uses the
term SMRS.

I have used “SMRS”
exclusively when not
referring to the D0312
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5.2.2.13

5.2.2.15

5.2.2.21

5.2.5.12

5.3.3.7

5.3.3.9

5.3.4.8

5.3.4.20

5.3.4.24, .25
&.26

Comment

Npower MOA has an outstanding question
with DTC CP3554 on the inclusion of ‘Date
of Meter Installation” as a mandatory field
on the D0312 rather than it being optional.
As such we have some concerns about the
inclusion of this data item in BSCP514, but
recognise the need to progress with this
change for the June 19

When-in step .12 the MOA gets 5wd, why
should they get 10wd to send this flow
given the odds are they will both be
triggered at the same time. Suggest this is
changed to 5wd.

Ideally this should link back to send flow in
5.2.2.14 because the MOA could go round
this loop every time. Not sure how this is
normally catered for in BSCPs

As 5.2.2.15

As 5.2.2.15

I don't see why this has a different
timescale to all the other flows the MOA
has to send. Suggest when is changed to
‘At the same time as 5.3.3.4

As 5.2.2.15

When in step 7 the MOA gets 5wd, why
should they get 10wd to send this flow
given the odds are they will both be
triggered at the same time. Suggest this is
changed to 5wd. Also ' / reconfiguration’
should be removed as this should not

trigger a D0312 unless reconfigure includes

adding/removing meters

As 5.2.2.15

These steps are not required as Supplier
reconfiguring meter cannot change any
data associated with D0312

ELEXONs Response

Thank you for recognising
the need to progress with
CP1515.

As DTC CP1515 has been
approved already, a new
DTC CP would be required
to amend the optionality of
the J0848 ‘Date of Meter
Installation’.

Amended as requested

Amended as requested

Amended as requested

Amended as requested

Amended as requested

Amended as requested

Amended as requested

Amended as requested

Amended as requested
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Appendix 1: Glossary & References

Acronyms

Acronyms used in this document are listed in the table below.

Acronyms

Acronym Definition

SMRS Supplier Meter Registration Service

ECOES Electricity Central Online Enquiry Service

BSC Balancing and Settlement Code

SVG Supplier Volume Allocation Group

FSEG Faster Switching Expert Group

DTC Data Transfer Catalogue

DTN Data Transfer Network

MOA Meter Operator Agent

MPAS Meter Point Administration Service (MRASCo equivalent of SMRS / SMRA)
MOP Meter Operator

MRASCo Master Registration Agreement Service Company

MDB Master Registration Agreement Service Company Development Board
SVA Supplier Volume Allocation

CSs Central Switching Service

BSCP Balancing and Settlement Code Procedure

CSDs Code Subsidiary Documents

SMRA Supplier Meter Registration Agent (used in BSCP514)

SMRS Supplier Meter Registration Service (used in BSCP501)

DTC data flows and data items

DTC data flows and data items referenced in this document are listed in the table below. [

DTC Data Flows and Data Items

Number Name

D0304 Notification of Meter Asset Provider

D0312 Notification of Meter Information to MPAS

New Data MOP Flow Response Code

Item CP1515

New Data | MPAS D0304 Response Code Final CP Report

Item
02 April 2019
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External links

A summary of all hyperlinks used in this document are listed in the table below.

All external documents and URL links listed are correct as of the date of this document.

External Links

Page
()

Descript URL
ion

ECOES https://www.mrasco.com/ecoes/

Ofgem  https://www.ofgem.gov.uk/gas/retail-market/market-review-and-
Faster  reform/smarter-markets-programme/switching-programme
Switchin

g

Progra

mme

BSCP51 https://www.elexon.co.uk/csd/bscp514-sva-meter-operations-for-
4 metering-systems-registered-in-smrs/

MRA https://dtc.mrasco.com/DataFlow.aspx?FlowCounter=0312&FlowVers=1

Data &searchMockFlows=False
Flows

Ofgem,  https://www.ofgem.gov.uk/system/files/docs/2018/06/d-
endto 4.3.6 e2e data migration plan v1.0 0.pdf

end

progres

sion

plan

Ofgem  https://www.ofgem.gov.uk/publications-and-updates/open-letter-
open electricity-sector-stakeholders
letter
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